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L RPS-2026-9207192 12 Nov 2026

UNITED NATIONS CHILDREN'SFUND (UNICEF)

Wishesto invite you to submit a proposal for

Construction works for adaptation and improvement of accessibility infrastructure in the “ Grigore
Vieru” High School, located in Briceni city, Republic of Moldova.

Bid submission deadlineis 06 Dec 2026 and 23:59 Hrs (Moldova Time)

Proposals should be sent by:
Email to: chisinautenders@unicef.org
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THISREQUEST FOR PROPOSAL FOR SERVICESHASBEEN:

Prepar ed By: Ra d u Digitally signed
by Radu

Bradesc Bradescu Date:
Date: 2026.11.12
u 15:31:41 +02'00'

(To be contacted for additional information, NOT FOR SENDING PROPOSALYS)

Email :rbradescu@unicef.org

Approved By:

Date:
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REQUEST FOR PROPOSAL FOR SERVICES FORM
This FORM must be completed, signed and returned to UNICEF.

Proposal must be made in accordance with the instructions contained in this Request for Proposal for Services
(RFPS).

TERMSAND CONDITIONS OF CONTRACT
Any Contract resulting from this RFPS shall contain UNICEF General Terms and Conditions for Institutional and
Corporate Contracts and any other Specific Terms and Conditions detailed in this RFPS.

INFORMATION

Any request for information regarding this RFPS must be forwarded by email to the person who prepared this
document, with specific reference to the RFPS number.

The Undersigned, having read the Terms and Conditions of RFPS No. L RPS-2026-9207192 set out in the
attached document, hereby offers to execute the services specified in this document.

Currency of Proposal:

Validity of Proposal:

Please indicate which of the following Early Payment Discounts Terms are offered by you:

10 Days 3.0% 15 Days 2.5% 20 Days 2.0%

30 Days Net Other

Declar ation

The undersigned, being a duly authorized representative of the Company, represents and declares that:

1 The Company and its Management® have not been found guilty pursuant to a
final judgment or afinal administrative decision of any of the following:

<
m
wn
=z
@)

a fraud;

b. corruption;

¢. conduct related to acrimina organization;

d. money laundering or terrorist financing;

e. terrorist offences or offences linked to terrorist activities;

f. sexual exploitation and abuse;

g. child labour, forced labour, human trafficking; or

a|g|(o|jggg|ajd
a|g|(o|jggg|ajd

h. irregularity (non-compliance with any legal or regulatory requirement
applicable to the Company or its Management).

Lu Management” means any person having powers of representation, decision-making or control over the Organization.
This may include, for example, executive management and all other persons holding downstream managerial authority,
anyone on the board of directors, and controlling shareholders.
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2. The Company and its Management have not been found guilty pursuant to a ] ]
final judgment or afinal administrative decision of grave professional
misconduct .
3. The Company and its Management are not: bankrupt, subject to insolvency or ] ]

winding-up procedures, subject to the administration of assets by aliquidator or
acourt, in an arrangement with creditors, subject to alega suspension of
business activities, or in any analogous situation arising from asimilar
procedure provided for under applicable national law.

4, The Company and its Management have not been the subject of afinal judgment ] ]
or afinal administrative decision finding them in breach of their obligations
relating to the payment of taxes or social security contributions.

5. The Company and its Management have not been the subject of afinal judgment ] ]
or afinal administrative decision which found they created an entity in a
different jurisdiction with the intent to circumvent fiscal, social or any other
legal obligationsin the jurisdiction of its registered office, central
administration, or principal place of business (creating a shell company).

6. The Company and its Management have not been the subject of afinal judgment ] ]
or afinal administrative decision which found the Company was created with
the intent referred to in point (5)(being a shell company).

The UNICEF reserves the right to disqualify the Company suspend or terminate any contract or other
arrangement between the UNICEF and the Company, with immediate effect and without liability, in the event of
any misrepresentation made by the Company in this Declaration.

It isthe responsibility of the Company to immediately inform the UNICEF of any changes in the situations
declared.

This Declaration is in addition to, and does not replace or cancel, or operate as a waiver of, any terms of
contractual arrangements between the UNICEF and the Company.
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Signature:

Date:

Name & Title:

Name of the Company:

UNGM #:

Postal Address:

E-mail :
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PART | —PURPOSE OF THISREQUEST FOR PROPOSALSFOR CONSTRUCTION WORKS
1 BACKGROUND

1.1 UNICEF promotes the rights and wellbeing of every child, in everything we do. Together with our
partners, we work in 190 countries and territories to translate that commitment into practical action,
focusing specia effort on reaching the most vulnerable and excluded children, to the benefit of all children,
everywhere.

2. SOLICITATION

2.1 The purpose of this Request for Proposals for Construction Works “RFPS") isto invite proposals for
<H>Construction works for adaptation and improvement of accessibility asfully detailed in the Terms of
Reference attached at Annex B

2.2 This RFPS document is comprised of the following:
. This document
. The UNICEF Standard Contract for Construction Works (Form A) and Standard Contract
for Construction Works (Form B) which are attached as Annex A to this document
. The full Terms of Reference attached at Annex B
. Asper ToR

2.3 ThisRFPSisan invitation to treat and shall not be construed as an offer capable of being accepted or
as creating any contractual, other legal or restitutionary rights. No binding contract, including a process
contract or other understanding or arrangement, will exist between the Proposer and UNICEF and nothing
in or in connection with this RFPS shall give riseto any liability on the part of UNICEF unless and until a
contract is signed by UNICEF and the successful Proposer.

PART Il —PROPOSAL SUBMISSION PROCESS

1 PROPOSAL SUBMISSION SCHEDULE

1.1 Acknowledgement of receipt of RFPS. Proposers are requested to inform UNICEF as soon as possible
by Email to Radu Bradescu at rbradescu@unicef.org that they have received this RFPS.

IMPORTANT: PROPOSALSARE NOT TO BE SENT TO THE INDIVIDUAL STATED ABOVE —
ANY PROPOSALSSENT TO THE ABOVE NAMED INDIVIDUAL WILL BE DISQUALIFIED.

1.2 Questionsfrom Proposers. Proposers are required to submit any questionsin respect of this RFPS by
Email to Radu Bradescu at rbradescu@unicef.org. The deadline for receipt of any questionsis 02 Dec 2026
and 17:00 Hrs.

IMPORTANT: PROPOSALSARE NOT TO BE SENT TO THE INDIVIDUAL STATED ABOVE —
ANY PROPOSALSSENT TO THE ABOVE NAMED INDIVIDUAL WILL BE DISQUALIFIED.

Proposers are required to keep all questions as clear and concise as possible.

Proposers are also expected to immediately notify UNICEF in writing of any ambiguities, errors,
omissions, discrepancies, inconsistencies or other faults in any part of the RFPS, providing full details.
Proposers will not benefit from such ambiguities, errors, omissions, discrepancies, inconsistencies or other
faults.

UNICEF will compile the questions received. UNICEF may, at its discretion, at once copy any anonymized
guestion and its reply to all other invited Proposers and/or post these on the UNICEF website and/or
respond to the question at a bid conference. After any such bid conference, a Questions and Answers
document may be prepared and will be made available in public.

1.3 Amendmentsto RFPS Documents. At any time prior to the Submission Deadline, UNICEF may, for
any reason, whether at its own initiative or in response to a clarification requested by a prospective
Proposer, modify the RFPS documents by amendment. If the RFPS was available publicly online,
amendments will also be posted publicly online. Further, all prospective Proposers who have received the
RFPS documents directly from UNICEF will be notified in writing of all amendments to the RFPS
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documents. In order to afford prospective Proposers reasonable time in which to take the amendment into
account in preparing their Proposals, UNICEF may, at its sole discretion, extend the Submission Deadline.

14 SiteVisit A sitevisit for thisproject isMANDATORY for the Proposer

Site visit details: o _ _
01.12.2026, contact |. Baraghin at ibaraghin@unicef.org,060100493

1.5 Bidconference. A bid conference will be held on 24 Nov 2026 and 11:00 Hrs at
131, '31 August 1989' str, UN House, UNICEF Conference Room. Registration form:
https://forms.cloud.microsoft/e/nj5ZxURvph

1.6 Submission Deadline. The deadline for submission of proposalsis as follows. 06 Dec 2026 and
23:59 Hrs.

Any proposals received by UNICEF after the Submission Deadline will be rejected.

1.7 Proposa Opening. Due to the nature of this RFPS, there will be no public opening of proposals

1.8 Proposa Submission Instruction:

1.8.1: The Request for Proposal for Construction Works Form must be signed, and submitted
together with the Proposal. The Request for Proposal for Construction Works Form should be signed by the
duly authorized representative of the submitting company.

1.8.2: EMAILED PROPOSALS (Electronic submission of Proposals)

1.8.2: All e-mailed Proposals must be submitted to chisinautenders@unicef.org, the ONLY

ACCEPTABLE
E-MAIL ADDRESS for receipt of Proposals. No other recipient should be "Cc" or "Bcc" in the e-mail
submission.

1.8.3: Proposals can be sent in batches not to exceed UNICEF's e-mail size quota of
twenty-five(25) megabytes per e-mail.

1.8.4; All email communication in relation to the Proposal must clearly indicate the reference RFPS number
followed by the company name ( e.g. [Company] for LRPS-2026-9207192) in the " Subject” line of the e-
mail.

1.8.5: All Proposals submitted by e-mail must be submitted as PDF (Portable Document Format) files. Email
links (e.g. to documents to be downloaded from cloud based folders) are not acceptable unless otherwise
specifically requested. Proposals submitted as alink or through alink will be invalidated.

1.8.6: Not Applicable. Upon receipt of the Proposal submission, an "acknowledge receipt” will be generated
automalgegant to the sender's e-mail address. The notification serves as the only proof of receipt from UNICEF.

2. LANGUAGE

2.1 TheProposa prepared by the Proposer and all correspondence and documents relating to the
Proposal exchanged by the Proposer and UNICEF, will be written in English Supporting documents and
printed literature furnished by the Proposer may be in another language provided that they are accompanied
by an appropriate translation in English. When interpreting the Proposal, the trand ated version of these
supporting documents and printed literature will prevail over the origina version of these documents. The
sole responsibility for trandlation, including the accuracy of the translation, will rest with the Proposer.

3. VALIDITY OF PROPOSALS; MODIFICATION AND CLARIFICATIONS, WITHDRAWAL

3.1 Validity Period. Proposers must indicate the validity period of their Proposal. Proposals should be
valid for a period of not less than one hundred and twenty (120) days after the Submission Deadline.
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UNICEF reserves the right not to consider proposals that are valid for a shorter period of time.
UNICEF may request the Proposer to extend the validity period. The Proposa of Proposers who decline to
extend the validity of their Proposal shall become disqualified as no longer valid.

3.2 Other Changes. All changesto aProposal must be received by UNICEF prior to the Submission
Deadline. The Proposer must clearly indicate that the revised Proposal is a modification and supersedes the
earlier version of the Proposal, or state the changes from the original Proposal.

3.3 Withdrawal of Proposal. A Proposal may be withdrawn by the Proposer on e-mailed or written
regquest received by UNICEF from the Proposer prior to Submission Deadline. Negligence on the part of
the Proposer confers no right for the withdrawal of the Proposal after it has been opened.

3.4 Clarifications Requested by UNICEF. During the evaluation of Proposals, UNICEF may, inits sole
discretion, seek clarifications from any Proposer in order for UNICEF to fully understand the Proposer’s
Proposal and assist in the examination, evaluation and comparison of Proposals. UNICEF may seek such
clarifications through written communications or may request an interview with any Proposer. During this
clarification process, no change in the price or substance of the Proposal will be sought, offered or
permitted, except as required in order to allow for correction of arithmetical errors discovered by UNICEF.

3.5 References. UNICEF reservesthe right to contact any or al references supplied by the Proposer(s)
and to seek references from other sources as UNICEF deems appropriate.

4, ELIGIBILITY;PROPOSER INFORMATION

4.1  Proposer. The term “Proposer” refers to those companies that submit a proposal pursuant to this RFPS
and “Proposal” refersto al the documents provided by the Proposer in its response to this RFPS. A
Proposer will only be eligible for consideration if it complies with the representations set out in Part V of
this RFPS, including the representations on ethical standards, including conflicts of interest.

4.2 Joint Venture, Consortium or Association.

€) If the Proposer is agroup of legal entities that will form or have formed ajoint venture,
consortium or association at the time of the submission of the proposal, each such legal entity will
confirm in their joint Proposal that:

(i) they have designated one party to act as alead entity, duly vested with authority to legally
bind the members of the joint venture jointly and severally, and this will be evidenced by a
Joint Venture Agreement among the legal entities, which will be submitted along with the
Proposal; and

(i) if they are awarded the contract, the designated lead entity will enter into the contract with
UNICEF, who will be acting for and on behalf of al the member entities comprising the joint
venture.

(b) After the Proposal has been submitted to UNICEF, the lead entity identified to represent the
joint venture will not be altered without the prior written consent of UNICEF.

(© If ajoint venture' s Proposal is the Proposal selected for award, UNICEF will award the
contract to the joint venture, in the name of its designated lead entity. The lead entity will sign the
contract for and on behalf of all other member entities and will be solely responsible for the
coordination and implementation of the works. All payments for the accepted works will only be
made to the lead entity only.

4.3 Proposals from Government Organizations. The eligibility of Proposers that are wholly or partly owned
by the Government will be subject to UNICEF s further evaluation and review of various factors such as
being registered as an independent entity, the extent of Government ownership/share, receipt of subsidies,
mandate, access to information in relation to these RFPS documents, and others that may lead to undue
advantage against other Proposers, and the eventual rejection of the Proposal.

4.4  Proposals from organizations where the sole proprietor is aformer or retired UNICEF/UN staff member.
Any organization, whose sole proprietor isaformer or retired staff member of UNICEF (or any other
United Nations organization), which submits a Proposal must disclose his/her previous United Nations
employment at the time of submission. Any such Proposal will be treated as though the Proposal came from
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an individual for the purposes of UNICEF s standard conditions on contracting former and retired members
of staff.

5. PREPARATION OF OFFER

5.1 Proposers are responsible to inform themselves in preparing their Proposal. In this regard, the Proposers
will ensure that they:

. Examine all terms, requirements and formal submission instructions (e.g. regarding form and
timing of submission, marking of envelopes, no price information in technical proposal etc.)
included in the RFPS documents (including the Instruction to Proposers section);

. Review the RFPS to ensure that they have a complete copy of al documents;

. Review the UNICEF Standard Contract for Construction Works (Form A) and Standard Contract
for Construction Works
(Form B) publicly available on the UNICEF Supply website:
https.//www.unicef.org/supply/resources/procurement-policies ;

. Review the UNICEF policies publicly available on the UNICEF Supply website:
https.//www.uni cef.org/supply/resources/procurement-policies.

In particular, Proposers should familiarize themsel ves with the obligations imposed on suppliers
and their personnel and sub-contractors under the UNICEF Policy Prohibiting and Combatting
Fraud and Corruption and the UNICEF Policy on Conduct Promating the Protection and
Safeguarding of Children;

. Attend any bid conferenceif it is mandatory under this RFPS;

. Fully inform and satisfy themselves as to requirements of any relevant authorities and laws that
apply, or may in the future apply, to the supply of the works.

Proposers acknowledge that UNICEF, its directors, employees and agents make no representations or
warranties (express or implied) as to the accuracy or completeness of this RFPS or any other information
provided to the Proposers.

5.2 Failureto meet all requirements and instructions in the RFPS documents or to provide al requested
information will be at the Proposer’ s own risk, and may result in rejection of the Proposer’s Proposal.

5.3 TheProposa must be organized to follow the format of this RFPS. Each Proposer must respond to
the stated requests or requirements, and indicate that the Proposer understands and confirms acceptance of
UNICEF s stated requirements. The Proposer should identify any substantive assumption made in
preparing its offer. The deferral of aresponse to a question or issue to any contract negotiation stage is not
acceptable. Any item not specifically addressed in the Proposal will be deemed as accepted by the
Proposer. Incomplete or inadequate responses, lack of response or misrepresentation in responding to any
guestions will affect the evaluation of the Proposal.

5.4  All references to descriptive materials should be included in the appropriate Proposal paragraph,
though the material/documents themselves may be provided as annexes to the Proposal. The Proposer must
also provide sufficient information in the Proposal to address each area of the evaluation criteria as
presented in this document to allow afair assessment of al of the Proposers and their Proposals. It isfor
UNICEF to determine, in its sole discretion, whether information provided is sufficient.

55 The completed and signed Request for Proposal for Construction Works Services Form must be
submitted together with the Proposal. The Request for Proposal for Construction Works Form must be
signed by a duly authorized representative of the Organization/Company.

5.6 Proposals must be clearly marked with the RFPS number.

5.7 If answer sheets are provided by UNICEF then these must be completed by the Proposer.

5.8 Technical Proposal: The Technical Proposal should address the criteria and requirements outlined in this
RFPS, paying particular attention to its Terms of Reference and its evaluation criteria. It isimportant to
note that UNICEF actively welcomes innovative proposals and original solutions to the stated service need.
NO PRICE INFORMATION SHOULD BE CONTAINED IN THE TECHNICAL PROPOSAL.

5.9 PriceProposal: The Price Proposal should be prepared in accordance with the requirements contained
in the Terms of Reference for this RFPS.
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5.10 Each Proposer acknowledges that its participation in any stage of the solicitation process for this RFPS
isat itsown risk and cost. The Proposer isresponsible for, and UNICEF is not responsible for, the costs of
preparing its Proposal or response to this RFPS, attendance at any bid conference, site visit, meetings or
oral presentations, regardless of the conduct or outcome of the solicitation process.

5.11 The Proposer’s Proposa will include all the annexes attached to the Terms of Reference.
6. PROPOSAL DOCUMENTS; CONFIDENTIALITY

6.1 This RFPS, together with all Proposal documents provided by the Proposer to UNICEF, will be
considered the property of UNICEF and Proposals will not be returned to the Proposers.

6.2 Information contained in the Proposal documents, which the Proposer considers to be its confidential
information, should be clearly marked "confidential", next to the relevant part of the text, and UNICEF will
treat such information accordingly.

6.3 All information and documents provided to the Proposers by UNICEF (“RFPS Materials’) shall be
treated as confidential by the Proposers. If the Proposer declines to respond to this RFPS, or, if the Proposal
isrejected or unsuccessful, the Proposer will promptly destroy or delete all such RFPS Materials. The
Proposer shall not use the RFPS Materials for any purpose other than the purpose of preparing a Proposal
and shall not disclose the RFPS Materials to any third party, except: (a) with the prior written consent of
UNICEF; (b) where the third party is assisting the Proposer in preparing the Proposal, provided the
Proposer has previously ensured that party's adherence to this duty of confidentiality; (c) if the relevant
RFPS Materias are at the time of this RFPS lawfully in the possession of the Proposer through a party
other than UNICEF; (d) if required by law, and provided that the Proposer has previously informed
UNICEF in writing of its obligation to disclose the RFPS Materials; or (€) if the RFPS Materials are
generally and publicly available other than as aresult of breach of confidence by the person receiving the
RFPS Materials.

7. MULTIPLE PROPOSALSAND PROPOSALSFROM RELATED ORGANIZATIONS

7.1 Proposers shall not submit more than one Proposal as part of this RFPS process.

7.2 If the Proposer isagroup of legal entitiesthat will form or have formed ajoint venture, consortium
or association at the time of the submission of the Proposal then neither the lead entity nor the member
entities of the joint venture may submit another Proposal, either in its own capacity or as alead entity or a
member entity for another joint venture submitting another Proposal.

7.3  UNICEF reservesthe right to reject separate Proposal s submitted by two or more Proposersif the
Proposers are related organizations and are found to have any of the following:

@ they have at least one controlling partner, director or shareholder in common; or
(b) any one of them receive or have received any direct or indirect subsidy from the other(s); or

(© they have arelationship with each other, that gives one or more Proposers access to
confidential information about, or influence over, the other Proposal(s); or

(d) they are subcontractors to each other’s Proposal, or a subcontractor to one Proposal aso
submits another Proposal under its name as lead Proposer; or

(e an individual proposed to be in the team of one Proposer participates in more than one
Proposal received for this solicitation process.

PART Il -AWARD/ADJUDICATION OF PROPSALS
1. AWARD

1.1 Proposa Evaluation Process. The evaluation is carried out by UNICEF in accordance with UNICEF's
regulations, rules and practices and all determinations are made in UNICEF' s sole discretion.

After opening the Proposals, UNICEF will carry out the following steps in the following order:
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. First, each Proposal will be evaluated for compliance with the mandatory requirements of this
RFPS. Proposals deemed not to meet all of the mandatory requirements will be considered non-
compliant and rejected at this stage without further consideration. Failure to comply with any of
the terms and conditions contained in this RFPS, including, but not limited to, failure to provide all
required information, may result in a Proposal being disqualified from further consideration.

. Second, UNICEF will evaluate the Technical Proposal part for compliance with the technical
requirements stated in this RFPS on the basis of the Proposal evaluation approach set out below.

. Third, UNICEF will undertake a commercia evaluation of the Price Proposal part of technically
compliant Proposals on the basis of the Proposal eval uation approach set out below.

1.2 Proposa Evaluation Approach.

The evaluation criteriawill be a split between technical and commercial (price proposal) scores
(a70/ 30 split).

Proposals submitted in response to this RFPS should include and will be evaluated against the
following:

a) Technical Evaluation

Technical evaluation criteria described in the Terms of Reference attached at Annex B

Total Maximum 70 Points

Only Proposals which receive a minimum of 49 points will be considered further.

b) Price Proposal (commercia evaluation)

The total amount of points allocated for the price component is 30 The maximum number of points will be
alotted to the lowest price proposal that is opened and compared among those invited firms/institutions
which obtain the threshold points in the evaluation of the technical component. All other price proposals

will receive pointsin inverse proportion to the lowest price; e.g.:

Score for price proposal X = (Max. score for price proposal ( 30 Points) * Price of lowest priced proposal) /
Price of proposa X

Total obtainable Technical and Price points: 100

The Proposer(s) achieving the highest combined technical and price score will (subject to any negotiations
and the various other rights of UNICEF detailed in this RFPS) be awarded the contract(s).

1.3 Multiple Arrangements. UNICEF reserves the right to make multiple arrangements for any service(s)
where UNICEF considersit to bein its best interest to do so.

14 Negotiation. UNICEF reserves the right to negotiate with the Proposer(s) that has/have attained the best
rating/ranking, i.e. those providing the overall best value Proposal.

1.5 Award Natification. UNICEF will only notify the Proposer(s) that has’have been awarded the contract(s)
resulting from this solicitation process; UNICEF may, but is not required to, notify the other Proposers of
the outcome of this solicitation process.

2. STANDARD CONTRACT FOR CONSTRUCTION WORKS

2.1 UNICEF s Standard Contract for Construction Works (Form A or Form B) will apply to any contract(s)
awarded in connection with this RFPS. By signing the Request for Proposal for Construction Works Form,
each Proposer is deemed to have confirmed its acceptance of the UNICEF Standard Contract for
Construction Works (Form A and Form B). The Proposer understands that if it proposes any amendments
or additional terms to the UNICEF Standard Contract for Construction Works (Form A or Form B), these
must be clearly detailed in the Proposal and may negatively affect the evaluation of the Proposal and
UNICEF reserves the right to reject the Proposer’ s Proposal.
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3. RIGHTS OF UNICEF
3.1 UNICEF reservesthe following rights:

@ to accept any Proposal, in whole or in part; to reject any or all Proposals; or to cancel this
solicitation processin its entirety;

(b to verify any information contained in Proposer’ s response (and the Proposer will provide
UNICEF with its reasonabl e cooperation with such verification);

(© toinvalidate any Proposal received from a Proposer that, in UNICEF' s sole opinion has
previoudy failed to perform satisfactorily or complete contracts on time, or UNICEF believesis not
in a position to perform the contract;

(d) toinvalidate any Proposal that, in UNICEF s sole opinion, fails to meet the requirements
and instructions stated in this RFPS;

(e to suspend negotiations or withdraw an award to a Proposer at any time up until a contract has
been signed with such Proposer. UNICEF is not required to provide any justification, but will give
notice prior to any such suspension of negotiations or withdrawal of award.

3.2 UNICEFisnot liableto any Proposer for any costs, expense or loss incurred or suffered by such
Proposer in connection with this RFPS or solicitation process, including, but not limited to, any costs,
expense or loss incurred as result of UNICEF exercising any of its rights in paragraph 3.1 above.

PART IV —REQUIREMENTS
1 PRICE AND PAYMENT

1.1 Price. Thefeefor the works and deliverables will be treated as inclusive of all costs, expenses,
charges or fees that the Proposer may incur in connection with the performance of the work. The Proposer
isinvited to offer any unconditional discounts. Further, the Proposer may offer early payment discounts, i.
e. payment within a specific period of time faster than UNICEF' s standard payment terms of 30 days.

1.2 Payment Terms. Invoices may beissued to UNICEF only after the works (or components of the
works) have been provided and the deliverables (or installments of the deliverables) have been delivered (a)
in accordance with the contract and (b) to UNICEF s satisfaction. The standard terms of payment are net
30 days, after receipt of invoice. Payment will be effected by bank transfer in the currency of the contract.

The Proposer will suggest a payment schedule for the contract that is linked to clear milestones and/or
deliverablesidentified in the Terms of Reference. UNICEF reserves the right to accept or reject or propose
amendments to the proposed payment schedules.

1.3 Currency. (@) The currency of the Proposal shall bein USD or MDL. UNICEF
will reject any proposals submitted in another currency.

(b) If the above paragraph (a) explicitly permits two or more specified currencies for the Proposal's, then for
evaluation purposes only, offers submitted in a currency other than US Dollars will be converted into US
Dollars using the United Nations rate of exchange in effect on the submission deadline date.

14 Taxes. Articlell, Section 7, of the Convention on the Privileges and Immunities provides, inter alia, that
the United Nations, including UNICEF as a subsidiary organ, is exempt from all direct taxes, except
charges for public utility services. , and is exempt from customs restrictions, duties, and charges of a
similar nature in respect of articlesimported or exported for its official use. All prices/rates quoted in the
Proposal must be net of any direct taxes and any other taxes and duties, unless otherwise specified in the
RFPS documents.

2. IMPLEMENTATION
2.1 NoReliance. Except as expressly set out in the RFPS documents, UNICEF will have no obligation
to provide any assistance to the contractor and UNICEF makes no representations as to the availability of

any facilities, equipment, materials, systems or licenses which may be helpful or useful for the performance
of thework. If the Proposer requires any facilities, equipment, materials, systems or licensesin order to do
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the work, this must be explicitly detailed in its Proposal.

2.2 Sub-contractors. Proposers must identify in their Proposal, any products which may be offered by
themselves, but originate from another supplier and/or country. Further, Proposers must identify in their
proposal any planned subcontracting of works. All subcontracting arrangements will be reviewed by
UNICEF as part of its evaluation of the Proposal.

2.3 Key personnel. If sorequiredinthe Terms of Reference each key personnel profile requested in
the Terms of Reference must sign an exclusivity and availability statement. The purpose of Exclusivity and
Availability Statement is as follows:

@ The key personnel proposed in the Proposal must not be part of any other Proposer’s
Proposal being submitted for this RFPS process. They must therefore engage themselves
exclusively to the Proposer.

(b) Each key personnel must also undertake to be available, able and willing to work for al the
period foreseen for hig’her input during the implementation of the contract asindicated in the
Terms of Reference/ and the Proposal.

Having selected a Proposal partly on the basis of an evaluation of the key personnel presented in the
Proposal, UNICEF expects the contract to be executed by these specific personnel. As the expected date of
mobilization is given in the RFPS, UNICEF will only consider substitutions after the deadline for the
submission of offersin cases of unexpected delays in the commencement date beyond the control of the
Proposer, or exceptionally because of the incapacity of akey personnel for health reasons or dueto force
majeure or other circumstances which may justify a replacement and which would not have any effect on
the selection of the Proposal. The desire of a Proposer to use a key personnel on another project or a change
of mind on the part of a key personnel about the contract will not be accepted as a reason for substitution of
any of the key personnel.

2.4 Joint Ventures. The description of the organization of the joint venture/consortium/association must
clearly define the expected role of each of the entities in the joint venture in delivering the requirements of
this RFPS, both in the Proposal and the Joint Venture Agreement. All entities that comprise the joint
venture will be subject to the eligibility and qualification assessment by UNICEF.

Where ajoint venture is presenting its track record and experience in asimilar undertaking as those
required in this RFPS, it should present such information in the following manner:
a) Those that were undertaken together by the joint venture; and
b) Those that were undertaken by the individual entities of the
joint venture expected to be involved in the performance of the works defined in this RFPS.

Previous contracts completed by individuals working privately but who are permanently or were
temporarily associated with any of the member firms cannot be claimed as the experience of the joint
venture or those of its members, but should only be claimed by the individuals themselves in their
presentation of their individual credentials.

PART V —PROPOSER REPRESENTATIONS
1. PRICE —MOST FAVOURED CUSTOMER

1.1 TheProposer confirms that the fees, rates and charges and related pricing terms with respect to the
works specified in the Proposal are the most favourable pricing terms available to any customer of the
Proposer (or any of the Proposer’s effiliates). If at any time during the term of any contract resulting from
the Proposal, any other customer of the Proposer (or of any of the Proposer’s affiliates) obtains more
favourable pricing terms than those provided to UNICEF, the Proposer will retroactively adjust the fee and
related pricing terms under the contract to conform to the more favourable terms and the Proposer will
promptly pay UNICEF any amounts owing to UNICEF as a result of such retroactive fee adjustment.

2. GENERAL REPRESENTATIONS

By submitting its Proposal in response to this RFPS, the Proposer confirms to UNICEF as at the Submission
Deadline:

2.1 TheProposer has (a) the full authority and power to submit the Proposal and to enter into any
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resulting contract, and (b) all rights, licenses, authority and resources necessary, as applicable, to develop,
source and supply the works and to perform its other obligations under any resulting contract. The Proposer
has not and will not enter into any agreement or arrangement that restrains or restricts any person’srights to
use, sell, dispose of or otherwise deal with any service, deliverable or outcome that may be acquired under
any resulting contract.

2.2 All of theinformation it has provided to UNICEF concerning the works and the Proposer is true, correct,
accurate and not misleading.

2.3 TheProposer isfinancially solvent and is able to supply the works to UNICEF in accordance with
the requirements described in this RFPS.

24 Theuse or supply of the works does not and will not infringe any patent, design, trade-name or
trade-mark.

25 The development and supply of the works has complied, does comply, and will comply with all
applicable laws, rules and regulations.

2.6 TheProposer will fulfill its commitments with the fullest regard to the interests of UNICEF and
will refrain from any action which may adversely affect UNICEF or the United Nations.

2.7 It hasthe personnel, experience, qualifications, facilities, financial resources and al other skills
and resources to perform its obligations under any resulting contract.

2.8 TheProposer agrees to be bound by the decisions of UNICEF, including but not limited to, decisions
as to whether the Proposer’ s Proposal meets the requirements and instructions stated in this RFPS and the
results of the evaluation process.

3. ETHICAL STANDARDS

UNICEF requiresthat all Proposers observe the highest standard of ethics during the entire solicitation process, as
well as the duration of any contract that may be awarded as aresult of this solicitation process. UNICEF also
actively promotes the adoption by its suppliers of robust policies for the protection and safeguarding of children
and the prevention and prohibition of sexual exploitation and sexual abuse.

By submitting its Proposal in response to this RFPS, the Proposer makes the following representations and
warranties to UNICEF as at the Submission Deadline:

3.1 Inrespect of all aspects of the solicitation process the Proposer has disclosed to UNICEF any situation
that may constitute an actual or potential conflict of interest or could reasonably be perceived as a conflict
of interest. In particular, the Proposer has disclosed to UNICEF if it or any of its affiliatesis, or hasbeen in
the past, engaged by UNICEF to provide services for the preparation of the design, specifications, cost
analysis/estimation, and other documents to be used for the procurement of the works requested under this
RFPS; or if it or any of its affiliates has been involved in the preparation and/or design of the programme/
project related to the works requested under this RFPS.

3.2  TheProposer has not unduly obtained, or attempted to unduly obtain, any confidential information in
connection with the solicitation process and any contract that may be awarded as aresult of this solicitation
process.

3.3 Noofficial of UNICEF or of any United Nations System organisation has received from or on behalf of
the Proposer, or will be offered by or on behalf of the Proposer, any direct or indirect benefit in connection
with this RFPS including the award of the contract to the Proposer. Such direct or indirect benefit includes,
but is not limited to, any gifts, favours or hospitality.

3.4 Thefollowing requirements with regard to former UNICEF officials have been
complied with and will be complied with:

@ During the one (1) year period after an official has separated from UNICEF, the Proposer may not
make a direct or indirect offer of employment to that former UNICEF official if that former
UNICEF official was, during the three years prior to separating from UNICEF, involved in any
aspect of a UNICEF procurement process in which the Proposer has participated.
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(b During the two (2) year period after an official has separated from UNICEF, that former official
may not, directly or indirectly on behalf of the Proposer, communicate with UNICEF, or present to
UNICEF, about any matters that were within such former official's responsibilities while at
UNICEF.

3.5 Neither the Proposer nor any of its affiliates, or personnel or directors, is subject to any sanction
or temporary suspension imposed by any United Nations System organisation or other international inter-
governmental organisation. The Proposer will immediately disclose to UNICEF if it or any of its affiliates,
or personnel or directors, becomes subject to any such sanction or temporary suspension during the term of
the contract. If the Proposer or any of its affiliates, or personnel or directors becomes subject to any such
sanction or temporary suspension during the term of any resulting contract, UNICEF will be entitled to
suspend the contract for a period of time up to thirty (30) days or terminate the contract, at its sole choice,
with immediate effect upon delivery of awritten notice of suspension or termination, as the case may be, to
the Proposer. If UNICEF choses to suspend the contract it will be entitled to terminate the contract at the
end of the thirty (30) days’ suspension at UNICEF s sole choice.

3.6 TheProposer will (a) observe the highest standard of ethics; (b) useits best efforts to protect
UNICEF against fraud, in the solicitation process and in the performance of any resulting contract; and ()
comply with the applicable provisions of UNICEF s Policy Prohibiting and Combatting Fraud and
Corruption which can be accessed on the UNICEF website at
https://www.unicef .org/supply/resources/procurement-policies. In particular, the Proposer will not engage,
and will ensure that its personnel, agents and sub-contractors do not engage, in any corrupt, fraudulent,
coercive, collusive or obstructive conduct as such terms are defined in UNICEF’ s Policy Prohibiting and
Combeatting Fraud and Corruption.

3.7 TheProposer will comply with all laws, ordinances, rules and regulations bearing upon its
participation in this solicitation and the UN Supplier Code of Conduct (available at the United Nations
Globa Marketplace website -
www.ungm.org).

3.8 Neither the Proposer nor any of its affiliates, is engaged, directly or indirectly,
(a) in any practice inconsistent with the rights set forth in the Convention on the Rights of the Child,
including Article 32, or the International Labour Organisation’s Convention Concerning the Prohibition
and Immediate Action for the Elimination of the Worst Forms of Child Labour, No. 182 (1999); or (b) in
the manufacture, sale, distribution, or use of anti-personnel mines or components utilised in the
manufacture of anti-personnel mines.

3.9 TheProposer has taken and will take all appropriate measures to prevent sexual exploitation or
abuse of anyone by its personnel including its employees or any persons engaged by the Proposer to
perform any works and services in the Proposer’ s participation in this solicitation. For these purposes,
sexual activity with any person less than eighteen years of age, regardless of any laws relating to consent,
will constitute the sexual exploitation and abuse of such person. The Proposer has taken and will take all
appropriate measures to prohibit its personnel including its employees or other persons engaged by the
Proposer, from exchanging any money, goods, services, or other things of value, for sexua favours or
activities or from engaging in any sexual activities that are exploitive or degrading to any person.

3.10 The Proposer confirmsthat it has read UNICEF s Policy on Conduct Promoting the Protection
and Safeguarding of Children. The Proposer will ensure that its Personnel understand the notification
reguirements expected of them and will establish and maintain appropriate measures to promote
compliance with such requirements. The Proposer will further cooperate with UNICEF s implementation
of this Policy.

3.11 The Proposer will inform UNICEF as soon as it becomes aware of any incident or report that is
inconsistent with the undertakings and confirmations provided in this Article 3.

3.12 Each of the provisionsin this Article 3 of Part V constitutes an essential condition of participation
in this solicitation process. In the event of a breach of any of these provisions, UNICEF is entitled to
disqualify the Proposer from this solicitation process and/or any other solicitation process, and to terminate
any contract that may have been awarded as aresult of this solicitation process, immediately upon notice to
the Proposer, without any liability for termination charges or any liability of any kind. In addition, the
Proposer may be precluded from doing business with UNICEF and any other entity of the United Nations
System in the future.
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4.  AUDIT

4.1 Fromtimeto time, UNICEF may conduct audits or investigations relating to any aspect of a
contract awarded in relation to this RFPS, including but not limited to the award of the contract and the
Proposer’ s compliance with the provisions of Article 3 above. The Proposer will provideits full and timely
cooperation with any such audits or investigations, including (but not limited to) making its personnel and
any relevant data and documentation available for the purposes of such audits or investigations, at
reasonabl e times and on reasonable conditions, and granting UNICEF and those undertaking such audits or
investigations access to the Proposer’ s premises at reasonabl e times and on reasonable conditionsin
connection with making its personnel and any relevant data and documentation available. The Proposer
will require its sub-contractors and its agents to provide reasonable cooperation with any audits or
investigations carried out by UNICEF.

RFP Number: 9207192 Page 16 of 16



LRPS-2026-9207192

ANNEX B: TERMS OF REFERENCE

FOR

Construction works for adaptation and improvement of accessibility infrastructure in the
“Grigore Vieru” High School, located in Briceni city, Republic of Moldova
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1.0

BACKGROUND

1.1.

1.2.

1.3.

1.4.

2.0

The Republic of Moldova embraces an education policy that is consistent with the European and
international education standards that responds to the current issues and needs of the education
system and its beneficiaries. The documents underpinning the strategic development of the
education system are proof of the commitment of the Government of the Republic of Moldova to
shift the focus on improving quality and sustainability of education. Aligned with the objectives of
the Development Strategy “Education 2030” (DS), the education system still faces challenges
related to the quality of the professional development system for teachers.

During 2024 — 2027, UNICEF and UNDP will jointly implement the Project “Advancing Quality

Education and Lifelong Learning Opportunities for All”, funded by the European Union. The overall

objective of the joint project Advancing Quality Education and Lifelong Learning Opportunities for

All is to contribute to human capital development in the Republic of Moldova, improving quality and

relevance of education and lifelong learning opportunities for all, for better matching the labour

market demands. To achieve this, the Program will target the following specific objectives:

e Strengthen institutions and system for teacher and school leaders' professional development
and support the implementation of education policies to enhance quality of teaching and
learning (Development Strategy “Education 2030”).

¢ Improve equitable access for all children to quality education, promoting the development of an
inclusive, digital, and resilient education system.

e Upgrade learning environments through renovation of selected schools infrastructures and
facilitate the development of the 21st century skills, contributing to better education
opportunities for students/students and improved efficiency of the school network.

To that aim, UNICEF Moldova will support construction works for the adaptation and improvement

of accessibility measures in the selected schools, based on the design documentation and in line

with applicable national standards and accessibility requirements, as detailed in the Scope of Work
below.

This project is expected to benefit more than 6946 children by providing safe and accessible
entrance and use of school facilities and education services, which is a fundamental right that
safeguards health and human dignity.

DEFINITION

2.1.

2.2.

2.3.

2.4.

2.5.

2.6.
2.7.

3.0

Building Accessibility Improvement refers to the process of modifying, adapting, or retrofitting
a building's infrastructure to ensure that it is accessible and usable by all individuals, including
those with disabilities or reduced mobility.

Renovation of a building refers to the demolition & reconstruction work within the existing building,
mentioned below as generic items. They will vary based on the specific needs of each building.

Rehabilitation of WASH facilities (Water, Sanitation, and Hygiene) refers to the process of
restoring or improving existing water, sanitation, and hygiene infrastructure to ensure their
functionality, safety, and effectiveness. The process includes also renewing flooring, walls, and
ceilings, and ensuring that all fixtures and fittings meet current health, safety, and accessibility
standards.

Design documentation refers to the set of technical documents that includes the detailed design
drawing, (architectural, structural, mechanical, electrical, and plumbing drawings and other
compartments), instructions and specifications necessary to perform the construction project.

Cost estimates and BoQ are documents used to appreciate the costs of materials, labour, and
other resources required for a construction project. The cost estimates documentation includes
detailed breakdowns of costs for each compartment of the project, while the BoQ provides a list
with all types of works, quantities, and unit prices needed for the project.

Construction of new buildings refers to the construction of an independent built structure.
Internal Service Design refers to the process of planning and creating the infrastructure and
networks inside a building to support its functionality and meet the needs of its users. This includes
the design of internal systems such as plumbing, electrical wiring, HVAC, lighting, and
communication systems. Internal service design ensures that the building’s internal services are
efficiently and safely integrated, adhering to all relevant codes and standards.

SCOPE OF WORK

3.1

Objective: The objective of these Terms of Reference is to guide a bidding exercise to identify
suitable Contractors to execute the Works described below within the agreed quality, budget and
timeline. The general aim of the Project includes the adaptation and improvement of
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3.2

3.3

3.4

3.5

3.6

3.7

3.8

accessibility infrastructure in the “Grigore Vieru” High School, located in Briceni city,
Republic of Moldova.

Nature of works and location: This Project includes the improvement and adaptation of the
existing school infrastructure, including entrances and emergency exits, internal circulation and
navigation elements, renovation and adaptation of accessible WASH facilities, and renovation of
the Resource Center for Inclusive Education, to ensure safe, inclusive and barrier-free access for
persons with reduced mobility and other disabilities.

Organization of project into phases: This is a one-off project that includes construction works
for the adaptation and improvement of accessibility measures in the selected school and shall be
implemented in a single phase.

Management of lots: The Potential Bidder is eligible to submit a bid only for the full package of
the works mentioned below. No division in lots is foreseen. In any case, UNICEF reserves the right
to cancel certain works based on the available budget. The final decision will be made in line with
the Contract distribution option that best serves UNICEF's interests, adhering to the best value for
money principle.

General specifications: The Works will be carried out in accordance with the Drawings, Bill of
Quantities and Technical Specifications provided under Annex E: Technical Documents and in
accordance with all construction standards applicable on the territory of the Republic of Moldova.

Site visit: Potential Bidders shall visit the site prior to submitting their offer to get familiar with site
conditions that may affect their Proposals. Potential Bidders are expected to make their own
arrangements to visit the site and at their own expense. UNICEF shall accept no excuse or claim
whatever from the Selected Contractor for not knowing or being able to properly evaluate the site
condition and assess the equipment, local material, local labour, etc. requirements for the Works
to be carried out. Questions should be submitted in writing to UNICEF in accordance with
instruction provided under the RFP.

Greening and accessibility: All construction and rehabilitation works implemented directly or
indirectly by UNICEF shall be in line with the Organization’s requirements on sustainability, eco-
efficiency and inclusive access, as per PROCEDURE/DFAM/2020/001 on Eco-efficiency and
Inclusive Access in UNICEF Premises and Operations, CF/EXD/2017-004 on Accessibility in
UNICEF’s Programme-Relegated Construction, and Decision Memo: UNICEF Climate Neutral
Strategy, 26 May 2015.

Other Considerations: The Contractor shall develop, submit for approval, and strictly implement
a site-specific Environmental and Social Management Plan (ESMP) for the construction works.
The ESMP shall define the measures required to prevent, mitigate and monitor potential
environmental, social, health and safety risks during implementation, including site organization,
workers’ health and safety, safe access and movement within the school premises, waste
management, dust and noise control, protection of children and school staff, emergency
preparedness, and grievance management. The Contractor shall ensure that all works are carried
out in full compliance with the approved ESMP, applicable national legislation, UNICEF
environmental and social requirements, and any instructions issued by the Engineer/Supervisor.

4.0 EXPECTED DELIVERABLES AND TIMEFRAME

4.1
4.2

4.3

4.4

4.5

The timely completion of these construction Works is of utmost importance for UNICEF.

The Intended Substantial Completion Date should be no later than four (4) calendar months from
the Start Date, as indicated in the Notice to proceed. Upon UNICEF’s acceptance of Works at
Substantial Completion, the Certificate of Substantial Completion will be issued.

The Defects Liability Period is [six (6)] calendar months counted as from the date of the Certificate
of Substantial Completion. Upon UNICEF’s acceptance of Works at Final Completion, the
Certificate of Final Completion will be issued, and the Contract will be closed upon issuing of final
payment.

UNICEF will issue partial and final payments upon satisfactory completion of each Deliverable. The
invoice should have attached a copy of the works execution protocols approved and signed by the
representatives of Construction Company and Beneficiary

The Potential Bidder may propose additional, or alternative, Deliverables to suit their recommended
sequencing of the Works and expected cash flow during execution of the Works. UNICEF will
consider the Proposal as part of the technical evaluation.

Table 2: Deliverables and Timeframe

Deliverable Suggested
# Scope of deliverable payment Timeframe
distribution

Page 3 of 89




Mobilization, submission and approval of the work By end of 15t month
programme, site-specific ESMP, site organization, 10%
temporary protection/demarcation measures, and °
commencement of works

Completion of demolition, dismantling, preparatory end of 24 month
works, and main civil/structural adaptation works, o

; ; 25%
including entrances, ramps, access routes and other
accessibility-related construction elements

Completion of main indoor adaptation works, including end of 3" month
accessible WASH facilities, internal circulation
improvements, Resource Center renovation, MEP 30%
works, and installation of visual/tactile accessibility
elements

Completion of all finishing works, installation of mid of 4" month
equipment, accessories, handrails, signage, final 250,
reinstatement works, testing and pre-handover °
corrections

Substantial completion of works 10% end of 4" month

Defects Liability Period security — covered by a Not a separate 6 months after
Bank Guarantee equal to 10% of the Contract Price, a mgnt substantial completion
valid for the full Defects Liability Period pay

5.0 ELIGIBILITY AND QUALIFICATION

5.1 The Potential Bidder shall provide all the information and documentation requested in this section
with its Proposal. Failure to submit the information below will disqualify the Potential Bidder.

5.2 Documents to be submitted in the Technical Proposal:

The Potential Bidder must be registered construction company in the Republic of Moldova and
have no conflict of interest to the Project. Technical Proposals shall include copies of original
documents defining the constitution or legal status of the company, place of registration, and
principal place of business; written power of attorney of the signatory of the Contractor to commit
the Contract.

A statement that the company (including all members of a joint venture and Sub-Contractor) is
not associated, nor has been associated in the past, directly or indirectly, with the Project
Manager or any other entity that has prepared the design, specifications, and other documents
for the Project or being proposed as the Project Manage for the Contract.

Copy of curriculum vitae (Maximum two (2) pages) of key personnel to be involved in the
Project, such as Contract/Project Manager, Clerk of Works, Foreman. UNICEF may verbally
interview the key personnel before the commencement of the Project.

Reports on the financial standing of the Potential Bidder, such as profit and loss statements and
auditor’s reports for the past three years.

Evidence of adequacy of working capital for the signed Contract (access to line(s) of credit and
availability of other financial resources).

Proposed Project Implementation Plan of Works showing the proposed implementation
methods, quality control strategy, schedule for all the activities in the Works.

5.3 The Potential Bidder must provide sufficient information in their Proposal to demonstrate
compliance with the requirements defined by UNICEF. The forms listed below contains the
eligibility and minimum qualifying criteria that UNICEF will use to evaluate Proposal for the award
of Contract.

5.3.1 Information to be submitted in the Technical Proposal (ANNEX C):

Technical Proposal Submission (Form 1)

Technical Proposal Letter (Form 2)

Potential Bidder General Information (Form 3)

Potential Bidder's Contact Details (Form 4)

List of Proposed Key Personnel (Form 5)

List of Machine and Equipment (Form 6)

Potential Bidder’s Financial Information/ Adequacy of Working Capital (Form 7)
List of Completed Similar Services Undertaken the Last 3 Years (Form 8)
Works in Hand and their Financial Values (Form 9)

Litigations (Form 10)

Proposed Project Implementation plan of Works (Form 11)
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5.3.

5.4

5.5

6.0

2 Information to be submitted in the Financial Proposal (ANNEX D):
= Financial Proposal Letter (Form 12)
= Summary of Financial Proposal (Form 13)
= Completed Bill of Quantities (Form 14)

The Proposals prepared by potential contractors and all correspondence and documents relating
to the Proposals exchanged by potential contractors and UNICEF shall be written in the [English]
language.

Errors in the Proposals

= Bidders are expected to examine all instructions and documentation of the RFP. Failure to do
so will be at Bidders’ own risk. In case of errors in the extension price, the unit price shall govern.

= |n the event of any discrepancy between the copies of the Proposals, the original shall govern.
The original and each copy of the Technical and Financial Proposal shall be prepared in
indelible ink and shall be signed by the authorized Contractor’s representative.

= The Proposal shall contain no interlineations or overwriting except as necessary to correct
errors made by the Bidders themselves. Any such correction shall be initialled by the person or
persons signing the Proposal.

EVALUATION PROCESS AND METHOD

6.1

6.2

6.3

6.4

6.5

6.6

6.7

Following closure of the RFP, Technical Proposals will be evaluated by the evaluation team. The
evaluation will be restricted to the contents of the Technical Proposals and the reference checks.

UNICEF will first evaluate the completeness and responsiveness of Proposals in relation to:

= The sealed double envelope system is followed (Technical Proposal and Financial Proposal are
submitted in separate sealed envelopes each)

= Submission of all document requested in Section 5.2 and all information requested in Section
5.3.

= The Technical Proposal letter is duly signed (Form 2)

Proposals that fail to comply with the above will be disqualified and will not be given further
consideration.

UNICEF will then evaluate the technical merits of each Technical Proposal using the rating system
in Table 3 below.

A maximum of 70 points will be assigned to the Technical Proposals. Technical Proposals
receiving 49 points (70%) or higher will be considered technically responsive. Non-technically
compliant and non-responsive Proposals will not be given further consideration.

UNICEF will evaluate the Financial Proposals of those RFPs the bids that pass the technical
evaluation. The total number of points allocated for the Financial Proposal is 30 points. The
maximum number of points will be allocated to the Proposal with the lowest price. All other Price
Proposals shall receive points in inverse proportion to the lowest price.

The recommendation for the award will be based on the best value for money principle. The

Proposal obtaining the highest cumulative score (Technical + Financial) will be recommended for
the award.

Table 3 Evaluation Criteria

CRITERIA MAXIMUM POINTS

Technical Evaluation

1.

Capability (skills, expertise and experience) of the Potential Bidder [and Key
Personnel]

Sufficient capacity and workforce in the field, assessed based on the list of personnel proposed

for the execution of the Works

Experience in providing similar services/ similar works (minimum 3 years), as per the list of similar (20)

nature completed works in the past three (3) years with reference

Number of years as a building Works contractor for related Works (proof required)

Experience providing related services to other international organizations or commercial entities
- The number and the corresponding value of related assignments undertaken in the country

2. CapaCIty (resources and availability) of the Potential Bidder:

Financial capacity of the company (assessed based on the financial reports for the last 3 years
and the estimated construction costs)

Availability of the equipment, machinery, tools and other technical resources required for the
execution of the works, evaluated based on the list of equipment proposed by the Bidder, (20)
indicating whether such equipment is owned, leased or otherwise available.

The equipment proposed should be sufficient to achieve the timely completion of the Works, with
consideration for concurrent operations
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3. Proposed Solution (Approach, Methodology, Schedule, Quality and time Control plan)
Understanding of scope and objectives
Proposed Implementation Plan showing the overall approach to be adopted in the execution of
the Works
Detailed quality control plan to be used in the execution of the Works, addressing anticipated (30)
risks, handling of materials, workmanship and record keeping on site to track daily progress.
Understanding of, and responsiveness to, UNICEF requirements, social and environmental
responsibility

Financial Evaluation

4. Price (30)

TOTAL MARK (Technical + Financial points) (100)

7.0 PROJECT MANAGEMENT

7.1 Project Management and Coordination

= UNICEF will oversee the Works and the administration of the Contract, including the certification
of payments through an appointed Project Management, or any other competent person, entity
or firm appointed by UNICEF and notified to the Selected Contractor, to act in replacement of
the Project Manager.

= UNICEF will supervise and inspect the Works during its execution through its Project Manager,
or its representative. The Project Manager, or its representative, will provide instructions and
clarify technical queries during the execution of Works in consultation with UNICEF.

= UNICEF, through its Project Manager or its representative, will regularly check the progress of
Works and notify the Selected Contractor of any defects that are found. Such checking shall not
affect the Selected Contractor’s responsibilities.

= |f the Selected Contractor has not corrected a defect within the time agreed with UNICEF’s
Project Manager or its representative, the Selected Contractor will be liable for Liquidated
Damages.

= Communications between parties shall be valid only when in writing. Notice shall be valid only
when it is delivered.

7.2 Management Meetings

= Either UNICEF’s Project Manager, its representative or the Selected Contractor may require
the others to attend a management meeting. The business of a management meeting shall be
to review the plans for remaining Works and to deal with matters raised under the procedure
for “Delays and Extension of time” sets out under UNICEF Contract for Construction.

= UNICEF’s Project Manager or its representative shall record the meetings and provide copies
of the record to those attending the meeting and to UNICEF, including action points and
responsible for each action point.

7.3 Payment Certificates

= The Bill of Quantities is used to calculate the Contract Price for each Deliverable. The Selected
Contractor will be paid for each deliverable accepted by UNICEF and following the price to each
Deliverable agreed in the Contract.

= UNICEF will certify acceptance of partial, substantial, and final Works through its Project
Management, or its representative. No payments will be processed prior to a written certificate
of its satisfactory acceptance. Payments will be issued within a period defined in the Contract
and following UNICEF’s procedures.
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ANNEX C: TECHNICAL PROPOSAL FORMS

The following Annexes and information there within are considered an integral part of this submission
and must be provided for the Proposal to be considered. The information should be provided according
to the sample format.

Form 1: Technical Proposal Submission

This PROPOSAL FORM must be completed, signed and returned to UNICEF. Proposal must be made
in accordance with the instructions contained in this Request for Proposal.

INFORMATION
Any request for information concerning this invitation must be forwarded in writing by email or by fax, to
the person who prepared this document, with specific reference to the RFP number.

DECLARATION

The undersigned, having read the Terms of Reference, the UNICEF Contract for Construction Works,
the UNICEF General Terms and Conditions, and RFP# LRPS-2026-9207192 set out in the attached
document, hereby offers to supply the services specified in Terms of Reference at the price or prices
quoted in the Schedule of Prices, in accordance with the specifications stated and subject to the Terms
and Conditions set out or specified in the RFP# LRPS-2026-9207192

Name of authorized representative:

Title:

Signature:

Date:

Supplier Name:

Postal Address:

Telephone No.:

Fax No.:

Email Address:

Validity of Offer (not less than 120 days):

Currency of Offer:
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Form 2: Technical Proposal Letter

Date:

To: UNICEF Moldova, 131, 31 August 1989, MD-2012, Chisinau, Moldova

Dear Madam/Sir,

We, the undersigned, offer to provide Construction works for adaptation and improvement of
accessibility infrastructure in the “Grigore Vieru” High School, located in Briceni city, Republic
of Moldova in accordance with your Request for Proposal (LRPS-2026-9207192) dated 12.11.2026
and our Proposal dated [--------------- ]. We are hereby submitting our Proposal, which includes this
Technical Proposal and a Financial Proposal sealed under separate envelopes.

If negotiations are held during the period of validity of the Proposal, we undertake to negotiate based
on the proposed staff. Our Proposal is binding upon us and subject to the modifications resulting from
Contract negotiations.

We understand that you are not bound to accept any Proposal you receive.

Yours sincerely,

Authorized Signature:

Name and Title of Signatory:
Name of Construction Company
Address:
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Form 3: Potential Bidder General Information

Potential Bidder General Information

Description Information Remarks

(to be filled by the Potential Bidder)

Company legal name

Company founded year

Registration number /
Company tax number (IDNO)

Company license number
and expiry date (for the
required services if applicable)

Legal Status ProwdeRcer.tlfled. copies of
egistration

Written power of attorney of Provide original or certified copy of the power of

the signatory to the Bid attorney

VAT Registration Nr.

Form 4: Potential Bidder’s Contact Details,

Name and Title of Contact Person

Address of Contact Person

Telephone/Cell number of Contact
Person

Email of Contact Person
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Form 5: Staff Qualification and Experience

Qualifications and experience of key management and technical personnel proposed for this Project.
Signed CVs (Max. two (2) pages) of all proposed key staff must accompany the submission, and it
should be noted that substitution of staff during Project implementation shall be subject to the approval
of UNICEF. (Key Personnel of all sub-Contractors must also be listed along with the name of the sub-
Contracting Companies). A detailed organization chart of the company, including the location and
staffing of existing offices must also be attached to the offer.

Construction Management Staff

A. Key Professionals

Name Position Task

B. Support Staff

Name Position Task

Form 6: List of Machine and Equipment

Bidders are required to submit a detailed list of all equipment that will be used for the execution of the
works. The list should clearly distinguish between equipment specifically allocated for this project and
equipment that is part of the bidder's general inventory.

N List of machine and Quantity Remark (rent, own, year of
o ) . g
Equipment production, condition)

A. General inventory of Machine and Equipment
1
2
3

B. Machine and Equipment planned to be used specifically for the project
1
2
3
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Form 7: Potential Bidder’s Financial Information/ Adequacy of Working Capital

IMPORTANT: Please provide attached copies of Financial Reports for the last three (3) years.

Adequacy of Working Capital
Source of credit Amount Remarks
line
Provide documentary evidence
Total

Form 8: List of Completed Similar Services Undertaken in the Last 3 Years

Please provide copies of signed Contracts and Certificates of final completion for each completed service

Similar Services Undertaken in the Last 3 Years
Employer name & contact Description of Start date End date | Amount
details Works/Services
Total:
Form 9: Works in hand & their Financial Value
Works in Hand
Employer name & contact Description of Start date End date Amount
details Works/Services
Total:

Form 10: Litigations

Information on any current litigation in which the Firm(s) is involved.

Other Party(ies)

Cause of Dispute

Amount Involved
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Form 11: Proposed Project Implementation Plan

The proposed Project Implementation Plan of Works and schedule of activities must be submitted with this
Technical Proposal. The work plan and schedule should be prepared in detail to the extent possible and include
time allocated to sites- and district-level periodic progress review meetings and preparation of agreed progress
reports.

The Potential Bidder may be asked to provide clarification or present the Proposed Plan to UNICEF as part of
the Proposal evaluation process. The Selected Contractor will submit the final Project Implementation Plan for
UNICEF’s approval within [fourteen (14)] calendar days of the Effective Date of the signed Contract (see 4.3).
The Project Implementation Plan submitted by the Selected Contractor and accepted by UNICEF will be part
of the agreement signed with the Selected Contractor. Penalties for delays will be strictly enforced as per the
General Terms and Conditions.

The Proposed Implementation plan shall include:

- implementation methods and proposed sequence of works;

- number of workers to be involved in execution, including allocation by main work categories;

- quality control strategy;

- implementation schedule for all main activities, presented in bar chart format;

- personnel plan aligned with the proposed schedule, deliverables and payment stages;

- analysis of anticipated project risks and proposed mitigation and control measures;

- proposed approach to mitigate negative social and environmental impacts on the school community and
surrounding area;

- proposed measures to respect workers’ rights, labour conditions, occupational health and safety
requirements
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ANNEX D: FINANCIAL PROPOSAL FORMS

Form 12: Financial Proposal Letter

Date:

To: UNICEF Moldova, 131, 31 August 1989, MD-2012, Chisinau, Moldova

Dear Madam/Sir,

We, the undersigned, offer to provide Construction works for adaptation and improvement of
accessibility infrastructure in the “Grigore Vieru” High School, located in Briceni city, Republic of
Moldova as specified in the Annex B and Annex-E following your Request for Proposal dated 12.11.2026, and
our Technical Proposal.

Our attached Financial Proposal is for the sum of (
amount in figures and words). This amount is inclusive of all taxes payable

under the applicable law.

Our Financial Proposal shall be binding on us subject to the modifications resulting from Contract negotiations,
up to the expiration of the validity of the Proposal.

We understand that you are not bound to accept any Proposal you receive.

Yours sincerely,

Authorized Signature:

Name and Title of Signatory:
Name of Construction Company
Address:
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Form 13: Sample of Financial Proposal (from BOQ)

Complete the BOQs for appropriate LOT NUMBER shared in Annex-E and provide the summary
below in Table (or only for applicable Lot).

Table-13.1: Summary of Financial Proposal

Total Value

# Compartment Name (MDL)

2-1-1 Architectural Constructive Solutions

2-1-2 Heating and Ventilation

2-1-3 Fire alarm system (SIP)

2-1-4 Telecommunications and signalization (TS)

2-1-5 Indoor water and sewerage network
2-1-6 Indoor electrical network
2-1-7 Technological Equipment
6-1 Outdoor Sewerage network
8 General requirements (Lump Sum)
Total
Notes:

- UNICEF will assume that the Potential Bidder has factored in its offer all causes that may influence

the prices.

- All prices are inclusive of all fees, sub-Contractor fees, documentation reproduction, legal fees,
contingencies, and administrative fees, all taxes, or any other fees necessary to the Potential Bidder

to achieve the Objective of the RFP.
- All amounts should be quoted in [Local currency MDL/ Moldovan Leul].
- The Selected Contractor shall be paid only upon UNICEF acceptance of the work or deliverable.

- Inform the Bank, branch, and account information. Indicate names of persons operating the agency

account. All payment will be done through bank transfer.

- The Potential Bidder may suggest the alternative payment schedule (the manner in which payment
requested), with justification of each installment with the Deliverables UNICEF will receive against

each installment required.

- In case, advance payment is requested, the Selected Contractor should provide an unconditional
guarantee issued by a bank on behalf of the Selected Contractor and in favor of UNICEF to guarantee
either submission of deliverables according to the Contract, or to refund the advance to UNICEF in
case of default by the Selected Contractor. The Selected Contractor must bear any charges for such

guarantee.
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Form 14: Completed Price Bill of Quantities (BoQ)
(as part of Financial Proposal)
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ANNEX E: TECHNICAL DOCUMENTS

General Technical Specifications

The General technical specifications (GTS) provide the minimum technical requirements for the execution of
construction works for the adaptation and improvement of accessibility measures in the selected school.
This Annex shall be read together with the main TOR, the Contract, the design documentation, drawings,
technical specifications, Bills of Quantities, site information, ESMP requirements, UNICEF procedures and
applicable Moldovan construction regulations and includes the following:
1. General Requirements
2. Site information
3. Scope of Works
4. Compliance with Design, Standards and Approvals
5. Site Verification and Setting Out
6. Work Plan, Method Statement and Pre-Construction Submissions
7. Materials, Equipment and Workmanship
8. Testing Requirements
9. Accessibility Requirements
10. Resource Center for Inclusive Education
11. Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS)
12. WASH Facilities and Sanitary Equipment
13. Outdoor sewerage network
14. Site Organization and Works in an Operating School Environment
15. Environmental, Social, Health and Safety Requirements
16. Protection of Existing Property and Utilities
17. Construction Quality Documentation
18. Coordination, Reporting and Change Management
19. Cleaning, Reinstatement and Site Handover
20. Substantial Completion of Works
21. Defects Liability Period
22. Final Completion

1. General Requirements

The Contractor is responsible for executing the construction works in a complete, professional and technically
compliant manner, ensuring that all adapted areas are safe, functional, durable, accessible and ready for use
upon completion.

All works must be carried out in accordance with the design documentation, drawings, technical specifications,
Bills of Quantities, applicable national construction norms and standards, accessibility requirements,
environmental and social requirements, the approved ESMP, UNICEF requirements applicable to the project,
and the instructions issued by UNICEF and/or the Engineer.

The Contractor is responsible for the full and proper execution of the works, including all labour, materials,
equipment, tools, temporary works, transportation, testing, protection measures, cleaning, reinstatement and
any other resources required to complete the works. This includes auxiliary or incidental activities that may not
be expressly detailed in the Bills of Quantities but are technically necessary for proper completion, functionality
and safe use of the works.

The works must be coordinated across all relevant disciplines, including civil, structural, architectural, finishing,
sanitary, plumbing, sewerage, heating, ventilation, electrical, accessibility and related works. The Contractor
is expected to avoid conflicts between different work categories and to immediately notify UNICEF and/or the
Engineer of any technical inconsistency identified in the documentation or during implementation.

No deviation is permitted from the design documentation, technical specifications, Bills of Quantities or agreed
technical solutions without prior written approval from UNICEF and/or the Engineer. Where such deviation
affects design parameters, accessibility compliance, structural safety, fire safety, public health, utility systems
or other regulated aspects, the approval of the Designer and/or relevant authorities must also be obtained, as
applicable.

Before commencing works, the Contractor must verify the existing site conditions and confirm that the works
can be executed in accordance with the design documentation. Any discrepancies related to dimensions,
levels, slopes, existing utilities, structural elements, access routes, site constraints or other technical conditions
must be reported immediately to UNICEF and/or the Engineer before execution of the affected works.
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All works must be executed by qualified personnel with relevant experience for the type of works performed.
Activities that require legally authorized or certified specialists under Moldovan legislation may be carried out
only by such specialists.

All materials, products, equipment and accessories incorporated into the works must be new, unused, fit for
purpose, durable, safe, suitable for use in an educational environment and compliant with the approved
technical specifications and applicable standards. The Contractor must provide quality certificates, conformity
declarations, technical data sheets, warranties, test reports and other supporting documents as required by
the Contract, Moldovan legislation and UNICEF and/or the Engineer.

Accessibility measures must be executed as permanent, safe and functional elements suitable for independent
use by persons with reduced mobility and other disabilities. Accessibility solutions must not be reduced,
simplified, replaced with temporary measures or modified for aesthetic, operational or convenience reasons
without prior written approval from UNICEF, the Engineer, the Designer and relevant authorities, where
applicable.

The Contractor is responsible for protecting all existing school infrastructure, utilities, finishes, equipment,
furniture, access routes and surrounding areas, whether included in or adjacent to the works. Unauthorized
access to, occupation of, or use of spaces outside the approved scope of intervention is not permitted unless
prior approval is obtained from UNICEF and/or the Engineer and the school administration. Any damage
caused by the Contractor must be repaired or replaced at the Contractor's own cost, to the satisfaction of
UNICEF and/or the Engineer and the school administration.

Continuous quality control must be maintained throughout implementation. The Contractor must perform all
inspections, measurements, tests and checks required by the approved documentation, applicable norms,
manufacturer’s instructions and instructions of UNICEF and/or the Engineer. Works that do not comply with
approved requirements, or are executed with defective materials, poor workmanship or inappropriate methods,
must be corrected or replaced by the Contractor at its own cost.

The Contractor is responsible for proper documentation of the works, including records of hidden works,
material certificates, test reports, commissioning records, as-built documentation, warranties, operation and
maintenance instructions, ESMP implementation records and any other documentation required for
acceptance/reception of the works under the Contract and applicable Moldovan construction regulations.

The works will be considered complete only after all construction, installation, finishing, testing, commissioning,
cleaning, reinstatement and handover requirements have been fulfilled, all identified defects and non-
conformities have been corrected, and the required technical and quality documentation has been submitted
and accepted by UNICEF and/or the Engineer.

2. Site information

The works will be implemented within the premises of Grigore Vieru High School, located in Briceni City,
Republic of Moldova. The intervention will cover two school buildings, namely Block A and Block B, as indicated
in the design documentation. The school is an operational educational institution, and the Contractor shall take
into account the existing site conditions, access arrangements, school operating schedule, presence of
children and staff, existing utilities, available working areas, storage limitations, coordination between the two
intervention blocks, and any other constraints that may affect the execution of the works.

The Contractor shall visit the site, verify existing conditions, assess access routes, available working space,
storage areas, utility connections, safety risks and coordination requirements before submitting its offer. Any
constraints related to site access, school operation, protection of children and staff, temporary circulation,
noise, dust, delivery of materials, waste removal and protection of existing infrastructure shall be considered
included in the Contractor’s offer.

The exact location and extent of the works are defined in the design documentation, drawings, technical
specifications and Bills of Quantities.

3. Scope of work

The scope of works covers the execution of all construction, installation, adaptation, finishing, testing,
commissioning, cleaning, reinstatement and handover activities required for the improvement of accessibility
measures in the selected school.

The works shall be executed in accordance with the design documentation, drawings, technical specifications,
Bills of Quantities, applicable Moldovan construction norms and standards, accessibility requirements,
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UNICEF requirements applicable to the project, the approved ESMP, and instructions issued by UNICEF
and/or the Engineer.

The works shall include all necessary labour, materials, equipment, tools, temporary works, transportation,
protection measures, testing, quality control, cleaning and other related activities required for the complete and
proper execution of the works, even where such auxiliary activities are not separately itemized in the Bills of
Quantities but are technically necessary for full functionality and safe use of the adapted areas.

The works will include, but is not limited to, the following categories:

3.1 Adaptation of entrances, exits and access routes
Execution of all works required for the adaptation and improvement of the main entrance, emergency exits and
related access routes, including, as described in the design documentation:

- construction, of ramps, refurbishment of stairs, landings and platforms;

- installation of handrails, guardrails, edge protection and other safety elements;

- improvement of access routes to ensure safe and barrier-free movement;

- repair, finishing and reinstatement of affected areas;

- implementation of visual and tactile warning or guidance elements where required by the design.

All entrances, exits and access routes included in the works shall be safe, functional, durable and accessible
for persons with reduced mobility and other disabilities.

3.2 Internal circulation and navigation
Execution of all works required to improve accessible movement and orientation within the school building,
including, as applicable:
- adjustment of internal circulation routes, corridors and maneuvering areas;
- modification or adjustment of door openings, thresholds, floor transitions and circulation clearances;
- improvement of floor surfaces to ensure safe and barrier-free movement in the intervention areas;
- installation of tactile, visual and contrast elements;
- installation of accessibility signage and orientation elements;
- removal or correction of obstacles within the approved intervention areas.

The completed circulation routes shall allow safe and accessible movement within the adapted areas of the
school.

3.3 Visual, tactile and accessibility guidance measures
Installation of visual, tactile and signage elements indicated in the design documentation, including, as
applicable:
- tactile paving;
- warning strips;
- contrast marking for stairs, ramps, doors, thresholds and circulation areas;
- directional and orientation elements;
- accessible signage for sanitary facilities, Resource Center, entrances, exits and other relevant spaces;
- other visual or tactile accessibility elements specified in the design documentation and Bills of
Quantities.
All visual, tactile and signage elements shall be securely fixed, correctly positioned, durable, visible, safe for
use in a school environment and suitable for long-term maintenance.

3.4 Adaptation of indoor WASH facilities

Where included in the design documentation, the Contractor will execute all works required for the adaptation
of existing indoor WASH facilities to ensure accessibility, safety, hygiene and functionality for persons with
reduced mobility and other disabilities.

The works may include, as applicable:

- reconfiguration or adaptation of existing sanitary rooms;

- installation or replacement of washbasins, taps, mirrors, support bars, hand dryers, dispensers and
other accessories;

- installation of an emergency assistance/call button, including related visual and sound alarm elements,
where specified in the design documentation;

- installation or adaptation of floor drains, valves, fittings and related sanitary equipment;

- any electrical works related to WASH facilities;

- Heating and ventilation works related to WASH facilities;

- Testing and commissioning of finalized works;

- cleaning and handover of fully functional sanitary spaces.
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All adapted WASH facilities shall be accessible, hygienic, safe, easy to maintain and ready for use upon
completion. Emergency call/alarm elements shall be properly installed, tested, clearly visible/audible,
accessible to users, and handed over in functional condition.

3.5 Resource Center for Inclusive Education

Where included in the design documentation, the Contractor shall execute all works required for the renovation,
adaptation and improvement of the Resource Center for Inclusive Education, with the purpose of creating a
safe, inclusive, accessible, child-friendly and functional learning and support environment for children with
special educational needs and disabilities.

The works must be carried out in accordance with the design documentation, drawings, technical
specifications, Bills of Quantities, applicable Moldovan construction norms and standards, accessibility
requirements, and instructions issued by UNICEF and/or the Engineer.

The scope of works may include, as applicable:

demolition, dismantling and preparatory works required for the adaptation of the space;

- repair and preparation of walls, floors and ceilings;

- plastering, levelling, painting and other finishing works;

- installation or replacement of flooring suitable for safe and intensive use in an educational
environment;

- installation or replacement of doors, frames, thresholds, handles and related hardware to ensure
accessibility and safe use;

- adjustment of door openings, circulation clearances and internal layout elements, where required by
the design;

- electrical works, including installation or replacement of lighting fixtures, sockets, switches and related
accessories;

- heating and ventilation works required to ensure comfort and proper indoor conditions;

- installation of accessibility-related elements, including visual, tactile, contrast or signage elements,
where specified in the design documentation;

- installation or adjustment of protective elements, fittings, accessories and other items required for the
full functionality of the Resource Center;

- repair and reinstatement of affected adjacent areas;

- cleaning, testing, verification and handover of the completed space.

All materials and finishes used in the Resource Center shall be durable, safe, easy to clean and maintain,
suitable for use by children, and appropriate for an educational environment. Finishes shall not create slipping,
tripping, sharp-edge, obstruction, glare or other safety risks.

The completed Resource Center shall ensure safe and barrier-free access, adequate circulation space, proper
lighting, ventilation, thermal comfort and a clean, welcoming and functional environment for educational,
support and inclusive activities.

The Contractor shall ensure that all installed elements are securely fixed, correctly positioned, functional,
accessible and suitable for long-term use. Any equipment, fittings or accessories installed under the Contract
must be tested and handed over in working condition, together with the required certificates, warranties and
operation or maintenance instructions, where applicable.

The Resource Center will be considered complete only after all works have been finalized, defects corrected,
the area cleaned and reinstated, and the required technical and quality documentation submitted and accepted
by UNICEF and/or the Engineer.

3.6 Demolition, Dismantling and Preparatory Works

Demolition and dismantling works must be carried out safely, carefully and in a controlled manner, avoiding
damage to existing structures, utilities, finishes, furniture, equipment and school property not included in the
works.

The Contractor is responsible for protecting adjacent areas and ensuring safe separation of work zones from
areas used by children, staff and visitors.

All dismantled materials, debris and construction waste must be removed from the site in accordance with
applicable legal requirements and the approved ESMP.
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Reusable or salvaged materials, if any, are to be handed over to the school administration or managed as
instructed by UNICEF and/or the Engineer.

3.7 Structural and architectural works

The Contractor shall execute all structural and architectural works required for the proper implementation of
the accessibility interventions in accordance with the design documentation, drawings, technical specifications,
Bills of Quantities, applicable national construction norms and standards, and instructions issued by UNICEF
and/or the Engineer.

The scope of works includes, but is not limited to, the following:

- demolition, dismantling and removal of existing elements affected by the works, including floors, wall
finishes, doors, thresholds, sanitary partitions, fixtures, damaged elements and other components
indicated in the design documentation;

- execution of preparatory works, including protection of adjacent areas, verification of existing levels
and dimensions, surface preparation, cleaning of substrates and removal of unsuitable materials;

- construction, rehabilitation or adjustment of ramps, stairs, landings, platforms, access routes and
related elements required to ensure accessible and safe movement;

- execution of masonry, partitioning, plastering, screed, floor levelling and surface correction works
required for the adaptation of the intervention areas;

- execution of concrete, reinforced concrete, anchoring, fixing, reinforcement or local structural
adjustment works, where specified in the design documentation;

- adjustment of door openings, thresholds, clear widths, wall openings and other architectural elements
required to ensure accessible circulation and compliance with the approved accessibility solutions;

- installation or replacement of doors, door frames, hardware, protective plates, handles and other
related components, where specified in the design documentation;

- execution of floor, wall and ceiling finishing works, including waterproofing, tiling, painting, suspended
ceiling works or other finishes required under the approved documentation;

- installation of handrails, guardrails, support elements, edge protection, protective profiles and other
safety-related architectural elements;

- repair and reinstatement of all surfaces, finishes and elements affected by the works, ensuring proper
connection between new and existing finishes;

- execution of all ancillary works required to achieve complete, safe, durable and functional construction
results.

All structural and architectural works shall be executed with proper attention to safety, durability, accessibility,
maintainability and suitability for use in an educational environment.

Finished surfaces shall be even, stable, durable, easy to clean and free from defects. Floors, ramps, thresholds
and circulation areas shall not create slipping, tripping, obstruction or injury risks.

All ramps, stairs, landings, platforms, handrails, guardrails, door openings and circulation routes must be
executed in accordance with the design documentation and applicable accessibility requirements. The
Contractor shall pay particular attention to levels, slopes, clear widths, manoeuvring spaces, fixing details,
surface finishes, visual contrast and safe transitions between different surfaces.

Any intervention affecting structural elements, load-bearing components, fire safety elements, evacuation
routes or regulated technical systems must be carried out strictly in accordance with the design documentation
and applicable Moldovan regulations. The Contractor is not permitted to perform such interventions based on
assumptions or verbal instructions.

Before covering, closing or finishing any works that require inspection, including embedded elements,
reinforcement, anchoring, waterproofing, structural connections or hidden works, the Contractor shall notify
UNICEF and/or the Engineer and obtain the required inspection or approval.

Any defective, unsafe, non-compliant or poor-quality civil, structural or architectural works shall be corrected,
removed or replaced by the Contractor at its own cost.

3.8 Mechanical, electrical and plumbing works

The Contractor will execute all mechanical, electrical and plumbing works required by the design
documentation, drawings, technical specifications and Bills of Quantities, ensuring full coordination with the
architectural, civil, structural, finishing and accessibility works.

All MEP works shall be carried out by qualified personnel and, where required by Moldovan legislation, by
authorized or certified specialists. The works must comply with applicable Moldovan construction norms,
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technical standards, safety requirements, manufacturer’s instructions and instructions issued by UNICEF
and/or the Engineer.
he MEP works include, as applicable, but are not limited to:

- installation, replacement, relocation or adaptation of water supply systems serving the adapted WASH
facilities and other intervention areas;

- installation, replacement, relocation or adaptation of sewerage systems, including pipes, floor drains,
traps, valves, fittings, inspection points and related accessories;

- connection of sanitary equipment, including accessible toilet bowls, washbasins, taps, support
accessories and other sanitary fixtures specified in the design documentation;

- installation, replacement or adjustment of heating elements, pipes, valves, radiators or other heating-
related components affected by the works;

- installation, replacement or adjustment of ventilation systems, including ducts, fans, grilles, vents and
related elements required for WASH spaces and other adapted areas;

- installation, replacement, relocation or adjustment of electrical installations, including wiring, conduits,
distribution elements, sockets, switches, lighting fixtures, emergency or safety lighting where specified,
grounding and protection elements;

- installation of electrical supply and connections for hand dryers, lighting fixtures, ventilation equipment
and other electrical equipment specified in the design documentation;

- cutting, chasing, drilling, fixing, sealing and reinstatement works required for the proper installation of
MEP systems;

- testing, commissioning and functional verification of all installed or modified MEP systems.

The Contractor shall ensure that all MEP installations are properly coordinated with the final layout of
accessible spaces. Pipes, cables, equipment, fixtures, grilles, switches, sockets and other MEP elements must
be positioned so that they do not obstruct accessible circulation routes, reduce required clear widths, create
tripping hazards, interfere with maneuvering spaces, or limit the safe and independent use of adapted areas
by persons with reduced mobility and other disabilities.

Electrical switches, sockets, sanitary fittings, taps, hand dryers, mirrors, support accessories and other user-
operated elements must be installed at the heights and positions indicated in the design documentation and
in accordance with applicable accessibility requirements. Where such details are not specified in the design
documentation, the Contractor is required to seek and obtain instructions from the Engineer before
commencing the relevant works.

All penetrations through walls, floors, ceilings or other building elements shall be properly sealed, finished and
reinstated. Where penetration affects fire safety, acoustic separation, waterproofing or structural elements, the
Contractor will apply appropriate technical solutions in accordance with the applicable regulations.

The Contractor shall protect existing MEP systems during the execution of works. Any temporary
disconnection, relocation, shutdown or intervention on existing utilities will be coordinated in advance with the
Engineer and the school administration. The Contractor must avoid unnecessary disruption to the school’s
operation and shall restore affected systems as soon as technically possible.

Before covering or closing any hidden MEP works, the Contractor will notify UNICEF and/or the Engineer for
inspection. Hidden works shall not be covered without prior inspection and acceptance. Works covered without
required inspection may be subject to reopening, inspection and reinstatement at the Contractor’s own cost.

The Contractor will perform all inspections, tests and commissioning activities required for the proper
verification of the installed or modified MEP systems, including, as applicable, pressure tests, leakage tests,
flushing, functional checks, electrical safety checks, insulation resistance tests, grounding/earthing checks,
ventilation performance checks and any other tests required by applicable standards, manufacturer’s
instructions, the design documentation or the Engineer. These activities shall be considered included in the
Contractor’s obligations, even where they are not separately itemized in the Bills of Quantities. All systems
must be fully operational, safe, compliant and ready for use before handover.

The Contractor shall submit all required MEP documentation, including certificates of quality and conformity,
technical data sheets, test reports, commissioning records, hidden works records, warranties, operation and
maintenance instructions, and as-built information for installed or modified systems.

Any defective installation, leakage, malfunction, unsafe connection, non-compliant positioning, poor

workmanship or damage caused to existing systems shall be corrected by the Contractor at its own cost, to
the satisfaction of UNICEF and/or the Engineer.
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3.9 Installation of equipment, accessories and fittings
The Contractor shall supply, install, fix, connect, adjust, test and hand over all equipment, accessories and
fittings specified in the design documentation, drawings, technical specifications and Bills of Quantities.

The equipment, accessories and fittings may include, but not be limited to:

- sanitary equipment, including accessible toilet bowls, washbasins, taps, flushing systems, valves,
traps, drains and related fittings;

- accessibility accessories, including support bars, grab rails, handrails, guardrails, edge protection
elements and other safety components;

- mirrors, shelves, soap dispensers, paper towel dispensers, hand dryers, waste bins and other sanitary
room accessories;

- doors, door hardware, handles, locks, closers, kick plates and other fittings required for accessible
use;

- lighting fixtures, switches, sockets, ventilation grilles, exhaust fans and related electrical or ventilation
accessories;

- ftactile, visual and contrast elements, including tactile indicators, warning strips, contrast marking and
orientation elements;

- accessibility signage, room identification signage, sanitary facility signage, direction indicators and
other information elements;

- any other equipment, accessories or fittings required for the full functionality, safety and accessibility
of the adapted spaces.

All equipment, accessories and fittings shall be new, unused, durable, safe, fit for purpose, suitable for use in
an educational institution, and compliant with the approved technical specifications, manufacturer’s
instructions and applicable standards.

The Contractor shall ensure that all installed items are correctly positioned, securely fixed, stable, functional,
accessible and safe for use by children, school staff, visitors, persons with reduced mobility and persons with
other disabilities.

Particular attention should be given to the correct height, reach distance, clearance, opening direction,
manoeuvring space and ease of operation of all equipment and accessories intended for accessible use.

All fixings, anchors, supports and connection elements must be appropriate for the type of wall, floor, ceiling
or structural element to which they are attached and shall ensure safe and durable use. Improvised, unstable
or temporary fixing solutions will not be accepted.

Where equipment requires connection to water supply, sewerage, ventilation, heating or electrical systems,
the Contractor is responsible for ensuring proper coordination with the relevant works, safe installation, testing
and full functionality before handover.

The Contractor must verify the operation of all installed equipment and accessories before acceptance,
including opening/closing, stability, fixation, water tightness, drainage, electrical safety, ventilation
performance and general usability, as applicable.

Any equipment, accessory or fitting found to be defective, improperly installed, unstable, unsafe, inaccessible,
damaged or inconsistent with the approved documentation must be corrected, replaced or reinstalled by the
Contractor at its own cost.

The Contractor is required to submit all relevant technical data sheets, quality certificates, conformity
declarations, warranties, installation instructions and operation/maintenance instructions for the installed
equipment and accessories, where applicable.

Upon completion, all equipment, accessories and fittings must be cleaned, adjusted, tested and handed over
in a safe, functional, accessible and ready-for-use condition.

3.10 Rehabilitation of outdoor sewerage networks

Rehabilitation of the outdoor sewerage networks serving the intervention areas, including excavation works,
dismantling/removal of existing damaged sewerage elements where required, installation or replacement of
sewerage pipes, fittings, inspection chambers/manholes and related connection elements, backfilling,
compaction, reinstatement of affected surfaces and testing of the completed network, in accordance with the
approved design documentation, BoQ and applicable technical requirements.
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3.11 Protection, reinstatement and cleaning
The Contractor is responsible for protecting all existing school infrastructure, utilities, finishes, equipment,
furniture, access routes and surrounding areas affected by or adjacent to the works.

The Contractor must not access, occupy or use any spaces outside the approved scope of intervention without
prior authorization from UNICEF and/or the Engineer and the school administration.

Any damage caused by the Contractor, its personnel, subcontractors, suppliers or equipment to existing
infrastructure, completed works, utilities, finishes, furniture, equipment or surrounding areas must be repaired,
replaced or reinstated by the Contractor at its own cost, to the satisfaction of UNICEF and/or the Engineer
and, where relevant, the school administration.

The Contractor is responsible for maintaining good housekeeping throughout the implementation period.
Construction waste, packaging, debris, dust, unused materials and temporary items must not accumulate in
work areas, circulation routes, school premises or surrounding areas. Waste must be collected, stored and
removed from the site in accordance with the approved ESMP, applicable legal requirements and instructions
issued by UNICEF and/or the Engineer.

Upon completion of the works, the Contractor must remove all construction waste, unused materials,
temporary facilities, tools and equipment from the site. All affected areas must be cleaned, repaired and
reinstated to a safe, functional and acceptable condition.

3.12  Testing, commissioning and handover
The Contractor is required to perform all inspections, measurements, testing, commissioning and functional
checks before handover.

The Contractor is responsible for ensuring that all completed works, installed systems, equipment, accessibility
elements and adapted spaces are safe, functional, accessible and ready for use.

The Contractor must submit all required technical and quality documentation, including as-built documentation,
material certificates, conformity declarations, hidden works records, test reports, commissioning records,
warranties, operation and maintenance instructions, ESMP records and any other documents required by
UNICEF, the Contract and applicable Moldovan regulations.

The works will be considered complete only after all works have been executed, tested, cleaned, documented
and accepted by UNICEF and/or the Engineer.

The exact scope, quantities, dimensions, locations, technical parameters and execution requirements are
governed by the design documentation, drawings, technical specifications and Bills of Quantities.

4. Compliance with Design, Standards and Approvals

All works shall be executed in full compliance with:

- approved technical design documentation;

- verified Bills of Quantities;

- applicable national construction norms and standards;

- applicable accessibility norms and requirements;

- environmental, social, health and safety requirements;

- manufacturer’s technical instructions and installation manuals;

- instructions issued by the Engineer during implementation.
The Contractor shall ensure that all works are executed by qualified personnel and, where legally required, by
licensed or authorized specialists.
Any proposed substitution of materials, equipment, products, technical solutions or execution methods shall
be submitted in advance to the Engineer/Supervisor for review and approval. No substitution shall reduce the
quality, durability, safety, accessibility, performance or functionality of the works.

Standards and regulations

The Contractor shall adhere to all applicable rules, regulations, and orders issued by local authorities governing
the site location. The Contractor is responsible for cooperating fully with these authorities and promptly
providing any information they may require. It is the Contractor's duty to stay informed about and comply with
all relevant rules, regulations, and orders.

Construction and Material standards shall be based on national standards and international norms appropriate
to Moldova. In the event of disagreement between Moldova laws and codes and these Specifications, the most
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restrictive code shall prevail. Such situations shall be discussed with the Engineer and his representative on
site, prior to proceeding with the work in question.

General standard specifications and codes from the authorities listed below are referenced using their
respective abbreviations. All materials and workmanship shall comply with the requirements of these
standards:

- EN: European Standards

- SM: Moldavan Standards

- IS0: International Organization for Standardization

- GOST: Interstate Standards

Whenever a specification from one of the above authorities is cited, it is understood that the latest revision of
that specification shall apply.

5. Site Verification and Setting Out

Before commencement of works, the Contractor is responsible for carrying out a detailed verification of the
existing site conditions in all areas affected by the works. This verification must cover, as applicable,
dimensions, levels, slopes, floor heights, door openings, corridors, access routes, existing ramps or stairs,
sanitary rooms, utility connections, finishes, structural elements, existing equipment, furniture and any other
conditions that may influence the execution of the works.

The Contractor must verify the correspondence between the design documentation, drawings, technical
specifications, Bills of Quantities and the actual site conditions. Particular attention is required for dimensions
and levels related to accessibility works, including ramp gradients, landings, thresholds, clear widths,
manoeuvring spaces, sanitary equipment positioning, handrail heights, tactile and visual elements, signage
locations and accessible circulation routes.

Any discrepancies, inconsistencies, omissions, hidden obstacles, utility conflicts, dimensional constraints or
other site conditions that may affect the quality, safety, accessibility, functionality, cost or timeframe of the
works must be identified and reported in writing to UNICEF and/or the Engineer/Supervisor before execution
of the affected works.

Works must not proceed in areas where discrepancies or uncertainties have been identified until written
clarification, instruction or approval is issued by UNICEF and/or the Engineer/Supervisor. Where the issue
affects the approved technical solution, accessibility compliance, structural safety, fire safety, public health
requirements or other regulated aspects, the Designer and/or relevant specialists must be consulted as
required.

The Contractor is responsible for the correct setting out of all works based on the design documentation and
verified site conditions. This includes the accurate marking and positioning of walls, partitions, openings,
ramps, stairs, landings, handrails, guardrails, sanitary equipment, support bars, accessories, tactile elements,
signage, MEP installations, fixtures and all other elements included in the works.

All levels, slopes, alignments, dimensions and clearances must be checked before execution and maintained
in compliance during implementation. Special attention must be paid to accessibility-related parameters,
including accessible route width, ramp gradient, landing dimensions, threshold heights, door clear openings,
turning and manoeuvring areas, positioning of sanitary fixtures, support bars, mirrors, switches, signage and
tactile guidance elements.

The Contractor must use appropriate measuring instruments, tools and methods for site verification and setting
out. Measurements and setting-out activities must be performed by competent personnel and checked before
commencement of the related works.

Existing benchmarks, reference points, levels and execution markings must be protected. If such reference
points are missing, unclear or affected by the works, suitable temporary reference points must be established
in coordination with UNICEF and/or the Engineer/Supervisor.

Any errors resulting from incorrect measurements, inaccurate setting out, failure to verify site conditions or
execution based on unconfirmed assumptions must be corrected by the Contractor at its own cost. Such
corrections do not entitle the Contractor to additional payment or extension of time, unless otherwise
determined by UNICEF in accordance with the Contract.

Significant site verification findings must be recorded and communicated to UNICEF and/or the

Engineer/Supervisor, particularly where they may require design clarification, adjustment of quantities,
modification of execution sequence or coordination with the school administration.
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Site verification and setting out are essential preconditions for proper execution of the works. They do not
relieve the Contractor of responsibility to execute the works in full compliance with the design documentation,
applicable standards, accessibility requirements and instructions issued by UNICEF and/or the
Engineer/Supervisor.

6. Work Plan, Method Statement and Pre-Construction Submissions

Before commencement of works, the Contractor is required to submit a detailed Work Plan for review and
acceptance by UNICEF and/or the Engineer/Supervisor. The Work Plan must describe how the works will be
organized, sequenced, implemented, controlled and completed within the contractual timeframe.

The Work Plan is to be consistent with the design documentation, drawings, technical specifications, Bills of
Quantities, verified site conditions, ESMP requirements, school operating conditions and instructions issued
by UNICEF and/or the Engineer/Supervisor.

The Work Plan must include, as a minimum:

- detailed work methods and sequence of works, using the same main activity names as in the Proposed
Implementation Plan;

- detailed work schedule for all activities, shown in bar chart format, including main milestones and expected
completion dates;

- mobilization arrangements, including site takeover, workers, equipment delivery and start of works;

- key site staff, number of workers and workforce allocation for each main work activity;

- equipment, tools, machinery and temporary facilities to be used;

- material delivery schedule, including storage and protection measures;

- site organization arrangements, including work areas, storage areas, access routes, temporary facilities
and waste collection points;

- proposed working hours and coordination with the school administration;

- quality control arrangements, including material checks, inspections, tests, hidden works verification and
quality documents;

- environmental, social, health and safety measures in line with the approved ESMP;

- main project risks and proposed measures to reduce and control them;

- reporting arrangements, including progress updates, site meetings, photo reports, issue notifications and
coordination with UNICEF and/or the Engineer/Supervisor.

Method Statements for the main categories of works may also be requested by UNICEF and/or the Engineer.
These may cover, as applicable, demolition and dismantling works, ramp construction or adaptation, WASH
facility adaptation, MEP works, installation of accessibility elements, finishing works, testing and
commissioning.

Works may commence only after the required pre-construction submissions, including the Work Plan, Method
Statement, Site Organization Plan and site-specific ESMP, have been submitted and accepted by UNICEF
and/or the Engineer/Supervisor.

Acceptance of the Work Plan, Method Statements or other pre-construction submissions does not relieve the
Contractor of responsibility for proper, safe, timely and compliant execution of the works.

The Contractor remains responsible for coordination of activities, quality of execution, compliance with the
design documentation, maintenance of safe site conditions and correction of any non-compliance identified
during implementation.

The Work Plan must be updated whenever required due to changes in site conditions, implementation
sequence, school operation, safety requirements, delays, approved changes or instructions issued by UNICEF
and/or the Engineer/Supervisor.

Project information signboard

The Contractor shall install an informational signboard within the plot boundaries. The model, dimensions and
text of the board will be as per requirement indicated in the NCM A.08.01:2016. These boards shall remain in
place and be properly maintained throughout the duration of the works. The Contractor is responsible for
removing the sign/notice boards 28 days after the issuance of the substantial completion certificate.
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7. Materials, Equipment and Workmanship

The Contractor is responsible for all materials, equipment and workmanship required to complete the scope
of work. The purpose for these specifications is to provide the minimum standards of the Contract.

7.1 Materials and Products

All materials, products, fixtures, fittings, accessories and components incorporated into the works must be
new, unused, durable, safe, fit for purpose and compliant with the design documentation, technical
specifications, Bills of Quantities, applicable Moldovan construction norms and standards, manufacturer’s
requirements, and UNICEF quality expectations applicable to the project.

Materials and products must be suitable for use in an educational environment and provide adequate durability,
safety, hygiene, accessibility, ease of maintenance and resistance to normal wear and tear. Particular attention
must be given to materials used for floors, ramps, sanitary facilities, handrails, guardrails, tactile elements,
signage, doors, wall finishes and other areas subject to intensive use by children, staff and visitors.

All materials and products must correspond to the technical parameters specified in the approved
documentation, including dimensions, strength, surface finish, slip resistance, moisture resistance, fire
performance, hygiene requirements, colour, contrast, fixing method, durability and other relevant
characteristics, as applicable.

Before installation, the Contractor is required to submit for review and approval, upon request by UNICEF
and/or the Engineer, relevant supporting documents, including but not limited to:

- technical data sheets;

- quality certificates;

- conformity declarations;

- testreports;

- fire safety certificates, where applicable;

- hygiene or sanitary approvals, where applicable;

- manufacturer’s installation instructions;

- warranty documents;

- samples or catalogues, where requested.

No material or product may be incorporated into the works unless it complies with the approved technical
specifications, applicable standards and instructions issued by UNICEF and/or the Engineer/Supervisor.

Any proposed substitution of materials or products must be submitted in advance for written approval. The
proposed substitute must be equal or superior in terms of quality, durability, safety, accessibility, performance,
appearance, maintenance and compatibility with the design. No substitution may be implemented without prior
approval from UNICEF and/or the Engineer and, where required, from the Designer or relevant authorities.

Materials must be transported, unloaded, stored and handled in accordance with manufacturer’s instructions
and good construction practice. The Contractor is responsible for protecting all materials from moisture, dust,
contamination, deformation, mechanical damage, theft, fire risk and deterioration. Damaged, expired,
contaminated, non-compliant or improperly stored materials must not be used and must be removed from the
site if instructed by UNICEF and/or the Engineer/Supervisor.

7.2 Equipment, Tools and Installation Resources

The Contractor is responsible for providing all equipment, machinery, tools, instruments, temporary works,
access means, lifting devices, protection systems and other resources required for the safe, proper and timely
execution of the works.

All equipment and tools used on site must be suitable for the type of works performed, maintained in good
working condition, operated safely and used only by competent personnel. Equipment must not create risks
for children, school staff, visitors, workers, existing infrastructure or completed works.

The Contractor is required to ensure that all measuring, testing and setting-out instruments used for the works
are appropriate, accurate and suitable for verifying levels, slopes, dimensions, clear widths, ramp gradients,
handrail heights, sanitary equipment positioning, tactile elements, signage and other accessibility-related
parameters.

Equipment, tools and temporary facilities must be organized and stored only in approved areas. The Contractor
is not permitted to store equipment, tools or materials in corridors, classrooms, evacuation routes, sanitary
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facilities, school yards or other spaces outside the approved work and storage areas without prior
authorization.

All equipment and tools must be removed from the site upon completion of the relevant works or when no
longer required. Unsafe, defective, leaking, noisy, polluting or inappropriate equipment may be rejected by
UNICEF and/or the Engineer and must be removed or replaced by the Contractor at its own cost.

The Contractor is responsible for ensuring that the use of equipment does not damage existing floors, walls,
doors, utilities, landscaping, access roads, pavements or any other school property. Any damage caused by
equipment, tools, transportation or handling operations must be repaired by the Contractor at its own cost.

7.3 Workmanship and Execution Quality

All works shall be executed with good workmanship, in a professional and technically correct manner, in
accordance with the design documentation, technical specifications, Bills of Quantities, applicable Moldovan
construction norms and standards, manufacturer’s instructions, and instructions issued by UNICEF and/or the
Engineer/Supervisor.

The Contractor is responsible to ensure that works are performed by qualified and experienced personnel
appropriate for each trade, including civil works, finishing works, sanitary works, plumbing, sewerage, heating,
ventilation, electrical works, installation of accessibility elements, signage, handrails, support bars and other
specialized works. Works requiring certified, authorized or licensed specialists under Moldovan legislation shall
be performed only by such specialists.

The Contractor will coordinate all work sequences to ensure proper integration of civil, architectural, finishing,
WASH, mechanical, electrical, plumbing and accessibility components. The Contractor shall avoid conflicts
between installations, finishes, openings, equipment, accessories, handrails, signage, tactile elements and
circulation routes.

Executed works shall be straight, level, plumb, properly aligned, securely fixed, stable, smooth where required,
cleanly finished and suitable for safe use. Surfaces shall be free from cracks, sharp edges, loose elements,
stains, excessive gaps, uneven transitions, protrusions, slipping hazards, tripping hazards and other defects
that may affect safety, accessibility, durability or appearance.

Particular attention shall be given to workmanship for accessibility-related elements, including:

- correct ramp slopes, levels and landings;

- safe and continuous handrails;

- proper fixing of guardrails and support bars;

- clear door openings and circulation widths;

- correct positioning of sanitary equipment and accessories;

- smooth and safe floor transitions;

- durable and visible contrast markings;

- secure fixing of tactile and signage elements;

- elimination of obstacles on accessible routes.
Works shall not be covered, closed or concealed before required inspection by UNICEF and/or the Engineer.
This applies in particular to hidden works, embedded elements, waterproofing, anchoring, fixing systems, MEP
installations, pipework, electrical wiring, structural connections and other critical components.

Any work executed with poor workmanship, defective materials, incorrect dimensions, improper alignment,
insufficient fixing, non-compliant slopes, unsafe details or deviation from the approved documentation shall be
corrected, replaced or re-executed by the Contractor at its own cost.

Inspection, comments or approval by UNICEF and/or the Engineer shall not relieve the Contractor of
responsibility for the quality, safety, durability, accessibility and compliance of the executed works.

The Contractor shall maintain the quality of completed works until handover. Completed works must be
protected against damage, contamination, moisture, dust, impact, improper use and deterioration. Any defects
or damages occurring before acceptance shall be corrected by the Contractor at its own cost.

7.4 Quality
All work must be of the highest quality and performed in strict accordance with the design specifications and

applicable codes and regulations. In addition, the manufacturer’s instructions for all materials must be strictly
followed.
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In the event of conflicts between the specifications, drawings and field conditions, the Engineering Company
must be consulted. No changes to the minimum requirements are permitted without review and approval by
the Engineer. If the Contractor considers that changes to the drawings or specifications are necessary, the
details of such changes must be submitted to the Engineer for review as soon as practicable, allowing sufficient
time for assessment.

The Contractor is responsible for correcting, at its own cost, any defects, failures or non-conformities identified
during the six-month Defects Liability Period, starting from the date of Substantial Completion / completion of
the works, as defined in the Contract. This obligation covers all works, materials, equipment and accessories
supplied and installed by the Contractor and is secured by the Defects Liability Guarantee specified in the
Contract. Manufacturer warranties for materials and equipment are to be submitted as part of the handover
documentation, where applicable.

8. Testing requirements

General

Testing upon completion of the construction must be conducted prior to commissioning and trial operations.
The Contractor is required to provide all necessary labor, materials, and equipment to carry out these tests.
This includes arranging for water as needed for flushing and testing the plumbing systems, covering any
charges from the local water utility, and providing all temporary piping, storage, and/or transportation of the
water.

All systems and equipment, including HVAC, electrical, plumbing, fire safety, and structural components, shall
be tested in accordance with relevant standards. Upon completion of all testing and inspections, the results
must be submitted to the Engineer for review. Once the Engineer has confirmed that the testing meets the
required standards and all test certificates, data, and reports have been verified, the Engineer will issue written
approval. The building and its systems shall not be turned over to the Beneficiary until this approval has been
received.

The Contractor must provide the Engineer with copies of all test certificates, data sheets, and related
documentation within two weeks of conducting witness tests. If witness tests are not required, the relevant
documentation must be submitted within four weeks of the decision to waive the witness tests.

The Contractor is fully responsible for the proper operation of all building systems during testing and shall be
liable for any damages incurred during this process. This responsibility includes ensuring the safety and
functionality of the systems and addressing any issues that arise during the testing phase.

If any tests are not specifically mentioned as a separate item in the Bill of Quantities (BoQ), the expenses
related to these tests should be considered included in the price of the equipment. The Contractor shall bear
the expenses for such tests, and they should not be treated as an additional cost. This ensures that all
necessary testing and training costs are accounted for without additional charges beyond the quoted price for
the equipment.

Material Approval

The material must be approved by the Engineer as required. Materials and equipment that typically receive
approval labels from regulatory agencies or other authorities must display such labels.

Tests during Installation

During installation, the Contractor shall conduct regular tests to ensure that the installation meets the Contract's
requirements.

Testing must be carried out in the presence of the Engineer. The Engineer reserves the right to initiate any
testing procedures deemed necessary to operate control devices, perform checks, and ensure protection, as
frequently as required.

Minutes of each test must be recorded and signed, with any faults and/or defects documented.
The Contractor shall provide all necessary facilities for testing, and the Engineer shall have access to any
instruments or testing apparatus deemed necessary for conducting the tests.

Commissioning Testing

The commissioning shall be conducted to ensure that all results obtained are verifiable through at least two
independent reference sources wherever possible.
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Upon completion of each phase of the work, the Contractor shall perform full-scale site tests in the presence
of the Engineer on all sections of the project. The following tests shall be conducted:

-Equipment Testing

- Protection Systems Testing

-Automatic Function Testing

- Efficiency Testing

The Contractor is responsible for providing skilled labor, supervision, apparatus, and instruments necessary
to carry out these tests efficiently, with all associated costs. The accuracy of the testing instruments must be
demonstrated if required.

Each completed system within the building shall be tested as an integrated whole under operating conditions
to verify that each component functions correctly with the rest of the system.

The Contractor must perform all necessary calibrations and tests to ensure that the installation, including all
equipment, materials, and components, is in satisfactory physical condition and performs as intended. Any
adjustments required to achieve the intended operation of the system shall be made at no additional cost.

For automation systems, functionalities and various parameters shall be tested both in the workshop using an
I/0 simulator (if applicable) and on-site, in accordance with the automation and control philosophy.

Before requesting the final inspection, the Contractor must submit completed test data sheets to the Engineer.
These sheets should be filled out following the adjustment of all protective devices.

The Contractor shall provide all necessary skilled personnel for the commissioning of the systems, using the
Operation and Maintenance (O&M) manuals to demonstrate that the installation meets the specified design
and performance criteria. The Contractor must ensure the availability of all necessary specialists and technical
personnel for a period of fourteen days after successful commissioning to perform any required adjustments.

In case of faulty construction or faulty control devices, the Contractor shall remedy the defects or replace
equipment whose rehabilitation would be impossible or would not guarantee normal operation. Devices
resolved or repaired will be retested.

9. Accessibility Requirements

9.1 General Accessibility Requirements

Accessibility is the main objective of the works. The Contractor is required to execute all accessibility-related
works strictly in accordance with the design documentation, drawings, technical specifications and Bills of
Quantities.

The Contractor must not redesign, simplify, relocate, omit or replace any approved accessibility measure
without prior written approval from UNICEF and/or the Engineer. Where a proposed change affects the
approved technical solution, accessibility compliance, safety or functionality, the Designer’s approval and,
where applicable, other required approvals must also be obtained.

All accessibility elements must be constructed, installed and finished as permanent, safe, durable and
functional components of the school infrastructure. Temporary, removable, improvised or lower-standard
solutions are not accepted as substitutes for the accessibility measures included in the design documentation.

During execution, the Contractor is required to pay particular attention to the accurate implementation of
accessibility-related dimensions, levels, slopes, clear widths, heights, positions and fixing details indicated in
the design documentation. This includes, as applicable, ramps, stairs, landings, handrails, guardrails, door
openings, thresholds, circulation routes, sanitary equipment, support bars, mirrors, accessories, tactile
elements, visual contrast elements and accessibility signage.

The Contractor must verify all accessibility-related measurements and positions on site before execution and
immediately notify UNICEF and/or the Engineer of any discrepancy between the approved documentation and
the actual site conditions. The affected works must not proceed until written clarification or instruction is issued.
All accessible routes and adapted areas must be executed without obstacles, unsafe level differences,
excessive thresholds, slipping or tripping risks, protruding elements, narrow passages or improperly positioned
equipment that may affect safe and independent use by persons with reduced mobility and other disabilities.

All ramps, floors and circulation surfaces included in the accessibility interventions must be stable, even, safe
for movement, properly finished, easy to maintain and suitable for use in a school environment. Handrails,

Page 29 of 89



guardrails, support bars and other fixed elements must be securely anchored, stable, correctly positioned and
free from sharp edges or unsafe details.

In adapted WASH facilities, the Contractor is required to ensure that sanitary equipment, support bars, mirrors,
taps, accessories and other fittings are installed in the exact positions and heights indicated in the design
documentation, unless otherwise instructed in writing by UNICEF and/or the Engineer.

Visual, tactile and signage elements must be installed in the locations, dimensions, colours, contrast and fixing
methods indicated in the design documentation. They must be durable, visible, securely fixed, safe for users
and suitable for long-term maintenance.

The Contractor is responsible for coordinating accessibility works with all related civil, architectural, finishing,
sanitary, plumbing, heating, ventilation and electrical works to ensure that installed systems, equipment or
finishes do not reduce accessibility, obstruct circulation routes or compromise the design solution.

Before requesting inspection or handover, the Contractor is required to carry out an internal verification of all
accessibility works and correct any non-compliance, defect, obstruction, unsafe detail or deviation from the
approved documentation.

The works are not considered ready for acceptance if any approved accessibility measure is missing,
incorrectly installed, unstable, unsafe, obstructed, non-functional or not executed in accordance with the design
documentation and applicable accessibility requirements.

9.2 Technical Characteristics of Tactile and Visual Accessibility Elements

The accessibility elements must be executed in accordance with the approved layout drawings, technical
notes, Bills of Quantities and applicable accessibility requirements. The design includes measures for both
indoor and outdoor circulation and orientation, including tactile and visual marking elements, access routes,
ramps and related interventions intended to support safe and independent movement within the school
premises.

The Contractor is required to follow the approved positioning, direction and sequence of tactile routes and
accessibility markings indicated in the design documentation. This includes corridor routes, transition points,
changes of direction, access to relevant rooms, outdoor pedestrian routes, ramp areas, entrance areas and
other spaces connected to the accessibility intervention.

Any adjustment to the position, direction, sequence, material, colour, fixing method or configuration of tactile
or visual accessibility elements requires prior written approval from UNICEF and/or the Engineer and, where
required, from the Designer.

Indoor tactile marking elements

The indoor tactile marking system indicated in the design includes the following main elements:
- Tactile warning marking, type M-1: tactile marking with dimensions 400 x 400x0.8 m, with configuration
as indicated in the design documentation. These elements are placed at the end of guiding strips, at
changes of direction, before obstacles or in other locations indicated in the drawings.

- Tactile guiding marking, type M-2: tactile marking with dimensions 150 x 600x0.8 m, with configuration
as indicated in the design documentation. These elements are formed by linear raised strips and are
installed along the approved indoor guidance route.

The Contractor must verify all quantities, exact locations and final positioning of indoor tactile elements on site
before ordering and installation. Quantities shown in the design documentation and Bills of Quantities are to
be checked against actual site conditions, finished floor areas, door locations, circulation routes and any site
constraints.

Indoor tactile elements must be suitable for interior use and compatible with the finished floor surface. Materials
may include PVC, anti-slip rubber, textured stainless steel or other approved materials specified in the design
documentation and accepted by UNICEF and/or the Engineer.

The tactile elements must be resistant to regular use, frequent cleaning and normal wear in a school
environment. They must remain securely fixed, visible, stable and safe throughout use.
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Indoor tactile elements are to be installed only on the finished floor surface, after completion and preparation
of the respective floor areas. The installation surface must be clean, dry, level, stable, degreased and free from
dust, loose particles, moisture or any other condition that may affect adhesion, fixing quality or durability.

The color of the tactile marking must provide clear chromatic contrast with the existing or newly finished floor
surface, in accordance with the design notes and applicable accessibility requirements. The selected color and
finish must support visual identification and safe orientation.

The fixing method must be compatible with the tactile element material and the floor substrate. Adhesive,
mechanical or other approved fixing methods must ensure durable attachment, without loose edges, unstable
areas, sharp corners, excessive surface irregularities or tripping hazards.

Where the design notes indicate specific tactile relief height, thickness or dimensional requirements, these
requirements must be followed strictly. If any inconsistency is identified between the drawings, technical notes,
Bills of Quantities or product data sheets, the Contractor must request clarification from UNICEF and/or the
Engineer before procurement or installation.

Adaptation of outdoor routes (if applicable)

The outdoor access routes are to be adapted to ensure continuous, safe and barrier-free movement between
the site entrance, pedestrian paths, building entrances and other accessible areas.
The works include, as applicable:

- lowering existing kerbs/bordures at pedestrian crossings and transition points;

- adjusting paving, sidewalks and adjacent surfaces to remove abrupt level differences;

- forming smooth transitions between different pavement levels;

- local reconstruction of paved areas where required to achieve the necessary levels and slopes;

- removal or adjustment of obstacles that restrict accessible movement;

reinstatement of affected paving, kerbs, drainage elements and adjacent finishes after completion.

Transmons between sidewalks, access paths, ramps and entrance areas must be smooth, without steps, sharp
edges or sudden changes in level.
Where existing kerbs interrupt the accessible route, they are to be lowered or locally reconstructed so that
wheelchair users and persons with reduced mobility can pass safely and without assistance.
All adapted areas must maintain proper drainage and must not create depressions, ponding areas or other
hazards.
The final route is to be continuous, stable, slip-resistant and free from obstacles, with all levels and slopes
coordinated with the approved accessibility layout and surrounding existing surfaces.

General installation and acceptance requirements

All tactile and visual markings, both indoor and outdoor, must provide clear visual contrast with the adjacent
floor or pavement surface. Where the design indicates orange or other contrasting tactile elements, the final
color and finish must support visual identification and safe orientation.

The fixing method must be compatible with the tactile element material and the substrate. Adhesive,
mechanical, embedded or other approved fixing methods must ensure durable attachment, without loose
edges, unstable areas, sharp corners, excessive surface irregularities or tripping hazards.

The tactile route must remain continuous, logical and unobstructed after completion of all related works. Doors,
thresholds, ramps, handrails, guardrails, signage, drainage elements, utility covers, pavement edges, furniture,
equipment or other installed elements must not interrupt or obstruct the approved tactile guidance route.

Where tactile routes connect to ramps, stairs, landings, entrances, doorways or changes of direction, the
Contractor must ensure accurate alignment and proper transition between tactile guiding and warning
elements.

Construction waste resulting from tactile route works, including dismantled pavement, asphalt cutting residues,
excavated material, packaging and debris, must be collected, transported and disposed of in accordance with
the approved ESMP, applicable legal requirements and instructions issued by UNICEF and/or the Engineer.
Before handover, the Contractor must verify that all indoor and outdoor tactile and visual accessibility elements
are installed in the correct locations, securely fixed, clean, visible, durable, unobstructed and safe for use. Any
missing, loose, damaged, incorrectly positioned or non-compliant tactile element must be corrected before
acceptance.

9.3 Technical Characteristics of Ramps and Related Access Routes
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The Contractor is required to execute all ramp-related works strictly in accordance with the design
documentation, ramp layouts, sections, details, technical specifications and Bills of Quantities. The ramp
solutions indicated in the design form part of the approved accessibility concept and must be implemented as
permanent, safe and durable construction elements.

The deS|gn includes the following ramp interventions:

new main outdoor ramps Rm-1 (located in Block A) and Rm-2 (located in and Block B) designed to
improve the universal accessibility the building;

- Refurbishment and adaptation of the stairs, related landings, platforms, thresholds and transition areas
(upon need);

- metal handrails, guardrails, balustrades and protection elements;

- tactile and visual warning/guidance elements connected to ramp access routes;

- demolition, dismantling, excavation, preparation, finishing and reinstatement works required for the
execution of the ramps.

All dimensions, levels, gradients, landings, widths, connection points, handrail details, structural details and
finishing solutions must follow the approved drawings. Before execution, the Contractor must verify the actual
site levels and dimensions, especially where ramps connect to existing floors, entrance areas, gallery areas,
tambour areas, stairs, doors and circulation routes.

The levels must be carefully checked on site before starting ramp works. Any discrepancy between the
designed levels and actual site conditions must be reported immediately to the Engineer before proceeding.

The ramps must be executed with the slopes indicated in the design documentation. The drawings indicate
slopes depending on the specific ramp location and configuration. These slopes must not be increased or
modified on site without prior written approval from UNICEF and/or the Engineer.

The Contractor must ensure correct connection between the outdoor access area, ramp, landing,
entrance/tambour area and internal floor level. The ramp must not obstruct the main entrance, door operation,
evacuation route or pedestrian circulation.

The outdoor ramp must be executed with materials and finishes suitable for exterior conditions, including
exposure to rain, snow, frost, temperature variations and intensive use. The finished surface will prevent water
accumulation, excessive slipperiness and premature deterioration. Any drainage, slope or water discharge
issue identified during execution must be reported to UNICEF and/or the Engineer before completion of
finishes.

Concrete works related to ramps, platforms, steps, foundations or support elements must be executed in
accordance with the design documentation and applicable Moldovan construction standards. Concrete
surfaces must be properly formed, compacted, cured, finished and protected until ready for subsequent works.

Metal handrails, guardrails, balustrades and support elements shall be fabricated from stainless steel and
installed in accordance with the approved details, securely anchored, stable, correctly positioned and suitable
for safe use by children, staff, visitors and persons with reduced mobility. Fixing systems must be compatible
with the substrate and ensure long-term stability under normal use conditions.

Handrails, guardrails and balustrades must be free from sharp edges, unstable joints, rough welds, protruding
elements, loose fixings or other unsafe details. Metal elements should be properly finished and protected
against corrosion, especially for exterior or moisture-exposed areas.

Where the design requires drilling, anchoring or fixing into existing structures, the Contractor will verify the
condition and suitability of the substrate before execution. Any weak, cracked, damaged or unsuitable
substrate must be reported to UNICEF and/or the Engineer before fixing works are carried out.

Demolition and preparatory works related to ramp execution must be carried out carefully and in accordance
with the approved demolition layout and specifications. These may include dismantling of existing doors,
removal of existing concrete steps, dismantling of existing pavement, excavation for ramp foundations, removal
of existing floor tiles, removal of mortar or floor layers, and other works indicated in the approved
documentation.

Demolition, excavation, cutting, drilling and dismantling works must be performed in a controlled manner,
avoiding damage to existing walls, columns, floors, foundations, utilities, doors, windows, finishes and other
elements not included in the approved demolition scope. Elements that are not subject to demolition shall be
protected throughout the works.
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The Contractor is responsible for verifying the location of existing utilities, hidden installations and structural
elements before demolition, excavation, cutting, drilling or anchoring works. Any utility conflict, hidden
obstruction or unexpected site condition must be reported before proceeding.

Tactile and visual accessibility elements connected to ramp routes will be installed in accordance with the
approved layout and design notes. Where the design indicates tactile marking M-1 and M-2 near ramps or
access routes, these elements must be installed only after the final floor surface is completed and properly
prepared. The installed elements must be securely fixed, visually contrasting, durable, safe underfoot and free
from loose edges or tripping risks.

The Contractor is responsible for coordinating ramp works with door installation or adjustment, floor finishes,
wall finishes, tactile markings, signage, lighting, drainage, external pavement, stair works and any related civil,
architectural or MEP works. No installed element may reduce the effective width, obstruct the ramp, interfere
with handrails, block landings or compromise the approved accessibility solution.

Before requesting inspection, the Contractor must carry out an internal verification of all ramp-related works,
including:

- final ramp slopes;

- landing dimensions and levels;

- connection with existing floors, entrance areas and gallery areas;

- clear widths and unobstructed circulation;

- surface quality and slip resistance;

- stability and fixing of handrails, guardrails and balustrades;

- absence of sharp edges, protrusions or tripping risks;

- correct installation of tactile and visual elements;

- quality of concrete, metal and finishing works;

- proper reinstatement and cleaning of affected areas.
Any ramp, landing, handrail, guardrail, tactile element, threshold or transition area that is incorrectly executed,
unstable, unsafe, obstructed, poorly finished or inconsistent with the design documentation must be corrected
by the Contractor at its own cost.
Ramp works are not considered ready for acceptance until all related demolition, construction, finishing,
protection, tactile marking, handrail/guardrail installation, cleaning, reinstatement, testing and documentation
requirements have been completed and accepted by UNICEF and/or the Engineer.

9.4 Adaptation of the Main Entrance

The works cover adaptation of the main entrance and emergency exit to ensure safe, accessible and functional
use, including dismantling of existing external doors, preparation of openings, installation of new doors,
adjustment of thresholds, connection with accessible routes, finishing of affected areas and cleaning after
completion.

The new external doors must comply with the design documentation, door schedule, technical specifications
and Bills of Quantities, as follows:
- Door type U-4 Main entrance (Block A and Block B): thermopan construction, aluminium profile,
LowE/4S glass, dimensions 2000 x 2700 mm.

Before ordering and installation, the Contractor will verify the actual dimensions of the openings, finished floor
levels, threshold conditions and connection with ramps, landings and circulation routes.

The adapted entrance must ensure safe and barrier-free movement, without excessive thresholds, obstacles
or restrictions to accessibility.

All affected surfaces around the openings must be repaired and finished. The doors must be properly fixed,
aligned, sealed, functional and tested before acceptance.

10. Resource Center for Inclusive Education

This chapter sets out the technical requirements for the works to be carried out in the Resource Center for
Inclusive Education (CREI) in Block B and the Logopedic Room in Block A. All works are to be executed in
accordance with the approved design documentation, demolition drawings, finishing schedules, floor build-up
details, door schedule, ventilation drawings, technical notes and Bills of Quantities.

Page 33 of 89



The intervention covers the internal adaptation and finishing of the spaces indicated in the approved drawings,
including dismantling works, floor reconstruction, wall and ceiling finishes, internal door installation, heating
and ventilation works, and coordination with the indoor electrical network, Fire Alarm System (SIP),
Telecommunications and Signalization (TS), and accessibility measures.

The completed CREI spaces are expected to be safe, accessible, durable, functional, easy to maintain and
suitable for inclusive education activities in a school environment.

10.1 Dismantling and Preparatory Works
Dismantling and preparatory works are carried out in accordance with the approved demolition schedule and
drawmgs The works include, as applicable:
dismantling of existing door joinery;

- removal of internal wall plaster;

- removal of existing linoleum floor finish;

- removal of existing mortar screed, including existing floor layers;

- removal of existing ceiling plaster;

- dismantling of existing heating bodies, cast-iron radiators and pipes;

- dismantling of existing lighting fixtures;

- enlargement of the existing door opening, where indicated;

- removal of other elements indicated in the demolition layout.

Before starting dismantling works, the Contractor verifies the location of existing utilities, heating pipes,
electrical routes, ventilation elements and other installations. Any difference between the actual site conditions
and the approved documentation is reported to UNICEF and/or the Engineer before proceeding.

Dismantling works are performed carefully and in a controlled manner, avoiding damage to structural elements,
adjacent spaces, utilities, finishes and school property not included in the intervention. Elements that are not
subject to dismantling are protected for the entire duration of the works.

Demolition debris and dismantled materials are collected, removed from the site and managed in accordance
with the approved ESMP, applicable waste management requirements and instructions issued by UNICEF
and/or the Engineer.

10.2  Floor Works
Floor works in the CREI space are executed in accordance with the floor finishing layout, floor build-up details,
technical specifications and Bills of Quantities.

The works cover removal of existing floor layers, preparation of the existing reinforced concrete slab, execution
of the new floor build-up, installation of the final laminate floor finish, plinths, thresholds and all related finishing
details.

The approved floor build-up includes:
- Existing reinforced concrete slab;
- Vapour barrier UTAFOL;
- thermal insulation layer, cement-bonded polystyrene;
- cement mortar levelling screed M150 with Ceresit waterproofing admixture;
- self-levelling layer;
- underlay for laminate/parquet;
- laminate floor finish;
- laminate plinths and related finishing elements, installed along the room perimeter and coordinated
with wall finishes and door frames.

Before starting new floor works, the Contractor verifies the condition of the existing slab, floor levels, moisture
condition, cracks, uneven areas, weak substrate zones and interfaces with adjacent rooms, corridor areas and
door thresholds. Any unsuitable substrate condition, excessive level difference or discrepancy with the
approved documentation is reported to UNICEF and/or the Engineer before proceeding.

The thermal insulation layer is placed evenly and tightly over the prepared slab, without open joints, instability
or deformation. The levelling screed and self-levelling layer are executed to obtain a stable, smooth and
uniform surface suitable for the laminate floor system.

The laminate flooring is installed over the approved underlay, with proper alignment, expansion gaps and

perimeter finishing. The completed floor must be stable, level, clean, resistant to regular use and free from
movement, open joints, lifting edges, scratches or visible defects.
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Laminate flooring is installed over the approved underlay and in accordance with the manufacturer’s
instructions. Laminate boards are laid evenly, securely connected and properly aligned. The finished surface
is expected to be stable, uniform, resistant to regular use and cleaning, and free from open joints, lifting edges,
movement, scratches, stains or visible defects.

Expansion gaps and perimeter details are provided in accordance with the laminate flooring system and
manufacturer’s recommendations. These gaps are covered by laminate plinths or other approved finishing
elements without restricting floor movement or creating unsafe details.

Laminate plinths are installed along the room perimeter, properly aligned, securely fixed and neatly joined at
corners, door areas and intersections with other finishes. Plinth installation is coordinated with wall finishes,
door frames and any fixed elements along the walls.

Final floor levels are coordinated with internal doors, corridor levels, thresholds, circulation routes and
accessibility requirements. The completed floor is not to create excessive thresholds, abrupt level changes,
uneven transitions, tripping hazards or obstacles to accessible movement.

Floor works are coordinated with heating, ventilation, indoor electrical network, Fire Alarm System (SIP),
Telecommunications and Signalization (TS), and any other installations that may pass through, below, above
or adjacent to the floor area. Hidden or embedded works affecting the floor build-up are completed and
inspected before closing the floor layers.

Completed floor finishes are protected against moisture, dust, impact, scratches, staining and construction
traffic until handover. Damaged, unstable, uneven, stained or poorly installed flooring elements are replaced
or corrected before acceptance.

Before requesting inspection or handover, the Contractor verifies that the floor system is complete, stable,
level, clean, safe, properly finished and consistent with the approved documentation. Floor works are not
considered ready for acceptance if any layer, finish, plinth, threshold or transition detail is missing, unstable,
poorly finished, unsafe or inconsistent with the approved floor build-up and accessibility requirements.

10.3  Wall Finishes

Wall finishing works in the CREI and Logopedic spaces are executed in accordance with the approved wall
finishing schedule, technical specifications, drawings and Bills of Quantities.

The works cover preparation of existing wall surfaces, removal of unstable or damaged layers, application of
new plaster and finishing layers, coordination with embedded or wall-mounted installations, painting, final
cleaning and correction of all defects before handover.

The approved wall finishing system includes, as applicable:
- concrete-contact primer.
- Cement-sand plaster mortar M50 on metal mesh @4 Bp-I, spacing 150 x 150 mm (1.5 kg/m?).
- Application of deep penetration primer.
- Smoothing/rendering with dry mix on fiberglass mesh 80 g/m2.
- Putty layer with Eurofin.
- Finishing skim coat with Seefrock.
- Primer coat.
- Painting with acrylic-polymeric emulsion paint with increased resistance, 2 coats, colour RAL 9003.

Before starting wall finishing works, the Contractor verifies the condition of the existing walls, including surface
stability, moisture condition, cracks, loose plaster, uneven areas, traces of previous finishes, embedded
installations and interfaces with doors, ceilings, floors, ventilation openings and electrical routes.

Existing wall surfaces are prepared by removing loose, damaged, unstable or unsuitable layers. The substrate
is cleaned from dust, residues, grease and other materials that may affect adhesion of the new finishing
system. Cracks, holes, damaged areas and uneven surfaces are repaired before application of new layers.

Concrete-contact primer is applied where required to improve adhesion between the existing substrate and

the new plaster/render system. Application is carried out on clean and stable surfaces, in accordance with
manufacturer’s instructions.
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Cement-sand plaster on metal mesh is applied to obtain a stable and even base for subsequent finishing
layers. The metal mesh is fixed securely, properly overlapped and embedded within the plaster layer. Corners,
edges, openings and junctions with other elements are finished neatly and safely.

The deep penetration primer is applied after the plaster layer has reached the required condition for further
works. The primer is used to stabilize the surface and improve adhesion of the following layers.

The waterproofing/render layer with fiberglass mesh is applied in accordance with the approved
documentation. The fiberglass mesh is embedded properly, with adequate overlaps, continuous coverage and
clean transitions at corners, openings and junctions.

Finishing putty layers are applied to achieve a smooth, uniform and paint-ready surface. The surface is sanded
and prepared as needed, without visible waves, cracks, rough areas, tool marks or unstable patches.

Before painting, the surface is primed in accordance with the paint manufacturer’'s recommendations. Acrylic-
polymeric emulsion paint with increased resistance, color RAL 9003, is applied evenly, normally in two coats,
unless otherwise specified in the approved documentation. The final painted surface is expected to be uniform,
clean, resistant to regular cleaning and suitable for use in an educational environment.

Wall finishing works are coordinated with indoor electrical network routes, Fire Alarm System (SIP) devices,
Telecommunications and Signalization (TS) outlets, ventilation openings, switches, sockets, heating elements,
door frames and any wall-mounted accessories. Openings, penetrations and fixing points are to be completed
and checked before final finishing and painting.

All junctions with floors, ceilings, doors, ventilation elements, electrical fittings and adjacent finishes are
completed neatly. Finished walls are protected against damage, staining, dust and impact until handover.

Before acceptance, the Contractor verifies that the wall finishes are complete, smooth, stable, clean, uniform
in color, free from cracks, stains, peeling, visible joints, loose areas, rough patches or other defects. Any
damaged, poorly finished or non-compliant areas are corrected before handover.

10.4 Ceiling Works

Ceiling works in the CREI space are executed in accordance with the ceiling finishing schedule, drawings,
technical specifications and Bills of Quantities.

The works cover preparation of the ceiling area, installation of the suspended ceiling system, coordination with
lighting, indoor electrical network, Fire Alarm System (SIP), Telecommunications and Signalization (TS)
elements, and final adjustment, cleaning and correction of defects before handover.

The approved ceiling solution provides for a suspended ceiling system of Armstrong type, with cassette
modules 600 x 600 mm, or equivalent system as specified in the approved documentation.

Before installation, the Contractor verifies the existing ceiling condition, room dimensions, ceiling height,
positions of lighting fixtures, electrical routes, SIP devices, TS elements and any other installations located
within or above the suspended ceiling zone. Any discrepancy with the approved documentation is reported to
UNICEF and/or the Engineer before execution.

The suspended ceiling grid is installed level, stable and properly aligned. Main profiles, cross profiles,
perimeter trims, suspension elements and fixing accessories are installed in accordance with the approved
documentation and manufacturer’s instructions. The suspension system is to be securely fixed to the existing
structure and capable of supporting the ceiling panels and related integrated elements.

Ceiling cassette panels are installed neatly, with uniform joints, proper alignment and no visible deformation,
stains, broken edges or unstable areas. Panels are to be easy to remove where access to installations above
the ceiling is required.

The ceiling works are coordinated with:
- lighting fixtures and electrical cabling;
- Fire Alarm System (SIP) detectors, sounders or other devices, where applicable;
- Telecommunications and Signalization (TS) elements, where applicable;
- wall finishes, door openings, partitions and perimeter details;
- access requirements for maintenance of concealed installations.
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Openings for lighting fixtures, ventilation elements, SIP and TS devices are cut accurately and finished cleanly.
Installed devices are to be properly aligned with the ceiling grid and securely fixed, without damaging or
deforming the ceiling panels.

The Contractor is responsible for ensuring that ceiling installation does not obstruct ventilation operation,
reduce access to concealed installations, interfere with electrical/SIP/TS systems or create unsafe fixing
conditions.

Where access to concealed installations is required, removable panels or other approved access
arrangements are maintained. Access points are to remain functional, safe and coordinated with the ceiling
layout.

Completed ceiling surfaces are expected to be level, clean, stable, uniform and suitable for use in an
educational environment. Any damaged, stained, misaligned, loose or poorly fitted panels, profiles or
accessories are replaced or corrected before acceptance.

The Contractor’s offer is deemed to include all costs required for the complete supply and installation of the
Armstrong-type suspended ceiling system, including panels, profiles, suspension elements, perimeter trims,
fixing accessories, openings, cutting, adjustment, coordination with lighting/ventilation/SIP/TS elements,
cleaning and all related works necessary for full completion. No additional payment claims will be accepted for
materials, accessories, auxiliary works or installation items required for the complete and functional execution
of the suspended ceiling system, unless such works result from an approved variation instructed in writing by
UNICEF and/or the Engineer.

Before requesting inspection or handover, the Contractor verifies that the suspended ceiling system is fully

installed, properly aligned, coordinated with all integrated installations, clean, stable and free from visible
defects.

10.5 Internal Door and Opening Works

Internal door and opening works for the CREI and related spaces are executed in accordance with the
approved door schedule, drawings, technical specifications and Bills of Quantities.

The works cover dismantling of existing internal doors and frames, preparation of the opening, installation of
the new door and frame, adjustment of the threshold area, repair of affected wall and floor finishes, installation
of hardware, cleaning and functional verification before handover.

The internal door (U3) specified for the CREI-related space includes:
- laminated panel door, 40 mm thick;
- metal frame;
- triplex glass 4+4 mm;
- stainless steel handle set;
- nominal dimensions 1000 x 2100 mm, or as indicated in the approved door schedule.

NOTE: Where the design documentation does not expressly indicate the detailed type or technical
characteristics of the internal door for the CREI space, the Contractor is required to comply with the door
specification provided above. The door proposed for installation is to be included in the Contractor’s offer and
submitted for review, together with relevant technical data sheets, before procurement and installation. Any
deviation from the GTS requirements is subject to prior written approval by UNICEF and/or the Engineer.

Before ordering or manufacturing the door, the Contractor verifies the actual opening dimensions, wall
thickness, finished floor level, threshold condition, opening direction and connection with adjacent circulation
areas. Any discrepancy between site conditions and the approved documentation is reported to UNICEF
and/or the Engineer before procurement or installation.

Existing doors, frames, fixings and related elements are dismantled carefully, avoiding damage to adjacent
walls, floors, finishes, utilities and structural elements not included in the intervention. The opening is prepared
to receive the new frame, including necessary cleaning, local repairs, levelling and adjustment works.

The new door frame is installed plumb, level and securely fixed to the prepared opening. Fixing points, anchors

and accessories are selected according to the wall substrate, frame type and manufacturer’s
recommendations. Gaps between the frame and wall are filled, sealed and finished properly.
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The door leaf is installed and adjusted to ensure smooth opening and closing, proper alignment, stable
operation and safe use. The door must not rub against the floor, frame or adjacent finishes, and the final
installation is to be free from excessive gaps, deformation, unstable fixings or unsafe edges.

The threshold and floor transition at the door opening are finished in a way that supports accessible and safe
movement. Excessive level differences, abrupt transitions, unstable finishing elements or tripping hazards are
not acceptable.

The triplex glass element is installed securely and safely, in accordance with the approved door specification
and manufacturer’s instructions. The glass must be free from cracks, sharp edges, unstable fixing or visible
defects.

The stainless-steel handle set and related hardware are installed securely, positioned for convenient use and
tested for proper operation. Hardware must be durable, safe and suitable for intensive use in a school
environment.

After installation, affected surfaces around the opening, including plaster, paint, floor finish, plinths and
adjacent details, are repaired and finished to match the surrounding surfaces.

The Contractor’s offer is deemed to include all materials, accessories, fixings, hardware, sealants, adjustment
works, finishing works and auxiliary items required for complete installation and functional use of the internal
door. Additional claims related to standard installation accessories or finishing details are not accepted unless
they result from an approved variation instructed in writing by UNICEF and/or the Engineer.

Before acceptance, the Contractor verifies that the door is complete, stable, aligned, functional, safe, clean
and properly integrated with the surrounding finishes and circulation route. Any defect, poor adjustment,
unstable fixing, damaged finish or non-compliance with the approved documentation is corrected before
handover.

10.6 Heating Works

Heating works related to the CREI spaces are executed in accordance with the approved heating drawings,
specifications and Bills of Quantities.

The heating works are connected to the existing heating system of the school buildings. Connections are made
to the existing heating network in the locations and diameters indicated in the approved documentation.

The heating installation includes, as applicable:
- connection to existing heating pipes, including existing @63 network sections where applicable;
- welded steel pipe @20 x 1.8 mm, compliant with the approved specification;
- cast-iron radiators type 22 L1400H500, complete with air vent and wall fixing accessories;
- ball valves @15;
- air valves;
- transition and connection elements between existing pipes and new radiator connections;
- supports, brackets, sleeves, fittings and auxiliary materials required for complete installation.

Radiators are installed in the locations indicated in the approved layout, properly aligned, securely fixed and
connected to the heating network. Radiator installation is coordinated with wall finishes, window areas,
furniture layout, CREI functionality, sanitary partitions and circulation space.

Heating pipes are installed straight, securely fixed, protected against mechanical damage and arranged to
allow proper operation, air release and maintenance. Pipe penetrations through walls or partitions are executed
with sleeves and properly reinstated after installation.

Any temporary interruption of the heating system is coordinated in advance with the Engineer and school
administration.

10.7  Ventilation Works

Ventilation works are carried out in accordance with the approved ventilation drawings, equipment schedule,
technical specifications and Bills of Quantities.

The approved ventilation solution for the CREI spaces provides for supply-exhaust ventilation units with heat
recovery, integrated filter and remote-control operation, as indicated in the ventilation equipment schedule.
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The works include, as applicable:

- supply-exhaust ventilation units type Climtec or approved equivalent;

- systems P1B1 — P3B3 for CREI and logoped spaces, with RD 125 Standard type units or approved
equivalent;

- integrated heat recovery unit;

- built-in filter;

- remote switching/control;

- electrical connection in coordination with the electrical compartment;

- wall penetrations, fixing accessories, grilles and reinstatement works.

Ventilation openings through external walls are executed in the locations and diameters indicated in the
approved drawings. Drilling, channel installation and fixing works are performed carefully, avoiding damage to
structural elements, existing utilities, finishes and adjacent spaces.

Ventilation grilles, channels, units and accessories are installed securely and coordinated with wall finishes,
suspended ceiling, indoor electrical network, SIP and TS installations. The completed system is checked for
correct installation, safe fixing, functional operation and proper finishing around all penetrations and openings.

10.8 Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS)
Interfaces

The CREI spaces include works that interface with the indoor electrical network, Fire Alarm System (SIP), and
Telecommunications and Signalization (TS) systems.

This section covers only the coordination requirements related to CREI finishing and adaptation works.
Detailed technical requirements for the indoor electrical network, Fire Alarm System (SIP), and
Telecommunications and Signalization (TS) are to be provided in dedicated chapters of the General Technical
Specifications and in the relevant design documentation.

Within the CREI spaces, finishing and construction works are coordinated with:
- indoor electrical cabling routes;
- lighting fixtures;
- switches and sockets;
- ventilation equipment power supply and control elements;
- SIP cabling, detectors, sounders or other fire alarm devices, where applicable;
- TS cabling, outlets, devices or related signalization elements, where applicable;
- suspended ceiling openings and wall penetrations required for these systems.

Lighting fixtures, sockets, switches and other electrical elements are installed in the approved locations and
coordinated with wall finishes, suspended ceiling, furniture/equipment placement and accessibility
requirements.

SIP and TS elements are coordinated with ceiling works, wall finishes, ventilation equipment, circulation routes
and room functionality. Installed components are not to obstruct movement, reduce usability of the room,
interfere with doors or create unsafe projections.

Openings, channels, penetrations and fixing points required for electrical, SIP and TS works are executed
carefully and finished properly after installation. All affected surfaces are repaired and reinstated to match the
surrounding finishes.

10.9  Coordination with Accessibility and Room Functionality

The final arrangement of doors, floors, wall finishes, ceiling, lighting, ventilation grilles, switches, sockets,
heating elements, SIP devices, TS devices and any other installed components is coordinated with the
approved room layout and accessibility requirements.

Installed elements are not to obstruct circulation, reduce manoeuvring space, interfere with door operation,
create unsafe projections or affect the use of the Resource Center.

Where tactile/visual marking, signage or other accessibility-related elements are indicated in connection with

the CREI spaces, these are coordinated with the floor finish, door location, corridor route and internal
circulation.
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The final spaces are to remain accessible, easy to use, easy to clean and suitable for activities involving
children, school staff and specialists.

10.10 Final Condition and Acceptance
Before requesting inspection or handover, the Contractor verifies that the CREI spaces are complete, clean,
safe, accessible, functional and ready for use.

The foIIowmg items are completed before acceptance:

dismantling works and removal of debris;

- floor, wall and ceiling finishes;

- internal door installation;

- heating and ventilation works;

- indoor electrical works related to the space;

- coordination with SIP and TS installations;

- cleaning and reinstatement of affected areas;

- correction of defects and non-conformities;

- submission of relevant quality certificates, conformity documents, test reports, warranties and as-built
information, where applicable.

The works are not considered ready for acceptance if any finish, door, installation, ventilation element, lighting
fixture, SIP/TS interface or related component is missing, unsafe, unstable, non-functional, poorly finished or
inconsistent with the design documentation.

11. Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS)
Interfaces

11.1 Indoor Electrical Network

The electrical works are executed in accordance with the approved IEI/EEF design documentation, including
general notes, electrical diagrams, lighting layout, power equipment layout, distribution panel schemes,
equipotential bonding scheme, material specifications, Bills of Quantities, applicable Moldovan electrical norms
and manufacturer’s instructions.

The works cover the reconstruction/adaptation of the interior lighting and power equipment installations for the
rehabilitated areas, including sanitary blocks, CREI space and related circulation/connection areas indicated
in the approved drawings.

The electrical system is designed for a 380/220 V network with neutral connected to earth, grounding system
TN-C-S, and includes power supply from the existing distribution board to the new distribution panels as
indicated in the approved diagrams.

The Contractor is responsible for supply, installation, connection, testing, commissioning and handover of all
electrical materials, equipment, distribution panels, cables, conduits, cable channels, switches, sockets,
luminaires, control devices, protection devices, grounding and equipotential bonding elements required for
complete and functional execution of the electrical compartment.

All electrical equipment, materials and accessories are to be new, certified for use in the Republic of Moldova,
compatible with the design, suitable for the intended indoor environment and compliant with applicable
electrical safety requirements.

The electrical work includes, as applicable:

- connection to the existing school distribution boards;

- installation of new distribution panels for the intervention areas;

- installation of circuit breakers, differential protection devices, load switches, terminals, PE/N bars,
contactors and related panel accessories;

- installation of power supply circuits for lighting, sockets, ventilation equipment, electric boilers, hand
dryers and other electrical consumers;

- installation of LED lighting fixtures, including luminaires with motion/presence sensors where
specified;

- installation of switches, sockets, socket blocks, control posts and connection points;

- installation of cable channels, U-PVC conduits, flexible tubes, wall chases and protected cable routes;

- electrical connection for ventilation equipment and coordination with ventilation shutdown through the
fire alarm system, where specified;

- installation of grounding and additional equipotential bonding;
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- testing, commissioning, labelling, cleaning, reinstatement and handover of the complete electrical
installation.

Exact locations, quantities, circuit designations, cable sections and equipment specifications are specified in
the approved drawings, single-line diagrams, material specifications and Bills of Quantities.

Distribution Panels

Distribution panels are to be installed in the locations indicated in the approved drawings.

The panels must be metal type, with suitable protection degree, lockable door, required number of modules,
internal wiring, terminals, PE/N bars and clear labels.

The panels include, as applicable:

load switches;

automatic circuit breakers;

differential protection devices;

contactors;

terminals;

PE and N bars;

additional contacts;

labels and circuit identification.

The middle of each distribution panel is to be installed at approximately 1.5 m above finished floor level, unless
otherwise indicated in the approved documentation or agreed with UNICEF and/or the Engineer/Supervisor.
Panels must be fixed securely, aligned, accessible for operation and maintenance, and protected from
accidental damage.

Cabling and Cable Routing
Electrical circuits are to be executed with copper cables of the types and sections indicated in the approved
documentation and BoQ.
The installation includes, as applicable:

- VVGng(A)-LSLTx / BBHng(A)-LSLTx cables for lighting and power circuits;

- VVGng(A)-FRLSLTx / BBHng(A)-FRLSLTXx fire-resistant cables for fire-related or emergency/control

circuits where specified;

- control cables for ventilation control and fire alarm interface;

- single-core PE conductors for grounding and equipotential bonding;

- U-PVC conduits;

- flexible U-PVC tubes;

- plastic cable channels;

junction boxes and fixing accessories.

Cables are to be installed in plastic cable channels, U-PVC conduits, wall chases, floor layers, ceiling voids or
other routes indicated in the approved drawings.
Cable routes must be straight, fixed properly, protected from damage and coordinated with architectural
finishes, sanitary equipment, ventilation ducts, suspended ceilings, lighting fixtures and other technical
systems.
Power circuits, lighting circuits and fire-related/control circuits are to be separated where required. Fire-related
circuits must not be mixed with basic power circuits in the same undivided cable route.
Cable channels must be installed neatly, with covers, bends, joints, end pieces and fixing accessories. Visible
cable routes must be aligned and cleanly finished.
Cables installed in conduits or tubes must be protected from crushing, sharp bends, deformation and
mechanical damage.

Lighting Installation
Lighting works include supply and installation of LED luminaires in the rehabilitated areas, as indicated in the
approved lighting layouts and luminaire schedules.
The installation includes, as applicable:

- LED luminaires for sanitary rooms and circulation areas;

- LED luminaires with motion/presence sensors;

- recessed LED luminaires for suspended ceiling areas;

- IP44 luminaires for humid or sanitary areas;

- IP20 luminaires for dry internal areas;

- all supports, fixing elements, connectors and accessories required for complete installation.
The luminaires must correspond to the required power, luminous flux, protection degree, size and installation
method indicated in the approved documentation.
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Before procurement, the Contractor must confirm that the proposed luminaires meet the required technical
characteristics. If equivalent luminaires are proposed, they must keep at least the same luminous flux,
protection degree, installation type and suitability for the room conditions.

Lighting fixtures must be installed in coordination with suspended ceilings, ventilation grilles, fire alarm devices,
doors, partitions, sanitary equipment and furniture.

Switches are to be installed at approximately 1.8 m above finished floor level, unless otherwise indicated.
Lighting circuits must be tested for correct switching, operation of sensors, safe connection and proper
functioning before handover.

Sockets, Switches and Power Equipment
The Contractor is responsible for installation of sockets, switches, socket blocks, junction boxes, connection
points and power supply circuits for the equipment indicated in the approved documentation.
The works include, as applicable:

- 2P+PE sockets, 16 A, IP20 or IP44, depending on room conditions;

- blocks of three sockets where indicated;

- switches, including IP44 switches for sanitary or humid areas;

- junction boxes with terminals;

- power supply for electric boilers;

- power supply for hand dryers;

- connection points for ventilation equipment;

- control posts for ventilation systems;

all frames, boxes, covers, terminals and fixing accessories.

Sockets switches and control devices must be installed straight, aligned, securely fixed and coordinated with
sanitary equipment, mirrors, hand dryers, support bars, furniture, doors and accessibility requirements.
The final position of user-operated electrical elements must not obstruct movement, reduce accessibility or
create unsafe projections.
Where exact locations are not fully clear on site, the Contractor is required to seek instructions from UNICEF
and/or the Engineer/Supervisor before installation.

Ventilation Power Supply and Control
The electrical work includes power supply and control connections for ventilation equipment indicated in the
approved documentation.
The installation includes, as applicable:

- power supply circuits for ventilation equipment;

- control cables for start/stop operation;

- control posts with two buttons for ventilation systems;

- protection devices in the relevant distribution panels;

coordination with the HVAC/IVC compartment.

Control posts for ventilation equipment are to be installed at approximately 1.8 m above finished floor level,
unless otherwise indicated. .
The Contractor must coordinate all ventilation-related electrical works with the HVAC/IVC works before
installation and testing.

Fire Alarm Interface

Where indicated, the electrical installation must provide automatic disconnection of ventilation equipment
through a signal from the fire alarm panel.

The Contractor is responsible for installing and testing the required power/control interface between the
electrical installation, ventilation equipment and fire alarm system.

Fire-related receivers and control circuits are to be installed separately from basic electrical receivers, using
separate cable routing where required.

The ventilation shutdown function must be tested before handover to confirm correct operation upon fire alarm
signal.

Grounding and Equipotential Bonding
The Contractor must execute protective grounding and equipotential bonding in accordance with the approved
grounding and equipotential bonding scheme.
All exposed conductive parts of electrical equipment that are not normally under voltage must be connected
to the PE system.
The following elements are to be connected to the equipotential bonding system where applicable:

- distribution panels;

- electrical equipment metal parts;

- metallic cable supports;

- ventilation equipment and duct elements;

- metallic pipes;
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- other conductive parts requiring bonding.
PE conductors must be properly connected, mechanically secure and protected against corrosion or loosening.
Protective conductors are to be marked in yellow-green colour. Phase, neutral and PE conductors must be
identified in accordance with applicable electrical requirements.
Where water meters, valves or bolted pipe connections interrupt metallic continuity, bypass bonding is to be
provided where required by the approved scheme.
Grounding and bonding connections must be checked before closing walls, floors, ceilings or shafts.

Coordination with Other Works
Before installation, the Contractor must verify the exact position of electrical panels, luminaires, sockets,
switches, control posts, cable routes and equipment connection points.
Electrical works are to be coordinated with:
- architectural and finishing works;
- sanitary equipment and accessories;
- accessibility elements;
- HVAC/AVC equipment;
- fire alarm system;
- suspended ceilings;
- wall and floor finishes;
- existing electrical infrastructure;
- school administration and maintenance staff.
Any conflict between electrical works and other installations must be reported to UNICEF and/or the
Engineer/Supervisor before execution.
Openings, wall chases, penetrations and affected surfaces must be reinstated after installation and testing.

Quality of Execution
Electrical works must be executed by qualified personnel using proper tools and safe working methods.
The installation must be clean, safe, stable and accessible for maintenance.
The foIIowmg defects are not acceptable:
loose panels, sockets, switches or luminaires;
- unprotected cables;
- damaged insulation;
- missing labels;
- incorrect cable routing;
- mixed fire-related and power circuits where separation is required;
- missing grounding or bonding;
- unsafe connections;
- non-functional protection devices;
- unfinished wall chases or penetrations;
- equipment installed in conflict with sanitary fixtures or accessibility requirements.
All such defects, or others observed during the execution, must be corrected before acceptance.

Testing and Commissioning
Before handover, the Contractor must inspect, test and commission the complete indoor electrical installation.
Testing includes, as applicable:
- visual inspection of panels, cables, conduits, cable channels, sockets, switches and luminaires;
- verification of fixing, alignment, installation height and accessibility;
- verification of cable routes and cable protection;
- checking of panel and circuit labels;
- continuity testing of protective conductors;
- grounding and equipotential bonding checks;
- insulation resistance testing;
- polarity verification;
- phase, neutral and PE verification;
- testing of circuit breakers and differential protection devices;
- functional testing of lighting circuits;
- functional testing of motion/presence sensors;
- functional testing of sockets and socket blocks;
- functional testing of electric boiler supply points;
- functional testing of hand dryer supply points;
- testing of ventilation control posts;
- testing of ventilation shutdown through fire alarm signal, where indicated.
All test results must be recorded and submitted to UNICEF and/or the Engineer/Supervisor.
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Any failed test, unsafe condition or non-compliant installation must be corrected and retested before
acceptance.

Handover Documentation
Indoor electrical installation is considered ready for acceptance only when all electrical works are complete,
safe, operational, tested, labelled, documented, clean and accepted by the Engineer.

The Contractor’s offer is deemed to include all cables, conduits, cable channels, distribution panels, protection
devices, switches, sockets, luminaires, control devices, grounding and bonding materials, fixing accessories,
testing, labelling, cleaning, reinstatement and all auxiliary works required for complete and functional execution
of the indoor electrical network for both Block A and Block B. Additional payment claims for standard
accessories, fixing materials, installation items, testing or coordination works are not accepted unless they
result from an approved variation instructed in writing the Engineer.

11.2  Fire Alarm System (SIP)

The Fire Alarm System works are executed in accordance with the design documentation, including general
notes, fire alarm network scheme, equipment layout plan, cable routing plan, material specification, Bills of
Quantities, applicable fire safety norms, manufacturer’s instructions and directions issued by the Engineer.

The works cover the supply, installation, connection, testing, commissioning and handover of the fire alarm
and related signalization equipment required for the rehabilitated areas, including the CREI space, sanitary
block for persons with reduced mobility and related circulation areas indicated in the approved drawings.

The system is intended to provide automatic fire detection, manual fire alarm activation, audible and visual
alarm notification, alarm signal transmission, indication at the fire alarm control panel and coordination with
related engineering systems, including ventilation shutdown where indicated in the approved documentation.

All equipment, materials, cables, accessories and fixing elements are to be new, certified, compatible with the
installed system, compliant with the applicable EN 54 requirements where relevant, and suitable for use in an
educational institution.

The SI/SIP works include, as applicable:
- supply and installation of the fire alarm control panel;
- supply and installation of smoke detectors;
- supply and installation of manual fire alarm call point;
- supply and installation of internal fire alarm siren;
- supply and installation of external audible/visual alarm device;
- supply and installation of remote LED indicators;
- supply and installation of alarm signal transmitter;
- supply and installation of reserve power supply and accumulators;
- supply and installation of “IESIRE” information panels;
- installation of fire alarm cabling, cable channels, conduits and fixing accessories;
- coordination of fire alarm signal interface with ventilation shutdown, where indicated;
- installation of related alarm/security signalization elements for the sanitary block for persons with
reduced mobiIity,
testing, commissioning, labelling, documentation and handover of the complete installation.
Exact locations, quantities, routes and technical parameters are indicated in the approved SI/SIP drawings,
equipment specification and Bills of Quantities.

Main Fire Alarm Equipment and Devices
The fire alarm installation is executed using the equipment indicated in the approved specification and BoQ.
The works include, as applicable:

- Fire alarm control panel: SmartLine20/2 or equivalent, compliant with EN 54-2, complete with modules,

terminals, enclosure and accessories required for operation;

- Alarm transmitter: ATS-100, one channel, or equivalent, for transmission of alarm signal;

- Reserve power supply: reserve power supply unit as indicated in the approved specification;

- Accumulators: 12 V / 17 Ah batteries, quantity indicated in the approved specification;

- Smoke detectors: ID100 smoke detectors or equivalent, compliant with EN 54-7;

- Manual fire alarm call point: IC0020 or equivalent, compliant with EN 54-11;

- Internal siren: ISO010RE or equivalent, compliant with relevant EN 54 requirements;

- External audible/visual alarm device: lvy-R external siren / sound-and-light indicator or equivalent;

- Remote LED indicators: RI31 or equivalent;
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- Exitinformation panels: “IESIRE” panels in the locations indicated in the approved layout.

The approved specification indicates the quantities for each item. The Contractor verifies all quantities against
the approved BoQ and layout before procurement. Any inconsistency is clarified with the Engineer before
ordering equipment.

Fire Alarm Control Panel and Power Supply
The fire alarm control panel is installed in the location indicated in the approved layout, in a suitable and
accessible position for operation, inspection and maintenance.

The design indicates the use of a SmartLine20/2 fire alarm control panel, installed in a metal box/cabinet where
indicated. The panel is to be fixed securely, connected to the power supply, connected to all fire alarm circuits,
labelled and protected against unauthorized access or accidental damage.

The panel installation height and final position are coordinated on site, considering access, visibility, operation,
wall condition, adjacent installations and the existing fire alarm/telecommunication infrastructure.

The system includes reserve power supply, including accumulators, as indicated in the approved specification.
The reserve power supply is installed, connected and tested to confirm correct operation in case of mains
power interruption.

Connection to the existing fire alarm or building alarm infrastructure, where applicable, is coordinated before
execution with the Engineer, the school administration and the relevant maintenance/service representative.

Smoke Detectors

Smoke detectors are installed in the rooms and locations indicated in the approved fire alarm layout.

The design specifies ID100 smoke detectors or equivalent, compliant with EN 54-7. Detectors are installed
according to the approved plan, numbered and labelled in accordance with the circuit/device identification.

Final detector positions are coordinated with the suspended ceiling, lighting fixtures, ventilation grilles, ducts,
access panels, beams, partitions and room layout. Detectors are not to be installed in locations where their
operation may be obstructed or affected by airflows, equipment, structural elements or finishing details.
Detectors are protected against dust, paint, plaster, mechanical impact and moisture during construction.
Protective covers are removed before testing and commissioning.

Manual Fire Alarm Call Point and Alarm Devices
The manual fire alarm call point is installed on the evacuation/circulation route in the location indicated in the
approved layout.

The design specifies manual call point IC0020 or equivalent, compliant with EN 54-11. The call point is installed
at the height indicated in the design and applicable norms, with convenient and unobstructed access.

The internal siren and external audible/visual alarm device are installed in the locations indicated in the
approved documentation. Alarm devices are positioned to ensure proper alarm perception in the rehabilitated
areas and related circulation routes.

The external audible/visual alarm device is fixed securely and protected against weather exposure or
mechanical damage where applicable.

Cabling and Cable Routing
Fire alarm cabling is executed in accordance with the approved fire alarm network scheme, cable routing plan
and equipment specification.

The approved documentation indicates fire alarm and control cabling, including fire-resistant / low-smoke cable
types such as KIMCHr(A)-FRLSLTx and BBI'Hr-FRLSLTX, or equivalent approved cables, with sections and
quantities as indicated in the approved specification and BoQ.

Cable routes are installed concealed or protected as indicated in the design, including:
- plastic cable channel;
- wall and ceiling routes;
- above suspended ceiling areas;
- 20 mm corrugated tube with pulling wire;
- other protected routes indicated in the approved drawings.
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Cable channels are installed straight, securely fixed and complete with covers, bends, joints, end pieces and
accessories. Corrugated tubes are fixed properly and protected against crushing, deformation and mechanical
damage.

Fire alarm cables are routed separately from power circuits. Fire alarm and low-current circuits are not to be
installed in the same undivided conduit or cable channel with 230/400 V power cables. Where crossings are
unavoidable, they are arranged at approximately 90 degrees, where practicable.

Cable penetrations through walls, partitions or ceilings are executed carefully, using sleeves or protective
bushings where required. Fire-rated penetrations, where applicable, are sealed with approved fire-stopping
materials.

All cables are identified, labelled and grouped before final connection. Labels are installed at both ends of each
cable and at relevant junction or transition points.

Interface with Ventilation Shutdown
In the process of implementation, coordination between the fire alarm system and automatic shutdown of
ventilation equipment upon fire alarm signal, is required, where applicable.

The Contractor coordinates this interface with the electrical and ventilation compartments before execution.
Control wiring, connection points, relay/interface elements and functional testing are carried out in accordance
with the approved fire alarm and electrical schemes.

The ventilation shutdown interface is tested during commissioning to confirm that the required ventilation
equipment is disconnected upon fire alarm signal, where specified.

Related Alarm / Security Signalization for Accessible Sanitary Block
The intervention also includes related alarm/security signalization elements for the sanitary block for persons
with reduced mobility.

The works include, as applicable:
- central unit for security/alarm system, Ajax Hub or equivalent;
- internal wireless siren, Ajax HomeSIREN or equivalent;
- wireless alarm button, Ajax Button or equivalent;
- remote controls, Ajax SpaceControl or equivalent;
- wired emergency/alarm button for the sanitary block for persons with reduced mobility, where indicated
in the approved layout;
- related visual and/or sound alarm elements indicated in the design documentation.

The emergency assistance/call button is installed in the accessible sanitary block in the position indicated in
the approved layout. Its final location is coordinated with the WC cabin layout, door opening direction, support
bars, lavatory, circulation space and accessibility requirements.

The system is intended to allow a person with reduced mobility to request assistance in case of emergency.
The button and related alarm/signalization elements are installed, connected, configured and tested before
handover.
Coordination with Other Works
SI/SIP works are coordinated with:

- indoor electrical installation and power supply;

- ventilation equipment and shutdown interface;

- suspended ceiling and ceiling access;

- lighting fixtures and electrical routes;

- TS/telecommunication works;

- WASH layout and accessible sanitary block equipment;

- wall finishes, doors, circulation routes and evacuation signage;

- existing school fire alarm or alarm infrastructure.

The Contractor verifies final device locations before installation to avoid conflict with luminaires, ventilation
grilles, cable routes, ceiling panels, door openings, sanitary partitions, wall-mounted accessories or
accessibility elements.

Any local reinstatement required after cable routing, drilling, fixing or device installation is included in the
Contractor’s scope.

Testing, Commissioning and Handover
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Before handover, the Contractor performs inspection, testing and commissioning of the completed SI/SIP and
related alarm/signalization installation.

Testmg and commissioning include, as applicable:

visual inspection of fire alarm devices, control panel, cables, conduits, cable channels and junction
points;

- verification of correct device location, fixing, accessibility and labelling;

- continuity testing of fire alarm circuits;

- insulation testing where applicable and permitted by the equipment manufacturer;

- functional testing of smoke detectors;

- functional testing of manual fire alarm call point;

- testing of internal siren and external audible/visual alarm device;

- verification of alarm indication at the control panel;

- fault simulation test, including open circuit and device fault indication where applicable;

- verification of reserve power supply and accumulator operation;

- testing of alarm signal transmission through the ATS transmitter;

- testing of ventilation shutdown interface where specified;

- testing of “IESIRE” information panels, where applicable;

- testing of the emergency assistance/call system and related alarm/signalization elements for the
accessible sanitary block.

All defects, incorrect connections, missing labels, unstable fixings, damaged equipment, failed tests or
incomplete works are corrected and retested before acceptance.

The SI/SIP system is considered ready for acceptance only when all devices, cables, control panel, alarm
interfaces and related signalization elements are installed, connected, tested, labelled, documented, clean,
operational and accepted by UNICEF and/or the Engineer.

The Contractor’s offer is deemed to include all materials, devices, cables, conduits, cable channels, fixing
accessories, power supply elements, accumulators, testing, labelling, configuration, cleaning, reinstatement
and all auxiliary works required for complete and functional execution of the SI/SIP system. Additional payment
claims for standard accessories, installation items or coordination works are not accepted unless they result
from an approved variation instructed in writing by UNICEF and/or the Engineer.

11.3  Telecommunications and Signalization System — TS

The Telecommunications and Signalization (TS) works are executed in accordance with the design
documentation, including the general notes, telecommunication network layout, equipment/material
specification, cable routing plans, Bills of Quantities, manufacturer’s instructions and directions issued by
UNICEF and/or the Engineer.

The TS works cover the supply, installation, connection, testing and handover of the telecommunication,
data/Internet, and related signalization elements required for the rehabilitated, including the Resource Center
for Inclusive Education, and related circulation/connection areas.

The system is intended to provide functional telecommunication/data connection points in the rooms indicated
in the approved documentation. The Contractor is responsible for coordinating TS works with indoor electrical
installations, lighting fixtures, suspended ceiling, ventilation, heating elements, wall finishes, floor finishes,
doors, accessibility works and existing school telecommunication infrastructure.

All TS equipment, materials, cables, accessories and fixing elements are to be new, compatible with the
installed system, suitable for indoor use in an educational institution and installed in accordance with the design
and manufacturer’s recommendations.

The TS works include, as applicable:
- connection of the new telecommunication routes to the existing school telecommunication
cabinet/network;
- installation of UTP telecommunication cabling from the existing network to the designed outlets;
- installation of RJ-45 data/Internet outlet;
- installation of TV outlet;
- installation of cable channels, corrugated tubes, mounting boxes, connectors and fixing accessories;
- installation of autonomous wall clock and related power supply element;
- coordination with nearby 220 V electrical sockets provided under the electrical design;
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- testing, labelling, cleaning and handover of the completed TS installation.

The exact locations, cable routes, quantities and installation points are indicated in the approved TS drawings,
specifications and BoQ.

Main Equipment and Materials
The TS installation is executed using the materials and equipment indicated in the approved specification and
BoQ.
The works include, as applicable:

- structured cabling network elements;

- data socket with RJ-45 module and frame;

- TV socket;

- @50 mm mounting box, “Eurodoza” type or equivalent;

- UTP Cat.5e cable;

- UTP Cat.6e patch cords, including 0.5 m and 1.5 m lengths where indicated;

- RJ-45 Cat.5e connectors;

- 220 mm corrugated polyethylene tube;

- plastic cable channel 10 x 20 mm, complete with covers and accessories;

- small fixing materials and accessories;

- autonomous wall clock;

- autonomous power supply element.
All proposed equipment and materials are subject to review by the Engineer before installation, where
requested.

Cable Routing and Installation Requirements

Telecommunication cabling is installed in accordance with the approved routing plan. The design provides for
UTP Cat.5e cabling routed from the existing telecommunication network/cabinet to the designed data and TV
outlets.

Cables are installed concealed where indicated, including in wall chases, cable channels and @20 mm
corrugated tube for drops to outlets. The routing is coordinated with the suspended ceiling, wall finishes,
electrical installations, lighting fixtures, heating and ventilation elements, water and sewerage installations and
other building systems.

The Contractor verifies the existing connection point, routing feasibility, wall and ceiling conditions and possible
conflicts before starting installation. Any discrepancy or obstruction is reported to the Engineer before
execution.

Cables are installed without excessive bending, twisting, crushing or tension. Cable ends are left with sufficient
reserve length for proper termination, testing and future maintenance.

Cable channels are installed straight, level, securely fixed and complete with covers, bends, joints, end pieces
and accessories. Visible routes are to be neat, clean and coordinated with the final room finishes.

Penetrations, chases and openings required for TS cabling are executed carefully. Affected surfaces are
repaired and reinstated after installation to match the surrounding finishes.

Data/Internet and TV Outlets
The RJ-45 data/Internet outlet is installed in the location indicated on the approved TS layout and connected
to the existing telecommunication network through UTP Cat.5e cabling.

Internet outlet is to be installed at approximately 0.30 m above finished floor level, unless otherwise specified
in the approved drawings.

The TV outlet is installed in the location indicated in the approved documentation. The TV outlet is to be
mounted on the wall at approximately 2.30 m above finished floor level, unless otherwise specified.

RJ-45 connectors, sockets and patch cords are installed and terminated in accordance with the selected
cabling category and manufacturer’s instructions.

The final location of outlets is coordinated with nearby electrical sockets, furniture, wall finishes, CREI layout
and accessibility requirements. TS outlets are to be securely fixed, properly aligned, cleanly finished and
accessible for use and maintenance.

Autonomous Wall Clock
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The autonomous wall clock is installed in the room and location indicated in the approved TS documentation.
The clock is to be autonomous, with individual power supply, suitable for indoor use and appropriate for an
educational environment. The clock model and brand are to be coordinated with the Beneficiary, and that the
clock diameter is not to be less than 300 mm.

The clock is securely fixed, properly aligned and installed after completion of the relevant wall finishes. The
installation must not damage finished surfaces or interfere with other wall-mounted equipment.
The autonomous power supply element is installed and checked before handover.

Labelling and Identification

All telecommunication cables are to be identified, marked and grouped before installation.

Cable labels are installed at both ends of each cable and at wall passage points where applicable. Outlets,
cable ends and connection points are labelled consistently with the approved layout and final executed
condition.

Labelling is to remain visible, durable and suitable for future maintenance.

TS works are coordinated with:
- indoor electrical installations and 220 V sockets;
- lighting fixtures and electrical routes;
- suspended ceiling and wall finishes;
- heating and ventilation installations;
- sanitary works, where applicable;
- CREIl room layout and furniture arrangement;
- accessibility routes and circulation areas;
- existing telecommunication infrastructure of the school.

The Contractor is responsible for ensuring that TS routes and devices do not conflict with luminaires, ventilation
equipment, heating elements, sanitary installations, furniture or accessibility elements.

Any local reinstatement required after cable routing, chasing, fixing or outlet installation is included in the
Contractor’s scope.

Testing, Commissioning and Handover
Before handover, the Contractor performs inspection, testing and commissioning of the completed TS
installation.

Testing and commissioning include, as applicable:
- visual inspection of cable routes, conduits, cable channels, mounting boxes and outlets;
- verification of correct outlet location, height, fixing, alignment and labelling;
- continuity testing of UTP cables;
- verification of RJ-45 termination and correct pin arrangement;
- testing of the data/Internet connection point;
- verification of the TV outlet connection;
- checking of patch cords and connectors;
- functional check of the autonomous wall clock and power supply element;
- verification that cable channels are closed, clean and properly fixed;
- confirmation that all affected surfaces have been repaired and finished.

All defects, incorrect connections, missing labels, unstable fixings, damaged outlets or incomplete works are
corrected before acceptance.

The TS system is considered ready for acceptance only when all telecommunication, TV and signalization
elements are installed, connected, tested, labelled, documented, clean, functional and accepted by the
Engineer.

The Contractor’s offer is deemed to include all materials, cables, connectors, outlets, cable channels, conduits,
fixing accessories, mounting boxes, patch cords, wall clock, power supply elements, testing, labelling,
cleaning, reinstatement and all auxiliary works required for complete and functional execution of the TS
system. Additional payment claims for standard accessories, installation items or coordination works are not
accepted unless they result from an approved variation instructed in writing by UNICEF and/or the Engineer.

12. WASH Facilities and Sanitary Equipment

General Requirements
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The WASH facilities and sanitary block works are executed in accordance with the approved architectural-
constructive documentation, sanitary equipment layouts, finishing schedules, floor build-up details, door and
partition schedules, Bills of Quantities, applicable Moldovan construction regulations, accessibility
requirements, manufacturer’s instructions and directions issued by UNICEF and/or the Engineer.

The works cover rehabilitation and adaptation of the sanitary group in Block “A” and “B”, including boys’ SG,
girls’ SG, and sanitary group for teachers/persons with reduced mobility.

The completed sanitary block is to be safe, hygienic, accessible, durable, easy to clean, functional and suitable
for intensive use in an educational institution.

All materials, equipment, fixtures, fittings and accessories supplied by the Contractor are to be new, certified,
suitable for use in sanitary spaces, resistant to moisture and regular cleaning, and compliant with the approved
technical documentation and applicable quality requirements.

The WASH works include, as applicable:

dismantling and removal of existing sanitary equipment, finishes, partitions, ceilings, pipes, ventilation
channels, heating elements and lighting fixtures within the sanitary block area;

- execution of new partitions, closure elements and related local construction works;

- reconstruction of floor layers and installation of anti-slip ceramic floor tiles;

- execution of wall finishes with ceramic tiles;

- execution of suspended ceiling works in sanitary rooms;

- installation of internal doors, aluminium-profile partitions and related closing elements;

- installation of sanitary equipment, lavatories, WC fixtures, mirrors, support bars and accessibility
accessories;

- local reinstatement of affected surfaces and connection areas;

- coordination with water supply and sewerage, electrical, ventilation, heating, SIP/TS and accessibility
works;

- testing, cleaning and handover of the sanitary block in complete and functional condition.

The exact quantities, dimensions, room configuration, equipment locations and finishing areas are governed
by the approved drawings, schedules, specifications and BoQ.

Sanitary Rooms Covered by the Works
The WASH works cover the sanitary rooms and related areas indicated in the approved drawings.
For Block A, the works cover:

- sanitary room for persons with reduced mobility;

- girls’ sanitary room;

- boys’ sanitary room;

- technical room connected to the SG;

- related circulation and connection areas affected by the works.
For Block B, the works cover:

- boys’ sanitary room;

- sanitary room for persons with reduced mobility;

- technical room connected to the SG;

- related areas affected by the WASH works.
The exact limits of each room, internal dimensions, door openings, partitions, pipe routes and equipment
positions are to be checked against the approved drawings and verified on site before execution.

Dismantling and Preparation Works

Before starting dismantling works, the Contractor verifies the existing site conditions, sanitary equipment, pipe
routes, ventilation channels, electrical routes, heating elements, partitions, floor levels, wall condition and
ceiling condition.

Existing installations are to be identified, protected, disconnected, diverted or dismantled only after
coordination with UNICEF and/or the Engineer and the relevant specialists.

Dismantling works include, as applicable:
- dismantling of existing WC pans, lavatories and related sanitary fixtures;
- dismantling of existing hand dryers and boilers;
- dismantling or removal of existing water, sewerage and ventilation pipes/channels;
- dismantling of existing doors, glazed partitions and partition elements;
- removal of existing wall finishes, including plaster and ceramic tiles where indicated;
- removal of existing floor finishes, screeds and related floor layers;
- removal of ceiling finishes where required;
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- demolition or adjustment of existing partition walls and door openings where indicated;
- removal of construction waste from the site.

Demolition and dismantling works are carried out carefully to avoid damage to structural elements, utilities,
adjacent rooms, retained finishes and school property. Existing building elements not included in the
intervention are protected throughout the works.

If unforeseen site conditions, hidden defects or discrepancies are identified during dismantling, the Contractor
informs the Engineer before continuing the affected works.

Materials resulting from dismantling and demolition are to be removed in a controlled manner and disposed of
according to applicable waste management requirements.

Partitions and Closing Elements
New internal partitions and closing elements within the sanitary block are executed in accordance with the
approved layout, structural details and finishing schedules.
The works include, as applicable:
- new brick partition walls, including 120 mm thick partitions;
- aluminium-profile partition/glazing systems with sandwich or MDF panels, where specified;
- local strengthening, fixing and connection of partitions to existing walls, columns, beams and slabs;
- proper integration with doors, floor finishes, wall tiles, ceilings and MEP installations.

Partitions are to be stable, properly aligned, securely fixed and suitable for sanitary-space conditions. Junctions
with existing walls, floors and ceilings are completed neatly and prepared for final finishes. Masonry partitions
are to be executed from brick with a nominal thickness of 120 mm. The walls are to be reinforced every five
masonry courses with 2 @6 Bp-| bars around the wall contour and transverse &6 Bp-| bars at 200 mm spacing,
in accordance with the design details. Aluminium-profile partition/glazing systems are to be installed in the
sanitary area of Block A in the positions and configuration shown in the drawings, with system height - 2.35 m.
Service channels for internal sewerage pipes are to be enclosed with 12.5 mm moisture-resistant gypsum
board on a suitable supporting frame.

Floor Works

Sanitary room floors are to be finished with anti-slip ceramic tiles, class R9-R11, grey colour or approved
equivalent.

For sanitary areas constructed over the existing reinforced-concrete slab, the floor build-up includes:
- existing reinforced-concrete slab;
- vapour barrier — JUTAFOL;
- cement-bonded polystyrene thermal insulation;
- cement-sand levelling screed M150 with waterproofing additive;
- self-levelling;
- anti-slip ceramic tiles R9—R11.

Before installation of new layers, the Contractor verifies the condition of the existing slab, moisture condition,
level differences, cracks, unstable areas and connections with adjacent corridor floors.

The final floor level in the sanitary rooms is to be coordinated with corridor levels, door thresholds, drainage
connections, sanitary equipment and accessibility requirements. The finished floor must not create unsafe
thresholds, abrupt level differences, tripping hazards or obstacles to accessible movement.

Ceramic tiles are installed on a stable, level and properly prepared substrate. The finished floor surface is to
be even, anti-slip, easy to clean, resistant to moisture and suitable for school sanitary facilities.

Joints are to be uniform, properly filled and resistant to moisture. Tile cuts around sanitary equipment,
partitions, drains, pipe penetrations and thresholds are executed neatly.

Wall Finishes
Wall finishes in the sanitary block are executed in accordance with the approved wall finishing schedule and
room layout.

For WASH rooms the wall finishes include ceramic tile finishing over the full wall height.

For existing limestone block walls, W-1 finish includes:
- concrete-contact primer;
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- cement-sand plaster mortar M50 on metal mesh @4 Bp-l, spacing 150 x 150 mm, with Ceresit
waterproofing admixture;
- primer for ceramic tile fixing;
- ceramic tile adhesive;
white ceramic wall tiles, color RAL 9003, over the full wall height.
For new brick partition walls, W-2 finish includes similar ceramic tile finishing layers, coordinated with the
substrate condition and approved wall build-up.

Wall surfaces are prepared by removing unstable materials, dust, residues and loose layers. Plaster, primers,
adhesives and ceramic tiles are applied in accordance with manufacturer’s instructions and approved
specifications.

Ceramic wall tiles are to be moisture-resistant, easy to clean, uniform in colour and properly aligned. Tile joints
are to be straight, consistent, filled and finished neatly.

Corners, edges, pipe penetrations, sanitary equipment fixing points, door frames and junctions with floors and
ceilings are completed cleanly and safely.

Wall Finish Type W-4 — Marked Corridor Area
Wall finish type W-4 applies to the marked corridor area and is executed on existing walls, in accordance with
the approved wall finishing schedule, drawings, technical specifications and Bills of Quantities.

The W-4 walll finishing system includes:
- concrete-contact primer applied to the prepared substrate;
- cement-sand plaster mortar M50 on metal mesh @4 Bp-I, spacing 150 x 150 mm (1.5 kg/m?);
- deep penetration primer;
- smoothing/rendering with dry mix on fiberglass mesh 80 g/m?;
- putty layer with Eurofin or approved equivalent;
- finishing skim coat with Seefrock or approved equivalent;
- primer coat;
- painting with acrylic-polymeric emulsion paint with increased resistance, 2 coats, colour RAL 9003.

Ceiling Works
Ceiling works in WASH rooms are executed using type |.

The ceiling system includes:
- suspended ceiling made of moisture-resistant gypsum plasterboard PGCU on aluminum profile frame;
- gypsum-based putty layer — 2 mm;
- high-quality skim coat — 0.5 mm;
- primer;
- acrylic-polymeric emulsion paint with increased resistance, 2 coats, colour RAL 9003.

The suspended ceiling is installed level, stable and properly coordinated with lighting fixtures, ventilation grilles,
SIP/TS devices, cable routes and wall finishes. Openings for equipment are cut accurately and finished cleanly.
Ceiling materials are to be suitable for sanitary spaces, resistant to moisture exposure normally expected in
school WASH facilities and compatible with ventilation and electrical installations.

Sanitary Equipment and Accessibility Accessories
Sanitary equipment and accessibility accessories are installed in accordance with the approved room layout,
equipment arrangement, BoQ and applicable accessibility requirements.

The works include, as applicable:

- WC fixtures and related accessories;

- lavatories;

- mirrors;

- support bars for persons with reduced mobility;

- sanitary equipment and accessories for the accessible sanitary room;

- related fixing elements, connection accessories and local reinstatement.
The sanitary equipment and accessories to be supplied and installed for the WASH facilities include the
following items:

- WC pans;

- WC equipment for persons with reduced mobility;

- lavatories;

- taps and mixers;

- traps, valves and flexible connections;
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- hand dryers;

- mirrors;

- soap dispensers;

- toilet paper holders;

- waste bins;

- toilet brush holders;

- electric boilers;

- horizontal, vertical and foldable support bars;

- other accessibility accessories shown in the approved documentation..

Equipment intended for persons with disabilities is installed in accordance with CP C.01.02-2003 and other
applicable national accessibility requirements referenced in the project documentation.

The accessible sanitary space is to ensure safe, convenient and independent use. Clearances around the WC,
lavatory, support bars, door opening and circulation area are to be maintained.

Support bars are fixed securely to walls or structural backing capable of resisting normal use loads. Fixings
are selected according to the wall substrate and equipment manufacturer’s requirements.

Mirrors, lavatories and accessories are positioned for convenient use and coordinated with door swings,
support bars, circulation space, wall finishes and other installed equipment.

Doors and Sanitary Partitions
Doors and sanitary partitions are installed in accordance with the approved door and partition schedule.
The works include, as applicable installation of aluminium-profile doors with handle and exterior lock.
For Block A, the door schedule includes:

- U-1—800 x 2100 mm, 6 units;

- U-2—900 x 2100 mm, 2 unit;

- U-3—1000x 2100 mm, 1 units;
Block A also includes aluminium-profile partition/glazing systems (“glasvanduri”) with:

- height —2.35 m;

- total indicated area — approximately 25 m2.

- These systems form part of the internal sanitary arrangement and are to be installed according to the

positions and dimensions shown on the approved plans.

For Block B, the door schedule includes:
- U-1—800x 2100 mm, 4 units;
- U-2—1000 x 2100 mm, 1 unit;
- U-3— 1000 x 2100 mm, 1 units;

Actual door and partition dimensions are verified on site before procurement and installation. Doors are to be
installed plumb, level, securely fixed and fully functional.

Door operation, clear opening width, threshold condition and connection with accessible routes are checked
before handover. Doors must not obstruct sanitary equipment, circulation space or accessibility clearances.

Coordination with Water Supply, Sewerage and Ventilation Works
WASH architectural works are coordinated with the water supply and sewerage compartment, ventilation
works, electrical installation, SIP/TS systems and heating works.

The Contractor coordinates:
- pipe routes and connection points;
- sewerage closure channels;
- wall and floor penetrations;
- ventilation openings through external walls;
- openings for ventilation channels, including @150 / @200 mm holes where required;
- installation sequence for sanitary pipes, electrical cables, ventilation components and finishing works.

Flooring and interior finishing works are executed only after concealed or embedded utilities have been
installed, inspected and accepted where required.

All penetrations, chases and openings are finished neatly after installation of utilities. Affected surfaces are
reinstated to match surrounding finishes.
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Installation Requirements
Before procurement and installation, the Contractor verifies:
actual room dimensions and floor levels;
- wall substrate condition and fixing capacity;
- existing and new utility connection points;
- equipment layout and clearances;
- door openings and circulation routes;
- coordination with accessibility requirements;
- compatibility between equipment, finishes and installations.

Sanitary equipment and accessories are installed using appropriate anchors, brackets, screws, seals and
connection accessories suitable for the substrate and intended use.

Connections to water supply and drainage are executed tightly and safely, without leaks, unstable fittings or
exposed unsafe elements.

All equipment is installed cleanly, aligned properly and protected against damage until handover.

Testing, Cleaning and Handover

Before handover, the Contractor verifies and tests all sanitary block works, equipment, finishes and
accessories.
Testmg and verification include, as applicable:
visual inspection of floors, walls, ceilings, doors and partitions;

- verification of floor levels, thresholds and accessibility conditions;

- leak testing of lavatories, WC fixtures and drainage connections;

- functional testing of taps, drainage and related fittings;

- verification of stability and fixing of support bars and accessories;

- checking of mirrors, doors, locks, partitions and sanitary accessories;

- verification that accessible circulation and use of the sanitary room are not obstructed;

- confirmation that all affected surfaces are repaired, cleaned and reinstated.

All damaged, unstable, leaking, incorrectly positioned, poorly fixed, unsafe or non-functional items are
corrected or replaced before acceptance.

The sanitary block is considered ready for acceptance only when all works are complete, clean, functional,
safe, accessible, properly connected, tested, documented and accepted by UNICEF and/or the Engineer.

The Contractor’s offer is deemed to include all materials, equipment, accessories, fixings, connection items,
minor adjustments, local reinstatement, testing, cleaning and auxiliary works required for complete and
functional execution of the WASH facilities. Additional payment claims for standard accessories, fixings,
connection elements or coordination works are not accepted unless they result from an approved variation
instructed in writing by UNICEF and/or the Engineer.

13. Outdoor sewerage network

The Contractor is responsible for complete execution of the outdoor gravity sewerage network serving the
intervention area, including trench works, pipe installation, connection works, backfilling, compaction,
reinstatement, testing and handover.

The works include installation of PVC sewerage pipe with socket, SN4, SDR41, @110 mm, laid on 100 mm
sand bedding, with connection to the building sewerage outlet and to the existing external sewerage pipe. Pipe
joints are to be watertight, properly aligned and executed in accordance with the manufacturer’s instructions.

The sewerage pipe is to be installed with continuous gravity slope, without counter-slopes, deformation,
unstable sections, damaged joints or obstructions. Pipe levels, slope and connection points are to be checked
before backfilling.

Trench excavation is to be carried out along the approved route, with appropriate width and depth for pipe
installation, bedding and compaction. Where the trench crosses or affects existing asphalt/gravel surfaces, the
Contractor is responsible for cutting, excavation, protection, reinstatement and cleaning of the affected area.
Before excavation, the Contractor verifies the location of existing underground utilities. Existing utilities, paved
areas, green areas, buildings and site elements not included in the works are to be protected. Any unknown
or damaged utility is to be reported immediately to UNICEF and/or the Engineer.
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Backfilling is performed only after inspection and testing of the installed pipe. Suitable backfill material is to be
placed in layers and compacted to prevent settlement, pipe displacement or future surface deformation.
Stones, debris, frozen material or unsuitable soil are not to be placed directly around the pipe.

Warning tape is to be installed above the sewerage pipe along the full route before final backfilling.

Affected surfaces are to be reinstated to their initial functional condition, including asphalt/gravel road surface,
adjacent ground and access areas. The final surface must be stable, safe, levelled and free from open
trenches, loose materials, settlement or tripping hazards.

The completed sewerage network is to be tested for watertightness, correct slope, free flow and proper
connection to the existing network. Any leakage, blockage, incorrect slope, damaged pipe, defective joint, poor
compaction or defective reinstatement is to be corrected before acceptance.

The Contractor submits the required quality documentation, including certificates for pipes and fittings, hidden
works records, test records, as-built/marked-up layout, photo documentation before backfiling and
confirmation of reinstatement.

The Contractor’s offer is deemed to include all excavation, bedding, PVC pipes, fittings, warning tape, utility
protection, connection works, testing, backfilling, compaction, reinstatement, cleaning, waste removal and all
auxiliary works required for complete and functional execution of the outdoor sewerage network. Additional
payment claims for standard accessories, trench works, testing, reinstatement or coordination works are not
accepted unless based on an approved written variation.

14. Site Organization and Works in an Operating School Environment

14.1 General Requirements

The works are to be organized and executed with consideration that the school may remain partially or fully
operational during the construction period. The Contractor is responsible for organizing the site in a manner
that ensures safe separation between construction activities and school users, including students, teachers,
administrative staff, visitors and other persons present on the premises.

Before mobilization, the Contractor is required to coordinate the site organization arrangements with UNICEF
and/or the Engineer and the school administration. The arrangements must reflect the approved work
programme, site access conditions, phasing of works, working hours, school schedule, emergency routes and
protection measures required for an operating educational institution.

The Contractor’s site organization is to be consistent with the design documentation, the site-specific ESMP,
health and safety requirements, school access limitations and any instructions issued by UNICEF and/or the
Engineer.

14.2  Site Mobilization and Demarcation
Before starting physical works, the Contractor prepares the work area, defines the site limits and installs
temporary protection measures required for safe execution.
The site organization includes, as applicable:
- demarcation of the working area with temporary barriers, fencing, tapes, warning signs or other
suitable means;
- clear separation between construction zones and areas used by students, staff and visitors;
- identification of safe access routes for workers, material delivery and waste removal,
- protection of existing circulation routes that remain in use;
- safe storage area for materials, tools and equipment;
- temporary arrangements for waste collection and removal;
- temporary protection of floors, walls, doors, windows, furniture, technical installations and finishes not
included in the works;
- display of relevant safety signs, contact information and restricted-access notices.

Access of students, school staff and unauthorized persons to the construction area is not permitted. Barriers,
doors, locks, warning signs and physical separation measures are to remain in place throughout the works
and adjusted as the work areas change.

14.3  Coordination with School Operation
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The Contractor coordinates daily activities with the school administration and UNICEF and/or the Engineer to
minimize disruption to the educational process.

Particular attention is required for works that may generate noise, dust, vibration, temporary obstruction of
circulation routes, interruption of utilities, delivery traffic or other disturbance. Such activities are to be planned,
where practicable, outside peak school hours or during periods agreed with the school administration.

The Contractor is responsible for maintaining safe and unobstructed access to school areas not included in
the intervention. Evacuation routes, emergency exits, fire-fighting access and access to essential school
functions must remain available unless a temporary arrangement has been agreed in advance with UNICEF
and/or the Engineer and the school administration.

Any planned temporary interruption of water, electricity, heating, ventilation, fire alarm, telecommunications or
other operational systems is to be announced and coordinated in advance. Unplanned interruptions, damage
or unsafe conditions are to be reported immediately.

14.4  Access, Deliveries and Material Storage

Worker access, delivery routes and material handling are organized to avoid conflict with pupil and staff
movement. The Contractor is responsible for ensuring that deliveries, loading/unloading and movement of
materials are carried out safely and under supervision.

Materials are stored only in agreed locations and in a manner that prevents falling, obstruction, damage,
contamination or unauthorized access. Hazardous materials, tools, sharp objects, chemicals, adhesives,
paints, electrical equipment and small fittings are to be stored securely and kept out of reach of students and
unauthorized persons.

Construction materials, dismantled items and waste are not to be stored in corridors, staircases, emergency
routes, entrances or areas used by the school, unless specifically agreed as a temporary measure and properly
protected.

14.5  Protection of Existing Building and School Property
The Contractor protects all existing building elements, installations, furniture, equipment, finishes, external
areas and utilities not included in the works.

Protection measures include, as applicable:
- covering and protection of existing floors, walls, doors, windows and adjacent finishes;
- protection of furniture, teaching equipment and school assets located near the work area;
- careful execution of dismantling, drilling, cutting and fixing works;
- protection of existing electrical, fire alarm, telecommunication, heating, water supply, drainage and
ventilation installations;
- prevention of dust, paint, plaster, adhesive, water or mechanical damage to adjacent areas;
- immediate cleaning of accidental contamination or debris.

Any damage caused by the Contractor to existing property, finishes, equipment, utilities or external areas is
repaired or replaced at the Contractor’s expense, to the satisfaction of UNICEF and/or the Engineer and the
Beneficiary.

14.6  Safety, Dust, Noise and Housekeeping

The Contractor maintains the site in a clean, safe and orderly condition throughout the execution period.
Openings, trenches, holes, sharp edges, loose cables, unstable materials, unfinished thresholds and other
hazards are to be protected, covered or clearly demarcated. Tools, ladders, scaffolding, electrical equipment
and construction materials are secured at the end of each working day.

Dust-generating activities are controlled through appropriate working methods, local protection, cleaning and
ventilation of the work area. Noise-generating works are planned and coordinated to reduce disturbance to
school activities.

Temporary electrical connections, extension cables and construction equipment are arranged safely, protected
from damage and kept away from wet areas and circulation routes. Electrical tools and temporary installations
are to be used only in safe working condition.

Daily cleaning is required in and around the working area, including removal of debris, dust and waste from

access routes. The Contractor ensures that construction residues are not spread into school circulation areas
or occupied spaces.
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14.7  Waste Management
Construction and demolition waste is collected, stored and removed in accordance with the approved ESMP,
applicable waste management requirements and instructions of UNICEF and/or the Engineer.

Waste is not to be left in areas accessible to students or school staff. Dismantled equipment, packaging, broken
materials, sharp objects, used containers and other waste are removed regularly from the site.

Waste removal routes are coordinated with the school administration to avoid conflict with school activities and
to maintain clean and safe circulation areas.

14.8  Temporary Facilities and Worker Conduct on Site

The Contractor provides and maintains all temporary facilities required for safe and proper execution of the
works, including storage arrangements, temporary protection, worker access arrangements, cleaning tools
and other site organization items.

Workers are allowed only in the areas necessary for the execution of the works. Movement through school
areas is limited to agreed access routes. Smoking, alcohol consumption, inappropriate behavior, unsafe
actions and unnecessary interaction with students are not permitted on the school premises.

The Contractor ensures that workers use appropriate personal protective equipment and follow site safety
instructions, school access rules and the approved ESMP.

14.9  Communication, Site Control and Reporting
The Contractor designates a responsible site representative for daily coordination with UNICEF and/or the
Engineer and the school administration.

The Contractor is responsible for informing UNICEF and/or the Engineer and the school administration in
advance about planned activities that may affect school operation, access routes, utility services, safety
conditions or occupied areas.

Any incident, unsafe condition, damage to school property, utility disruption, complaint or situation affecting
students, staff or school operation is reported immediately to UNICEF and/or the Engineer.

14.10 Completion of Site Organization Obligations

At the end of the works, the Contractor removes all temporary site organization elements, barriers, unused
materials, debris, waste, temporary fixings and protection materials. All affected areas are cleaned, reinstated
and left in safe conditions.

The Contractor’s offer is deemed to include all costs related to site organization in an operating school
environment, including temporary barriers, signage, protection measures, cleaning, safe access
arrangements, material storage, waste handling, coordination measures and all auxiliary works required for
safe and complete execution. Additional payment claims for standard site organization measures are not
accepted unless they result from an approved variation instructed in writing by UNICEF and/or the Engineer.

15. Environmental, Social, Health and Safety Requirements

15.1  General Requirements

The Contractor is responsible for implementing the works in accordance with the site-specific Environmental
and Social Management Plan (ESMP), applicable occupational health and safety requirements, environmental
protection rules, Moldovan legislation, UNICEF requirements and instructions issued by UNICEF and/or the
Engineer.

The ESHS requirements apply to all construction activities, including mobilization, dismantling works, material
delivery, internal finishing, installation of accessibility elements, WASH equipment installation,
electrical/SIP/TS works, ventilation works, waste removal, testing and handover.

The Contractor is required to organize and execute the works in a manner that prevents injury, environmental
pollution, damage to property, disruption to school activities and unsafe exposure of pupils, staff, visitors or
workers.

15.2  Site-Specific ESMP
Before commencement of works, the Contractor submits a site-specific ESMP for review and acceptance by
UNICEF and/or the Engineer.
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The ESMP is to cover, as a minimum:
- site organization and demarcation of working areas;
- safe access routes for workers, materials and waste removal,
- protection of pupils, staff and visitors;
- occupational health and safety measures;
- dust, noise and vibration control;
- waste collection, storage and disposal;
- prevention of pollution and contamination;
- management of hazardous substances, if any;
- emergency preparedness and incident response;
- fire prevention measures;
- grievance mechanism and contact information;
- housekeeping and cleaning arrangements;
- ESHS monitoring and reporting responsibilities.

The ESMP is kept available on site and updated whenever work conditions, phasing, access arrangements or
risks change.

15.3  Protection of Pupils, Staff and Visitors
Considering that the works are carried out within an educational institution, particular attention is required to
the safety of pupils, teachers, school staff, parents and visitors.

The Contractor provides physical separation between construction areas and school-used areas through
barriers, fencing, locked doors, warning signs or other suitable means. Unauthorized access to the work area
is not permitted.

Construction activities are organized to avoid unsafe interaction between workers and pupils. Workers are to
remain within agreed work areas and access routes. Unnecessary contact with pupils, access to classrooms
or movement through school spaces not related to the works is not allowed.

Evacuation routes, emergency exits and access for emergency services are maintained at all times, unless a
temporary arrangement has been agreed in advance with UNICEF and/or the Engineer and the school
administration.

15.4  Occupational Health and Safety
The Contractor ensures safe working conditions for all workers and personnel involved in the execution of the
works.

Occupational health and safety measures include, as applicable:
- use of appropriate personal protective equipment, including helmets, safety footwear, gloves, eye
protection, respiratory protection and hearing protection where required;
- safe use of hand tools, power tools, ladders, scaffolds and temporary platforms;
- proper guarding of openings, holes, unfinished edges and level differences;
- safe execution of drilling, cutting, dismantling and fixing works;
- safe handling and lifting of materials and equipment;
- safe electrical working practices and use of protected temporary power supply;
- prevention of slips, trips and falls;
- first aid arrangements on site;
- daily housekeeping of the work area.

Only workers with the necessary skills, authorization and safety awareness are allowed to perform specialized
works such as electrical connections, fire alarm works, work at height or operation of power tools.

15.5  Dust, Noise and Vibration Control

The Contractor applies reasonable measures to control dust, noise and vibration generated by the works.
Dust-generating activities are carried out with local protection, controlled working methods and regular
cleaning. Dust is not to spread into classrooms, corridors or other school spaces that remain in use.

Noise-generating activities are coordinated with UNICEF and/or the Engineer and the school administration.
Where practicable, noisy works are planned outside sensitive school periods, such as lessons, exams or
school events.

Cutting, drilling, chasing and demolition works are to be performed carefully to limit unnecessary vibration and
avoid damage to existing finishes, utilities and building elements.
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15.6  Waste Management
Construction and demolition waste is collected, stored and removed in accordance with the approved ESMP
and applicable waste management requirements.

Waste is stored only in agreed locations and is not to obstruct access routes, emergency exits, school
circulation areas or areas used by pupils and staff.

The Contractor is responsible for regular removal of waste from the site. Sharp objects, broken materials,
packaging, used containers, dismantled equipment and other residues are kept out of reach of pupils and
unauthorized persons.

Hazardous or potentially hazardous waste, if generated, is separated, handled and disposed of in accordance
with applicable legal requirements and ESMP provisions.

15.7  Pollution Prevention and Material Handling

The Contractor prevents contamination of soil, surfaces, drainage systems, sanitary installations and occupied
school areas.

Paints, adhesives, sealants, primers, cleaning products and other materials are stored safely, in closed
containers and away from pupils, ignition sources and drainage points. Spillages are cleaned immediately.

Materials are handled and stored in a manner that prevents falling, leakage, dust generation, moisture damage
or unauthorized access.

Burning of waste, uncontrolled discharge of liquids, disposal of materials into sanitary systems and
uncontrolled storage of chemicals are not permitted.

15.8  Fire Safety and Emergency Preparedness
The Contractor maintains fire safety during the execution of works.
Fire safety measures include, as applicable:
keeping evacuation routes and emergency exits clear;
- safe storage of flammable materials;
- prohibition of smoking in unauthorized areas;
- safe use of electrical tools and temporary power connections;
- immediate removal of combustible waste;
- availability of basic fire-fighting equipment where required;
- coordination of any temporary disconnection or works affecting fire alarm systems;
- emergency contact information displayed on site.

Any fire alarm system disconnection, relocation or testing is coordinated in advance with UNICEF and/or the
Engineer, the school administration and the relevant maintenance/service representative.

15.9  Utility Interruptions and Service Safety
Any planned interruption of water supply, electricity, heating, ventilation, fire alarm, telecommunications or
other services is coordinated in advance with UNICEF and/or the Engineer and the school administration.

The Contractor provides information on the expected duration, affected areas and safety measures before any
planned interruption. Services are reinstated as soon as possible and checked before the affected areas are
returned to use.

Unplanned utility interruption, leakage, electrical fault, fire alarm fault or other unsafe condition is reported
immediately and corrected without delay.

15.10 Incident Reporting and Corrective Measures
All incidents, accidents, near misses, unsafe conditions, environmental spills, damage to property, complaints
or situations affecting pupils, staff, visitors or workers are reported immediately to UNICEF and/or the Engineer.

The Contractor is responsible for taking immediate corrective measures, securing the affected area and
preventing recurrence.

Where required, the Contractor prepares an incident report describing the event, immediate actions taken, root
cause, corrective measures and responsible persons.

15.11 Grievance and Communication Arrangements
The Contractor supports the implementation of the project grievance mechanism during the works. Information
on how to submit complaints or concerns is displayed at the site in a visible location. The Contractor records
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and reports any complaint received from school representatives, staff, parents, pupils, neighbours or other
affected persons to UNICEF and/or the Engineer.

Complaints related to safety, access, dust, noise, damage, worker conduct or disruption of school activities
are addressed promptly and documented.

15.12 ESHS Monitoring and Handover Condition

The Contractor monitors ESHS compliance throughout the execution period and corrects unsafe or non-
compliant conditions immediately.

Before handover, the Contractor removes waste, temporary protections, unused materials, temporary facilities
and site organization elements. The work areas, adjacent spaces and access routes are cleaned and left safe
for school use.

The works are not considered ready for acceptance if waste remains on site, unsafe conditions are present,
utilities are not restored, access routes are obstructed, complaints remain unresolved, or ESHS corrective
actions requested by UNICEF and/or the Engineer have not been completed.

The Contractor’s offer is deemed to include all costs related to implementation of ESHS measures, including
site demarcation, warning signs, PPE, cleaning, waste management, temporary protections, emergency
arrangements, grievance information, reporting and all auxiliary measures required for safe execution of the
works.

16. Protection of Existing Property and Utilities

16.1 General Requirements
The Contractor is responsible for protecting all existing property, building elements, utilities, installations,
equipment, finishes and external areas that are not included in the approved scope of works.

Protection measures are to be planned before commencement of works and maintained throughout the
execution period. The Contractor is required to verify existing site conditions and identify elements that may
be affected by dismantling, drilling, cutting, fixing, routing of cables, installation of equipment, material delivery,
waste removal or other construction activities.

Existing property and utilities include, as applicable:
- structural elements, walls, floors, ceilings, stairs, ramps, thresholds and openings;
- doors, windows, glazing, frames, sills and ironmongery;
- internal and external finishes;
- sanitary equipment and plumbing installations;
- electrical installations, distribution boards, switches, sockets and lighting fixtures;
- fire alarm, telecommunications, signalization and low-current systems;
- heating and ventilation installations;
- furniture, teaching equipment and school assets;
- external pavements, access routes, landscaping, fences and adjacent areas;
- any other existing elements located within or near the intervention area.

16.2  Verification and Identification of Existing Utilities

Before starting works, the Contractor verifies the location and condition of existing visible utilities and technical
installations in the intervention area.

Where concealed utilities may be affected, the Contractor is responsible for careful checking, tracing and
coordination before cutting, drilling, chasing, dismantling or fixing works. Existing routes shown in drawings
are to be treated as indicative unless verified on site.

Any uncertainty regarding the location, condition or operation of existing utilities is to be reported to UNICEF
and/or the Engineer before proceeding. The Contractor must not interrupt, disconnect, relocate or modify
existing utilities without prior coordination and approval.

16.3  Protection During Execution
The Contractor provides suitable temporary protection to prevent damage, contamination or unsafe conditions
during execution.

Protection measures include, as applicable:
- covering and protection of floors, walls, doors, windows, frames, furniture and adjacent finishes;
- protection of existing pipes, cables, panels, equipment and accessories;
- temporary barriers or covers around fragile, sensitive or exposed elements;
- careful execution of dismantling, drilling, chasing and cutting works;
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- dust and debris control during demolition and finishing works;

- prevention of water, paint, plaster, adhesive, mortar or other material contamination;

- safe handling and movement of materials and equipment through the school premises;
- protection of access routes, corridors, stairs and areas that remain in use.

Protection materials and methods must not create additional hazards, obstruct evacuation routes, damage
existing finishes or prevent safe use of areas that remain operational.

16.4  Existing Utilities and Service Continuity
The Contractor is responsible for maintaining the continuity and safe operation of existing utilities serving the
school, except where temporary interruption is approved in advance.

Any planned interruption of water supply, drainage, electricity, heating, ventilation, fire alarm,
telecommunications, internet, signalization or other services is to be coordinated in advance with UNICEF
and/or the Engineer and the school administration.

Temporary interruption of services may be carried out only after agreement on timing, duration, safety
measures and reinstatement arrangements. Emergency services, evacuation routes, fire alarm functions and
essential school operations are to remain available unless an approved temporary arrangement is in place.
Unplanned damage, leakage, power loss, system failure, cable damage or any other service disruption is
reported immediately to UNICEF and/or the Engineer and the school administration. The Contractor is
responsible for immediate protective action and correction of the issue.

16.5 Damage Prevention and Reinstatement
The Contractor executes all works in a manner that avoids unnecessary damage to existing building elements,
finishes, utilities and school property.

Where local opening, chasing, drilling, fixing or dismantling is required by the approved works, the affected
areas are reinstated after completion. Reinstatement is to match the surrounding finishes and maintain the
technical and functional condition of the affected element.

Any damage caused by the Contractor to existing property, utilities, equipment, finishes or external areas is
repaired or replaced at the Contractor's expense. Repairs are to be carried out using materials and
workmanship compatible with the existing condition and accepted by UNICEF and/or the Engineer.

The Contractor is not entitled to additional payment for repair of damage caused by its own activities,
negligence, poor workmanship, insufficient protection or lack of coordination.

16.6  Protection of Existing Fire Alarm, Electrical, TS and Other Low-Current Systems
Particular attention is required for existing electrical, fire alarm, telecommunications, internet, signalization and
other low-current systems located within or near the intervention area.

Before works affecting these systems, the Contractor verifies the existing routes, equipment locations,
connection points and operational status. Temporary disconnection, relocation, reconnection or adjustment is
allowed only after prior coordination with UNICEF and/or the Engineer, the school administration and the
relevant maintenance/service representative, where applicable.

Existing devices, cables, panels and accessories are to be protected against dust, impact, moisture, paint,
plaster and mechanical damage. After completion of works, affected systems are checked and restored to
operational condition.

16.7  Protection of School Assets and Occupied Areas
Furniture, teaching materials, equipment and other school assets located near the work area are to be
removed, relocated or protected before works commence, as agreed with the school administration.

The Contractor is responsible for ensuring that construction activities do not damage or contaminate occupied
classrooms, offices, corridors, sanitary spaces, storage rooms or other areas not included in the intervention.
Dust, debris and construction materials are not to be allowed to spread into school areas that remain in use.
Access routes used by pupils and staff are to be kept clean, safe and unobstructed.

16.8  Inspection and Acceptance
Before handover, the Contractor checks all areas affected by the works and confirms that existing property,
utilities, finishes and equipment have been protected, reinstated and left in safe and functional condition.
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UNICEF and/or the Engineer may request correction of any damage, unfinished reinstatement, unsafe
condition, poor repair, contaminated surface or affected utility before acceptance.

The works are not considered ready for acceptance until all Contractor-caused damage is repaired, temporary
protections are removed, affected areas are cleaned and existing utilities and property are restored to proper
condition.

17. Construction Quality Documentation

16.1 General Requirements

The Contractor is responsible for preparing, maintaining and submitting all construction quality documentation
required for verification, control, acceptance and handover of the works.

Quality documentation is to be prepared in accordance with the design documentation, Bills of Quantities,
applicable Moldovan construction norms and regulations, Codul urbanismului si constructiilor nr. 434/2023,
manufacturer’s instructions, UNICEF requirements and directions issued by UNICEF and/or the Engineer.

The documentation must demonstrate that the works have been executed with approved materials, appropriate
workmanship, required inspections, proper testing and conformity with the approved technical documentation.
Where applicable, the Contractor’s quality documentation is to support the preparation and completion of the
Technical Book of the construction, reception documentation, hidden works records, test protocols, certificates
of conformity and other documents required under the applicable Moldovan construction regulatory framework.

16.2 Documentation to Be Maintained During Execution
The Contractor shall ensure that records to the Works and filing out the construction documentation (rom.
Equivalent Cartea tehnica a constructiei) are kept up to date. These records shall include labor, plant, material
on site, excavation, daily work register, protocol off hidden works, testing protocols, etc. The records shall meet
the requirements of Moldovan law as well.
The contractor should prepare and submits to the Engineer before the date of the substantial completion of
construction works, the complete set of construction documentation. The content construction documentation
should include:

- Construction work authorization.

- Authorization for special water use rights (if applicable);

- Documents regarding the geodetic marking of the site and geodetic work performed during

construction.

- Protocols of hidden work and interim acceptance of construction works.

- Construction work logs.

- Construction supervision journal maintained by the design author.

- Specialty work execution logs

- Documents and protocols regarding the control and quality verification of construction and installation

works performed by control authorities.

- List of execution schemes for construction and communication installations.

- Protocols of testing of construction elements.

- Protocols of equipment acceptance following testing.

- Protocols of testing for pipelines, systems, and communications.

- Other appropriate documents as may be required according to construction regulation.

The documentation is updated progressively during execution and kept available for review by UNICEF and/or
the Engineer.

16.3 Material and Equipment Documentation

Before installation or use, the Contractor submits relevant documentation for materials and equipment,
including technical data sheets, certificates of conformity, declarations of performance where applicable,
manufacturer’s instructions, warranties and other supporting documents required to confirm compliance with
the design and specifications.

This applies, as applicable, to construction materials, finishing materials, doors, floor finishes, tactile elements,
sanitary equipment, accessibility accessories, electrical materials, SIP devices, TS equipment, ventilation
equipment and any other supplied items.

Materials and equipment without appropriate documentation, unclear origin, visible defects or inconsistency
with the approved technical requirements are not accepted for installation.

16.4 Inspection Requests and Hidden Works Records
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The Contractor is responsible for requesting inspection of works before covering, closing or concealing any
element that will no longer be visible after subsequent works.

Hidden works may include, as applicable:
substrate preparation before floor build-up;
- vapour barrier and insulation layers;
- levelling layers before final floor finishes;
- embedded cables, conduits and wall chases;
- concealed electrical, SIP and TS routes;
- ventilation openings, ducts and concealed connections;
- fixing details for support bars, sanitary accessories or other load-bearing mounted elements;
- any other works that require verification before being covered.

Hidden works are not to be covered before inspection and acceptance by the Engineer and, where required,
by the responsible technical specialists. Hidden works records are prepared, signed and kept as part of the
construction quality documentation in accordance with the applicable Moldovan construction procedures.

16.5 Testing, Commissioning and Verification Records
The Contractor prepares and submits testing and commissioning records for all works and systems requiring
functional verification.

Testing and commissioning records include, as applicable:
- verification of floor levels, transitions and accessibility conditions;
- inspection of doors, thresholds and hardware operation;
- testing of sanitary equipment, taps, drainage and leak-tightness;
- operational testing of hand dryers and related electrical connections;
- testing of emergency assistance/call button and related visual/sound alarm elements;
- electrical testing and verification records;
- SIP testing and commissioning protocols;
- TS testing and verification protocols;
- ventilation testing and operational checks;
- verification of installed tactile, visual and accessibility elements;
- any other tests required by the approved documentation, applicable norms or manufacturer’s
instructions.

Any faults, defects, failed tests or incomplete commissioning items are corrected and retested before
handover.

16.6 Non-Conformities and Corrective Actions
The Contractor records and corrects all non-conformities identified during execution, inspections, testing or
pre-handover review.

Non-conformities may include incorrect materials, poor workmanship, missing documentation, damaged
equipment, defective installation, incorrect positioning, non-compliant dimensions, unsafe conditions, failed
tests or works inconsistent with the approved documentation.

Corrective actions are implemented at the Contractor’s expense where the issue results from the Contractor’s
work, materials, coordination failure or non-compliance. Corrected works are subject to reinspection and,
where applicable, retesting.

16.7 Photo Documentation
The Contractor prepares photo documentation of relevant work stages, especially before, during and after
execution of works that will later become concealed or difficult to verify.

Photo records should cover, as applicable:
- existing conditions before intervention;
- dismantling and preparatory works;
- hidden works before covering;
- installation of key materials and equipment;
- accessibility elements and WASH equipment;
- electrical, SIP, TS and ventilation works;
- completed finishes and final installation condition;
- defects and corrective actions, where applicable.
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Photo documentation is organized clearly and submitted as part of the quality documentation package when
requested by UNICEF and/or the Engineer.

16.8 As-Built Information
Where the executed works differ from the approved drawings due to approved site adjustments, the Contractor
prepares as-built information or marked-up drawings showing the final executed condition.
As-built information is required, as applicable, for:
- cable routes and equipment locations;
- SIP and TS device locations;
- ventilation openings, ducts and equipment;
- sanitary equipment and related connection points;
- accessibility equipment and support bars;
- any approved adjustment affecting future operation, maintenance or inspection.

As-built information is submitted before handover and must be consistent with the actual executed works.

16.9 Handover Documentation Package
Before requesting final inspection, reception or handover, the Contractor submits a complete quality
documentation package.

The package includes, as applicable:

list of completed works;

- material and equipment certificates;

- technical data sheets and manufacturer’s instructions;

- warranties for supplied equipment and materials;

- hidden works records;

- inspection records;

- test and commissioning protocols;

- as-built information or marked-up drawings;

- operation and maintenance instructions for installed equipment;

- photo documentation;

- records of completed corrective actions;

- documents required for completion of the Technical Book of the construction, where applicable;

- documents required for reception at completion or other acceptance procedures under the applicable
Moldovan construction regulatory framework;

- any other documentation required by UNICEF and/or the Engineer.

The handover documentation is to be complete, organized, legible and submitted in the format requested by
UNICEF and/or the Engineer.

16.10 Acceptance Condition
The works are not considered ready for acceptance if required quality documentation is missing, incomplete,
inconsistent with the executed works or not accepted by UNICEF and/or the Engineer.

Submission of quality documentation does not relieve the Contractor from responsibility for the quality, safety,
completeness and conformity of the executed works.

The Contractor’s offer is deemed to include all costs related to preparation, maintenance, updating and
submission of construction quality documentation, including inspections, records, hidden works
documentation, test protocols, certificates, as-built information, photo documentation, Technical Book inputs
and handover files required for proper acceptance of the works in accordance with the approved
documentation and applicable Moldovan construction regulations.

18. Cleaning, Reinstatement and Site Handover

Upon completion of the works, the Contractor shall remove all construction waste, temporary facilities, unused
materials, tools and equipment from the site.

All affected areas shall be cleaned, repaired and reinstated.

The adapted spaces shall be delivered clean, safe, functional, accessible and ready for use.

Before Substantial Completion, the Contractor shall complete all testing, commissioning, corrections and
snagging works required by UNICEF and/or the Engineer/Supervisor.

19. Substantial Completion of Works
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19.1 General Requirements

Substantial Completion represents the stage at which the works are completed to a condition that allows safe,
functional and intended use of the rehabilitated areas, subject only to minor defects or outstanding items that
do not prevent use, operation, safety, accessibility or compliance with the approved documentation.

Substantial Completion is established in accordance with the Contract, applicable Moldovan construction
regulations, including Codul urbanismului si constructiilor nr. 434/2023, UNICEF requirements and instructions
issued by UNICEF and/or the Engineer.

Substantial Completion does not relieve the Contractor from the obligation to correct defects, complete
outstanding items, submit required documentation or comply with the Defects Liability Period obligations.

19.2  Conditions for Substantial Completion
The works may be considered substantially complete only when the following conditions are met, as applicable:
all main construction, finishing, accessibility, WASH, electrical, SIP, TS and ventilation works are
completed in accordance with the approved documentation;
- allinstalled equipment, accessories and systems are operational, tested and safe for use;
- access routes, ramps, thresholds, tactile elements and accessibility measures are complete, safe and
unobstructed;
- sanitary equipment, support bars, emergency assistance/call button and related signalization
elements are installed and functional;
- SIP, TS, electrical and ventilation systems are tested, labelled and operational;
- all works are cleaned, reinstated and free from construction waste;
- temporary site organization elements are removed, except those required for correction of minor
outstanding items;
- all major defects affecting safety, functionality, accessibility, quality or use have been corrected;
- required testing, commissioning and quality documentation has been submitted;
- the areas are safe for use by pupils, staff and visitors.

19.3  21.3 Inspection and Defect List

When the Contractor considers that the works have reached Substantial Completion, the Contractor submits
a written request for inspection to UNICEF and/or the Engineer, accompanied by the required quality and
handover documentation.

UNICEF and/or the Engineer may inspect the works and prepare a list of defects, omissions or outstanding
items to be corrected before Substantial Completion, depending on their nature and impact.

Items affecting safety, accessibility, operation of systems, protection of users or compliance with the approved
documentation are to be corrected before Substantial Completion is accepted.

19.4  Confirmation of Substantial Completion
Substantial Completion is confirmed only after UNICEF and/or the Engineer accepts that the works are
complete, functional, safe, clean, documented and suitable for intended use.

The date of Substantial Completion, once confirmed, may be used as the starting point for the Defects Liability
Period, subject to the provisions of the Contract.

Confirmation of Substantial Completion does not replace or remove any formal reception, commissioning,
Technical Book or other documentation requirements that may be required under the applicable Moldovan
construction regulatory framework.

20. Defects Liability Period

20.1 General Reguirements

The Defects Liability Period (DLP) represents the period after Substantial Completion during which the
Contractor remains responsible for correcting defects, failures, omissions or non-conformities identified in the
completed works.

The duration of the DLP is defined in the Contract. Unless otherwise stated in the Contract, the DLP starts
from the confirmed date of Substantial Completion.
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The DLP applies to all works executed by the Contractor, including civil works, finishes, accessibility elements,
WASH equipment, electrical installations, SIP, TS, ventilation works, doors, fixtures, accessories and any other
materials or equipment supplied and installed under the Contract.

The DLP obligations are implemented in accordance with the Contract, design documentation, applicable
Moldovan construction regulations, including Codul urbanismului si constructiilor nr. 434/2023, manufacturer
warranties, UNICEF requirements and instructions issued by UNICEF and/or the Engineer.

20.2  Contractor’s Responsibility During DLP
During the DLP, the Contractor is responsible for correcting, at its own cost, any defect or malfunction resulting
from:

- poor workmanship;

- defective or non-compliant materials;

- improper installation;

- incomplete works;

- failure to follow the design documentation;

- failure to follow manufacturer’s instructions;

- poor coordination between works or systems;

- hidden defects that become visible during use;

- any other deficiency attributable to the Contractor’s execution.

The Contractor remains responsible for the quality, stability, functionality, safety, accessibility and durability of
the completed works throughout the DLP.

Defects caused by improper use, vandalism, lack of routine maintenance by the Beneficiary, third-party
intervention or events outside the Contractor’s responsibility are to be assessed separately by UNICEF and/or
the Engineer before determining responsibility.

20.3 Defect Notification and Response
Defects identified during the DLP may be notified by UNICEF, the Engineer, the Beneficiary or school
administration.

Upon receipt of a defect notification, the Contractor is required to inspect the issue, identify the cause and
propose the corrective measure within the timeframe indicated by UNICEF and/or the Engineer.

Urgent defects affecting safety, accessibility, sanitary use, electrical safety, fire alarm operation, emergency
assistance/call systems, water leakage or school operation are to be addressed immediately or within the
shortest practicable timeframe agreed with UNICEF and/or the Engineer.

Non-urgent defects are corrected within an agreed reasonable timeframe, considering the nature of the defect,
availability of materials and impact on school operation.

20.4  Correction of Defects
Defect correction works are executed using materials, equipment and workmanship at least equivalent to those
originally approved and installed.

Corrective works are to be coordinated with UNICEF and/or the Engineer and the school administration,
especially where access to occupied school areas is required.

The Contractor is responsible for all activities necessary to complete the correction, including:
- inspection and diagnosis of the defect;
- dismantling or removal of defective elements;
- supply of replacement materials or equipment;
- repair or replacement works;
- testing and functional verification;
- cleaning and reinstatement of affected areas;
- updating of documentation, where applicable.

Corrective works must not create new damage, unsafe conditions, disruption to school activities or loss of
functionality in other completed areas.

20.5  Access During DLP
The Contractor is granted reasonable access to the site for inspection and correction of defects, subject to
prior coordination with UNICEF and/or the Engineer and the school administration.
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Access arrangements are to respect school operation, child safety requirements, security rules and any
instructions issued by the Beneficiary.

Workers attending the site during the DLP remain subject to the same conduct, safety, ESHS and protection
requirements applicable during the execution period.

20.6  Testing After Defect Correction
After correction of defects, the Contractor performs the necessary testing, inspection and functional verification
to confirm that the corrected works are complete, safe and operational.

Testmg may include, as applicable:
verification of repaired finishes, floors, doors, thresholds and accessibility elements;
- leak testing of sanitary equipment and drainage connections;
- functional testing of hand dryers and electrical accessories;
- functional testing of emergency assistance/call button and related visual/sound alarm elements;
- SIP testing where defects relate to fire alarm devices, cabling, panel indication or alarm interfaces;
- TS testing where defects relate to data, TV or signalization elements;
- ventilation testing where defects relate to ventilation equipment or connections;
- verification of stability and fixing of support bars, mirrors, fixtures and accessories.

Corrected works are subject to acceptance by UNICEF and/or the Engineer.

20.7  Documentation During DLP
The Contractor maintains records of all defects notified and corrective actions completed during the DLP.

DLP documentation includes, as applicable:

defect notification records;

inspection findings;

proposed corrective measures;

dates of corrective works;

materials or equipment replaced;

testing and verification records;

photo documentation before and after correction;

updated warranties or manuals, where equipment is replaced;
confirmation of completion of corrective actions.

All relevant DLP documentation is submitted to UNICEF and/or the Engineer before Final Completion.

20.8 Defects Liability Bank Guarantee
Where required by the Contract, the Contractor provides and maintains a Defects Liability Bank Guarantee for
the amount and duration specified in the Contract.

The Bank Guarantee is maintained valid until completion of the DLP and acceptance of all defect correction
obligations, unless otherwise stated in the Contract.

Release of the Defects Liability Bank Guarantee may be considered only after expiry of the DLP, correction of
all notified defects, submission of required documentation and confirmation of Final Completion by UNICEF
and/or the Engineer.

209 Endof DLP
At the end of the DLP, the Contractor may request a final inspection of the completed works.

Before Final Completion, the Contractor ensures that:
- all notified defects have been corrected,;
- all punch list items remaining from Substantial Completion have been completed;
- all corrected works have been tested and accepted;
- affected areas have been cleaned and reinstated;
- all DLP documentation has been submitted;
- no outstanding Contractor obligations remain.
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The expiry of the DLP does not release the Contractor from unresolved defects notified during the DLP, nor
from longer-term warranties, manufacturer guarantees, statutory liabilities or obligations provided under the
Contract and applicable Moldovan legislation.

21. Final Completion

21.1 General Requirements

Final Completion represents the stage reached after expiry of the Defects Liability Period, when all defects,
omissions and outstanding obligations identified during execution, Substantial Completion, handover or the
Defects Liability Period have been corrected by the Contractor and accepted by UNICEF and/or the Engineer.
Final Completion is established in accordance with the Contract, approved documentation, applicable
Moldovan construction regulations, UNICEF requirements and instructions issued by UNICEF and/or the
Engineer.

21.2  Conditions for Final Completion
The works may be considered finally complete only when the following conditions are met, as applicable:
the Defects Liability Period has expired;
- all defects notified during the Defects Liability Period have been corrected;
- all punch list items from Substantial Completion have been completed;
- corrected works have been inspected and accepted by UNICEF and/or the Engineer;
- allinstalled systems and equipment remain functional and safe;
- no outstanding safety, accessibility, operational or quality issues remain;
- allrequired final documentation, warranties, manuals, test records and as-built information have been
submitted or updated;
- the areas affected by defect correction works have been cleaned and reinstated.

Final Completion is not accepted if defects remain unresolved, systems are not operational, documentation is
incomplete, or any Contractor obligation related to the works remains outstanding.

21.3  Final Inspection
Before Final Completion, the Contractor requests a final inspection by UNICEF and/or the Engineer.

The final inspection verifies, as applicable:
- condition of completed works after the Defects Liability Period;
- correction of defects and punch list items;
- functionality of installed WASH, electrical, SIP, TS and ventilation systems;
- condition of accessibility elements, ramps, tactile markings, doors, thresholds and support
accessories;
- condition of finishes, fixtures and installed equipment;
- completeness of final documentation;
- cleanliness and reinstatement of any areas affected by corrective works.

Any remaining defects or incomplete items identified during final inspection are corrected by the Contractor
before Final Completion is confirmed.

21.4  Confirmation of Final Completion
Final Completion is confirmed only after UNICEF and/or the Engineer accepts that all contractual, technical,
quality, documentation and defect correction obligations have been fulfilled.

Where applicable, Final Completion supports closure of the Contractor’s obligations related to the Defects
Liability Period and may serve as the basis for release of the Defects Liability Bank Guarantee, subject to the
Contract conditions.

Confirmation of Final Completion does not affect any longer-term warranties, manufacturer guarantees,
statutory liabilities or obligations established under applicable Moldovan legislation and the Contract.

Bill of Quantities

General requirements and instructions
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Bidders are encouraged to visit the site before submitting their offer in order to familiarize themselves with the
actual site conditions, access arrangements, operational school environment, existing utilities and any
constraints that may affect the pricing and execution of the works.

The BoQ must be prepared with precision and clarity, reflecting all items required for the completion of the
project as specified in the BOQ, design documentation and specifications.

Ensure that the fulfillment of the BoQ is done in parallel with a detailed consultation of the design
documentation, including drawings and specifications. Cross-reference each item in the BoQ with the relevant
sections of the design documents to ensure accuracy and consistency. Ensure that all measurements are in
the appropriate units as specified in the BoQ template. Refer to the material specifications outlined in the
design documentation to accurately list the materials required for each item. Ensure that all materials meet the
specified standards and quality requirements.

Any ambiguity, discrepancy or inconsistency between the BoQ, drawings, specifications or site conditions is
to be clarified before submission of the offer.

Submission of an offer confirms that the Bidder has reviewed the site conditions, BoQ, design documentation
and execution constraints, and has included all requirements necessary for complete and functional execution
of the works.

Product Alternatives:

- If a specific brand or model is specified in the BoQ or design documentation, this specification is indicative
and not restrictive. Alternative products that match or exceed the specified technical characteristics and
quality standards can be proposed.

- Ensure that any proposed alternative products fully comply with the Design specifications.

Final Note:

The Contractor's offer must comprehensively cover all necessary works, equipment, and associated tasks for
the complete supply, installation, and testing of the works, leaving no aspect unaddressed, even if these items
are not specifically described in the BoQ.

2-1-1 Architectural Constructive Solutions

Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
1 2 3 4 5

Capitolul 1. Bloc A
Capitolul 1.1. Demolari

Demolarea peretilor de zidarie din caramida plina,
RpCG29C BCA, blocuri ceramice sau din beton usor, caramizi m3 2,5000
GVP, exclusiv schela si curatirea caramizilor

Zidarie din caramida simpla, format 250 x 120 x 65 la

2 CD50A pereti exteriori cu inaltimea pina la 4 m (umplere m3 0,5000
goluri)

3 RpCG29D Demqlarea per.e.-tilo.r de.zidarie din spargeri pentru m3 0,5000
creeri de goluri in zidarie

4 RpCO56A Demontari: timplarie - usi m2 22,0000

5 RpCM33A Demontarea gresiei de la pereti m2 70,0000

6 RpCJ35A Desfaceri de tencuieli ale peretilor interiori m2 70,0000

7 RpCK42C Desfacerea pardoselilor gresie m2 25,0000

8 RpCK42A Desfacerea sapei de mortar de ciment m2 25,0000
Demontarea canalelor de ventilatie din tabla neagra,

9 RpVA35A zincata sau aliminiu, avind perimetrul sectiunii m2 25,0000
rectangulare sau circulare de 250 - 700 mm

10 RplB12B Demontari calorifere buc 3,0000

11 RpSCO5A Demontgrea unui lavoar de faianta, inclusiv buc 5.0000
accesoriile

12 RpSCO6A thr?;ar;tarea unui vas de closet din faianta, complet buc 6,0000

13 RPEF23A Qemor)tari de.corpuri de iluminat orice tip, inclisiv buc 10,0000
tijele si globurile

14 RpCJ35A Desfaceri de tencuieli ale peretilor interiori m2 55,0000

15 RpCK41C Desfacerea pardoselilor din linoleum m2 20,0000

16 RpCK42C Desfacerea placilor ceramice de pe rampa m2 20,0000
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2

3

5

17

RpCK42A

Desfacerea sapei de mortar de ciment

m2

20,0000

18

RpCP45D

Demontarea balustradelor metalice

kg

100,0000

Capitolul 1.2. Evacuare gunoi

19

TrB05B2-5

Transportul, prin purtare directa, al materialelor
incomode, avind peste 25 kg, pe distanta de 50 m

17,1000

20

TrI1AA02C3

Incarcarea materialelor din grupa A - grele, in bulgari
prin aruncare - de pe rampa sau teren, in auto
categoria 3

17,1000

21

TsI50A5

Transportarea pamintului cu autobasculanta de 5t la
distanta de 5 km (evacuarea gunoiului)

17,1000

Capitolul 1.3. Marcaj tactil

22

CH7A

Montarea marcajului tactil M-1, AxBxC 400x400x0,8
mm - 20 buc.

m2

3,2000

23

CHH7A

Montarea marcajului tactil M-2, AxBxC 150x600x0,8
mm - 120 buc.

m2

10,8000

Capitolul 1.4. Pereti

24

CF59A

Placarea suprafetelor cu un strat de PGC cu
executarea carcasei metalice simple plane, cu
inaltimea pina la 4 m: pereti fara izolatie (placi din
gipscarton rezistent la umezeala gr. 12,5 mm)

m2

8,0000

25

CK22B

Glasvanduri din profile din aluminiu grosime 25 mm
la constructii cu inaltimi pina la 35 m din panouri fixe
montate la nivelul pardoselii

m2

25,0000

26

CD51C

Zidarie din caramida , format 250 x 120 x 65 la pereti
despartitori armati cu grosimea 1/2 caramida,
inaltimea pinala4 m

100m2

0,2916

Capitolul 1.5. Tamplarie

27

CK21A

Usi confectionate din profiluri din aluminiu la
constructii cu inaltimea pina la 35 m inclusiv, intr-un
canat, cu suprafata tocului pina la 7 mp inclusiv (10
buc.)

NOTA: La pregatirea ofertei, Ofertantul va tine
cont de cerintele pentru usa aferenta spatiului
CREI, conform specificatiilor indicate in GTS.

m2

18,2000

28

CK21A

Usi confectionate din profiluri din aluminiu cu bariere
termica, latime profil cel putin 8 cm, cu geam
termopan LowE 32 mm, maner cromat - 2 buc.,
lungime pana la 2 m, la constructii cu inaltimea pina
la 35 m inclusiv, intr-un canat, cu suprafata tocului
pina la 7 mp inclusiv (2 buc.)

m2

10,8000

29

CK33A

Dispozitiv automat pentru inchiderea usilor

buc

2,0000

30

CK26C

Pervazuri montate la ferestre sau usi din mase
plastice (I=0,3 m, grosimea 2 cm, culoare alba)

7,0000

Capitolul 1.6. Finisare pereti
Capitolul 1.6.1. Tip W-1

31

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

105,0000

32

CCO3A

Montare plase sudate la inaltimi mai mici sau egale
cu 35 m, la pereti si diafragme, cu greutatea plaselor
pina la 3 kg/mp VR1-d4 mm 150x150

kg

157,5000

33

CF02A

Tencuieli interioare de 2 cm grosime, driscuite,
executate manual, la pereti sau stilpi, pe suprafete
plane cu mortar var-ciment marca M 25-T pentru sprit
si mortar M 10-T pentru grund si stratul vizibil, pe
zidarie de caramida sau blocuri mici de beton

m2

105,0000

34

CF17B k=2

Diverse lucrari - diferenta de grosime, +- 5 mm la
stratul de grund aplicat la pereti, executat cu mortar

m2

105,0000

35

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

105,0000

36

CloeC

Placaj din fainata smaltuita, nesmaltuita, mata sau
lucioasa cu placi de aceeasi culoare si format cu

m2

105,0000
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dimensiuni de la 15 x 15 cm pina la 30 x 30 cm,
executate pe suprafete plane la pereti si stilpi,
inclusiv glafurile si muchiile, cu rosturi alternante, in
incaperi cu suprafata mai mare de 10 mp, fixate cu
adeziv pentu montarea placajelor

Capitolul 1.6.2. Tip W-4

37

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

90,0000

38

CCO03A

Montare plase sudate la inaltimi mai mici sau egale
cu 35 m, la pereti si diafragme, cu greutatea plaselor
pina la 3 kg/mp VR1-d4 mm 150x150

kg

135,0000

39

CF02A

Tencuieli interioare de 2 cm grosime, driscuite,
executate manual, la pereti sau stilpi, pe suprafete
plane cu mortar var-ciment marca M 25-T pentru sprit
si mortar M 10-T pentru grund si stratul vizibil, pe
zidarie de caramida sau blocuri mici de beton

m2

90,0000

40

CF17B k=2

Diverse lucrari - diferenta de grosime, +- 5 mm la
stratul de grund aplicat la pereti, executat cu mortar

m2

90,0000

41

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

90,0000

42

CF17C

Diverse lucrari - strat de impaslitura din fibra de sticla
aplicat pe suprafata elementelor prefabricate din
b.c.a. lipit cu aracet, inclusiv stratul de amorsaj

m2

90,0000

43

CF50B

Tencuieli interioare de 5 mm grosime, executate
manual, cu amestec uscat pe baza de ipsos, la pereti
si pereti despartitori, preparare manuala a mortarului.

m2

90,0000

44

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

90,0000

45

CF57A

Aplicarea manuala a chitului pe baza de ipsos
"Eurofin" grosime 1,0 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

90,0000

46

CF56A

Aplicarea manuala a chitului pentru lucrari la interior
"Sheetrok" grosime 0,5 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

90,0000

47

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

90,0000

48

CNO6A

Vopsitorii interioare cu vopsea pe baza de copolimeri
vinilici in emulsie apoasa, aplicate in 2 straturi pe
glet existent, executate manual

m2

90,0000

Capitolul 1.7. Finisare tavane
Capitolul 1.7.1. Tip 1

49

CF59D

Placarea suprafetelor cu un strat de PGC cu
executarea carcasei metalice simple plane, cu
inaltimea pina la 4 m: tavane fara izolatie
(antiumezeala)

m2

27,0000

50

CN53A

Grunduirea suprafetelor interioare a tavanelor

m2

27,0000

51

CF57A k=2

Aplicarea manuala a chitului pe baza de ipsos
"Eurofin" grosime 2,0 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

27,0000

52

CF56A

Aplicarea manuala a chitului pentru lucrari la interior
"Sheetrok" grosime 0,5 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

27,0000

53

CN53A

Grunduirea suprafetelor interioare a tavanelor

m2

27,0000

54

CNO6A

Vopsitorii interioare cu vopsea pe baza de copolimeri
vinilici in emulsie apoasa, aplicate in 2 straturi pe
glet existent, executate manual

m2

27,0000

Capitolul 1.7.2. Tip -2

55

CK29F

Tavane suspendate din panouri prefabricate
"Armstrong (600 x 600 mm)", inclusiv sistemul-grila

m2

22,0000

Capitolul 1.8. Finisare pardosele
Capitolul 1.8.1. P-1

56

IzF04J1

Folie PE

25,0000

57

IzF10A

Strat termoizolator din cimentoplast grosimea 10 cm

m2

25,0000

58

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita fin

m2

25,0000
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59

CGO01A1 k=6

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

25,0000

60

CG56A

Sapa din amestec de autonivelare "Nivelir": grosime
10 mm

m2

25,0000

61

CG47D

Pardoseli din placi de portelonat, inclusiv stratul
suport din adezivi (amestec uscat), dimensiuni placi:
600600 mm

m2

25,0000

Capitolul 1.8.2. P-2

62

1zF04J1

Folie PE

22,0000

63

IzF10A

Strat termoizolator din cimentoplast grosimea 10 cm

m2

22,0000

64

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita fin

m2

22,0000

65

CGO1A1 k=6

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

22,0000

66

CG56A

Sapa din amestec de autonivelare "Nivelir": grosime
10 mm

m2

22,0000

67

CG36A

Pardoseli din placi laminat montale pe uscat cu
pozarea stratului sintetic pe suport existent, inclusiv
plintele de lemn si curatarea, in incaperii mai mare de
16 mp (Laminat grosime 10 mm, clasa de trafic C33,
Plinte PVC)

m2

22,0000

Capitolul 1.8.3. P-3

68

CG568B

Sapa din amestec de autonivelare "Nivelir": grosime
20 mm

m2

8,0000

69

CG47D

Pardoseli din placi de portelonat, inclusiv stratul
suport din adezivi (amestec uscat), dimensiuni placi:
600600 mm

m2

8,0000

Capitolul 1.8.4. Treapta pentru vas turcesc

70

CBO3A

Cofraje din panouri refolosibile, cu placaj de 15 mm
pentru turnarea betonului in cuzineti, fundatii pahar si
fundatii de utilaje inclusiv sprijinirile

m2

5,4000

71

CAO04F

Beton turnat clasa C16/20

m3

2,0000

Capitolul 1.9. Consolidare Cg-1

72

CL18A

Confectii metalice diverse

kg

197,4800

73

[zDO3A

Vopsirea confectiilor si constructiilor metalice cu un
strat de vopsea de miniu de plumb, executate din
profile, cu grosimi intre 8 mm si 12 mm inclusiv, cu
pensula de mina

0,1970

74

1zDO4A

Vopsirea confectiilor si constructiilor metalice cu
vopsea de ulei in 2 straturi, executate din profile, cu
grosimi intre 8 mm si 12 mm inclusiv, cu pensula de
mina

0,1970

75

RpCUO05I1

Executarea strapungerilor pentru conducte sau tiranti
in pereti din piatra sau beton armat de 26 - 50 cm,
pentru executarea strapungerilor mecanizat

buc

10,0000

Capitolul 1.10. Rampa RM-1

76

CCO1F

Armaturi din otel beton OB 37 fasonate in ateliere de
santier si montate cu diametrul barelor peste 8 mm
inclusiv in fundatii continue si radiere D10 B500B

kg

71,0800

77

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 150 de 3 cm grosime cu fata driscuita fin

m2

25,0000

78

CGO1A1 k=2

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

25,0000
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Pardoseli din placi de portelonat, inclusiv stratul

79 CG47D suport din adezivi (amestec uscat), - placi ceramice m2 25,0000
antiderapante grosime 10 mm
Capitolul 1.11. Balustrada metalica B-1
Confectii metalice diverse din profile laminate, tabla,

80 CL18A tabla striata, otel beton, tevi pentru sustineri sau kg 399,1600
acoperiri, inglobate total sau partial in beton
Vopsirea confectiilor si constructiilor metalice cu un
strat de vopsea de miniu de plumb, executate din

81 1zDO3A profile, cu Srosimi intre 8 mmpsi 12 mm inclusiv, cu t 0,4000
pensula de mina
Vopsirea confectiilor si constructiilor metalice cu
vopsea de ulei in 2 straturi, executate din profile, cu

82 1ZDO4A gré)simi intre 8 mm si 12 mm inclusiv, cu pz-nsula de t 0,4000
mina

83 pret de piata Element decorativ 50x50x50h buc 30,0000

84 pret de piata Element decorativ 80x80x30h buc 30,0000
Capitolul 2. Bloc B
Capitolul 2.1. Demolari
Demolarea peretilor de zidarie din caramida plina,

85 RpCG29C BCA, blocuri ceramice sau din beton usor, caramizi m3 4,0000
GVP, exclusiv schela si curatirea caramizilor
Zidarie din caramida simpla, format 250 x 120 x 65 la

86 CD50A pereti exteriori cu inaltimea pina la 4 m (umplere m3 0,5000
goluri)

87 RpCG29D Demqlarea pergtilor de.zidarie din spargeri pentru m3 0,1000
creeri de goluri in zidarie

88 RpCO56A Demontari: timplarie - usi m2 15,0000

89 RpCM33A Demontarea gresiei de la pereti m2 50,0000

90 RpCJ35A Desfaceri de tencuieli ale peretilor interiori m2 120,0000

91 RpCK42C Desfacerea pardoselilor gresie m2 20,0000

92 RpCK42A Desfacerea sapei de mortar de ciment m2 65,0000
Demontarea canalelor de ventilatie din tabla neagra,

93 RpVA35A zincata sau aliminiu, avind perimetrul sectiunii m2 25,0000
rectangulare sau circulare de 250 - 700 mm

94 RplB12B Demontari calorifere buc 5,0000
Demontarea unui lavoar de faianta, inclusiv

95 RpSCO05A accesoriile buc 4,0000

96 RpSCO6A thr?;ar:tarea unui vas de closet din faianta, complet buc 4,0000

97 RPEF23A Qemor)tari de.corpuri de iluminat orice tip, inclisiv buc 12,0000
tijele si globurile

98 RpCK41C Desfacerea pardoselilor din linoleum m2 43,0000

99 RpCK42C Desfacerea placilor ceramice de pe rampa m2 15,0000

100 | RpCK42A Desfacerea sapei de mortar de ciment m2 15,0000
Capitolul 2.2. Evacuare gunoi
Transportul, prin purtare directa, al materialelor

101 TrB05B2-5 incomode, avind peste 25 kg, pe distanta de 50 m t 15,4000
Incarcarea materialelor din grupa A - grele, in bulgari

102 | Trl1AA02C3 prin aruncare - de pe rampa sau teren, in auto t 15,4000
categoria 3

103 | TsI50A5 Tlransportarea pamintului cu autoblasc.ulanta de5tla i 15,4000
distanta de 5 km (evacuarea gunoiului)
Capitolul 2.3. Pereti
Placarea suprafetelor cu un strat de PGC cu

104 CF59A executarea carcasei metalice simple plane, cu m2 5 0000
inaltimea pina la 4 m: pereti fara izolatie (placi din ’
gipscarton rezistent la umezeala gr. 12,5 mm)
Glasvanduri din profile din aluminiu grosime 25 mm

105 | CK22B la constructii cu inaltimi pina la 35 m din panouri fixe m2 17,0000

montate la nivelul pardoselii
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106

CD51C

Zidarie din caramida , format 250 x 120 x 65 la pereti
despartitori armati cu grosimea 1/2 caramida,
inaltimea pinala4 m

100m2

0,4160

Capitolul 2.4. Tamplarie

107

CK21A

Usi confectionate din profiluri din aluminiu la
constructii cu inaltimea pina la 35 m inclusiv, intr-un
canat, cu suprafata tocului pina la 7 mp inclusiv (7
buc.)

NOTA: La pregatirea ofertei, Ofertantul va tine
cont de cerintele pentru usa aferenta spatiului
CREI, conform specificatiilor indicate in GTS.

m2

13,1000

108

CK21A

Usi confectionate din profiluri din aluminiu cu bariere
termica, latime profil cel putin 8 cm, cu geam
termopan LowE 32 mm, maner cromat - 2 buc.,
lungime pana la 2 m, la constructii cu inaltimea pina
la 35 m inclusiv, intr-un canat, cu suprafata tocului
pina la 7 mp inclusiv (1 buc.)

m2

5,4000

109

CK33A

Dispozitiv automat pentru inchiderea usilor

buc

1,0000

110

CK26C

Pervazuri montate la ferestre sau usi din mase
plastice (I=0,3 m, grosimea 2 cm, culoare alba)

6,0000

Capitolul 2.5. Finisare pereti
Capitolul 2.5.1. Tip W-1

111

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

90,0000

112

CCO3A

Montare plase sudate la inaltimi mai mici sau egale
cu 35 m, la pereti si diafragme, cu greutatea plaselor
pina la 3 kg/mp VR1-d4 mm 150x150

kg

135,0000

113

CF02A

Tencuieli interioare de 2 cm grosime, driscuite,
executate manual, la pereti sau stilpi, pe suprafete
plane cu mortar var-ciment marca M 25-T pentru sprit
si mortar M 10-T pentru grund si stratul vizibil, pe
zidarie de caramida sau blocuri mici de beton

m2

90,0000

114

CF17B k=4

Diverse lucrari - diferenta de grosime, +- 5 mm la
stratul de grund aplicat la pereti, executat cu mortar

m2

90,0000

115

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

90,0000

116

CloeC

Placaj din fainata smaltuita, nesmaltuita, mata sau
lucioasa cu placi de aceeasi culoare si format cu
dimensiuni de la 15 x 15 cm pina la 30 x 30 cm,
executate pe suprafete plane la pereti si stilpi,
inclusiv glafurile si muchiile, cu rosturi alternante, in
incaperi cu suprafata mai mare de 10 mp, fixate cu
adeziv pentu montarea placajelor

m2

90,0000

Capitolul 2.5.2. Tip W-4

117

CN53A

Grunduirea suprafetelor - Betonocontact Consum
0,27 kg/m2

m2

120,0000

118

CCO03A

Montare plase sudate la inaltimi mai mici sau egale
cu 35 m, la pereti si diafragme, cu greutatea plaselor
pina la 3 kg/mp VR1-d4 mm 150x150

kg

180,0000

119

CF02A

Tencuieli interioare de 2 cm grosime, driscuite,
executate manual, la pereti sau stilpi, pe suprafete
plane cu mortar var-ciment marca M 25-T pentru sprit
si mortar M 10-T pentru grund si stratul vizibil, pe
zidarie de caramida sau blocuri mici de beton

m2

120,0000

120

CF17B k=4

Diverse lucrari - diferenta de grosime, +- 5 mm la
stratul de grund aplicat la pereti, executat cu mortar

m2

120,0000

121

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

120,0000

122

CF17C

Diverse lucrari - strat de impaslitura din fibra de sticla
aplicat pe suprafata elementelor prefabricate din
b.c.a. lipit cu aracet, inclusiv stratul de amorsaj

m2

120,0000
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123

CF50B

Tencuieli interioare de 5 mm grosime, executate
manual, cu amestec uscat pe baza de ipsos, la pereti
si pereti despartitori, preparare manuala a mortarului.

m2

120,0000

124

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

120,0000

125

CF57A

Aplicarea manuala a chitului pe baza de ipsos
"Eurofin" grosime 1,0 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

120,0000

126

CF56A

Aplicarea manuala a chitului pentru lucrari la interior
"Sheetrok" grosime 0,5 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

120,0000

127

CN53A

Grunduirea suprafetelor interioare a peretilor

m2

120,0000

128

CNO6A

Vopsitorii interioare cu vopsea pe baza de copolimeri
vinilici in emulsie apoasa, aplicate in 2 straturi pe
glet existent, executate manual

m2

120,0000

Capitolul 2.6. Finisare tavane
Capitolul 2.6.1. Tip 1

129

CF59D

Placarea suprafetelor cu un strat de PGC cu
executarea carcasei metalice simple plane, cu
inaltimea pina la 4 m: tavane fara izolatie
(antiumezeala)

m2

23,0000

130

CN53A

Grunduirea suprafetelor interioare a tavanelor

m2

23,0000

131

CF57A k=2

Aplicarea manuala a chitului pe baza de ipsos
"Eurofin" grosime 2,0 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

23,0000

132

CF56A

Aplicarea manuala a chitului pentru lucrari la interior
"Sheetrok" grosime 0,5 mm pe suprafetele peretilor,
coloanelor si tavanelor

m2

23,0000

133

CN53A

Grunduirea suprafetelor interioare a tavanelor

m2

23,0000

134

CNO6A

Vopsitorii interioare cu vopsea pe baza de copolimeri
vinilici in emulsie apoasa, aplicate in 2 straturi pe
glet existent, executate manual

m2

23,0000

Capitolul 2.6.2. Tip -2

135

CK29F

Tavane suspendate din panouri prefabricate
"Armstrong (600 x 600 mm)", inclusiv sistemul-grila

m2

43,0000

Capitolul 2.7. Finisare pardosele
Capitolul 2.7.1. P-1

136

1zF04J1

Folie PE

m2

23,0000

137

IzF10A

Strat termoizolator din cimentoplast grosimea 10 cm

23,0000

138

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita fin

m2

23,0000

139

CGO1A1 k=6

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

23,0000

140

CG56A

Sapa din amestec de autonivelare "Nivelir": grosime
10 mm

m2

23,0000

141

CG47D

Pardoseli din placi de portelonat, inclusiv stratul
suport din adezivi (amestec uscat), dimensiuni placi:
600*600 mm

m2

23,0000

Capitolul 2.7.2. P-2

142

1zF04J1

Folie PE

m2

43,0000

143

IzF10A

Strat termoizolator din cimentoplast grosimea 10 cm

43,0000

144

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita fin

m2

43,0000

145

CGO01A1 k=6

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

43,0000

146

CG56A

Sapa din amestec de autonivelare "Nivelir": grosime
10 mm

m2

43,0000
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147

CG36A

Pardoseli din placi laminat montale pe uscat cu
pozarea stratului sintetic pe suport existent, inclusiv
plintele de lemn si curatarea, in incaperii mai mare de
16 mp (Laminat grosime 10 mm, clasa de trafic C33,
Plinte PVC)

m2

43,0000

Capitolul 2.7.3. P-3

148

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita fin

m2

7,0000

149

CGO1A1 k=2

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

7,0000

150

CG47D

Pardoseli din placi de portelonat, inclusiv stratul
suport din adezivi (amestec uscat), dimensiuni placi:
600600 mm

m2

7,0000

Capitolul 2.7.4. Treapta pentru vas turcesc

151

CBO3A

Cofraje din panouri refolosibile, cu placaj de 15 mm
pentru turnarea betonului in cuzineti, fundatii pahar si
fundatii de utilaje inclusiv sprijinirile

m2

4,4000

152

CAO04F

Beton turnat clasa C16/20

m3

1,5000

Capitolul 2.8. Consolidare Cg-1

153

CL18A

Confectii metalice diverse

kg

98,7400

154

[zDO3A

Vopsirea confectiilor si constructiilor metalice cu un
strat de vopsea de miniu de plumb, executate din
profile, cu grosimi intre 8 mm si 12 mm inclusiv, cu
pensula de mina

0,0987

155

1zDO4A

Vopsirea confectiilor si constructiilor metalice cu
vopsea de ulei in 2 straturi, executate din profile, cu
grosimi intre 8 mm si 12 mm inclusiv, cu pensula de
mina

0,0987

156

RpCUO05I1

Executarea strapungerilor pentru conducte sau tiranti
in pereti din piatra sau beton armat de 26 - 50 cm,
pentru executarea strapungerilor mecanizat

buc

10,0000

Capitolul 2.9. Rampa RM-1

157

CCO1F

Armaturi din otel beton OB 37 fasonate in ateliere de
santier si montate cu diametrul barelor peste 8 mm
inclusiv in fundatii continue si radiere D10 B500B

kg

71,0800

158

CGO1A

Strat suport pentru pardoseli executat din mortar din
ciment M 150 de 3 cm grosime cu fata driscuita fin

m2

25,0000

159

CGO1A1 k=2

Strat suport pentru pardoseli executat din mortar din
ciment M 100-T de 3 cm grosime cu fata driscuita
fin.Diferenta in plus sau in minus pentru fiecare 0,5
cm de strat suport din mortar M 200, se adauga sau
se scade

m2

25,0000

160

CG47D

Pardoseli din placi de portelonat, inclusiv stratul
suport din adezivi (amestec uscat), - placi ceramice
antiderapante grosime 10 mm

m2

25,0000

Capitolul 2.10. Balustrada metalica B-1

161

CL18A

Confectii metalice diverse din profile laminate, tabla,
tabla striata, otel beton, tevi pentru sustineri sau
acoperiri, inglobate total sau partial in beton

kg

311,7900

162

[zDO3A

Vopsirea confectiilor si constructiilor metalice cu un
strat de vopsea de miniu de plumb, executate din
profile, cu grosimi intre 8 mm si 12 mm inclusiv, cu
pensula de mina

0,3120

163

1zDO4A

Vopsirea confectiilor si constructiilor metalice cu
vopsea de ulei in 2 straturi, executate din profile, cu
grosimi intre 8 mm si 12 mm inclusiv, cu pensula de
mina

0,3120

164

pret de piata

Element decorativ 50x50x50h

buc

25,0000

165

pret de piata

Element decorativ 80x80x30h

buc

25,0000
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2-1-2 Heating and Ventilation

Simbol norme si
cod resurse

Denumire lucrarilor

Unitatea de
masura

Volum

3

Capitolul 1. Utilaj
Capitolul 1.1. Ventilare Bloc A

pret de piata

Ventilator TD Silent 500/150 Silent

buc

2,0000

pret de piata

Sistema de ventilare cu recuperare Climtec RD-125
Standart, N=0,007 kw

buc

1,0000

pret de piata

Boiler electric 100L, 2,2kw, 250V

buc

1,0000

Capitolul 1.2. Ventilare Bloc B

pret de piata

Ventilator TD Silent 500/150 Silent

buc

1,0000

pret de piata

Sistema de ventilare cu recuperare Climtec RD-150
Standart, N=0,026 kw

buc

2,0000

pret de piata

Boiler electric 100L, 2,2kw, 250V

buc

1,0000

Capitolul 2. Lucrari de montare
Capitolul 2.1. Ventilare Bloc A

VCO7A

Montarea ventilatoarelor axiale, de fereastra, tip VF
315 - VF 900, avind greutatea de 3,6 - 8,2 kg cu
motor de 0,25 - 0,55 kw

buc

2,0000

VB33A

Montarea sistemei de ventilare Climtec RDT-125 sau
echivalent dupa caracterisitici - doar manopera si
utilajele

buc

1,0000

SE57A

Preparator de apa calda menajera, functionind cu
agent termic apa calda 70-90 grade C, avind
capacitatea de pina la 1000l

buc

1,0000

Capitolul 2.2. Ventilare Bloc B

10

VCO7A

Montarea ventilatoarelor axiale, de fereastra, tip VF
315 - VF 900, avind greutatea de 3,6 - 8,2 kg cu
motor de 0,25 - 0,55 kw

buc

1,0000

11

VB33A

Montarea sistemei de ventilare Climtec RDT-150 sau
echivalent dupa caracterisitici - doar manopera si
utilajele

buc

2,0000

12

SE57A

Preparator de apa calda menajera, functionind cu
agent termic apa calda 70-90 grade C, avind
capacitatea de pina la 1000l

buc

1,0000

Capitolul 3. Lucrari sanitare
Capitolul 3.1. Incalzire Bloc A

13

IBOGA

Radiatoare din otel, monobloc avind lungimea de
pinala 1000 mm, inclusiv ("Korado" 22K-500-700)

buc

1,0000

14

IBOGA

Radiatoare din otel, monobloc avind lungimea de
pinala 1000 mm, inclusiv ("Korado" 22K-500-900)

buc

1,0000

15

IBO6B

Radiatoare din otel, monobloc avind lungimea de
1001 - 1500 mm ("Korado" 22K-500-1400)

buc

1,0000

16

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet coltar R14TG d15 mm)

buc

3,0000

17

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet R5TG d15 mm)

buc

3,0000

18

IDOBA

Robinet de aerisire cu cheie mobila pentru instalatii
de incalzire centrala, avind diametrul nominal de 1/4"
- Dezaerator D 15 mm

buc

3,0000

19

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet cu bila d15 mm)

buc

3,0000

20

IC11A

Teava din otel neagra sudata longitudinal pentru
instalatii, nefiletata, montata prin sudura in coloane,
in instalatii de incalzire centrala pentru cladiri de
locuit si social-culturale, teava avind diametrul de
20x1,8 mm (k=1,4, la fitinguri)

6,0000
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3

21

IEO3A

Efectuarea probei de etanseitate la presiune a
conductelor de alimentare a aparatelor de incalzire
(aeroterme, termoconvectoare, covectoare de plinta,
etc.) avind diametrul de 3/8" ... 1"

6,0000

22

1zJ07C

Grunduirea conductelor si aparatelor cu un strat de
miniu plumblr®-021 si 2 strat de email alchidal BT-
177

m2

0,3750

Capitolul 3.2. Ventilare Bloc A

23

GDO08D

Umbrela 3K.00.000 (c.5.904-51) D125 mm

buc

2,0000

24

CL20A

Difuzor OMY-M D125 mm

buc

7,0000

25

VAO2E

Confectionarea si montarea canalelor de ventilatie
drepte, din tabla zincata de 0,5 mm grosime, avind
perimetrul sectiunii circulare de D 100 mm

m2

1,8800

26

VAO2E

Confectionarea si montarea canalelor de ventilatie
drepte, din tabla zincata de 0,5 mm grosime, avind
perimetrul sectiunii circulare de D 125 mm

m2

10,2100

27

IC42B

Metal pentru elemente de sustinere

4,0000

28

CL20A

Grile de ventilatie GTAC 200x100

buc

2,0000

29

CL20A

Grile de ventilatie GTAC 400x100

buc

1,0000

30

CL20A

Grile de ventilatie GTAC 500x160

buc

1,0000

31

IzHOBA

Izolarea conductelor cu saltele din vata de sticla
imbracate pe o singura fata, gata confectionate,
avind grosimea de 50 mm Isover Alu Rio

m2

7,8500

32

1zI09A1

Protectia termoizolatiei la conducte cu tabla zincata
de 0,5 mm grosime fixate cu suruburi cu cap crestat
semirotund, autofiletante (tabla zincata gr. 0,5 mm ,
norma de consum 3,95 kg/m2)

m2

7,8500

Capitolul 3.3. Incalzire Bloc B

33

IBOGA

Radiatoare din otel, monobloc avind lungimea de
pina la 1000 mm, inclusiv ("Korado" 22K-500-700)

buc

1,0000

34

IBOGA

Radiatoare din otel, monobloc avind lungimea de
pinala 1000 mm, inclusiv ("Korado" 22K-500-900)

buc

1,0000

35

IBO6B

Radiatoare din otel, monobloc avind lungimea de
1001 - 1500 mm ("Korado" 22K-500-1400)

buc

1,0000

36

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet coltar R14TG d15 mm)

buc

3,0000

37

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet R5TG d15 mm)

buc

3,0000

38

IDOBA

Robinet de aerisire cu cheie mobila pentru instalatii
de incalzire centrala, avind diametrul nominal de 1/4"
- Dezaerator D 15 mm

buc

3,0000

39

IDO1A

Robinet cu ventil cu dublu reglaj (retur coltar) pentru
instalatii de incalzire central, avind diametrul nominal
de 3/8" -1/2" (Robinet cu bila d15 mm)

buc

3,0000

40

IC11A

Teava din otel neagra sudata longitudinal pentru
instalatii, nefiletata, montata prin sudura in coloane,
in instalatii de incalzire centrala pentru cladiri de
locuit si social-culturale, teava avind diametrul de
20x1,8 mm (k=1,4, la fitinguri)

6,0000

41

IEO3A

Efectuarea probei de etanseitate la presiune a
conductelor de alimentare a aparatelor de incalzire
(aeroterme, termoconvectoare, covectoare de plinta,
etc.) avind diametrul de 3/8" ... 1"

6,0000

42

1zJ07C

Grunduirea conductelor si aparatelor cu un strat de
miniu plumblr®-021 si 2 strat de email alchidal BT-
177

m2

0,3750

Capitolul 3.4. Ventilare Bloc B

43

GDO08D

Umbrela 3K.00.000 (c.5.904-51) D160 mm

buc

1,0000

44

CL20A

Difuzor My-M D125 mm

buc

5,0000
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1 2 3 4 5
Confectionarea si montarea canalelor de ventilatie
45 VAO2E drepte, din tabla zincata de 0,5 mm grosime, avind m2 3,1400
perimetrul sectiunii circulare de D 100 mm
Confectionarea si montarea canalelor de ventilatie
46 VAO2E drepte, din tabla zincata de 0,5 mm grosime, avind m2 1,9600
perimetrul sectiunii circulare de D 125 mm
Confectionarea si montarea canalelor de ventilatie
47 VAO2E drepte, din tabla zincata de 0,5 mm grosime, avind m2 4,5200
perimetrul sectiunii circulare de D 160 mm
48 IC42B Metal pentru elemente de sustinere kg 4,0000
49 CL20A Grile de ventilatie GTAC 200x100 buc 2,0000
50 CL20A Grile de ventilatie GTAC 500x160 buc 1,0000
Izolarea conductelor cu saltele din vata de sticla
51 IzHO6A imbracate pe o singura fata, gata confectionate, m2 5,0200
avind grosimea de 50 mm Isover Alu Rio
Protectia termoizolatiei la conducte cu tabla zincata
de 0,5 mm grosime fixate cu suruburi cu cap crestat
52 1zI09A1 semirotund,gautofiletante (tabla zincata gr. (?,5 mm m2 5,0200
norma de consum 3,95 kg/m2)
2-1-3 Fire alarm system (SIP)
Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
1 2 3 4 5
Capitolul 1. Lucrari de montare
Capitolul 1.1. Semnalizare de incendiu
Aparate receptoare: Dispozitive "MNC" de receptie si
1 10-08-001-01 control, de demarare. / Panou de control si dirijare buc 2,0000
incendiu Smartline 20/2
Dispozitive de ultrasunet: aparat de ultrasunet in
2 10-08-003-02 exe?:utare monobloc EmitaFt)or radio ATS-100 buc 2,0000
Convertizor, masa pina la 0,25 t, Sursa de alimentare
3 08-01-101-2 de rezerva PVII'I=1’§V buc 2,0000
Aparataj de perete: Alarma sonora adresabila
4 10-04-066-05 | g AP buc 3,0000
5 10-08-003-01 Qp:]?rétDc:%gemnahzare de capacitate/ Detector de buc 10,0000
Aparat de semnalizare de capacitate/ Avertizor de
6 10-08-003-01 in?:endiu manual 1C0020 P buc 1,0000
10-01-055-02 Pozare cablu si conducto_r pe pereti: Cablu, masa 1 100 m 2.8000
m pina la 1 kg, pe perete: de caramida
8 pret de piata Cablu KMNC3Hr (A)-FRLS 2x0,8 mm2 m 250,0000
9 pret de piata Cablu VVGng-FRLSLTx 3x1,5 mm2 m 30,0000
Canale din masa plastica cu latime: pina la 40 mm. /
10 08-02-390-1 Cablu canal 22x1 8x2000 (de creat rgsursa) 100 m 3,0000
Teava din vinilplast pe contructii instalate, pe pereti si
11 08-02-409-1 coloane, fixare cu scoabe, Tub din teava corugata 100 m 1,5000
care nu propaga ardere D20 mm (de creat resursa)
12 08-01-121-1 Acumulator 12V 17A/h buc 4,0000
13 pret de piata Piese metalice material de fixare kg 3,0000
14 10-04-066-05 Aparataj de perete: Sonerie/Sirena Ivy-R buc 2,0000
Capitolul 1.2. Semnalizare de paza
Aparate receptoare: Dispozitive "MC" de receptie si
15 10-08-001-01 control, de demarare. / Panou de control semnalizare buc 2,0000
de paza Ajax Hub
16 10-04-066-05 Aparataj de perete: Sonerie/Sirena Ajax HomeSiren buc 2,0000
Avertizoare "MNC" automatice: termic de
17 10-08-002-01 electrocontact, de contact magnetic in executare buc 2,0000

normala/ Buton Ajax Button
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1 2 3 4 5
Capitolul 2. Utilaj
Capitolul 2.1. Semnalizare de incendiu
18 pret de piata Panou de control si dirijare incendiu Smartline 20/2 buc 2,0000
19 pret de piata Emitator radio ATS-100 buc 2,0000
20 pret de piata Sursa de alimentare de rezerva PUM=12V buc 2,0000
21 pret de piata Alarma sonora adresabila ES0010RE buc 3,0000
22 pret de piata Detector de fum ED100 buc 10,0000
23 pret de piata Avertizor de incendiu manual 1IC0020 buc 1,0000
24 pret de piata Acumulator 12V 17A/h buc 4,0000
25 pret de piata Panou informativ EXIT buc 3,0000
26 pret de piata Indicator RI31 buc 4,0000
27 pret de piata Sirena lvy-R buc 2,0000
Capitolul 2.2. Semnalizare de paza
28 pret de piata Panou de control semnalizare de paza Ajax Hub buc 2,0000
29 pret de piata Sirena Ajax HomeSiren buc 2,0000
30 pret de piata Buton Ajax Button buc 2,0000
31 pret de piata Ajax Space control (breloc) buc 4,0000
2-1-4 Telecommunications and signalization (TS)
Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
1 2 3 4 5
Capitolul 1. Lucrari de montare
1 10-02-030-05 Set pentru impamintare TE set 2,0000
2 10-04-066-07 Aparataj de perete: Priza buc 3,0000
3 pret de piata Priza de date 1 RJ45 buc 3,0000
4 10-04-066-07 Aparataj de perete: Priza buc 2,0000
5 pret de piata Priza televizor buc 2,0000
6 pret de piata Cutii pentru prize buc 5,0000
7 08-02-398-1 Conductor in jgheaburi, sectiune pina la 6 mm2 100 m 2,1000
8 pret de piata Cablu UTP cat. 5e m 210,0000
9 08-02-398-1 Conductor in jgheaburi, sectiune pina la 6 mm2 100 m 0,0450
10 pret de piata Patch cord UTP cat 5e, 0,5 m buc 3,0000
11 pret de piata Patch cord UTP cat 5e, 1,5 m buc 2,0000
12 pret de piata Conector RJ-45, UTP cat. 5e buc 3,0000
Teava din vinilplast pe contructii instalate, pe pereti si
13 08-02-409-1 coloane, fixare cu scoabe, Tub din teava corugata 100 m 0,5000
care nu propaga ardere D20 mm (de creat resursa)
14 pret de piata Piese metalice material de fixare kg 1,0000
Canale din masa plastica cu latime: pina la 40 mm. /
15 08-02-390-1 Cablu canal 22x1 (F))x2000 (de creat repsursa) 100m 1,5000
16 10-08-016-01 Qeasorqice electrice secundare unilaterale pentru buc 2,0000
incaperi: pe perete
17 10-08-003-03 Sursa de alimentare autonoma buc 2,0000
Capitolul 2. Utilaj
18 pret de piata Set pentru impamintare TE set 2,0000
19 pret de piata Ceasuri autonome de perete inclusiv acumulatoare buc 2,0000
20 pret de piata Sursa de alimentare autonoma buc 2,0000
2-1-5 Indoor water and sewerage network
Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
1 2 3 4 5
Capitolul 1. Retele interioare alimentare cu apa
calda si rece
1 SCO8A Vas pentru closet cu talpi, oriental,complet echipat, buc 8,0000

din fonta emailata, portelan sanitar etc., tip oval sau
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3

dreptunghiular, montat ingropat. (Vas WC turcesc din
ceramica dotat cu sifon de evacuare, rezervor de
apa, conducte de legatura, robinet, etc.)

SCO09A

Pisoar din portelan sanitar montat pe perete din
zidarie de caramida sau b.c.a. (Pisoar dotat cu sifon
de evacuare, robinet)

buc

1,0000

SCO7A1

Vas pentru closet, complet echipat, din semiportelan,
portelan sanitar etc. inclusiv pentru handicapati,
asezat pe pardoseala, cu rezervorul de apa montat
pe vas, la inaltime sau semiinaltime, avind sifonul
interior tip S. (Vas de closet dotat cu gofra de
evacuare, robinet)

buc

2,0000

SC04C

Lavoar din semiportelan, portelan sanitar etc. inclusiv
pentru handicapati, avind teava de scurgere din
material plastic, montat pe piedestal. (Lavoar
suspendat din ceramica, dotat cu sifon tip butelie din
inox, 2 robineti, 2 furtunuri flexibile)

buc

6,0000

SDO4A

Baterie amestecatoare cu brat basculant stativa
pentru lavoar sau spalator, indiferent de modul de
inchidere, inclusiv pentru handicapati, avind
diametrul de 1/2". (Baterii monocomanda cu cartus
ceramic, cu sistem pentru economisirea apei)

buc

6,0000

SDO02A

Baterie amestecatoare pentru baie, cu dus flexibil
sau fix, indiferent de modul de inchidere, inclusiv
pentru handicapati, montata pe pereti din zidarie de
caramida sau b.c.a. (Set dus igienic (robinet,
stropitoare, furtun))

buc

3,0000

SDO1A

Robinet de serviciu, simplu sau dublu cu racord,
indiferent de modul de inchidere, avind diametrul de
3/8" - 1/2". (Robinet cotit tip FE cu portfurtun,
D=1/2#)

buc

2,0000

Pret de piata

Reductor de presiune cu manometru, D=1/2"

buc

2,0000

Pret de piata

Supapa de siguranta, D=1/2"

buc

2,0000

=1 |00

Pret de piata

Racord PP-R cu olandez Fl, D=20 mm x 1"

buc

4,0000

11

IC38B

Piesa de racordare (fiting), cu 2 imbinari, din
polipropilena imbinate prin polifusiune cu teava din
polipropilena armata, avind diametrul exterior de 25,0
mm. (Robinet cu sfera PP-R, D=25 mm)

buc

7,0000

12

Pret de piata

Teu egal PP-R, D=25 mm

buc

10,0000

13

Pret de piata

Teu redus PP-R, D=25 mm x 20 mm

buc

21,0000

14

Pret de piata

Reductie PP-R, D=25 mm x 20 mm

buc

10,0000

15

Pret de piata

Cot PP-R, D=25 mm

buc

15,0000

16

Pret de piata

Cot PP-R, D=20 mm

buc

18,0000

17

Pret de piata

Cot PP-R FE, prindere perete, D=20 mm x 1/2"

buc

33,0000

18

Pret de piata

Mufa PP-R, D=25 mm

buc

13,0000

19

Pret de piata

Mufa PP-R, D=20 mm

buc

11,0000

20

SA15B

Teava din material plastic imbinata prin sudura prin
polifuziune, in conducte de legatura, la obiecte
sanitare, la obiecte de locuit si soccial-culturale,
avind diametrul de 20-25 mm. (Conducta PP-R,
D=25 mm). (Exclus toate fitingurile din norma)

52,0000

21

SA15B

Teava din material plastic imbinata prin sudura prin
polifuziune, in conducte de legatura, la obiecte
sanitare, la obiecte de locuit si soccial-culturale,
avind diametrul de 20-25 mm. (Conducta PP-R,
D=20 mm). (Exclus toate fitingurile din norma)

44,0000

22

SFo1C

Efectuarea probei de etansare la presiune a
instalatiei de apa calda sau rece executata din teava
din policlorura de vinil tip greu sau din material
plastic, avind diametrul de 16-110 mm

96,0000

23

SF02C

Efectuarea probei de functionare a instalatiei de apa
rece executata cu teava din policlorura de vinil tip

10m

9,6000
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greu sau material plastic, avind diametrul de 16 - 110
mm

24

RpIFO9A

Izolarea conductelor cu mansoane de izolatie
speciala, introduse pe conducte, avind diametrul si
grosimea de la D=12x4 la D=35x4 mm. (Izolare
pentru conducte din PPR, D=28 x 9 mm)

52,0000

25

RpIFO9A

Izolarea conductelor cu mansoane de izolatie
speciala, introduse pe conducte, avind diametrul si
grosimea de la D=12x4 la D=35x4 mm. (Izolare
pentru conducte din PPR, D=22 x 9 mm)

44,0000

26

IC40D

Bratara pentru fixarea conductelor din otel pentru
instalatia de incalzire centrala sau gaze, montata prin
dibluri pina la 1" inclusiv, pe dibluri cu expandare, pe
zid de beton. (Bratara fixare PP-R, D=25 mm)

buc

24,0000

27

IC40D

Bratara pentru fixarea conductelor din otel pentru
instalatia de incalzire centrala sau gaze, montata prin
dibluri pina la 1" inclusiv, pe dibluri cu expandare, pe
zid de beton. (Bratara fixare PP-R, D=20 mm)

buc

27,0000

Capitolul 2. Retele interioare de canalizare

28

SB24A

Sifon de pardoseala din fonta emailata, simplu,
avind diametrul de 50 mm

buc

3,0000

29

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Ramificatie egala PVC,
D=110 mm)

buc

10,0000

30

SB09C

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 50 mm. (Ramificatie egala PVC, D=50
mm)

buc

3,0000

31

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Ramificatie de colt PVC,
D=110 mm)

buc

1,0000

32

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Ramificatie redusa PVC,
D=110 mm x 50 mm)

buc

5,0000

33

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Reductie excentrica PVC,
D=110 mm x 50 mm)

buc

2,0000

34

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Cot PVC, D=110 mm, 90
grade)

buc

5,0000

35

SB09C

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 50 mm. (Cot PVC, D=50 mm, 90 grade)

buc

8,0000

36

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Cot PVC, D=110 mm, 45
grade)

buc

10,0000

37

SB09C

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 50 mm. (Cot PVC, D=50 mm, 45 grade)

buc

4,0000

38

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Piesa curatire cu dop filetat
PVC, D=110 mm)

buc

2,0000

39

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Manson PVC, D=110 mm)

buc

12,0000
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40

SB09C

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 50 mm. (Manson PVC, D=50 mm)

buc

5,0000

41

SBOSE

Teava din material plastic pentru canalizare, imbinata
cu garnitura de cauciuc, montata aparent sau
ingropat sub pardoseala, avind diametrul de 110 mm.
(Conducta din PVC cu mufa, D=110 mm)

48,0000

42

SB08C

Teava din material plastic pentru canalizare, imbinata
cu garnitura de cauciuc, montata aparent sau
ingropat sub pardoseala, avind diametrul de 50 mm.
(Conducta din PVC cu mufa, D=50 mm)

20,0000

43

SF04A

Efectuarea probei de etanseitate si functionare a
instalatiei de canalizare executata din tuburi de fonta,
pentru scurgere, teava de policlorura de vinil,
neplastifiata, tip usor sau din material plastic, fonta
ductila teava avind diametrul de pina la 100 mm
inclusiv

10m

6,8000

44

SA38I

Bratara pentru fixarea conductelor de alimentare cu
apa si gaze, din otel sau PVC montata prin
inpuscare, conductele avind diametrul de 4". (Brida
fixare cu diblu, garnitura antizgomot, D=110 mm)

buc

10,0000

45

RCsB31S
k=1.9

Forarea gaurilor strapunse in constructii din beton
armat marca pina la 500 cu multe straturi de armare,
utilizind masina cu foreza-carota diamantata cu
diametrul de: 200 mm. (Gaurirea planseului cladirii,
D=200 mm, L=200 mm)

buc

5,0000

46

RCsB31S
k=4.6

Forarea gaurilor strapunse in constructii din beton
armat marca pina la 500 cu multe straturi de armare,
utilizind masina cu foreza-carota diamantata cu
diametrul de: 250 mm. (Gaurirea peretelui fundatiei,
D=250 mm, L=500 mm)

buc

2,0000

47

SA34| k=1.25

Confectionarea, montarea si cimentarea tevii de
protectie la trecerea conductelor prin ziduri, avind
diametrul de 6". (Tub de protectie din otel, D=200
mm x 3 mm, L=500 mm)

buc

2,0000

48

SBO9E

Piesa de legatura din material plastic pentru
canalizare, imbinata cu garnitura de cauciuc, avind
diametrul de 110 mm. (Mufa antiincendiu, D=110
mm)

buc

5,0000

2-1-6 Indoor electrical network

Simbol norme si
cod resurse

Denumire lucrarilor

Unitatea de
masura

Volum

3

4

Capitolul 1. Lucrari de montare
Capitolul 1.1. Panou de distributie din metal
existent

08-03-575-1

Automat BA 47-29 3P/B20/4,5 kA

buc

1,0000

08-03-575-1

Automat BA 47-63 1P/B10/4,5 kA

buc

1,0000

RpEP18A

Aplicarea inscriptiilor

buc

1,0000

Capitolul 1.2. Panou de distributie din metal 36
module IP31

08-03-573-6

Dulap (pupitru) de comanda suspendat, inaltime,
latime si adincime, mm/ Panou de distributie din
metal 36 module IP31

buc

1,0000

08-03-575-1

Intrerupator BH-3P/25A

buc

1,0000

08-03-575-1

Intrerupator BH-2P/16A

buc

1,0000

08-03-575-1

Automat BA 47-29 1P/B6/4,5 kA

buc

2,0000

08-03-575-1

Automat ABDT32/2P/10/30mA

buc

1,0000

OO (N[O

08-03-575-1

Automat ABDT32/2P/10/10mA

buc

3,0000
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10 08-03-575-1 Automat ABDT32/2P/16/10mA buc 1,0000
11 08-03-575-1 Automat BA 47-29 1P/B10/4,5 kA buc 1,0000
12 08-03-575-1 Declansator independent PH-47 buc 1,0000
13 08-03-575-1 Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
14 08-03-575-1 Automat BA 47-29 1P/C2/4,5 kA buc 2,0000
15 08-03-575-1 Contactor electromagnetic modular KM40-11MP buc 2,0000
16 08-03-575-1 Contactor electromagnetic modular NMPK-32 buc 2,0000
17 RpEP18A Aplicarea inscriptiilor buc 1,0000

Capitolul 1.3. Panou de distributie din metal
existent
18 08-03-575-1 Automat BA 47-29 3P/B20/4,5 kA buc 1,0000
19 RpEP18A Aplicarea inscriptiilor buc 1,0000
Capitolul 1.4. Panou de distributie din metal 24
module IP31
Dulap (pupitru) de comanda suspendat, inaltime,
20 08-03-573-4 Panorij(ge%istr)ibutie din metal IPF-)31 cu 24 module buc 1,0000
21 08-03-575-1 Intrerupator BH-3P/25A buc 1,0000
22 08-03-575-1 Intrerupator BH-2P/16A buc 1,0000
23 08-03-575-1 Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
24 08-03-575-1 Automat ABDT32/2P/10/10mA buc 2,0000
25 08-03-575-1 Automat ABDT32/2P/16/10mA buc 1,0000
26 08-03-575-1 Declansator independent PH-47 buc 1,0000
27 08-03-575-1 Automat BA 47-29 1P/C2/4,5 kA buc 1,0000
28 08-03-575-1 Contactor electromagnetic modular KM40-11MP buc 1,0000
29 08-03-575-1 Contactor electromagnetic modular NMPK-32 buc 1,0000
30 RpEP18A Aplicarea inscriptiilor buc 1,0000
Capitolul 1.5. Panou de distributie din metal 12
module IP31
Dulap (pupitru) de comanda suspendat, inaltime,
81 08-03-573-4 Panoﬁj(ge%istr)ibutie din metal IPF?31 cu 12 module buc 1,0000
32 08-03-575-1 Intrerupator BH-3P/25A buc 1,0000
33 08-03-575-1 Automat BA 47-29 3P/B16/4,5 kA buc 1,0000
34 08-03-575-1 Automat BA 47-29 1P/B10/4,5 kA buc 1,0000
35 RpEP18A Aplicarea inscriptiilor buc 1,0000
Capitolul 1.6. Panou de distributie din metal 18
module IP31
Dulap (pupitru) de comanda suspendat, inaltime,
36 08-03-573-4 Panorij(ge%istr)ibutie din metal IPF-)31 cu 18 module buc 1,0000
37 08-03-575-1 Intrerupator BH-3P/16A buc 1,0000
38 08-03-575-1 Intrerupator BH-2P/16A buc 1,0000
39 08-03-575-1 Automat BA 47-29 1P/B6/4,5 kA buc 2,0000
40 08-03-575-1 Automat ABDT32/2P/10/30mA buc 1,0000
41 08-03-575-1 Declansator independent PH-47 buc 1,0000
42 08-03-575-1 Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
43 RpEP18A Aplicarea inscriptiilor buc 1,0000
Capitolul 1.7. Cabluri
Introducerea conductorilor in tevi si furtunuri metalice
44 08-02-412-2 pozate: primul conductor monofir sau multifir in 100 m 3,0500
impletire comuna, sectiune sumara pina la 6 mm2
45 pret de piata Cablu VVGng (A) -LS 3x1.5 mm2 m 305,0000
Introducerea conductorilor in tevi si furtunuri metalice
46 08-02-412-3 pozate: primul conductor monofir sau multifir in 100 m 1,0500
impletire comuna, sectiune sumara pina la 16 mm2
47 pret de piata Cablu VVGng (A) -LS 3x2.5 mm2 m 105,0000
Introducerea conductorilor in tevi si furtunuri metalice
48 08-02-412-4 pozate: primul conductor monofir sau multifir in 100 m 0,3000
impletire comuna, sectiune sumara pina la 35 mm2
49 pret de piata Cablu VVGng (A)-LS 5x6.0 mm2 m 30,0000
Introducerea conductorilor in tevi si furtunuri metalice
50 08-02-412-2 pozate: primul conductor monofir sau multifir in 100 m 1,1500

impletire comuna, sectiune sumara pina la 6 mm2
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51 pret de piata Cablu KVVGng (A)-LS 4x1.0 mm2 m 55,0000
52 pret de piata Cablu KVVGng (A)-FRLS 4x1.0 mm2 m 60,0000

Introducerea conductorilor in tevi si furtunuri metalice
53 08-02-412-2 pozate: primul conductor monofir sau multifir in 100 m 0,3500
impletire comuna, sectiune sumara pina la 6 mm2
54 pret de piata Cablu VVGng (A)-FRLS 3x1.5 mm2 m 35,0000
Introducerea conductorilor in tevi si furtunuri metalice
55 08-02-412-2 pozate: primul conductor monofir sau multifir in 100 m 0,5000
impletire comuna, sectiune sumara pina la 6 mm2
56 pret de piata Cablu PV 1x6,0 m 50,0000
Capitolul 1.8. Echipament electric de iluminat (de
creat resursa)
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat pe suspensii,/ Corp de iluminat
57| 08-03-594-10 ) o, Igmpi LED incadrabl 1P-44. 1900Lm, 18W, 100 bue 0,0200
390x144 mm
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat pe suspensii,/ Corp de iluminat
58 08-03-594-10 cu lampi LED incadrabil IP-44, 1800Lm, 18W, 100 buc 0,0100
390x144 mm (dotat cu senzor de miscare si
prezenta)
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat pe suspensii,/ Corp de iluminat
59 | 08-03-594-10 | ., Igmpi LED ncadrabil IP.44. 1300Lm, 19W, 100 buc 0,0400
390x144 mm
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat pe suspensii,/ Corp de iluminat
60 08-03-594-10 cu lampi LED incadrabil IP-44, 1200Lm, 12W, 100 buc 0,0200
390x144 mm (dotat cu senzor de miscare si
prezenta)
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat pe suspensii,/ Corp de iluminat
61 08-03-594-10 cu lampi LED incadrabil IP-44, 900Lm, 10W, 100 buc 0,0800
135x68x113 mm (dotat cu senzor de miscare si
prezenta)
Corp de iluminat cu lampi luminescente in tavane
suspendate, montat in piese inglobate, cantitate
62 08-03-594-16 lampi, in corp de iluminat, 2 / Corp de iluminat cu 100 buc 0,1300
lampi LED incadrabil IP-20, 3600Lm, 32W,
595x595x85 mm
Capitolul 1.9. Articole electrice de instalare (de
creat resursa)
63 08-03-591-2 Intreruptor monopolar 10A/230V P20 100 buc 0,0400
64 08-03-591-2 Intreruptor monopolar 10A/230V P44 100 buc 0,0400
65 08-03-591-5 Intreruptor cu doua clape 10A/230V IP44 100 buc 0,0300
66 08-03-591-8 Priza 2P+PE, In=16A 1P-20 100 buc 0,0900
67 08-03-591-8 Priza 2P+PE, In=16A 1P-44 100 buc 0,0200
68 pret de piata gzst cu doua butoane de comanda pornire-oprire IP- buc 5,0000
69 pret de piata Cutie de distributie cu cleme buc 15,0000
Capitolul 1.10. Tevi (de creat resursa)
70 08-02-409-1 Lrje?jv\z/aélexibila spiralg tip mediu. 750N D16 mm, 100 m 05000
= Ccu proprietati de autostingere
71 08-02-409-1 Lrje?jv\z/aélexibila spiralg tip mediu. 750N D20 mm, 100 m 3.6000
= Ccu proprietati de autostingere
Teava flexibila spirala tip mediu 750N D25 mm,
2 08-02-409-1 U=PVC cu proprri)etati dg autostingere 100m 1,5000
Canale din masa plastica cu latime: pina la 40 mm. /
/3 08-02-390-1 Cablu canal 60x48 mm (de creat resFL)Jrsa) 100m 0,3000
24 08-02-390-1 Canale din masa plastica cu latime: pina la 40 mm. / 100 m 0,5500

Cablu canal 25x16 mm (de creat resursa)

Capitolul 2. Utilaj
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Capitolul 2.1. Panou de distributie din metal
existent
75 pret de piata Automat BA 47-29 3P/B20/4,5 kA buc 1,0000
76 pret de piata Automat BA 47-29 1P/B10/4,5 kA buc 1,0000
Capitolul 2.2. Panou de distributie din metal 36
module IP31
77 pret de piata Panou de distributie din metal 36 module 1P31 buc 1,0000
78 pret de piata Intrerupator BH32-3P/25A buc 1,0000
79 pret de piata Intrerupator BH32-2P/16A buc 1,0000
80 pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 2,0000
81 pret de piata Intrerupator automat diferential ABDT32/2P/10/30mA buc 1,0000
82 pret de piata Intrerupator automat diferential ABDT32/2P/10/10mA buc 3,0000
83 pret de piata Intrerupator automat diferential ABDT32/2P/16/10mA buc 1,0000
84 pret de piata Automat BA 47-29 1P/B10/4,5 kA buc 1,0000
85 pret de piata Declansator independent PH-47 buc 1,0000
86 pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
87 pret de piata Automat BA 47-29 1P/C2/4,5 kA buc 2,0000
88 pret de piata Contactor electromagnetic modular KM40-11MP buc 2,0000
89 pret de piata Contactor electromagnetic modular NMPK-32 buc 2,0000
2 pret de piata E|r<1|1_|p3c21_e1(1:ontacte adaugatoare 1NO-1NC analog buc 20000
Capitolul 2.3. Panou de distributie din metal
existent
91 pret de piata Automat BA 47-29 3P/B20/4,5 kA buc 1,0000
Capitolul 2.4. Panou de distributie din metal 24
module IP31
. Panou de distributie din metal, aplicabil/24
92 pret de piata module/IP-31 P buc 1,0000
93 pret de piata Intrerupator BH32-3P/25A buc 1,0000
94 pret de piata Intrerupator BH32-2P/16A buc 1,0000
95 pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
96 pret de piata Intrerupator automat diferential ABDT32/2P/10/10mA buc 2,0000
97 pret de piata Intrerupator automat diferential ABDT32/2P/16/10mA buc 1,0000
98 pret de piata Declansator independent PH-47 buc 1,0000
99 pret de piata Automat BA 47-29 1P/C2/4,5 kA buc 1,0000
100 | pret de piata Contactor electromagnetic modular KM40-11MP buc 1,0000
101 | pret de piata Contactor electromagnetic modular NMPK-32 buc 1,0000
Capitolul 2.5. Panou de distributie din metal 12
module IP31
. Panou de distributie din metal, aplicabil/12
102 pret de piata module/IP-31 P buc 1,0000
103 | pret de piata Intrerupator BH32-3P/25A buc 1,0000
104 | pret de piata Automat BA 47-29 3P/B16/4,5 kA buc 1,0000
105 | pret de piata Automat BA 47-29 1P/B10/4,5 kA buc 1,0000
Capitolul 2.6. Panou de distributie din metal 18
module IP31
. Panou de distributie din metal, aplicabil/18
106 pret de piata module/IP-31 P buc 1,0000
107 | pret de piata Intrerupator BH32-3P/16A buc 1,0000
108 | pret de piata Intrerupator BH32-2P/16A buc 1,0000
109 | pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 2,0000
110 | pret de piata Intrerupator automat diferential ABDT32/2P/10/30mA buc 1,0000
111 pret de piata Declansator independent PH-47 buc 1,0000
112 | pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 1,0000
2-1-7 Technological Equipment
Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
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Capitolul 1. Lucrari de montare
Capitolul 1.1. Bloc A
1 SE59A Uscator de maini din inox, 1,5kw, 250V (doar buc 3,0000
manopera)
Oglinda sanitara din semicristal cu marginile slefuite,
2 SC13A avid dimensiunile de 600x1000 mm buc 5,0000
SC14A1 Dozator sapun din inox buc 5,0000
Capitolul 1.2. Bloc B
Uscator de maini din inox, 1,5kw, 250V (doar
4 SE59A manopera) buc 2,0000
Oglinda sanitara din semicristal cu marginile slefuite,
5 [ SCisA avid dimensiunile de 600x1000 mm buc 3,0000
SC14A1 Dozator sapun din inox buc 3,0000
Capitolul 2. Utilaj
Capitolul 2.1. Bloc A
7 pret de piata Uscator de maini din inox, 1,5kw, 250V buc 3,0000
8 pret de piata Perete despartitor din ceramica pentru pisoar buc 3,0000
9 pret de piata Suport pentru hirtie de WC din inox buc 6,0000
10 pret de piata Urna pentru gunoi din inox buc 11,0000
11 pret de piata Perie pentru WC dotata cu suport din inox buc 6,0000
12 pret de piata giir?nzl;port orizontala pentru persoane cu dizabilitati buc 2.0000
13 pret de piata Si?]r?ngzport verticala pentru persoane cu dizabilitati buc 20000
14 pret de piata Bara suport rabatabila din inox buc 1,0000
Capitolul 2.2. Bloc B
15 pret de piata Uscator de maini din inox, 1,5kw, 250V buc 2,0000
16 pret de piata Perete despartitor din ceramica pentru pisoar buc 3,0000
17 pret de piata Suport pentru hirtie de WC din inox buc 4,0000
18 pret de piata Urna pentru gunoi din inox buc 6,0000
19 pret de piata Perie pentru WC dotata cu suport din inox buc 4,0000
20 pret de piata Siir?ngtj(port orizontala pentru persoane cu dizabilitati buc 2,0000
1 pret de piata giir?nzl;port verticala pentru persoane cu dizabilitati buc 2,0000
22 pret de piata Bara suport rabatabila din inox buc 1,0000
6-1 Outdoor sewerage network
Ne | Simbol norme si Unitatea de Volum
crt. cod resurse Denumire lucrarilor masura
1 2 3 4 5
Capitolul 1. Lucrari de terasament
Sapatura mecanica cu excavatorul de 0,40-0,70 mc,
cu motor cu ardere interna si comanda hidraulica, in
1 TsC03B31 pamint imbibat cu apa, deplasare excavator pe 100 m3 0,0100
platelaje, descarcare in depozit teren catg. | in
conditiile gospodaririi apelor
Sapatura manuala de pamint, in taluzuri, la deblee
2 TsA20B sapate cu excavator sau screper, pentru completarea m3 0,8000
sapaturii la profilul taluzului, in teren mijlociu
Umpluturi in santuri la conductele de alimentare cu
3 ACFO3A apa saulcanallzare, ca sulbstrat, strat dg protectie, - m3 1,0000
strat de izolare sau strat filtrant la tuburile de drenaj,
executate cu nisip (Pat de nisip)
Sapatura mecanica cu excavatorul de 0,40-0,70 mc,
cu motor cu ardere interna si comanda hidraulica, in
4 TsCO3F1 pamint cu umiditate naturala, descarcare in 100 m3 0,0500

autovehicule teren catg. Il (Ingramadirea si
incarcarea pamintului)
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3

TsI50A5

Transportarea pamintului cu autobasculantade 5t la
distanta de 5 km

9,0000

TsC51B

Lucrari la descarcarea pamintului in depozit, teren
categoria ll

100 m3

0,0500

TsD01B

Imprastierea cu lopata a pamintului afinat, in straturi
uniforme, de 10-30 cm grosime, printr-o aruncare de
pina la 3 m din gramezi, inclusiv sfarimarea
bulgarilor, pamintul provenind din teren mijlociu

m3

2,4000

TsD04B

Compactarea cu maiul de mina a umpluturilor
executate in sapaturi orizontale sau inclinate la 1/4,
inclusiv udarea fiecarui strat de pamint in parte, avind
10 cm grosime pamint coeziv

m3

2,4000

TsD02A1

Imprastierea pamintului afinat provenit din teren
categoria | sau I, executata cu buldozer pe tractor cu
senile de 65-80 CP, in straturi cu grosimea de 15-20
cm

100 m3

0,0260

10

TsD05B

Compactarea cu maiul mecanic de 150-200 kg a
umpluturilor in straturi succesive de 20-30 cm
grosime, exclusiv udarea fiecarui strat in parte,
umpluturile executindu-se din pamint coeziv

100 m3

0,0260

Capitolul 2. Conducte si accesotrii

11

AcAO08A

Montarea in pamint, in exteriorul cladirilor, a tevilor
din PVC, de 9 m lungime, etansate cu garnituri de
cauciuc, (Conducta din PVC cu mufa si garnitura SN
4, SDR41, D=110 mm)

12,0000

12

pret de piata

Banda de avertizare

12,0000

Capitolul 3. Demolarea si reconditionarea
drumului din asfalt

13

DC04B

Taierea cu masina cu discuri diamantate a rosturilor
de contractie si dilatatie in betonul de uzura la
drumuri

24,0000

14

DI109

Decaparea mecanizata a imbracamintei din beton
asfaltic

m3

0,9600

15

TsCO03B1

Sapatura mecanica cu excavatorul de 0,40-0,70 mc,
cu motor cu ardere interna si comanda hidraulica, in
pamint cu umiditate naturala, descarcare in depozit

teren catg. |l

100 m3

0,0240

16

TsC54A

Strat de fundatie din nisip

m3

2,4000

17

TsC54B

Strat de fundatie din piatra sparta

m3

0,7200

18

TsC54B

Strat de fundatie din piatra sparta (50% de utilizat din
desfaceri)

m3

0,7200

19

DB19A

Imbracaminte de beton asfaltic cu agregat mare,
executata la cald, in grosime de 4,0 cm, cu asternere
manuala

m2

9,6000

20

DB16D

Imbracaminte de beton asfaltic cu agregate marunte,
executata la cald, in groosime de 4,0 cm, cu
asternere manuala

m2

9,6000

Capitolul 4. Camine

21

TsCO03B1

Sapatura mecanica cu excavatorul de 0,40-0,70 mc,
cu motor cu ardere interna si comanda hidraulica, in
pamint cu umiditate naturala, descarcare in depozit

teren catg. Il

100 m3

0,0900

22

TsCO3F1

Sapatura mecanica cu excavatorul de 0,40-0,70 mc,
cu motor cu ardere interna si comanda hidraulica, in
pamint cu umiditate naturala, descarcare in
autovehicule teren catg. Il (Ingramadirea si
incarcarea pamintului ramas de la executarea
caminelor)

100 m3

0,0900

23

TsIS0A5

Transportarea pamintului cu autobasculantade 5t la
distanta de 5 km

16,2000

24

TsC51B

Lucrari la descarcarea pamintului in depozit, teren
categoria ll

100 m3

0,0900
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25

AcE13A

Executarea caminelor de vizitare din elemente de
beton armat prefabricat, pentru canalizare, circulare
(inelare) cu diametrul 1,0 m, in teren fara apa
subterana

m3

1,6200

26

AcE13A1

Elemente din beton armat prefabricat, ale caminelor
de vizitare, circulare (inelare) cu diametrul 1,0 m,
pentru canalizare. Placi prefabricate pt. camine
Kua-10 (0,16 m3)

buc

3,0000

27

AcE13A1

Elemente din beton armat prefabricat, ale caminelor
de vizitare, circulare (inelare) cu diametrul 1,0 m,
pentru canalizare. Inel prefabricat pt. camine KL-10-9
(0,28 m3)

buc

3,0000

28

AcE13A1

Elemente din beton armat prefabricat, ale caminelor
de vizitare, circulare (inelare) cu diametrul 1,0 m,
pentru canalizare. Placi prefabricate pt. camine
KUIM1-10-1(0,10 m3)

buc

3,0000

29

AcE13A1

Elemente din beton armat prefabricat, ale caminelor
de vizitare, circulare (inelare) cu diametrul 1,0 m,
pentru canalizare. KLUO-1 (0,02 m3)

buc

3,0000

30

pret de piata

Capac din fonta, carosabil C250

buc

3,0000

31

pret de piata

Consumul de metale pentru consolidarea caminelor

kg

57,1200

32

CAO3A

Beton turnat in fundatii, socluri, ziduri de sprijin,
pereti sub cota zero, preparat cu centrala de betoane
si turnarea cu mijloace clasice beton simplu clasa C
5/4 (Bc 5/B 75) - pentru rigole

m3

1,2600
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