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LRPS-2026-9207193 12 Nov 2026

UNITED NATIONS CHILDREN'S FUND   (UNICEF) 

Wishes to invite you to submit a proposal for 

Construction works for adaptation and improvement of accessibility infrastructure in the “Miron Costin” 
High School, located in Floresti city, Republic of Moldova.  

Bid submission deadline is 06 Dec 2026 and 23:59 Hrs, Moldova time
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Prepared By:

Date:

(To be contacted for additional information, NOT FOR SENDING PROPOSALS) 

Approved By:

Date:

THIS REQUEST FOR PROPOSAL FOR SERVICES HAS BEEN:

Email   : rbradescu@unicef.org
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REQUEST FOR PROPOSAL FOR SERVICES   FORM
  
This FORM must be completed, signed and returned to UNICEF. 
  
Proposal must be made in accordance with the instructions contained in this Request for Proposal for Services 
(RFPS). 
  
TERMS AND CONDITIONS OF CONTRACT  
Any Contract resulting from this RFPS shall contain UNICEF General Terms and Conditions for Institutional and 
Corporate Contracts and any other Specific Terms and Conditions detailed in this  RFPS. 
  
INFORMATION  
Any request for information regarding this RFPS must be forwarded by email to the person who prepared this 
document, with specific reference to the RFPS  number. 
  
The Undersigned, having read the Terms and Conditions of RFPS No. LRPS-2026-9207193 set out in the 
attached document, hereby offers to execute the services specified in this document. 
 

Currency of Proposal:

Validity of Proposal:

 Please indicate which of the following Early Payment Discounts Terms are offered by you: 
  
10 Days 3.0%______15 Days 2.5%______20 Days 2.0%______30 Days Net______Other______ 
  

Declaration  
  

The undersigned, being a duly authorized representative of the Company, represents and declares that:  

1. The Company and its Management1 have not been found guilty pursuant to a 
final judgment or a final administrative decision of any of the following: YES NO

a. fraud; ☐ ☐
b. corruption; ☐ ☐
c. conduct related  to a criminal organization; ☐ ☐
d. money laundering or terrorist financing; ☐ ☐
e. terrorist offences  or offences linked to terrorist activities; ☐ ☐
f. sexual exploitation and abuse; ☐ ☐
g. child labour, forced labour, human trafficking; or ☐ ☐
h. irregularity (non-compliance with any legal or regulatory requirement 
aaapplicable to the Company or its Management). ☐ ☐

____________________________ 
1 “Management” means any person having powers of representation, decision-making or control over the Organization. 
This may include, for example, executive management and all other persons holding downstream managerial authority, 
anyone on the board of directors, and controlling shareholders.
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2. 
  
 

The Company and its Management have not been found guilty pursuant to a 
final judgment or a final administrative decision of grave professional 
misconduct .

☐ ☐

3. The Company and its Management are not: bankrupt, subject to insolvency or 
winding-up procedures, subject to the administration of assets by a liquidator or 
a court, in an arrangement with creditors, subject to a legal suspension of 
business activities, or in any analogous situation arising from a similar 
procedure provided for under applicable national law.

☐ ☐

4. The Company and its Management have not been the subject of a final judgment 
or a final administrative decision finding them in breach of their obligations 
relating to the payment of taxes or social security contributions.

☐ ☐

5. The Company and its Management have not been the subject of a final judgment 
or a final administrative decision which found they created an entity in a 
different jurisdiction with the intent to circumvent fiscal, social or any other 
legal obligations in the jurisdiction of its registered office, central 
administration, or principal place of business (creating a shell company). 

☐ ☐

6. The Company and its Management have not been the subject of a final judgment 
or a final administrative decision which found the Company was created with 
the intent referred to in point (5)(being a shell company).

☐ ☐

  
The UNICEF reserves the right to disqualify the Company suspend or terminate any contract or other 
arrangement between the UNICEF and the Company, with immediate effect and without liability, in the event of 
any misrepresentation made by the Company in this Declaration. 
  
It is the responsibility of the Company to immediately inform the UNICEF of any changes in the situations 
declared.   
  

This Declaration is in addition to, and does not replace or cancel, or operate as a waiver of, any terms of 
contractual arrangements between the UNICEF and the Company.  
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Signature:

Date:

Name & Title:

Name of the Company:

UNGM #:

Postal Address:

E-mail :
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PART I – PURPOSE OF THIS REQUEST FOR PROPOSALS FOR CONSTRUCTION WORKS  
  
1. BACKGROUND  
  
1.1 UNICEF promotes the rights and wellbeing of every child, in everything we do. Together with our 

partners, we work in 190 countries and territories to translate that commitment into practical action, 
focusing special effort on reaching the most vulnerable and excluded children, to the benefit of all children, 
everywhere. 

  
2. SOLICITATION  
  
2.1 The purpose of this Request for Proposals for Construction Works “RFPS”) is to invite proposals for 

<H>Construction works for adaptation and improvement of accessibility as fully detailed in the Terms of 
Reference attached at Annex B 

  
2.2 This RFPS document is comprised of the following: 

• This document
•         The UNICEF Standard Contract for Construction Works (Form A) and Standard Contract 

for Construction Works (Form B) which are attached as Annex A to this document
• The full Terms of Reference attached at Annex B 
• As per ToR  

  
2.3 This RFPS is an invitation to treat and shall not be construed as an offer capable of being accepted or 

as creating any contractual, other legal or restitutionary rights.  No binding contract, including a process 
contract or other understanding or arrangement, will exist between the Proposer and UNICEF and nothing 
in or in connection with this RFPS shall give rise to any liability on the part of UNICEF unless and until a 
contract is signed by UNICEF and the successful Proposer. 

 

PART II – PROPOSAL SUBMISSION PROCESS  
  
1. PROPOSAL SUBMISSION SCHEDULE  
  
1.1 Acknowledgement of receipt of RFPS.  Proposers are requested to inform UNICEF as soon as possible 

by Email  to Radu Bradescu at  rbradescu@unicef.org that they have received this RFPS. 
  

IMPORTANT: PROPOSALS ARE NOT TO BE SENT TO THE INDIVIDUAL STATED ABOVE – 
ANY PROPOSALS SENT TO THE ABOVE NAMED INDIVIDUAL WILL BE DISQUALIFIED.  

  
1.2 Questions from Proposers.  Proposers are required to submit any questions in respect of this RFPS by 

Email to Radu Bradescu at rbradescu@unicef.org. The deadline for receipt of any questions is 02 Dec 2026 
and 17:00 Hrs. 

  
IMPORTANT: PROPOSALS ARE NOT TO BE SENT TO THE INDIVIDUAL STATED ABOVE – 
ANY PROPOSALS SENT TO THE ABOVE NAMED INDIVIDUAL WILL BE DISQUALIFIED.  

  
Proposers are required to keep all questions as clear and concise as possible. 

  
Proposers are also expected to immediately notify UNICEF in writing of any ambiguities, errors, 
omissions, discrepancies, inconsistencies or other faults in any part of the RFPS, providing full details. 
Proposers will not benefit from such ambiguities, errors, omissions, discrepancies, inconsistencies or other 
faults. 

  
UNICEF will compile the questions received. UNICEF may, at its discretion, at once copy any anonymized 
question and its reply to all other invited Proposers and/or post these on the UNICEF website and/or 
respond to the question at a bid conference. After any such bid conference, a Questions and Answers 
document may be prepared and will be made available in public. 

  
1.3 Amendments to RFPS Documents.  At any time prior to the Submission Deadline, UNICEF may, for 

any reason, whether at its own initiative or in response to a clarification requested by a prospective 
Proposer, modify the RFPS documents by amendment. If the RFPS was available publicly online, 
amendments will also be posted publicly online. Further, all prospective Proposers who have received the 
RFPS documents directly from UNICEF will be notified in writing of all amendments to the RFPS 

https://www.unicef.org/supply/media/12191/file/Standard-contract-construction-works-A.pdf
https://www.unicef.org/supply/media/12196/file/Standard-contract-construction-works-B.pdf
https://www.unicef.org/supply/media/12196/file/Standard-contract-construction-works-B.pdf


    RFPS: NON-LTA for Construction Works

Page 7 of 15RFP Number: 9207193

documents. In order to afford prospective Proposers reasonable time in which to take the amendment into 
account in preparing their Proposals, UNICEF may, at its sole discretion, extend the Submission Deadline. 

1.4 Site Visit A site visit for this project is MANDATORY for the Proposer 

Site visit details:
01.12.2026, contact I. Baraghin at ibaraghin@unicef.org,060100493  

1.5 Bid conference.  A bid conference will be held on 24 Nov 2026 and 11:00 Hrs at  
131, '31 August 1989' str, UN House, UNICEF Conference Room. Registration form: 
https://forms.cloud.microsoft/e/nj5ZxURvph   

1.6 Submission Deadline.  The deadline for submission of proposals is as follows: 06 Dec 2026 and 
23:59 Hrs. 

Any proposals received by UNICEF after the Submission Deadline will be rejected. 

1.7 Proposal Opening. Due to the nature of this RFPS, there will be no public opening of proposals 

2. LANGUAGE

2.1 The Proposal prepared by the Proposer and all correspondence and documents relating to the 
Proposal exchanged by the Proposer and UNICEF, will be written in English Supporting documents and 
printed literature furnished by the Proposer may be in another language provided that they are accompanied 
by an appropriate translation in English. When interpreting the Proposal, the translated version of these 
supporting documents and printed literature will prevail over the original version of these documents. The 
sole responsibility for translation, including the accuracy of the translation, will rest with the Proposer. 

3. VALIDITY OF PROPOSALS; MODIFICATION AND CLARIFICATIONS; WITHDRAWAL

3.1 Validity Period.  Proposers must indicate the validity period of their Proposal. Proposals should be 
valid for a period of not less than one hundred and twenty (120) days after the Submission Deadline. 
UNICEF reserves the right not to consider proposals that are valid for a shorter period of time. 
UNICEF may request the Proposer to extend the validity period. The Proposal of Proposers who decline to 
extend the validity of their Proposal shall become disqualified as no longer valid. 

3.2 Other Changes.  All changes to a Proposal must be received by UNICEF prior to the Submission 
Deadline. The Proposer must clearly indicate that the revised Proposal is a modification and supersedes the 
earlier version of the Proposal, or state the changes from the original Proposal. 

3.3 Withdrawal of Proposal.  A Proposal may be withdrawn by the Proposer on e-mailed or written 
request received by UNICEF from the Proposer prior to Submission Deadline. Negligence on the part of 
the Proposer confers no right for the withdrawal of the Proposal after it has been opened. 

3.4 Clarifications Requested by UNICEF.  During the evaluation of Proposals, UNICEF may, in its sole 
discretion, seek clarifications from any Proposer in order for UNICEF to fully understand the Proposer’s 
Proposal and assist in the examination, evaluation and comparison of Proposals. UNICEF may seek such 
clarifications through written communications or may request an interview with any Proposer. During this 
clarification process, no change in the price or substance of the Proposal will be sought, offered or 
permitted, except as required in order to allow for correction of arithmetical errors discovered by UNICEF. 

3.5 References. UNICEF reserves the right to contact any or all references supplied by the Proposer(s) 
and to seek references from other sources as UNICEF deems appropriate. 

4. ELIGIBILITY;PROPOSER  INFORMATION

4.1 Proposer. The term “Proposer” refers to those companies that submit a proposal pursuant to this RFPS 

mailto:ibaraghin@unicef.org
https://forms.cloud.microsoft/e/nj5ZxURvph
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and “Proposal” refers to all the documents provided by the Proposer in its response to this RFPS.  A 
Proposer will only be eligible for consideration if it complies with the representations set out in Part V of 
this RFPS, including the representations on ethical standards, including conflicts of interest. 

  
4.2 Joint Venture, Consortium or Association.  
  

(a) If the Proposer is a group of legal entities that will form or have formed a joint venture, 
consortium or association at the time of the submission of the proposal, each such legal entity will 
confirm in their joint Proposal that: 

  
(i) they have  designated one party to act as a lead entity, duly vested with authority to legally 

bind the members of the joint venture jointly and severally, and this will be evidenced by a 
Joint Venture Agreement among the legal entities, which will be submitted along with the 
Proposal; and 

  
(ii) if they are awarded the contract, the designated lead entity will enter into the contract with 

UNICEF, who will be acting for and on behalf of all the member entities comprising the joint 
venture. 

  
(b) After the Proposal has been submitted to UNICEF, the lead entity identified to represent the 

joint venture will not be altered without the prior written consent of UNICEF. 
  

(c) If a joint venture’s Proposal is the Proposal selected for award, UNICEF will award the 
contract to the joint venture, in the name of its designated lead entity. The lead entity will sign the 
contract for and on behalf of all other member entities and will be solely responsible for the 
coordination and implementation of the works. All payments for the accepted works will only be 
made to the lead entity only. 

  
4.3  Proposals from Government Organizations.  The eligibility of Proposers that are wholly or partly owned 

by the Government will be subject to UNICEF’s further evaluation and review of various factors such as 
being registered as an independent entity, the extent of Government ownership/share, receipt of subsidies, 
mandate, access to information in relation to these RFPS documents, and others that may lead to undue 
advantage against other Proposers, and the eventual rejection of the Proposal. 

  
4.4 Proposals from organizations where the sole proprietor is a former or retired UNICEF/UN staff member.  

Any organization, whose sole proprietor is a former or retired staff member of UNICEF (or any other 
United Nations organization), which submits a Proposal must disclose his/her previous United Nations 
employment at the time of submission. Any such Proposal will be treated as though the Proposal came from 
an individual for the purposes of UNICEF’s standard conditions on contracting former and retired members 
of staff. 

  
5. PREPARATION OF OFFER  
  
5.1 Proposers are responsible to inform themselves in preparing their Proposal. In this regard, the Proposers 

will ensure that they: 
  

• Examine all terms, requirements and formal submission instructions (e.g. regarding form and 
timing of submission,  marking of envelopes, no price information in technical proposal etc.) 
included in the RFPS documents (including the Instruction to Proposers section); 

• Review the RFPS to ensure that they have a complete copy of all documents; 
• Review the UNICEF Standard Contract for Construction Works (Form A) and Standard Contract 

for Construction Works 
(Form B) publicly available on the UNICEF Supply website: 
https://www.unicef.org/supply/resources/procurement-policies ; 

• Review the UNICEF policies publicly available on the UNICEF Supply website: 
https://www.unicef.org/supply/resources/procurement-policies. 
In particular, Proposers should familiarize themselves with the obligations imposed on suppliers 
and their personnel and sub-contractors under the UNICEF Policy Prohibiting and Combatting 
Fraud and Corruption and the UNICEF Policy on Conduct Promoting the Protection and 
Safeguarding of Children; 

• Attend any bid conference if it is mandatory under this RFPS; 
• Fully inform and satisfy themselves as to requirements of any relevant authorities and laws that 

apply, or may in the future apply, to the supply of the works. 
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Proposers acknowledge that UNICEF, its directors, employees and agents make no representations or 
warranties (express or implied) as to the accuracy or completeness of this RFPS or any other information 
provided to the Proposers. 

  
5.2 Failure to meet all requirements and instructions in the RFPS documents or to provide all requested 

information will be at the Proposer’s own risk, and may result in rejection of the Proposer’s Proposal. 
  
5.3 The Proposal must be organized to follow the format of this RFPS. Each Proposer must respond to 

the stated requests or requirements, and indicate that the Proposer understands and confirms acceptance of 
UNICEF’s stated requirements. The Proposer should identify any substantive assumption made in 
preparing its offer. The deferral of a response to a question or issue to any contract negotiation stage is not 
acceptable. Any item not specifically addressed in the Proposal will be deemed as accepted by the 
Proposer.  Incomplete or inadequate responses, lack of response or misrepresentation in responding to any 
questions will affect the evaluation of the Proposal. 

  
5.4 All references to descriptive materials should be included in the appropriate Proposal paragraph, 

though the material/documents themselves may be provided as annexes to the Proposal. The Proposer must 
also provide sufficient information in the Proposal to address each area of the evaluation criteria as 
presented in this document to allow a fair assessment of all of the Proposers and their Proposals. It is for 
UNICEF to determine, in its sole discretion, whether information provided is sufficient. 

  
5.5 The completed and signed Request for Proposal for Construction Works Services Form must be 

submitted together with the Proposal. The Request for Proposal for Construction Works Form must be 
signed by a duly authorized representative of the Organization/Company. 

  
5.6 Proposals must be clearly marked with the RFPS number. 
  
5.7 If answer sheets are provided by UNICEF then these must be completed by the Proposer. 
  
5.8 Technical Proposal: The Technical Proposal should address the criteria and requirements outlined in this 

RFPS, paying particular attention to its Terms of Reference and its evaluation criteria. It is important to 
note that UNICEF actively welcomes innovative proposals and original solutions to the stated service need. 
NO PRICE INFORMATION SHOULD BE CONTAINED IN THE TECHNICAL PROPOSAL.  

  
5.9 Price Proposal:  The Price Proposal should be prepared in accordance with the requirements contained 

in the Terms of Reference for this RFPS. 
  
5.10 Each Proposer acknowledges that its participation in any stage of the solicitation process for this RFPS 

is at its own risk and cost.  The Proposer is responsible for, and UNICEF is not responsible for, the costs of 
preparing its Proposal or response to this RFPS, attendance at any bid conference, site visit, meetings or 
oral presentations, regardless of the conduct or outcome of the solicitation process. 

  
5.11 The Proposer’s Proposal will include all the annexes attached to the Terms of Reference. 
  
6. PROPOSAL DOCUMENTS; CONFIDENTIALITY   
  
6.1 This RFPS, together with all Proposal documents provided by the Proposer to UNICEF, will be 

considered the property of UNICEF and Proposals will not be returned to the Proposers. 
  
6.2 Information contained in the Proposal documents, which the Proposer considers to be its confidential 

information, should be clearly marked "confidential", next to the relevant part of the text, and UNICEF will 
treat such information accordingly. 

  
6.3 All information and documents provided to the Proposers by UNICEF (“RFPS Materials”) shall be 

treated as confidential by the Proposers. If the Proposer declines to respond to this RFPS, or, if the Proposal 
is rejected or unsuccessful, the Proposer will promptly destroy or delete all such RFPS Materials. The 
Proposer shall not use the RFPS Materials for any purpose other than the purpose of preparing a Proposal 
and shall not disclose the RFPS Materials to any third party, except:  (a) with the prior written consent of 
UNICEF; (b) where the third party is assisting the Proposer in preparing the Proposal, provided the 
Proposer has previously ensured that party's adherence to this duty of confidentiality; (c) if the relevant 
RFPS Materials are at the time of this RFPS lawfully in the possession of the Proposer through a party 
other than UNICEF; (d) if required by law, and provided that the Proposer has previously informed 
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UNICEF in writing of its obligation to disclose the RFPS Materials; or (e) if the RFPS Materials are 
generally and publicly available other than as a result of breach of confidence by the person receiving the 
RFPS Materials. 

  
7. MULTIPLE PROPOSALS AND PROPOSALS FROM RELATED ORGANIZATIONS  
  
7.1 Proposers shall not submit more than one Proposal as part of this RFPS process. 
  
7.2 If the Proposer is a group of legal entities that will form or have formed a joint venture, consortium 

or association at the time of the submission of the Proposal then neither the lead entity nor the member 
entities of the joint venture may submit another Proposal, either in its own capacity or as a lead entity or a 
member entity for another joint venture submitting another Proposal. 

  
7.3 UNICEF reserves the right to reject separate Proposals submitted by two or more Proposers if the 

Proposers are related organizations and are found to have any of the following: 
  

(a) they have at least one controlling partner, director or shareholder in common; or 
  

(b) any one of them receive or have received any direct or indirect subsidy from the other(s); or 
  

(c) they have a relationship with each other, that gives one or more Proposers access to 
confidential information about, or influence over, the other Proposal(s); or 

  
(d) they are subcontractors to each other’s Proposal, or a subcontractor to one Proposal also 

submits another Proposal under its name as lead Proposer; or 
  

(e) an individual proposed to be in the team of one Proposer participates in more than one 
Proposal received for this solicitation process. 

 
PART III –AWARD/ADJUDICATION OF PROPSALS  
  
1. AWARD  
  
1.1 Proposal Evaluation Process.The evaluation is carried out by UNICEF in accordance with UNICEF’s 

regulations, rules and practices and all determinations are made in UNICEF’s sole discretion. 
  

After opening the Proposals, UNICEF will carry out the following steps in the following order: 
  

• First, each Proposal will be evaluated for compliance with the mandatory requirements of this 
RFPS.  Proposals deemed not to meet all of the mandatory requirements will be considered non-
compliant and rejected at this stage without further consideration.  Failure to comply with any of 
the terms and conditions contained in this RFPS, including, but not limited to, failure to provide all 
required information, may result in a Proposal being disqualified from further consideration. 

  
• Second, UNICEF will evaluate the Technical Proposal part for compliance with the technical 

requirements stated in this RFPS on the basis of the Proposal evaluation approach set out below. 
  

• Third, UNICEF will undertake a commercial evaluation of the Price Proposal part of technically 
compliant Proposals on the basis of the Proposal evaluation approach set out below. 

  
1.2 Proposal Evaluation Approach.  
  

The evaluation criteria will be a split between technical and commercial (price proposal) scores 
(a 70 / 30 split). 

  
Proposals submitted in response to this RFPS should include and will be evaluated against the 
following: 

  
a) Technical Evaluation 

  
Technical evaluation criteria described in the Terms of Reference attached at Annex B 

  
Total Maximum 70 Points 
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Only Proposals which receive a minimum of 49 points will be considered further. 

  
b) Price Proposal (commercial evaluation) 

  
The total amount of points allocated for the price component is 30  The maximum number of points will be 
allotted to the lowest price proposal that is opened and compared among those invited firms/institutions 
which obtain the threshold points in the evaluation of the technical component. All other price proposals 
will receive points in inverse proportion to the lowest price; e.g.: 

  
Score for price proposal X = (Max. score for price proposal ( 30 Points) * Price of lowest priced proposal) / 
Price of proposal X 

  
Total obtainable Technical and Price points: 100 

  
The Proposer(s) achieving the highest combined technical and price score will (subject to any negotiations 
and the various other rights of UNICEF detailed in this RFPS) be awarded the contract(s). 

  
1.3 Multiple Arrangements.  UNICEF reserves the right to make multiple arrangements for any service(s) 

where UNICEF considers it to be in its best interest to do so. 
  
1.4 Negotiation.  UNICEF reserves the right to negotiate with the Proposer(s) that has/have attained the best 

rating/ranking, i.e. those providing the overall best value Proposal. 
  
1.5 Award Notification.  UNICEF will only notify the Proposer(s) that has/have been awarded the contract(s) 

resulting from this solicitation process; UNICEF may, but is not required to, notify the other Proposers of 
the outcome of this solicitation process. 

  
2. STANDARD CONTRACT FOR CONSTRUCTION WORKS  
  
2.1 UNICEF’s Standard Contract for Construction Works (Form A or Form B) will apply to any contract(s) 

awarded in connection with this RFPS. By signing the Request for Proposal for Construction Works Form, 
each Proposer is deemed to have confirmed its acceptance of the UNICEF Standard Contract for 
Construction Works (Form A and Form B). The Proposer understands that if it proposes any amendments 
or additional terms to the UNICEF Standard Contract for Construction Works (Form A or Form B), these 
must be clearly detailed in the Proposal and may negatively affect the evaluation of the Proposal and 
UNICEF reserves the right to reject the Proposer’s Proposal. 

  
3. RIGHTS OF UNICEF  
  
3.1 UNICEF reserves the following rights: 
  

(a) to accept any Proposal, in whole or in part; to reject any or all Proposals; or to cancel this 
solicitation process in its entirety; 

  
(b) to verify any information contained in Proposer’s response (and the Proposer will provide 

UNICEF with its reasonable cooperation with such verification); 
  

(c) to invalidate any Proposal received from a Proposer that, in UNICEF’s sole opinion has 
previously failed to perform satisfactorily or complete contracts on time, or UNICEF believes is not 
in a position to perform the contract; 

  
(d) to invalidate any Proposal that, in UNICEF’s sole opinion, fails to meet the requirements 

and instructions stated in this RFPS; 
  

(e) to suspend negotiations or withdraw an award to a Proposer at any time up until a contract has 
been signed with such Proposer. UNICEF is not required to provide any justification, but will give 
notice prior to any such suspension of negotiations or withdrawal of award. 

  
3.2 UNICEF is not liable to any Proposer for any costs, expense or loss incurred or suffered by such 

Proposer in connection with this RFPS or solicitation process, including, but not limited to, any costs, 
expense or loss incurred as result of UNICEF exercising any of its rights in paragraph 3.1 above. 
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PART IV – REQUIREMENTS  
  
1. PRICE AND PAYMENT  
  
1.1 Price.  The fee for the works and deliverables will be treated as inclusive of all costs, expenses, 

charges or fees that the Proposer may incur in connection with the performance of the work. The Proposer 
is invited to offer any unconditional discounts.  Further, the Proposer may offer early payment discounts, i.
e. payment within a specific period of time faster than UNICEF’s standard payment terms of 30 days. 

  
1.2 Payment Terms.  Invoices may be issued to UNICEF only after the works (or components of the 

works) have been provided and the deliverables (or installments of the deliverables) have been delivered (a) 
in accordance with the contract and (b) to UNICEF’s satisfaction.  The standard terms of payment are net 
30 days, after receipt of invoice. Payment will be effected by bank transfer in the currency of the contract. 

  
The Proposer will suggest a payment schedule for the contract that is linked to clear milestones and/or 
deliverables identified in the Terms of Reference. UNICEF reserves the right to accept or reject or propose 
amendments to the proposed payment schedules. 

  
1.3 Currency.  (a) The currency of the Proposal shall be in USD or MDL. UNICEF 

will reject any proposals submitted in another currency. 
  

(b) If the above paragraph (a) explicitly permits two or more specified currencies for the Proposals, then for 
evaluation purposes only, offers submitted in a currency other than US Dollars will be converted into US 
Dollars using the United Nations rate of exchange in effect on the submission deadline date. 

  
1.4 Taxes.  Article II, Section 7, of the Convention on the Privileges and Immunities provides, inter alia, that 

the United Nations, including UNICEF as a subsidiary organ, is exempt from all direct taxes, except 
charges for public utility services. , and is exempt from customs restrictions, duties, and charges of a 
similar nature in respect of articles imported or exported for its official use. All prices/rates quoted in the 
Proposal must be net of any direct taxes and any other taxes and duties, unless otherwise specified in the 
RFPS documents. 

  
2. IMPLEMENTATION  
  
2.1 No Reliance.  Except as expressly set out in the RFPS documents, UNICEF will have no obligation 

to provide any assistance to the contractor and UNICEF makes no representations as to the availability of 
any facilities, equipment, materials, systems or licenses which may be helpful or useful for the performance 
of the work.  If the Proposer requires any facilities, equipment, materials, systems or licenses in order to do 
the work, this must be explicitly detailed in its Proposal. 

  
2.2 Sub-contractors.  Proposers must identify in their Proposal, any products which may be offered by 

themselves, but originate from another supplier and/or country. Further, Proposers must identify in their 
proposal any planned subcontracting of works. All subcontracting arrangements will be reviewed by 
UNICEF as part of its evaluation of the Proposal. 

  
2.3 Key personnel.  If so required in the Terms of Reference each key personnel profile requested in 

the Terms of Reference must sign an exclusivity and availability statement. The purpose of Exclusivity and 
Availability Statement is as follows: 

  
(a) The key personnel proposed in the Proposal must not be part of any other Proposer’s 

Proposal being submitted for this RFPS process. They must therefore engage themselves 
exclusively to the Proposer. 

  
(b) Each key personnel must also undertake to be available, able and willing to work for all the 

period foreseen for his/her input during the implementation of the contract as indicated in the 
Terms of Reference/ and the Proposal. 

  
Having selected a Proposal partly on the basis of an evaluation of the key personnel presented in the 
Proposal, UNICEF expects the contract to be executed by these specific personnel. As the expected date of 
mobilization is given in the RFPS, UNICEF will only consider substitutions after the deadline for the 
submission of offers in cases of unexpected delays in the commencement date beyond the control of the 
Proposer, or exceptionally because of the incapacity of a key personnel for health reasons or due to force 
majeure or other circumstances which may justify a replacement and which would not have any effect on 
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the selection of the Proposal. The desire of a Proposer to use a key personnel on another project or a change 
of mind on the part of a key personnel about the contract will not be accepted as a reason for substitution of 
any of the key personnel. 

  
2.4 Joint Ventures.  The description of the organization of the joint venture/consortium/association must 

clearly define the expected role of each of the entities in the joint venture in delivering the requirements of 
this RFPS, both in the Proposal and the Joint Venture Agreement.  All entities that comprise the joint 
venture will be subject to the eligibility and qualification assessment by UNICEF. 

  
Where a joint venture is presenting its track record and experience in a similar undertaking as those 
required in this RFPS, it should present such information in the following manner: 
a) Those that were undertaken together by the joint venture; and 
b) Those that were undertaken by the individual entities of the 

joint venture expected to be involved in the performance of the works defined in this RFPS. 
  

Previous contracts completed by individuals working privately but who are permanently or were 
temporarily associated with any of the member firms cannot be claimed as the experience of the joint 
venture or those of its members, but should only be claimed by the individuals themselves in their 
presentation of their individual credentials. 

 
PART V – PROPOSER REPRESENTATIONS  
  
1. PRICE – MOST FAVOURED CUSTOMER  
  
1.1 The Proposer confirms that the fees, rates and charges and related pricing terms with respect to the 

works specified in the Proposal are the most favourable pricing terms available to any customer of the 
Proposer (or any of the Proposer’s affiliates). If at any time during the term of any contract resulting from 
the Proposal, any other customer of the Proposer (or of any of the Proposer’s affiliates) obtains more 
favourable pricing terms than those provided to UNICEF, the Proposer will retroactively adjust the fee and 
related pricing terms under the contract to conform to the more favourable terms and the Proposer will 
promptly pay UNICEF any amounts owing to UNICEF as a result of such retroactive fee adjustment. 

  
2. GENERAL REPRESENTATIONS  
  
By submitting its Proposal in response to this RFPS, the Proposer confirms to UNICEF as at the Submission 
Deadline: 
  
2.1 The Proposer has (a) the full authority and power to submit the Proposal and to enter into any 

resulting contract, and (b) all rights, licenses, authority and resources necessary, as applicable, to develop, 
source and supply the works and to perform its other obligations under any resulting contract. The Proposer 
has not and will not enter into any agreement or arrangement that restrains or restricts any person’s rights to 
use, sell, dispose of or otherwise deal with any service, deliverable or outcome that may be acquired under 
any resulting contract. 

  
2.2 All of the information it has provided to UNICEF concerning the works and the Proposer is true, correct, 

accurate and not misleading. 
  
2.3 The Proposer is financially solvent and is able to supply the works to UNICEF in accordance with 

the requirements described in this RFPS. 
  
2.4 The use or supply of the works does not and will not infringe any patent, design, trade-name or 

trade-mark. 
  
2.5 The development and supply of the works has complied, does comply, and will comply with all 

applicable laws, rules and regulations. 
  
2.6 The Proposer will fulfill its commitments with the fullest regard to the interests of UNICEF and 

will refrain from any action which may adversely affect UNICEF or the United Nations. 
  
2.7 It has the personnel, experience, qualifications, facilities, financial resources and all other skills 

and resources to perform its obligations under any resulting contract. 
  
2.8 The Proposer agrees to be bound by the decisions of UNICEF, including but not limited to, decisions 
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as to whether the Proposer’s Proposal meets the requirements and instructions stated in this RFPS and the 
results of the evaluation process. 

  
3. ETHICAL STANDARDS  
  
UNICEF requires that all Proposers observe the highest standard of ethics during the entire solicitation process, as 
well as the duration of any contract that may be awarded as a result of this solicitation process.  UNICEF also 
actively promotes the adoption by its suppliers of robust policies for the protection and safeguarding of children 
and the prevention and prohibition of sexual exploitation and sexual abuse. 
  
By submitting its Proposal in response to this RFPS, the Proposer makes the following representations and 
warranties to UNICEF as at the Submission Deadline: 
  
3.1 In respect of all aspects of the solicitation process the Proposer has disclosed to  UNICEF any situation 

that may constitute an actual or potential conflict of interest or could reasonably be perceived as a conflict 
of interest.  In particular, the Proposer has disclosed to UNICEF if it or any of its affiliates is, or has been in 
the past, engaged by UNICEF to provide services for the preparation of the design, specifications, cost 
analysis/estimation, and other documents to be used for the procurement of the works requested under this 
RFPS; or if it or any of its affiliates has been involved in the preparation and/or design of the programme/
project related to the works requested under this RFPS. 

  
3.2 The Proposer has not unduly obtained, or attempted to unduly obtain, any confidential information in 

connection with the solicitation process and any contract that may be awarded as a result of this solicitation 
process. 

  
3.3 No official of UNICEF or of any United Nations System organisation has received from or on behalf of 

the Proposer, or will be offered by or on behalf of the Proposer, any direct or indirect benefit in connection 
with this RFPS including the award of the contract to the Proposer.  Such direct or indirect benefit includes, 
but is not limited to, any gifts, favours or hospitality. 

  
3.4 The following requirements with regard to former UNICEF officials have been 

complied with and will be complied with: 
  
(a) During the one (1) year period after an official has separated from UNICEF, the Proposer may not 

make a direct or indirect offer of employment to that former UNICEF official if that former 
UNICEF official was, during the three years prior to separating from UNICEF, involved in any 
aspect of a UNICEF procurement process in which the Proposer has participated. 

  
(b) During the two (2) year period after an official has separated from UNICEF, that former official 

may not, directly or indirectly on behalf of the Proposer, communicate with UNICEF, or present to 
UNICEF, about any matters that were within such former official's responsibilities while at 
UNICEF. 

  
3.5 Neither the Proposer nor any of its affiliates, or personnel or directors, is subject to any sanction 

or temporary suspension imposed by any United Nations System organisation or other international inter-
governmental organisation.  The Proposer will immediately disclose to UNICEF if it or any of its affiliates, 
or personnel or directors, becomes subject to any such sanction or temporary suspension during the term of 
the contract. If the Proposer or any of its affiliates, or personnel or directors becomes subject to any such 
sanction or temporary suspension during the term of any resulting contract, UNICEF will be entitled to 
suspend the contract for a period of time up to thirty (30) days or terminate the contract, at its sole choice, 
with immediate effect upon delivery of a written notice of suspension or termination, as the case may be, to 
the Proposer. If UNICEF choses to suspend the contract it will be entitled to terminate the contract at the 
end of the thirty (30) days’ suspension at UNICEF’s sole choice. 

  
3.6 The Proposer will (a) observe the highest standard of ethics; (b) use its best efforts to protect 

UNICEF against fraud, in the solicitation process and in the performance of any resulting contract; and (c) 
comply with the applicable provisions of UNICEF’s Policy Prohibiting and Combatting Fraud and 
Corruption which can be accessed on the UNICEF website at 
https://www.unicef.org/supply/resources/procurement-policies. In particular, the Proposer will not engage, 
and will ensure that its personnel, agents and sub-contractors do not engage, in any corrupt, fraudulent, 
coercive, collusive or obstructive conduct as such terms are defined in UNICEF’s Policy Prohibiting and 
Combatting Fraud and Corruption. 
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3.7 The Proposer will comply with all laws, ordinances, rules and regulations bearing upon its 
participation in this solicitation and the UN Supplier Code of Conduct (available at the United Nations 
Global Marketplace website - 
www.ungm.org). 

  
3.8 Neither the Proposer nor any of its affiliates, is engaged, directly or indirectly, 

(a) in any practice inconsistent with the rights set forth in the Convention on the Rights of the Child, 
including Article 32, or the International Labour Organisation’s Convention Concerning the Prohibition 
and Immediate Action for the Elimination of the Worst Forms of Child Labour, No. 182 (1999); or (b) in 
the manufacture, sale, distribution, or use of anti-personnel mines or components utilised in the 
manufacture of anti-personnel mines. 
  

3.9 The Proposer has taken and will take all appropriate measures to prevent sexual exploitation or 
abuse of anyone by its personnel including its employees or any persons engaged by the Proposer to 
perform any works and services in the Proposer’s participation in this solicitation.  For these purposes, 
sexual activity with any person less than eighteen years of age, regardless of any laws relating to consent, 
will constitute the sexual exploitation and abuse of such person.  The Proposer has taken and will take all 
appropriate measures to prohibit its personnel including its employees or other persons engaged by the 
Proposer, from exchanging any money, goods, services, or other things of value, for sexual favours or 
activities or from engaging in any sexual activities that are exploitive or degrading to any person. 

  
3.10 The Proposer confirms that it has read UNICEF’s Policy on Conduct Promoting the Protection 

and Safeguarding of Children. The Proposer will ensure that its Personnel understand the notification 
requirements expected of them and will establish and maintain appropriate measures to promote 
compliance with such requirements.  The Proposer will further cooperate with UNICEF’s implementation 
of this Policy. 

  
3.11 The Proposer will inform UNICEF as soon as it becomes aware of any incident or report that is 

inconsistent with the undertakings and confirmations provided in this Article 3. 
  
3.12 Each of the provisions in this Article 3 of Part V constitutes an essential condition of participation 

in this solicitation process. In the event of a breach of any of these provisions, UNICEF is entitled to 
disqualify the Proposer from this solicitation process and/or any other solicitation process, and to terminate 
any contract that may have been awarded as a result of this solicitation process, immediately upon notice to 
the Proposer, without any liability for termination charges or any liability of any kind. In addition, the 
Proposer  may be precluded from doing business with UNICEF and any other entity of the United Nations 
System in the future. 

  
4. AUDIT  
  
4.1 From time to time, UNICEF may conduct audits or investigations relating to any aspect of a 

contract awarded in relation to this RFPS, including but not limited to the award of the contract and the 
Proposer’s compliance with the provisions of Article 3 above. The Proposer will provide its full and timely 
cooperation with any such audits or investigations, including (but not limited to) making its personnel and 
any relevant data and documentation available for the purposes of such audits or investigations, at 
reasonable times and on reasonable conditions, and granting UNICEF and those undertaking such audits or 
investigations access to the Proposer’s premises at reasonable times and on reasonable conditions in 
connection with making its personnel and any relevant data and documentation available.  The Proposer 
will require its sub-contractors and its agents to provide reasonable cooperation with any audits or 
investigations carried out by UNICEF.
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 BACKGROUND 

1.1. The Republic of Moldova embraces an education policy that is consistent with the European and 
international education standards that responds to the current issues and needs of the education 
system and its beneficiaries. The documents underpinning the strategic development of the 
education system are proof of the commitment of the Government of the Republic of Moldova to 
shift the focus on improving quality and sustainability of education. Aligned with the objectives of 
the Development Strategy “Education 2030” (DS), the education system still faces challenges 
related to the quality of the professional development system for teachers. 

1.2. During 2024 – 2027, UNICEF and UNDP will jointly implement the Project “Advancing Quality 
Education and Lifelong Learning Opportunities for All”, funded by the European Union. The overall 
objective of the joint project Advancing Quality Education and Lifelong Learning Opportunities for 
All is to contribute to human capital development in the Republic of Moldova, improving quality and 
relevance of education and lifelong learning opportunities for all, for better matching the labour 
market demands. To achieve this, the Program will target the following specific objectives:     

• Strengthen institutions and system for teacher and school leaders' professional development 
and support the implementation of education policies to enhance quality of teaching and 
learning (Development Strategy “Education 2030”).   

• Improve equitable access for all children to quality education, promoting the development of an 
inclusive, digital, and resilient education system.  

• Upgrade learning environments through renovation of selected schools infrastructures and 
facilitate the development of the 21st century skills, contributing to better education 
opportunities for students/students and improved efficiency of the school network. 

1.3. To that aim, UNICEF Moldova will support construction works for the adaptation and improvement 
of accessibility measures in the selected schools, based on the design documentation and in line 
with applicable national standards and accessibility requirements, as detailed in the Scope of Work 
below. 

1.4. This project is expected to benefit more than 6946 children by providing safe and accessible 
entrance and use of school facilities and education services, which is a fundamental right that 
safeguards health and human dignity. 

 DEFINITION 

2.1. Building Accessibility Improvement refers to the process of modifying, adapting, or retrofitting 
a building's infrastructure to ensure that it is accessible and usable by all individuals, including 
those with disabilities or reduced mobility. 

2.2. Renovation of a building refers to the demolition & reconstruction work within the existing building, 
mentioned below as generic items. They will vary based on the specific needs of each building. 

2.3. Rehabilitation of WASH facilities (Water, Sanitation, and Hygiene) refers to the process of 
restoring or improving existing water, sanitation, and hygiene infrastructure to ensure their 
functionality, safety, and effectiveness. The process includes also renewing flooring, walls, and 
ceilings, and ensuring that all fixtures and fittings meet current health, safety, and accessibility 
standards.  

2.4. Design documentation refers to the set of technical documents that includes the detailed design 
drawing, (architectural, structural, mechanical, electrical, and plumbing drawings and other 
compartments), instructions and specifications necessary to perform the construction project.    

2.5. Cost estimates and BoQ are documents used to appreciate the costs of materials, labour, and 
other resources required for a construction project. The cost estimates documentation includes 
detailed breakdowns of costs for each compartment of the project, while the BoQ provides a list 
with all types of works, quantities, and unit prices needed for the project. 

2.6. Construction of new buildings refers to the construction of an independent built structure. 
2.7. Internal Service Design refers to the process of planning and creating the infrastructure and 

networks inside a building to support its functionality and meet the needs of its users. This includes 
the design of internal systems such as plumbing, electrical wiring, HVAC, lighting, and 
communication systems. Internal service design ensures that the building’s internal services are 
efficiently and safely integrated, adhering to all relevant codes and standards. 

 SCOPE OF WORK 

 

3.1 Objective: The objective of these Terms of Reference is to guide a bidding exercise to identify 
suitable Contractors to execute the Works described below within the agreed quality, budget and 
timeline. The general aim of the Project includes the adaptation and improvement of 
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accessibility infrastructure in the “Miron Costin” High School, located in Floresti city, 
Republic of Moldova. 

3.2 Nature of works and location: This Project includes the improvement and adaptation of the 
existing school infrastructure, including entrances and emergency exits, internal circulation and 
navigation elements, renovation and adaptation of accessible WASH facilities, and renovation of 
the Resource Center for Inclusive Education, to ensure safe, inclusive and barrier-free access for 
persons with reduced mobility and other disabilities. 

3.3 Organization of project into phases:  This is a one-off project that includes construction works 
for the adaptation and improvement of accessibility measures in the selected school and shall be 
implemented in a single phase. 

3.4 Management of lots: The Potential Bidder is eligible to submit a bid only for the full package of 
the works mentioned below. No division in lots is foreseen. In any case, UNICEF reserves the right 
to cancel certain works based on the available budget. The final decision will be made in line with 
the Contract distribution option that best serves UNICEF's interests, adhering to the best value for 
money principle. 

3.5 General specifications: The Works will be carried out in accordance with the Drawings, Bill of 
Quantities and Technical Specifications provided under Annex E: Technical Documents and in 
accordance with all construction standards applicable on the territory of the Republic of Moldova. 

3.6 Site visit: Potential Bidders shall visit the site prior to submitting their offer to get familiar with site 
conditions that may affect their Proposals. Potential Bidders are expected to make their own 
arrangements to visit the site and at their own expense. UNICEF shall accept no excuse or claim 
whatever from the Selected Contractor for not knowing or being able to properly evaluate the site 
condition and assess the equipment, local material, local labour, etc. requirements for the Works 
to be carried out. Questions should be submitted in writing to UNICEF in accordance with 
instruction provided under the RFP. 

3.7 Greening and accessibility: All construction and rehabilitation works implemented directly or 
indirectly by UNICEF shall be in line with the Organization’s requirements on sustainability, eco-
efficiency and inclusive access, as per PROCEDURE/DFAM/2020/001 on Eco-efficiency and 
Inclusive Access in UNICEF Premises and Operations, CF/EXD/2017-004 on Accessibility in 
UNICEF’s Programme-Relegated Construction, and Decision Memo: UNICEF Climate Neutral 
Strategy, 26 May 2015. 

3.8 Other Considerations: The Contractor shall develop, submit for approval, and strictly implement 
a site-specific Environmental and Social Management Plan (ESMP) for the construction works. 
The ESMP shall define the measures required to prevent, mitigate and monitor potential 
environmental, social, health and safety risks during implementation, including site organization, 
workers’ health and safety, safe access and movement within the school premises, waste 
management, dust and noise control, protection of children and school staff, emergency 
preparedness, and grievance management. The Contractor shall ensure that all works are carried 
out in full compliance with the approved ESMP, applicable national legislation, UNICEF 
environmental and social requirements, and any instructions issued by the Engineer/Supervisor. 

 EXPECTED DELIVERABLES AND TIMEFRAME 

4.1 The timely completion of these construction Works is of utmost importance for UNICEF. 

4.2 The Intended Substantial Completion Date should be no later than [four (4)] calendar months from 
the Start Date, as indicated in the Notice to proceed. Upon UNICEF’s acceptance of Works at 
Substantial Completion, the Certificate of Substantial Completion will be issued. 

4.3 The Defects Liability Period is [six (6)] calendar months counted as from the date of the Certificate 
of Substantial Completion. Upon UNICEF’s acceptance of Works at Final Completion, the 
Certificate of Final Completion will be issued, and the Contract will be closed upon issuing of final 
payment. 

4.4 UNICEF will issue partial and final payments upon satisfactory completion of each Deliverable. The 
invoice should have attached a copy of the works execution protocols approved and signed by the 
representatives of Construction Company and Beneficiary 

4.5 The Potential Bidder may propose additional, or alternative, Deliverables to suit their recommended 
sequencing of the Works and expected cash flow during execution of the Works. UNICEF will 
consider the Proposal as part of the technical evaluation. 
 

Table 2: Deliverables and Timeframe 

Deliverable 
# 

Scope of deliverable 
Suggested 
payment 

distribution 
Timeframe 
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1 Mobilization, submission and approval of the work 
programme, site-specific ESMP, site organization, 
temporary protection/demarcation measures, and 
commencement of works 

10% 

By end of 1st month 

2 Completion of demolition, dismantling, preparatory 
works, and main civil/structural adaptation works, 
including entrances, ramps, access routes and other 
accessibility-related construction elements 

25% 

end of 2nd month 

3 Completion of main indoor adaptation works, including 
accessible WASH facilities, internal circulation 
improvements, Resource Center renovation, MEP 
works, and installation of visual/tactile accessibility 
elements 

30% 

end of 3rd month 

4 Completion of all finishing works, installation of 
equipment, accessories, handrails, signage, final 
reinstatement works, testing and pre-handover 
corrections 

25% 

mid of 4th month 

5 Substantial completion of works 10% end of 4th month 
6 Defects Liability Period security — covered by a 

Bank Guarantee equal to 10% of the Contract Price, 
valid for the full Defects Liability Period 

Not a separate 
payment 

6 months after 
substantial completion 

 ELIGIBILITY AND QUALIFICATION 

5.1 The Potential Bidder shall provide all the information and documentation requested in this section 
with its Proposal. Failure to submit the information below will disqualify the Potential Bidder. 

5.2 Documents to be submitted in the Technical Proposal:  

 The Potential Bidder must be registered construction company in the Republic of Moldova and 
have no conflict of interest to the Project. Technical Proposals shall include copies of original 
documents defining the constitution or legal status of the company, place of registration, and 
principal place of business; written power of attorney of the signatory of the Contractor to commit 
the Contract. 

 A statement that the company (including all members of a joint venture and Sub-Contractor) is 
not associated, nor has been associated in the past, directly or indirectly, with the Project 
Manager or any other entity that has prepared the design, specifications, and other documents 
for the Project or being proposed as the Project Manage for the Contract. 

 Copy of curriculum vitae (Maximum two (2) pages) of key personnel to be involved in the 
Project, such as Contract/Project Manager, Clerk of Works, Foreman. UNICEF may verbally 
interview the key personnel before the commencement of the Project. 

 Reports on the financial standing of the Potential Bidder, such as profit and loss statements and 
auditor’s reports for the past three years. 

 Evidence of adequacy of working capital for the signed Contract (access to line(s) of credit and 
availability of other financial resources). 

 Proposed Project Implementation Plan of Works showing the proposed implementation 
methods, quality control strategy, schedule for all the activities in the Works. 

5.3 The Potential Bidder must provide sufficient information in their Proposal to demonstrate 
compliance with the requirements defined by UNICEF. The forms listed below contains the 
eligibility and minimum qualifying criteria that UNICEF will use to evaluate Proposal for the award 
of Contract. 

5.3.1 Information to be submitted in the Technical Proposal (ANNEX C): 

 Technical Proposal Submission (Form 1) 

 Technical Proposal Letter (Form 2) 

 Potential Bidder General Information (Form 3) 

 Potential Bidder’s Contact Details (Form 4) 

 List of Proposed Key Personnel (Form 5) 

 List of Machine and Equipment (Form 6) 

 Potential Bidder’s Financial Information/ Adequacy of Working Capital (Form 7) 

 List of Completed Similar Services Undertaken the Last 3 Years (Form 8) 

 Works in Hand and their Financial Values (Form 9) 

 Litigations (Form 10) 

 Proposed Project Implementation plan of Works (Form 11) 
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5.3.2 Information to be submitted in the Financial Proposal (ANNEX D): 

 Financial Proposal Letter (Form 12) 

 Summary of Financial Proposal (Form 13) 

 Completed Bill of Quantities (Form 14) 

5.4 The Proposals prepared by potential contractors and all correspondence and documents relating 
to the Proposals exchanged by potential contractors and UNICEF shall be written in the [English] 
language. 

5.5 Errors in the Proposals 

 Bidders are expected to examine all instructions and documentation of the RFP. Failure to do 
so will be at Bidders’ own risk. In case of errors in the extension price, the unit price shall govern. 

 In the event of any discrepancy between the copies of the Proposals, the original shall govern. 
The original and each copy of the Technical and Financial Proposal shall be prepared in 
indelible ink and shall be signed by the authorized Contractor’s representative. 

 The Proposal shall contain no interlineations or overwriting except as necessary to correct 
errors made by the Bidders themselves. Any such correction shall be initialled by the person or 
persons signing the Proposal. 

 EVALUATION PROCESS AND METHOD 

6.1 Following closure of the RFP, Technical Proposals will be evaluated by the evaluation team. The 
evaluation will be restricted to the contents of the Technical Proposals and the reference checks. 

6.2 UNICEF will first evaluate the completeness and responsiveness of Proposals in relation to: 

 The sealed double envelope system is followed (Technical Proposal and Financial Proposal are 
submitted in separate sealed envelopes each) 

 Submission of all document requested in Section 5.2 and all information requested in Section 
5.3. 

 The Technical Proposal letter is duly signed (Form 2) 

6.3 Proposals that fail to comply with the above will be disqualified and will not be given further 
consideration. 

6.4 UNICEF will then evaluate the technical merits of each Technical Proposal using the rating system 
in Table 3 below. 

6.5 A maximum of 70 points will be assigned to the Technical Proposals. Technical Proposals 
receiving 49 points (70%) or higher will be considered technically responsive. Non-technically 
compliant and non-responsive Proposals will not be given further consideration. 

6.6 UNICEF will evaluate the Financial Proposals of those RFPs the bids that pass the technical 
evaluation. The total number of points allocated for the Financial Proposal is 30 points. The 
maximum number of points will be allocated to the Proposal with the lowest price. All other Price 
Proposals shall receive points in inverse proportion to the lowest price. 

6.7 The recommendation for the award will be based on the best value for money principle. The 
Proposal obtaining the highest cumulative score (Technical + Financial) will be recommended for 
the award. 

 
Table 3 Evaluation Criteria 

CRITERIA MAXIMUM POINTS 

Technical Evaluation 

1. Capability (skills, expertise and experience) of the Potential Bidder [and Key 
Personnel] 
- Sufficient capacity and workforce in the field, assessed based on the list of personnel proposed 

for the execution of the Works 
- Experience in providing similar services/ similar works (minimum 3 years), as per the list of similar 

nature completed works in the past three (3) years with reference  
- Number of years as a building Works contractor for related Works (proof required) 
- Experience providing related services to other international organizations or commercial entities 
- The number and the corresponding value of related assignments undertaken in the country 

 

(20) 

 2. Capacity (resources and availability) of the Potential Bidder:  
- Financial capacity of the company (assessed based on the financial reports for the last 3 years 

and the estimated construction costs) 
- Availability of the equipment, machinery, tools and other technical resources required for the 

execution of the works, evaluated based on the list of equipment proposed by the Bidder, 
indicating whether such equipment is owned, leased or otherwise available. 

- The equipment proposed should be sufficient to achieve the timely completion of the Works, with 
consideration for concurrent operations 
 

(20) 
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 3. Proposed Solution (Approach, Methodology, Schedule, Quality and time Control plan) 
- Understanding of scope and objectives  
- Proposed Implementation Plan showing the overall approach to be adopted in the execution of 

the Works 
- Detailed quality control plan to be used in the execution of the Works, addressing anticipated 

risks, handling of materials, workmanship and record keeping on site to track daily progress. 
- Understanding of, and responsiveness to, UNICEF requirements, social and environmental 

responsibility 
 

(30) 

Financial Evaluation  

4. Price (30) 
TOTAL MARK (Technical + Financial points) (100) 

 PROJECT MANAGEMENT 

7.1 Project Management and Coordination 

 UNICEF will oversee the Works and the administration of the Contract, including the certification 
of payments through an appointed Project Management, or any other competent person, entity 
or firm appointed by UNICEF and notified to the Selected Contractor, to act in replacement of 
the Project Manager. 

 UNICEF will supervise and inspect the Works during its execution through its Project Manager, 
or its representative. The Project Manager, or its representative, will provide instructions and 
clarify technical queries during the execution of Works in consultation with UNICEF. 

 UNICEF, through its Project Manager or its representative, will regularly check the progress of 
Works and notify the Selected Contractor of any defects that are found. Such checking shall not 
affect the Selected Contractor’s responsibilities. 

 If the Selected Contractor has not corrected a defect within the time agreed with UNICEF’s 
Project Manager or its representative, the Selected Contractor will be liable for Liquidated 
Damages. 

 Communications between parties shall be valid only when in writing. Notice shall be valid only 
when it is delivered. 

7.2 Management Meetings 

 Either UNICEF’s Project Manager, its representative or the Selected Contractor may require 
the others to attend a management meeting. The business of a management meeting shall be 
to review the plans for remaining Works and to deal with matters raised under the procedure 
for “Delays and Extension of time” sets out under UNICEF Contract for Construction. 

 UNICEF’s Project Manager or its representative shall record the meetings and provide copies 
of the record to those attending the meeting and to UNICEF, including action points and 
responsible for each action point. 

7.3 Payment Certificates 

 The Bill of Quantities is used to calculate the Contract Price for each Deliverable. The Selected 
Contractor will be paid for each deliverable accepted by UNICEF and following the price to each 
Deliverable agreed in the Contract. 

 UNICEF will certify acceptance of partial, substantial, and final Works through its Project 
Management, or its representative. No payments will be processed prior to a written certificate 
of its satisfactory acceptance. Payments will be issued within a period defined in the Contract 
and following UNICEF’s procedures. 
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ANNEX C: TECHNICAL PROPOSAL FORMS 

The following Annexes and information there within are considered an integral part of this submission 
and must be provided for the Proposal to be considered. The information should be provided according 
to the sample format. 
 
 

Form 1: Technical Proposal Submission  
 

This PROPOSAL FORM must be completed, signed and returned to UNICEF. Proposal must be made 
in accordance with the instructions contained in this Request for Proposal. 
 
 
INFORMATION 
Any request for information concerning this invitation must be forwarded in writing by email or by fax, to 
the person who prepared this document, with specific reference to the RFP number. 
 
DECLARATION 
The undersigned, having read the Terms of Reference, the UNICEF Contract for Construction Works, 
the UNICEF General Terms and Conditions, and RFP# LRPS-2026-9207193 set out in the attached 
document, hereby offers to supply the services specified in Terms of Reference at the price or prices 
quoted in the Schedule of Prices, in accordance with the specifications stated and subject to the Terms 
and Conditions set out or specified in the RFP# LRPS-2026-9207193 
 
Name of authorized representative:  _______________________________________ 
 
Title:      _______________________________________ 
 
Signature:     _______________________________________ 
 
Date:      _______________________________________ 
 
Supplier Name:    _______________________________________ 
 
Postal Address:    _______________________________________ 
 
Telephone No.:    _______________________________________ 
 
Fax No.:     _______________________________________ 
 
Email Address:    _______________________________________ 
 
Validity of Offer (not less than 120 days): _______________________________________ 
 
Currency of Offer:    _______________________________________ 
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Form 2: Technical Proposal Letter 
 
 
Date: ___________ 
 
To:  UNICEF Moldova, 131, 31 August 1989, MD-2012, Chisinau, Moldova 
 

 
 

 
Dear Madam/Sir, 
 
We, the undersigned, offer to provide Construction works for adaptation and improvement of 
accessibility infrastructure in the “Miron Costin” High School, located in Floresti city, Republic 
of Moldova in accordance with your Request for Proposal LRPS-2026-9207193 dated 12.11.2026 and 
our Proposal dated. We are hereby submitting our Proposal, which includes this Technical Proposal 
and a Financial Proposal sealed under separate envelopes. 
 
If negotiations are held during the period of validity of the Proposal, we undertake to negotiate based 
on the proposed staff. Our Proposal is binding upon us and subject to the modifications resulting from 
Contract negotiations. 
 
We understand that you are not bound to accept any Proposal you receive. 
 
 
 
Yours sincerely, 
 
 
Authorized Signature: 
Name and Title of Signatory: 
Name of Construction Company 
Address: 
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Form 3: Potential Bidder General Information 
 

Potential Bidder General Information 

 

Description Information Remarks 

(to be filled by the Potential Bidder)  

Company legal name    

Company founded year    

 Registration number / 
Company tax number (IDNO)    

 Company license number 
and  expiry date (for the 
required services if applicable)  
 

  

 Legal Status  Provide certified copies of 
Registration 

 Written power of attorney of   
 the signatory to the Bid  

Provide original or certified copy of the power of 
attorney  

 VAT Registration Nr.   

 
 

Form 4: Potential Bidder’s Contact Details,  
 

Name and Title of Contact Person           
        

Address of Contact Person           
        

Telephone/Cell number of Contact 
Person           
        

Email of Contact Person           
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Form 5: Staff Qualification and Experience  
 
Qualifications and experience of key management and technical personnel proposed for this Project. 
Signed CVs (Max. two (2) pages) of all proposed key staff must accompany the submission, and it 
should be noted that substitution of staff during Project implementation shall be subject to the approval 
of UNICEF. (Key Personnel of all sub-Contractors must also be listed along with the name of the sub-
Contracting Companies). A detailed organization chart of the company, including the location and 
staffing of existing offices must also be attached to the offer. 
 

Construction Management Staff 

 A.  Key Professionals 

Name Position Task 

   

   

   

   

   

 B.  Support Staff 

Name Position Task 

   

   

   

 
 

Form 6: List of Machine and Equipment  
 
Bidders are required to submit a detailed list of all equipment that will be used for the execution of the 
works. The list should clearly distinguish between equipment specifically allocated for this project and 
equipment that is part of the bidder's general inventory. 
 

No 
List of machine and 

Equipment  
Quantity  Remark (rent, own, year of 

production, condition) 

A. General inventory of Machine and Equipment  

1    

2    

3     

B. Machine and Equipment planned to be used specifically for the project 

1    

2    

3    
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Form 7: Potential Bidder’s Financial Information/ Adequacy of Working Capital 
 

IMPORTANT: Please provide attached copies of Financial Reports for the last three (3) years.  
 

Adequacy of Working Capital 
 

Source of credit 
line 

Amount Remarks 

   

Provide documentary evidence 
   
   
   

Total   
 

Form 8: List of Completed Similar Services Undertaken in the Last 3 Years 
 

Please provide copies of signed Contracts and Certificates of final completion for each completed service 
 

Similar Services Undertaken in the Last 3 Years  

Employer name & contact 
details 

Description of 
Works/Services 

Start date End date Amount 

      

      

      

 Total:       

 
 

Form 9: Works in hand & their Financial Value 
 

Works in Hand 
 

Employer name & contact 
details 

Description of 
Works/Services 

Start date End date Amount 

      

      

      

 Total:       

 
 

 
Form 10: Litigations  

 
Information on any current litigation in which the Firm(s) is involved. 

Other Party(ies) Cause of Dispute Amount Involved 
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Form 11: Proposed Project Implementation Plan 
 
The proposed Project Implementation Plan of Works and schedule of activities must be submitted with this 
Technical Proposal. The work plan and schedule should be prepared in detail to the extent possible and include 
time allocated to sites- and district-level periodic progress review meetings and preparation of agreed progress 
reports. 

The Potential Bidder may be asked to provide clarification or present the Proposed Plan to UNICEF as part of 
the Proposal evaluation process. The Selected Contractor will submit the final Project Implementation Plan for 
UNICEF’s approval within [fourteen (14)] calendar days of the Effective Date of the signed Contract (see 4.3). 
The Project Implementation Plan submitted by the Selected Contractor and accepted by UNICEF will be part 
of the agreement signed with the Selected Contractor. Penalties for delays will be strictly enforced as per the 
General Terms and Conditions. 

 
The Proposed Implementation plan shall include: 
- implementation methods and proposed sequence of works; 
- number of workers to be involved in execution, including allocation by main work categories; 
- quality control strategy; 
- implementation schedule for all main activities, presented in bar chart format; 
- personnel plan aligned with the proposed schedule, deliverables and payment stages; 
- analysis of anticipated project risks and proposed mitigation and control measures; 
- proposed approach to mitigate negative social and environmental impacts on the school community and 

surrounding area; 
- proposed measures to respect workers’ rights, labour conditions, occupational health and safety 

requirements 
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ANNEX D: FINANCIAL PROPOSAL FORMS 

 
Form 12: Financial Proposal Letter  

 
 
 
Date: ___________ 
 
To:  UNICEF Moldova, 131, 31 August 1989, MD-2012, Chisinau, Moldova  

 
 
 
Dear Madam/Sir, 
 
We, the undersigned, offer to provide Construction works for adaptation and improvement of 
accessibility infrastructure in the “Miron Costin” High School, located in Floresti city, Republic of 
Moldova as specified in the Annex B and Annex-E following your Request for Proposal dated 12.11.2026, and 
our Technical Proposal.  
 
Our attached Financial Proposal is for the sum of (------------------------------------------------------------------------------
---------------------------------------------amount in figures and words).  This amount is inclusive of all taxes payable 
under the applicable law. 
 
Our Financial Proposal shall be binding on us subject to the modifications resulting from Contract negotiations, 
up to the expiration of the validity of the Proposal. 
 
We understand that you are not bound to accept any Proposal you receive. 
 
 
 
Yours sincerely, 
 
 
Authorized Signature: 
Name and Title of Signatory: 
Name of Construction Company 
Address: 
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Form 13: Sample of Financial Proposal (from BOQ)  

 
Complete the BOQs for appropriate LOT NUMBER shared in Annex-E and provide the summary 
below in Table (or only for applicable Lot). 
 

Table-13.1: Summary of Financial Proposal 

 
 
Notes: 
 

- UNICEF will assume that the Potential Bidder has factored in its offer all causes that may influence 
the prices. 

- All prices are inclusive of all fees, sub-Contractor fees, documentation reproduction, legal fees, 
contingencies, and administrative fees, all taxes, or any other fees necessary to the Potential Bidder 
to achieve the Objective of the RFP.  

- All amounts should be quoted in [Local currency MDL/ Moldovan Leu]. 
- The Selected Contractor shall be paid only upon UNICEF acceptance of the work or deliverable.  
- Inform the Bank, branch, and account information. Indicate names of persons operating the agency 

account. All payment will be done through bank transfer. 
- The Potential Bidder may suggest the alternative payment schedule (the manner in which payment 

requested), with justification of each installment with the Deliverables UNICEF will receive against 
each installment required. 

- In case, advance payment is requested, the Selected Contractor should provide an unconditional 
guarantee issued by a bank on behalf of the Selected Contractor and in favor of UNICEF to guarantee 
either submission of deliverables according to the Contract, or to refund the advance to UNICEF in 
case of default by the Selected Contractor. The Selected Contractor must bear any charges for such 
guarantee. 

 

 

# Compartment Name 
Total Value 

(MDL) 

2-1-1 Architectural Constructive Solutions  

2-1-2 Heating and Ventilation   

2-1-3 Indoor electrical network  

2-1-4 Fire alarm system (SIP)  

2-1-5 Telecommunications and signalization (TS)  

2-1-6 Technological Equipment  

7-1 General Plan  

8 General requirements (Lump Sum)  

 Total  
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Form 14: Completed Price Bill of Quantities (BoQ) 
(as part of Financial Proposal) 
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ANNEX E: TECHNICAL DOCUMENTS 

General Technical Specifications  
 
The General technical specifications (GTS) provide the minimum technical requirements for the execution of 
construction works for the adaptation and improvement of accessibility measures in the selected school. 
This Annex shall be read together with the main TOR, the Contract, the design documentation, drawings, 
technical specifications, Bills of Quantities, site information, ESMP requirements, UNICEF procedures and 
applicable Moldovan construction regulations and includes the following: 

1. General Requirements 

2. Site information 
3. Scope of Works 
4. Compliance with Design, Standards and Approvals 
5. Site Verification and Setting Out 
6. Work Plan, Method Statement and Pre-Construction Submissions 
7. Materials, Equipment and Workmanship 
8. Testing Requirements  
9. Accessibility Requirements 
10. Resource Center for Inclusive Education 
11. Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS) 
12. WASH Facilities and Sanitary Equipment 
13. Site Organization and Works in an Operating School Environment 
14. Environmental, Social, Health and Safety Requirements 
15. Protection of Existing Property and Utilities 
16. Construction Quality Documentation 
17. Coordination, Reporting and Change Management 
18. Cleaning, Reinstatement and Site Handover 
19. Substantial Completion of Works 
20. Defects Liability Period 
21. Final Completion  

 

1. General Requirements 
 
The Contractor is responsible for executing the construction works in a complete, professional and technically 
compliant manner, ensuring that all adapted areas are safe, functional, durable, accessible and ready for use 
upon completion. 
 
All works must be carried out in accordance with the design documentation, drawings, technical specifications, 
Bills of Quantities, applicable national construction norms and standards, accessibility requirements, 
environmental and social requirements, the approved ESMP, UNICEF requirements applicable to the project, 
and the instructions issued by UNICEF and/or the Engineer. 
 
The Contractor is responsible for the full and proper execution of the works, including all labour, materials, 
equipment, tools, temporary works, transportation, testing, protection measures, cleaning, reinstatement and 
any other resources required to complete the works. This includes auxiliary or incidental activities that may not 
be expressly detailed in the Bills of Quantities but are technically necessary for proper completion, functionality 
and safe use of the works. 
 
The works must be coordinated across all relevant disciplines, including civil, structural, architectural, finishing, 
sanitary, plumbing, sewerage, heating, ventilation, electrical, accessibility and related works. The Contractor 
is expected to avoid conflicts between different work categories and to immediately notify UNICEF and/or the 
Engineer of any technical inconsistency identified in the documentation or during implementation. 
 
No deviation is permitted from the design documentation, technical specifications, Bills of Quantities or agreed 
technical solutions without prior written approval from UNICEF and/or the Engineer. Where such deviation 
affects design parameters, accessibility compliance, structural safety, fire safety, public health, utility systems 
or other regulated aspects, the approval of the Designer and/or relevant authorities must also be obtained, as 
applicable. 
 
Before commencing works, the Contractor must verify the existing site conditions and confirm that the works 
can be executed in accordance with the design documentation. Any discrepancies related to dimensions, 
levels, slopes, existing utilities, structural elements, access routes, site constraints or other technical conditions 
must be reported immediately to UNICEF and/or the Engineer before execution of the affected works. 
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All works must be executed by qualified personnel with relevant experience for the type of works performed. 
Activities that require legally authorized or certified specialists under Moldovan legislation may be carried out 
only by such specialists. 
All materials, products, equipment and accessories incorporated into the works must be new, unused, fit for 
purpose, durable, safe, suitable for use in an educational environment and compliant with the approved 
technical specifications and applicable standards. The Contractor must provide quality certificates, conformity 
declarations, technical data sheets, warranties, test reports and other supporting documents as required by 
the Contract, Moldovan legislation and UNICEF and/or the Engineer. 
 
Accessibility measures must be executed as permanent, safe and functional elements suitable for independent 
use by persons with reduced mobility and other disabilities. Accessibility solutions must not be reduced, 
simplified, replaced with temporary measures or modified for aesthetic, operational or convenience reasons 
without prior written approval from UNICEF, the Engineer, the Designer and relevant authorities, where 
applicable. 
 
The Contractor is responsible for protecting all existing school infrastructure, utilities, finishes, equipment, 
furniture, access routes and surrounding areas, whether included in or adjacent to the works. Unauthorized 
access to, occupation of, or use of spaces outside the approved scope of intervention is not permitted unless 
prior approval is obtained from UNICEF and/or the Engineer and the school administration. Any damage 
caused by the Contractor must be repaired or replaced at the Contractor’s own cost, to the satisfaction of 
UNICEF and/or the Engineer and the school administration. 
 
Continuous quality control must be maintained throughout implementation. The Contractor must perform all 
inspections, measurements, tests and checks required by the approved documentation, applicable norms, 
manufacturer’s instructions and instructions of UNICEF and/or the Engineer. Works that do not comply with 
approved requirements, or are executed with defective materials, poor workmanship or inappropriate methods, 
must be corrected or replaced by the Contractor at its own cost. 
 
The Contractor is responsible for proper documentation of the works, including records of hidden works, 
material certificates, test reports, commissioning records, as-built documentation, warranties, operation and 
maintenance instructions, ESMP implementation records and any other documentation required for 
acceptance/reception of the works under the Contract and applicable Moldovan construction regulations. 
 
The works will be considered complete only after all construction, installation, finishing, testing, commissioning, 
cleaning, reinstatement and handover requirements have been fulfilled, all identified defects and non-
conformities have been corrected, and the required technical and quality documentation has been submitted 
and accepted by UNICEF and/or the Engineer. 
 
2. Site information 
 
The works will be implemented within the premises of Miron Costin High School, located in Floresti City, 
Republic of Moldova. The intervention will cover two school buildings, namely Block A and Block B, as indicated 
in the design documentation. The school is an operational educational institution, and the Contractor shall take 
into account the existing site conditions, access arrangements, school operating schedule, presence of 
children and staff, existing utilities, available working areas, storage limitations, coordination between the two 
intervention blocks, and any other constraints that may affect the execution of the works. 
 
The Contractor shall visit the site, verify existing conditions, assess access routes, available working space, 
storage areas, utility connections, safety risks and coordination requirements before submitting its offer. Any 
constraints related to site access, school operation, protection of children and staff, temporary circulation, 
noise, dust, delivery of materials, waste removal and protection of existing infrastructure shall be considered 
included in the Contractor’s offer. 
 
The exact location and extent of the works are defined in the design documentation, drawings, technical 
specifications and Bills of Quantities. 
 
3. Scope of work 

 

The scope of works covers the execution of all construction, installation, adaptation, finishing, testing, 
commissioning, cleaning, reinstatement and handover activities required for the improvement of accessibility 
measures in the selected school. 
 
The works shall be executed in accordance with the design documentation, drawings, technical specifications, 
Bills of Quantities, applicable Moldovan construction norms and standards, accessibility requirements, 
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UNICEF requirements applicable to the project, the approved ESMP, and instructions issued by UNICEF 
and/or the Engineer. 
 
The works shall include all necessary labour, materials, equipment, tools, temporary works, transportation, 
protection measures, testing, quality control, cleaning and other related activities required for the complete and 
proper execution of the works, even where such auxiliary activities are not separately itemized in the Bills of 
Quantities but are technically necessary for full functionality and safe use of the adapted areas. 
 
The works will include, but is not limited to, the following categories: 
 
3.1 Adaptation of entrances, exits and access routes 
Execution of all works required for the adaptation and improvement of the main entrance, emergency exits and 
related access routes, including, as described in the design documentation: 

- construction, of ramps, refurbishment of stairs, landings and platforms; 
- installation of handrails, guardrails, edge protection and other safety elements; 
- improvement of access routes to ensure safe and barrier-free movement; 
- repair, finishing and reinstatement of affected areas; 
- implementation of visual and tactile warning or guidance elements where required by the design. 

 
All entrances, exits and access routes included in the works shall be safe, functional, durable and accessible 
for persons with reduced mobility and other disabilities. 
 
3.2 Internal circulation and navigation 
Execution of all works required to improve accessible movement and orientation within the school building, 
including, as applicable: 

- adjustment of internal circulation routes, corridors and maneuvering areas; 
- modification or adjustment of door openings, thresholds, floor transitions and circulation clearances; 
- improvement of floor surfaces to ensure safe and barrier-free movement in the intervention areas; 
- installation of tactile, visual and contrast elements; 
- installation of accessibility signage and orientation elements; 
- removal or correction of obstacles within the approved intervention areas. 

 
The completed circulation routes shall allow safe and accessible movement within the adapted areas of the 
school. 
 
3.3 Visual, tactile and accessibility guidance measures 
Installation of visual, tactile and signage elements indicated in the design documentation, including, as 
applicable: 

- tactile paving; 
- warning strips; 
- contrast marking for stairs, ramps, doors, thresholds and circulation areas; 
- directional and orientation elements; 
- accessible signage for sanitary facilities, Resource Center, entrances, exits and other relevant spaces; 
- other visual or tactile accessibility elements specified in the design documentation and Bills of 

Quantities. 
All visual, tactile and signage elements shall be securely fixed, correctly positioned, durable, visible, safe for 
use in a school environment and suitable for long-term maintenance. 
 
3.4 Adaptation of indoor WASH facilities 
Where included in the design documentation, the Contractor will execute all works required for the adaptation 
of existing indoor WASH facilities to ensure accessibility, safety, hygiene and functionality for persons with 
reduced mobility and other disabilities. 
 
The works may include, as applicable: 

- reconfiguration or adaptation of existing sanitary rooms; 
- installation or replacement of washbasins, taps, mirrors, support bars, hand dryers, dispensers and 

other accessories; 
- installation of an emergency assistance/call button, including related visual and sound alarm elements, 

where specified in the design documentation; 
- installation or adaptation of floor drains, valves, fittings and related sanitary equipment; 
- any electrical works related to WASH facilities; 
- Heating and ventilation works related to WASH facilities; 
- Testing and commissioning of finalized works; 
- cleaning and handover of fully functional sanitary spaces. 
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All adapted WASH facilities shall be accessible, hygienic, safe, easy to maintain and ready for use upon 
completion. Emergency call/alarm elements shall be properly installed, tested, clearly visible/audible, 
accessible to users, and handed over in functional condition. 
 
3.5 Resource Center for Inclusive Education 
Where included in the design documentation, the Contractor shall execute all works required for the renovation, 
adaptation and improvement of the Resource Center for Inclusive Education, with the purpose of creating a 
safe, inclusive, accessible, child-friendly and functional learning and support environment for children with 
special educational needs and disabilities. 
 
The works must be carried out in accordance with the design documentation, drawings, technical 
specifications, Bills of Quantities, applicable Moldovan construction norms and standards, accessibility 
requirements, and instructions issued by UNICEF and/or the Engineer. 
 
The scope of works may include, as applicable: 

- demolition, dismantling and preparatory works required for the adaptation of the space; 
- repair and preparation of walls, floors and ceilings; 
- plastering, levelling, painting and other finishing works; 
- installation or replacement of flooring suitable for safe and intensive use in an educational 

environment; 
- installation or replacement of doors, frames, thresholds, handles and related hardware to ensure 

accessibility and safe use; 
- adjustment of door openings, circulation clearances and internal layout elements, where required by 

the design; 
- electrical works, including installation or replacement of lighting fixtures, sockets, switches and related 

accessories; 
- heating and ventilation works required to ensure comfort and proper indoor conditions; 
- installation of accessibility-related elements, including visual, tactile, contrast or signage elements, 

where specified in the design documentation; 
- installation or adjustment of protective elements, fittings, accessories and other items required for the 

full functionality of the Resource Center; 
- repair and reinstatement of affected adjacent areas; 
- cleaning, testing, verification and handover of the completed space. 

 
All materials and finishes used in the Resource Center shall be durable, safe, easy to clean and maintain, 
suitable for use by children, and appropriate for an educational environment. Finishes shall not create slipping, 
tripping, sharp-edge, obstruction, glare or other safety risks. 
 
The completed Resource Center shall ensure safe and barrier-free access, adequate circulation space, proper 
lighting, ventilation, thermal comfort and a clean, welcoming and functional environment for educational, 
support and inclusive activities. 
 
The Contractor shall ensure that all installed elements are securely fixed, correctly positioned, functional, 
accessible and suitable for long-term use. Any equipment, fittings or accessories installed under the Contract 
must be tested and handed over in working condition, together with the required certificates, warranties and 
operation or maintenance instructions, where applicable. 
 
The Resource Center will be considered complete only after all works have been finalized, defects corrected, 
the area cleaned and reinstated, and the required technical and quality documentation submitted and accepted 
by UNICEF and/or the Engineer. 
 
3.6 Demolition, Dismantling and Preparatory Works 
Demolition and dismantling works must be carried out safely, carefully and in a controlled manner, avoiding 
damage to existing structures, utilities, finishes, furniture, equipment and school property not included in the 
works. 
 
The Contractor is responsible for protecting adjacent areas and ensuring safe separation of work zones from 
areas used by children, staff and visitors. 
 
All dismantled materials, debris and construction waste must be removed from the site in accordance with 
applicable legal requirements and the approved ESMP. 
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Reusable or salvaged materials, if any, are to be handed over to the school administration or managed as 
instructed by UNICEF and/or the Engineer. 
 
3.7 Structural and architectural works 
The Contractor shall execute all structural and architectural works required for the proper implementation of 
the accessibility interventions in accordance with the design documentation, drawings, technical specifications, 
Bills of Quantities, applicable national construction norms and standards, and instructions issued by UNICEF 
and/or the Engineer. 
 
The scope of works includes, but is not limited to, the following: 

- demolition, dismantling and removal of existing elements affected by the works, including floors, wall 
finishes, doors, thresholds, sanitary partitions, fixtures, damaged elements and other components 
indicated in the design documentation; 

- execution of preparatory works, including protection of adjacent areas, verification of existing levels 
and dimensions, surface preparation, cleaning of substrates and removal of unsuitable materials; 

- construction, rehabilitation or adjustment of ramps, stairs, landings, platforms, access routes and 
related elements required to ensure accessible and safe movement; 

- execution of masonry, partitioning, plastering, screed, floor levelling and surface correction works 
required for the adaptation of the intervention areas; 

- execution of concrete, reinforced concrete, anchoring, fixing, reinforcement or local structural 
adjustment works, where specified in the design documentation; 

- adjustment of door openings, thresholds, clear widths, wall openings and other architectural elements 
required to ensure accessible circulation and compliance with the approved accessibility solutions; 

- installation or replacement of doors, door frames, hardware, protective plates, handles and other 
related components, where specified in the design documentation; 

- execution of floor, wall and ceiling finishing works, including waterproofing, tiling, painting, suspended 
ceiling works or other finishes required under the approved documentation; 

- installation of handrails, guardrails, support elements, edge protection, protective profiles and other 
safety-related architectural elements; 

- repair and reinstatement of all surfaces, finishes and elements affected by the works, ensuring proper 
connection between new and existing finishes; 

- execution of all ancillary works required to achieve complete, safe, durable and functional construction 
results. 

 
All structural and architectural works shall be executed with proper attention to safety, durability, accessibility, 
maintainability and suitability for use in an educational environment. 
 
Finished surfaces shall be even, stable, durable, easy to clean and free from defects. Floors, ramps, thresholds 
and circulation areas shall not create slipping, tripping, obstruction or injury risks. 
 
All ramps, stairs, landings, platforms, handrails, guardrails, door openings and circulation routes must be 
executed in accordance with the design documentation and applicable accessibility requirements. The 
Contractor shall pay particular attention to levels, slopes, clear widths, manoeuvring spaces, fixing details, 
surface finishes, visual contrast and safe transitions between different surfaces. 
 
Any intervention affecting structural elements, load-bearing components, fire safety elements, evacuation 
routes or regulated technical systems must be carried out strictly in accordance with the design documentation 
and applicable Moldovan regulations. The Contractor is not permitted to perform such interventions based on 
assumptions or verbal instructions. 
 
Before covering, closing or finishing any works that require inspection, including embedded elements, 
reinforcement, anchoring, waterproofing, structural connections or hidden works, the Contractor shall notify 
UNICEF and/or the Engineer and obtain the required inspection or approval. 
 
Any defective, unsafe, non-compliant or poor-quality civil, structural or architectural works shall be corrected, 
removed or replaced by the Contractor at its own cost. 
 
3.8 Mechanical, electrical and plumbing works 
The Contractor will execute all mechanical, electrical and plumbing works required by the design 
documentation, drawings, technical specifications and Bills of Quantities, ensuring full coordination with the 
architectural, civil, structural, finishing and accessibility works. 
All MEP works shall be carried out by qualified personnel and, where required by Moldovan legislation, by 
authorized or certified specialists. The works must comply with applicable Moldovan construction norms, 
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technical standards, safety requirements, manufacturer’s instructions and instructions issued by UNICEF 
and/or the Engineer. 
he MEP works include, as applicable, but are not limited to: 

- installation, replacement, relocation or adaptation of water supply systems serving the adapted WASH 
facilities and other intervention areas; 

- installation, replacement, relocation or adaptation of sewerage systems, including pipes, floor drains, 
traps, valves, fittings, inspection points and related accessories; 

- connection of sanitary equipment, including accessible toilet bowls, washbasins, taps, support 
accessories and other sanitary fixtures specified in the design documentation; 

- installation, replacement or adjustment of heating elements, pipes, valves, radiators or other heating-
related components affected by the works; 

- installation, replacement or adjustment of ventilation systems, including ducts, fans, grilles, vents and 
related elements required for WASH spaces and other adapted areas; 

- installation, replacement, relocation or adjustment of electrical installations, including wiring, conduits, 
distribution elements, sockets, switches, lighting fixtures, emergency or safety lighting where specified, 
grounding and protection elements; 

- installation of electrical supply and connections for hand dryers, lighting fixtures, ventilation equipment 
and other electrical equipment specified in the design documentation; 

- cutting, chasing, drilling, fixing, sealing and reinstatement works required for the proper installation of 
MEP systems; 

- testing, commissioning and functional verification of all installed or modified MEP systems. 
 
The Contractor shall ensure that all MEP installations are properly coordinated with the final layout of 
accessible spaces. Pipes, cables, equipment, fixtures, grilles, switches, sockets and other MEP elements must 
be positioned so that they do not obstruct accessible circulation routes, reduce required clear widths, create 
tripping hazards, interfere with maneuvering spaces, or limit the safe and independent use of adapted areas 
by persons with reduced mobility and other disabilities. 
 
Electrical switches, sockets, sanitary fittings, taps, hand dryers, mirrors, support accessories and other user-
operated elements must be installed at the heights and positions indicated in the design documentation and 
in accordance with applicable accessibility requirements. Where such details are not specified in the design 
documentation, the Contractor is required to seek and obtain instructions from the Engineer before 
commencing the relevant works. 
 
All penetrations through walls, floors, ceilings or other building elements shall be properly sealed, finished and 
reinstated. Where penetration affects fire safety, acoustic separation, waterproofing or structural elements, the 
Contractor will apply appropriate technical solutions in accordance with the applicable regulations. 
 
The Contractor shall protect existing MEP systems during the execution of works. Any temporary 
disconnection, relocation, shutdown or intervention on existing utilities will be coordinated in advance with the 
Engineer and the school administration. The Contractor must avoid unnecessary disruption to the school’s 
operation and shall restore affected systems as soon as technically possible. 
 
Before covering or closing any hidden MEP works, the Contractor will notify UNICEF and/or the Engineer for 
inspection. Hidden works shall not be covered without prior inspection and acceptance. Works covered without 
required inspection may be subject to reopening, inspection and reinstatement at the Contractor’s own cost. 
 
The Contractor will perform all inspections, tests and commissioning activities required for the proper 
verification of the installed or modified MEP systems, including, as applicable, pressure tests, leakage tests, 
flushing, functional checks, electrical safety checks, insulation resistance tests, grounding/earthing checks, 
ventilation performance checks and any other tests required by applicable standards, manufacturer’s 
instructions, the design documentation or the Engineer. These activities shall be considered included in the 
Contractor’s obligations, even where they are not separately itemized in the Bills of Quantities. All systems 
must be fully operational, safe, compliant and ready for use before handover. 
 
The Contractor shall submit all required MEP documentation, including certificates of quality and conformity, 
technical data sheets, test reports, commissioning records, hidden works records, warranties, operation and 
maintenance instructions, and as-built information for installed or modified systems. 
 
Any defective installation, leakage, malfunction, unsafe connection, non-compliant positioning, poor 
workmanship or damage caused to existing systems shall be corrected by the Contractor at its own cost, to 
the satisfaction of UNICEF and/or the Engineer. 
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3.9 Installation of equipment, accessories and fittings 
The Contractor shall supply, install, fix, connect, adjust, test and hand over all equipment, accessories and 
fittings specified in the design documentation, drawings, technical specifications and Bills of Quantities. 
 
The equipment, accessories and fittings may include, but not be limited to: 

- sanitary equipment, including accessible toilet bowls, washbasins, taps, flushing systems, valves, 
traps, drains and related fittings; 

- accessibility accessories, including support bars, grab rails, handrails, guardrails, edge protection 
elements and other safety components; 

- mirrors, shelves, soap dispensers, paper towel dispensers, hand dryers, waste bins and other sanitary 
room accessories; 

- doors, door hardware, handles, locks, closers, kick plates and other fittings required for accessible 
use; 

- lighting fixtures, switches, sockets, ventilation grilles, exhaust fans and related electrical or ventilation 
accessories; 

- tactile, visual and contrast elements, including tactile indicators, warning strips, contrast marking and 
orientation elements; 

- accessibility signage, room identification signage, sanitary facility signage, direction indicators and 
other information elements; 

- any other equipment, accessories or fittings required for the full functionality, safety and accessibility 
of the adapted spaces. 

 
All equipment, accessories and fittings shall be new, unused, durable, safe, fit for purpose, suitable for use in 
an educational institution, and compliant with the approved technical specifications, manufacturer’s 
instructions and applicable standards. 
 
The Contractor shall ensure that all installed items are correctly positioned, securely fixed, stable, functional, 
accessible and safe for use by children, school staff, visitors, persons with reduced mobility and persons with 
other disabilities. 
 
Particular attention should be given to the correct height, reach distance, clearance, opening direction, 
manoeuvring space and ease of operation of all equipment and accessories intended for accessible use. 
 
All fixings, anchors, supports and connection elements must be appropriate for the type of wall, floor, ceiling 
or structural element to which they are attached and shall ensure safe and durable use. Improvised, unstable 
or temporary fixing solutions will not be accepted. 
 
Where equipment requires connection to water supply, sewerage, ventilation, heating or electrical systems, 
the Contractor is responsible for ensuring proper coordination with the relevant works, safe installation, testing 
and full functionality before handover. 
 
The Contractor must verify the operation of all installed equipment and accessories before acceptance, 
including opening/closing, stability, fixation, water tightness, drainage, electrical safety, ventilation 
performance and general usability, as applicable. 
 
Any equipment, accessory or fitting found to be defective, improperly installed, unstable, unsafe, inaccessible, 
damaged or inconsistent with the approved documentation must be corrected, replaced or reinstalled by the 
Contractor at its own cost. 
 
The Contractor is required to submit all relevant technical data sheets, quality certificates, conformity 
declarations, warranties, installation instructions and operation/maintenance instructions for the installed 
equipment and accessories, where applicable. 
 
Upon completion, all equipment, accessories and fittings must be cleaned, adjusted, tested and handed over 
in a safe, functional, accessible and ready-for-use condition. 
 
3.10 Protection, reinstatement and cleaning 
The Contractor is responsible for protecting all existing school infrastructure, utilities, finishes, equipment, 
furniture, access routes and surrounding areas affected by or adjacent to the works. 
 
The Contractor must not access, occupy or use any spaces outside the approved scope of intervention without 
prior authorization from UNICEF and/or the Engineer and the school administration. 
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Any damage caused by the Contractor, its personnel, subcontractors, suppliers or equipment to existing 
infrastructure, completed works, utilities, finishes, furniture, equipment or surrounding areas must be repaired, 
replaced or reinstated by the Contractor at its own cost, to the satisfaction of UNICEF and/or the Engineer 
and, where relevant, the school administration. 
 
The Contractor is responsible for maintaining good housekeeping throughout the implementation period. 
Construction waste, packaging, debris, dust, unused materials and temporary items must not accumulate in 
work areas, circulation routes, school premises or surrounding areas. Waste must be collected, stored and 
removed from the site in accordance with the approved ESMP, applicable legal requirements and instructions 
issued by UNICEF and/or the Engineer. 
 
Upon completion of the works, the Contractor must remove all construction waste, unused materials, 
temporary facilities, tools and equipment from the site. All affected areas must be cleaned, repaired and 
reinstated to a safe, functional and acceptable condition. 
 
3.11 Testing, commissioning and handover 
The Contractor is required to perform all inspections, measurements, testing, commissioning and functional 
checks before handover. 
 
The Contractor is responsible for ensuring that all completed works, installed systems, equipment, accessibility 
elements and adapted spaces are safe, functional, accessible and ready for use. 
 
The Contractor must submit all required technical and quality documentation, including as-built documentation, 
material certificates, conformity declarations, hidden works records, test reports, commissioning records, 
warranties, operation and maintenance instructions, ESMP records and any other documents required by 
UNICEF, the Contract and applicable Moldovan regulations. 
 
The works will be considered complete only after all works have been executed, tested, cleaned, documented 
and accepted by UNICEF and/or the Engineer. 
 
The exact scope, quantities, dimensions, locations, technical parameters and execution requirements are 
governed by the design documentation, drawings, technical specifications and Bills of Quantities. 

 
4. Compliance with Design, Standards and Approvals 

 
All works shall be executed in full compliance with: 

- approved technical design documentation; 
- verified Bills of Quantities; 
- applicable national construction norms and standards; 
- applicable accessibility norms and requirements; 
- environmental, social, health and safety requirements; 
- manufacturer’s technical instructions and installation manuals; 
- instructions issued by the Engineer during implementation. 

The Contractor shall ensure that all works are executed by qualified personnel and, where legally required, by 
licensed or authorized specialists. 
Any proposed substitution of materials, equipment, products, technical solutions or execution methods shall 
be submitted in advance to the Engineer/Supervisor for review and approval. No substitution shall reduce the 
quality, durability, safety, accessibility, performance or functionality of the works. 

 

Standards and regulations  
The Contractor shall adhere to all applicable rules, regulations, and orders issued by local authorities governing 
the site location. The Contractor is responsible for cooperating fully with these authorities and promptly 
providing any information they may require. It is the Contractor's duty to stay informed about and comply with 
all relevant rules, regulations, and orders. 
 
Construction and Material standards shall be based on national standards and international norms appropriate 
to Moldova. In the event of disagreement between Moldova laws and codes and these Specifications, the most 
restrictive code shall prevail. Such situations shall be discussed with the Engineer and his representative on 
site, prior to proceeding with the work in question. 
 
General standard specifications and codes from the authorities listed below are referenced using their 
respective abbreviations. All materials and workmanship shall comply with the requirements of these 
standards: 
- EN: European Standards 
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- SM: Moldavan Standards 
- ISO: International Organization for Standardization 
- GOST: Interstate Standards 
Whenever a specification from one of the above authorities is cited, it is understood that the latest revision of 
that specification shall apply. 
 
5. Site Verification and Setting Out 
 
Before commencement of works, the Contractor is responsible for carrying out a detailed verification of the 
existing site conditions in all areas affected by the works. This verification must cover, as applicable, 
dimensions, levels, slopes, floor heights, door openings, corridors, access routes, existing ramps or stairs, 
sanitary rooms, utility connections, finishes, structural elements, existing equipment, furniture and any other 
conditions that may influence the execution of the works. 
 
The Contractor must verify the correspondence between the design documentation, drawings, technical 
specifications, Bills of Quantities and the actual site conditions. Particular attention is required for dimensions 
and levels related to accessibility works, including ramp gradients, landings, thresholds, clear widths, 
manoeuvring spaces, sanitary equipment positioning, handrail heights, tactile and visual elements, signage 
locations and accessible circulation routes. 
 
Any discrepancies, inconsistencies, omissions, hidden obstacles, utility conflicts, dimensional constraints or 
other site conditions that may affect the quality, safety, accessibility, functionality, cost or timeframe of the 
works must be identified and reported in writing to UNICEF and/or the Engineer/Supervisor before execution 
of the affected works. 
 
Works must not proceed in areas where discrepancies or uncertainties have been identified until written 
clarification, instruction or approval is issued by UNICEF and/or the Engineer/Supervisor. Where the issue 
affects the approved technical solution, accessibility compliance, structural safety, fire safety, public health 
requirements or other regulated aspects, the Designer and/or relevant specialists must be consulted as 
required. 
 
The Contractor is responsible for the correct setting out of all works based on the design documentation and 
verified site conditions. This includes the accurate marking and positioning of walls, partitions, openings, 
ramps, stairs, landings, handrails, guardrails, sanitary equipment, support bars, accessories, tactile elements, 
signage, MEP installations, fixtures and all other elements included in the works. 
All levels, slopes, alignments, dimensions and clearances must be checked before execution and maintained 
in compliance during implementation. Special attention must be paid to accessibility-related parameters, 
including accessible route width, ramp gradient, landing dimensions, threshold heights, door clear openings, 
turning and manoeuvring areas, positioning of sanitary fixtures, support bars, mirrors, switches, signage and 
tactile guidance elements. 
 
The Contractor must use appropriate measuring instruments, tools and methods for site verification and setting 
out. Measurements and setting-out activities must be performed by competent personnel and checked before 
commencement of the related works. 
 
Existing benchmarks, reference points, levels and execution markings must be protected. If such reference 
points are missing, unclear or affected by the works, suitable temporary reference points must be established 
in coordination with UNICEF and/or the Engineer/Supervisor. 
 
Any errors resulting from incorrect measurements, inaccurate setting out, failure to verify site conditions or 
execution based on unconfirmed assumptions must be corrected by the Contractor at its own cost. Such 
corrections do not entitle the Contractor to additional payment or extension of time, unless otherwise 
determined by UNICEF in accordance with the Contract. 
 
Significant site verification findings must be recorded and communicated to UNICEF and/or the 
Engineer/Supervisor, particularly where they may require design clarification, adjustment of quantities, 
modification of execution sequence or coordination with the school administration. 
 
Site verification and setting out are essential preconditions for proper execution of the works. They do not 
relieve the Contractor of responsibility to execute the works in full compliance with the design documentation, 
applicable standards, accessibility requirements and instructions issued by UNICEF and/or the 
Engineer/Supervisor. 
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6. Work Plan, Method Statement and Pre-Construction Submissions 

 
Before commencement of works, the Contractor is required to submit a detailed Work Plan for review and 
acceptance by UNICEF and/or the Engineer/Supervisor. The Work Plan must describe how the works will be 
organized, sequenced, implemented, controlled and completed within the contractual timeframe. 
 
The Work Plan is to be consistent with the design documentation, drawings, technical specifications, Bills of 
Quantities, verified site conditions, ESMP requirements, school operating conditions and instructions issued 
by UNICEF and/or the Engineer/Supervisor. 
 
The Work Plan must include, as a minimum: 
 
- detailed work methods and sequence of works, using the same main activity names as in the Proposed 

Implementation Plan; 
- detailed work schedule for all activities, shown in bar chart format, including main milestones and expected 

completion dates; 
- mobilization arrangements, including site takeover, workers, equipment delivery and start of works; 
- key site staff, number of workers and workforce allocation for each main work activity; 
- equipment, tools, machinery and temporary facilities to be used; 
- material delivery schedule, including storage and protection measures; 
- site organization arrangements, including work areas, storage areas, access routes, temporary facilities 

and waste collection points; 
- proposed working hours and coordination with the school administration; 
- quality control arrangements, including material checks, inspections, tests, hidden works verification and 

quality documents; 
- environmental, social, health and safety measures in line with the approved ESMP; 
- main project risks and proposed measures to reduce and control them; 
- reporting arrangements, including progress updates, site meetings, photo reports, issue notifications and 

coordination with UNICEF and/or the Engineer/Supervisor. 
 
Method Statements for the main categories of works may also be requested by UNICEF and/or the Engineer. 
These may cover, as applicable, demolition and dismantling works, ramp construction or adaptation, WASH 
facility adaptation, MEP works, installation of accessibility elements, finishing works, testing and 
commissioning. 
 
Works may commence only after the required pre-construction submissions, including the Work Plan, Method 
Statement, Site Organization Plan and site-specific ESMP, have been submitted and accepted by UNICEF 
and/or the Engineer/Supervisor. 
 
Acceptance of the Work Plan, Method Statements or other pre-construction submissions does not relieve the 
Contractor of responsibility for proper, safe, timely and compliant execution of the works. 
The Contractor remains responsible for coordination of activities, quality of execution, compliance with the 
design documentation, maintenance of safe site conditions and correction of any non-compliance identified 
during implementation. 
 
The Work Plan must be updated whenever required due to changes in site conditions, implementation 
sequence, school operation, safety requirements, delays, approved changes or instructions issued by UNICEF 
and/or the Engineer/Supervisor. 
 
Project information signboard  
 
The Contractor shall install an informational signboard within the plot boundaries. The model, dimensions and 
text of the board will be as per requirement indicated in the NCM A.08.01:2016. These boards shall remain in 
place and be properly maintained throughout the duration of the works. The Contractor is responsible for 
removing the sign/notice boards 28 days after the issuance of the substantial completion certificate. 
 
7. Materials, Equipment and Workmanship 

 
The Contractor is responsible for all materials, equipment and workmanship required to complete the scope 
of work. The purpose for these specifications is to provide the minimum standards of the Contract. 
 
7.1 Materials and Products 
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All materials, products, fixtures, fittings, accessories and components incorporated into the works must be 
new, unused, durable, safe, fit for purpose and compliant with the design documentation, technical 
specifications, Bills of Quantities, applicable Moldovan construction norms and standards, manufacturer’s 
requirements, and UNICEF quality expectations applicable to the project. 
 
Materials and products must be suitable for use in an educational environment and provide adequate durability, 
safety, hygiene, accessibility, ease of maintenance and resistance to normal wear and tear. Particular attention 
must be given to materials used for floors, ramps, sanitary facilities, handrails, guardrails, tactile elements, 
signage, doors, wall finishes and other areas subject to intensive use by children, staff and visitors. 
 
All materials and products must correspond to the technical parameters specified in the approved 
documentation, including dimensions, strength, surface finish, slip resistance, moisture resistance, fire 
performance, hygiene requirements, color, contrast, fixing method, durability and other relevant 
characteristics, as applicable. 
 
Before installation, the Contractor is required to submit for review and approval, upon request by UNICEF 
and/or the Engineer, relevant supporting documents, including but not limited to: 

- technical data sheets; 
- quality certificates; 
- conformity declarations; 
- test reports; 
- fire safety certificates, where applicable; 
- hygiene or sanitary approvals, where applicable; 
- manufacturer’s installation instructions; 
- warranty documents; 
- samples or catalogues, where requested. 

 
No material or product may be incorporated into the works unless it complies with the approved technical 
specifications, applicable standards and instructions issued by UNICEF and/or the Engineer/Supervisor. 
 
Any proposed substitution of materials or products must be submitted in advance for written approval. The 
proposed substitute must be equal or superior in terms of quality, durability, safety, accessibility, performance, 
appearance, maintenance and compatibility with the design. No substitution may be implemented without prior 
approval from UNICEF and/or the Engineer and, where required, from the Designer or relevant authorities. 
 
Materials must be transported, unloaded, stored and handled in accordance with manufacturer’s instructions 
and good construction practice. The Contractor is responsible for protecting all materials from moisture, dust, 
contamination, deformation, mechanical damage, theft, fire risk and deterioration. Damaged, expired, 
contaminated, non-compliant or improperly stored materials must not be used and must be removed from the 
site if instructed by UNICEF and/or the Engineer/Supervisor. 
 
7.2 Equipment, Tools and Installation Resources 
The Contractor is responsible for providing all equipment, machinery, tools, instruments, temporary works, 
access means, lifting devices, protection systems and other resources required for the safe, proper and timely 
execution of the works. 
All equipment and tools used on site must be suitable for the type of works performed, maintained in good 
working condition, operated safely and used only by competent personnel. Equipment must not create risks 
for children, school staff, visitors, workers, existing infrastructure or completed works. 
 
The Contractor is required to ensure that all measuring, testing and setting-out instruments used for the works 
are appropriate, accurate and suitable for verifying levels, slopes, dimensions, clear widths, ramp gradients, 
handrail heights, sanitary equipment positioning, tactile elements, signage and other accessibility-related 
parameters. 
 
Equipment, tools and temporary facilities must be organized and stored only in approved areas. The Contractor 
is not permitted to store equipment, tools or materials in corridors, classrooms, evacuation routes, sanitary 
facilities, school yards or other spaces outside the approved work and storage areas without prior 
authorization. 
 
All equipment and tools must be removed from the site upon completion of the relevant works or when no 
longer required. Unsafe, defective, leaking, noisy, polluting or inappropriate equipment may be rejected by 
UNICEF and/or the Engineer and must be removed or replaced by the Contractor at its own cost. 
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The Contractor is responsible for ensuring that the use of equipment does not damage existing floors, walls, 
doors, utilities, landscaping, access roads, pavements or any other school property. Any damage caused by 
equipment, tools, transportation or handling operations must be repaired by the Contractor at its own cost. 
 
7.3 Workmanship and Execution Quality 
All works shall be executed with good workmanship, in a professional and technically correct manner, in 
accordance with the design documentation, technical specifications, Bills of Quantities, applicable Moldovan 
construction norms and standards, manufacturer’s instructions, and instructions issued by UNICEF and/or the 
Engineer/Supervisor. 
 
The Contractor is responsible to ensure that works are performed by qualified and experienced personnel 
appropriate for each trade, including civil works, finishing works, sanitary works, plumbing, sewerage, heating, 
ventilation, electrical works, installation of accessibility elements, signage, handrails, support bars and other 
specialized works. Works requiring certified, authorized or licensed specialists under Moldovan legislation shall 
be performed only by such specialists. 
 
The Contractor will coordinate all work sequences to ensure proper integration of civil, architectural, finishing, 
WASH, mechanical, electrical, plumbing and accessibility components. The Contractor shall avoid conflicts 
between installations, finishes, openings, equipment, accessories, handrails, signage, tactile elements and 
circulation routes. 
 
Executed works shall be straight, level, plumb, properly aligned, securely fixed, stable, smooth where required, 
cleanly finished and suitable for safe use. Surfaces shall be free from cracks, sharp edges, loose elements, 
stains, excessive gaps, uneven transitions, protrusions, slipping hazards, tripping hazards and other defects 
that may affect safety, accessibility, durability or appearance. 
 
Particular attention shall be given to workmanship for accessibility-related elements, including: 

- correct ramp slopes, levels and landings; 
- safe and continuous handrails; 
- proper fixing of guardrails and support bars; 
- clear door openings and circulation widths; 
- correct positioning of sanitary equipment and accessories; 
- smooth and safe floor transitions; 
- durable and visible contrast markings; 
- secure fixing of tactile and signage elements; 
- elimination of obstacles on accessible routes. 

Works shall not be covered, closed or concealed before required inspection by UNICEF and/or the Engineer. 
This applies in particular to hidden works, embedded elements, waterproofing, anchoring, fixing systems, MEP 
installations, pipework, electrical wiring, structural connections and other critical components. 
 
Any work executed with poor workmanship, defective materials, incorrect dimensions, improper alignment, 
insufficient fixing, non-compliant slopes, unsafe details or deviation from the approved documentation shall be 
corrected, replaced or re-executed by the Contractor at its own cost. 
 
Inspection, comments or approval by UNICEF and/or the Engineer shall not relieve the Contractor of 
responsibility for the quality, safety, durability, accessibility and compliance of the executed works. 
The Contractor shall maintain the quality of completed works until handover. Completed works must be 
protected against damage, contamination, moisture, dust, impact, improper use and deterioration. Any defects 
or damages occurring before acceptance shall be corrected by the Contractor at its own cost. 
 
7.4 Quality 
 
All work must be of the highest quality and performed in strict accordance with the design specifications and 
applicable codes and regulations. In addition, the manufacturer’s instructions for all materials must be strictly 
followed. 
 
In the event of conflicts between the specifications, drawings and field conditions, the Engineering Company 
must be consulted. No changes to the minimum requirements are permitted without review and approval by 
the Engineer. If the Contractor considers that changes to the drawings or specifications are necessary, the 
details of such changes must be submitted to the Engineer for review as soon as practicable, allowing sufficient 
time for assessment. 
 
The Contractor is responsible for correcting, at its own cost, any defects, failures or non-conformities identified 
during the six-month Defects Liability Period, starting from the date of Substantial Completion / completion of 
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the works, as defined in the Contract. This obligation covers all works, materials, equipment and accessories 
supplied and installed by the Contractor and is secured by the Defects Liability Guarantee specified in the 
Contract. Manufacturer warranties for materials and equipment are to be submitted as part of the handover 
documentation, where applicable. 
 
8. Testing requirements  
 
General 
Testing upon completion of the construction must be conducted prior to commissioning and trial operations. 
The Contractor is required to provide all necessary labor, materials, and equipment to carry out these tests. 
This includes arranging for water as needed for flushing and testing the plumbing systems, covering any 
charges from the local water utility, and providing all temporary piping, storage, and/or transportation of the 
water. 
All systems and equipment, including HVAC, electrical, plumbing, fire safety, and structural components, shall 
be tested in accordance with relevant standards. Upon completion of all testing and inspections, the results 
must be submitted to the Engineer for review. Once the Engineer has confirmed that the testing meets the 
required standards and all test certificates, data, and reports have been verified, the Engineer will issue written 
approval. The building and its systems shall not be turned over to the Beneficiary until this approval has been 
received. 
 
The Contractor must provide the Engineer with copies of all test certificates, data sheets, and related 
documentation within two weeks of conducting witness tests. If witness tests are not required, the relevant 
documentation must be submitted within four weeks of the decision to waive the witness tests. 
 
The Contractor is fully responsible for the proper operation of all building systems during testing and shall be 
liable for any damages incurred during this process. This responsibility includes ensuring the safety and 
functionality of the systems and addressing any issues that arise during the testing phase. 
 
If any tests are not specifically mentioned as a separate item in the Bill of Quantities (BoQ), the expenses 
related to these tests should be considered included in the price of the equipment. The Contractor shall bear 
the expenses for such tests, and they should not be treated as an additional cost. This ensures that all 
necessary testing and training costs are accounted for without additional charges beyond the quoted price for 
the equipment. 
 
Material Approval 
 
The material must be approved by the Engineer as required. Materials and equipment that typically receive 
approval labels from regulatory agencies or other authorities must display such labels. 
 
Tests during Installation 
 
During installation, the Contractor shall conduct regular tests to ensure that the installation meets the Contract's 
requirements. 
 
Testing must be carried out in the presence of the Engineer. The Engineer reserves the right to initiate any 
testing procedures deemed necessary to operate control devices, perform checks, and ensure protection, as 
frequently as required. 
 
Minutes of each test must be recorded and signed, with any faults and/or defects documented. 
The Contractor shall provide all necessary facilities for testing, and the Engineer shall have access to any 
instruments or testing apparatus deemed necessary for conducting the tests. 
 
Commissioning Testing 
 
The commissioning shall be conducted to ensure that all results obtained are verifiable through at least two 
independent reference sources wherever possible. 
 
Upon completion of each phase of the work, the Contractor shall perform full-scale site tests in the presence 
of the Engineer on all sections of the project. The following tests shall be conducted: 
- Equipment Testing 
- Protection Systems Testing 
- Automatic Function Testing 
- Efficiency Testing 
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The Contractor is responsible for providing skilled labor, supervision, apparatus, and instruments necessary 
to carry out these tests efficiently, with all associated costs. The accuracy of the testing instruments must be 
demonstrated if required. 
 
Each completed system within the building shall be tested as an integrated whole under operating conditions 
to verify that each component functions correctly with the rest of the system. 
 
The Contractor must perform all necessary calibrations and tests to ensure that the installation, including all 
equipment, materials, and components, is in satisfactory physical condition and performs as intended. Any 
adjustments required to achieve the intended operation of the system shall be made at no additional cost. 
 
For automation systems, functionalities and various parameters shall be tested both in the workshop using an 
I/O simulator (if applicable) and on-site, in accordance with the automation and control philosophy. 
 
Before requesting the final inspection, the Contractor must submit completed test data sheets to the Engineer. 
These sheets should be filled out following the adjustment of all protective devices. 
The Contractor shall provide all necessary skilled personnel for the commissioning of the systems, using the 
Operation and Maintenance (O&M) manuals to demonstrate that the installation meets the specified design 
and performance criteria. The Contractor must ensure the availability of all necessary specialists and technical 
personnel for a period of fourteen days after successful commissioning to perform any required adjustments. 
 
In case of faulty construction or faulty control devices, the Contractor shall remedy the defects or replace 
equipment whose rehabilitation would be impossible or would not guarantee normal operation. Devices 
resolved or repaired will be retested. 
 
9. Accessibility Requirements  
 
9.1 General Accessibility Requirements 
Accessibility is the main objective of the works. The Contractor is required to execute all accessibility-related 
works strictly in accordance with the design documentation, drawings, technical specifications and Bills of 
Quantities. 
 
The Contractor must not redesign, simplify, relocate, omit or replace any approved accessibility measure 
without prior written approval from UNICEF and/or the Engineer. Where a proposed change affects the 
approved technical solution, accessibility compliance, safety or functionality, the Designer’s approval and, 
where applicable, other required approvals must also be obtained. 
 
All accessibility elements must be constructed, installed and finished as permanent, safe, durable and 
functional components of the school infrastructure. Temporary, removable, improvised or lower-standard 
solutions are not accepted as substitutes for the accessibility measures included in the design documentation. 
 
During execution, the Contractor is required to pay particular attention to the accurate implementation of 
accessibility-related dimensions, levels, slopes, clear widths, heights, positions and fixing details indicated in 
the design documentation. This includes, as applicable, ramps, stairs, landings, handrails, guardrails, door 
openings, thresholds, circulation routes, sanitary equipment, support bars, mirrors, accessories, tactile 
elements, visual contrast elements and accessibility signage. 
 
The Contractor must verify all accessibility-related measurements and positions on site before execution and 
immediately notify UNICEF and/or the Engineer of any discrepancy between the approved documentation and 
the actual site conditions. The affected works must not proceed until written clarification or instruction is issued. 
All accessible routes and adapted areas must be executed without obstacles, unsafe level differences, 
excessive thresholds, slipping or tripping risks, protruding elements, narrow passages or improperly positioned 
equipment that may affect safe and independent use by persons with reduced mobility and other disabilities. 
 
All ramps, floors and circulation surfaces included in the accessibility interventions must be stable, even, safe 
for movement, properly finished, easy to maintain and suitable for use in a school environment. Handrails, 
guardrails, support bars and other fixed elements must be securely anchored, stable, correctly positioned and 
free from sharp edges or unsafe details. 
 
In adapted WASH facilities, the Contractor is required to ensure that sanitary equipment, support bars, mirrors, 
taps, accessories and other fittings are installed in the exact positions and heights indicated in the design 
documentation, unless otherwise instructed in writing by UNICEF and/or the Engineer. 
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Visual, tactile and signage elements must be installed in the locations, dimensions, colours, contrast and fixing 
methods indicated in the design documentation. They must be durable, visible, securely fixed, safe for users 
and suitable for long-term maintenance. 
 
The Contractor is responsible for coordinating accessibility works with all related civil, architectural, finishing, 
sanitary, plumbing, heating, ventilation and electrical works to ensure that installed systems, equipment or 
finishes do not reduce accessibility, obstruct circulation routes or compromise the design solution. 
 
Before requesting inspection or handover, the Contractor is required to carry out an internal verification of all 
accessibility works and correct any non-compliance, defect, obstruction, unsafe detail or deviation from the 
approved documentation. 
 
The works are not considered ready for acceptance if any approved accessibility measure is missing, 
incorrectly installed, unstable, unsafe, obstructed, non-functional or not executed in accordance with the design 
documentation and applicable accessibility requirements. 
 
9.2 Technical Characteristics of Tactile and Visual Accessibility Elements 
 
The accessibility elements must be executed in accordance with the approved layout drawings, technical 
notes, Bills of Quantities and applicable accessibility requirements. The design includes measures for both 
indoor and outdoor circulation and orientation, including tactile and visual marking elements, access routes, 
ramps and related interventions intended to support safe and independent movement within the school 
premises. 
 
The Contractor is required to follow the approved positioning, direction and sequence of tactile routes and 
accessibility markings indicated in the design documentation. This includes corridor routes, transition points, 
changes of direction, access to relevant rooms, outdoor pedestrian routes, ramp areas, entrance areas and 
other spaces connected to the accessibility intervention. 
 
Any adjustment to the position, direction, sequence, material, colour, fixing method or configuration of tactile 
or visual accessibility elements requires prior written approval from UNICEF and/or the Engineer and, where 
required, from the Designer. 
 
Indoor tactile marking elements 
 
The indoor tactile marking system indicated in the design includes the following main elements: 

- Tactile warning marking, type M-1: tactile marking with dimensions 400 x 400x0.8 m, with configuration 
as indicated in the design documentation. These elements are placed at the end of guiding strips, at 
changes of direction, before obstacles or in other locations indicated in the drawings. 
 

- Tactile guiding marking, type M-2: tactile marking with dimensions 150 x 600x0.8 m, with configuration 
as indicated in the design documentation. These elements are formed by linear raised strips and are 
installed along the approved indoor guidance route. 

 
The Contractor must verify all quantities, exact locations and final positioning of indoor tactile elements on site 
before ordering and installation. Quantities shown in the design documentation and Bills of Quantities are to 
be checked against actual site conditions, finished floor areas, door locations, circulation routes and any site 
constraints. 
 
Indoor tactile elements must be suitable for interior use and compatible with the finished floor surface. Materials 
may include PVC, anti-slip rubber, textured stainless steel or other approved materials specified in the design 
documentation and accepted by UNICEF and/or the Engineer. 
 
The tactile elements must be resistant to regular use, frequent cleaning and normal wear in a school 
environment. They must remain securely fixed, visible, stable and safe throughout use. 
 
Indoor tactile elements are to be installed only on the finished floor surface, after completion and preparation 
of the respective floor areas. The installation surface must be clean, dry, level, stable, degreased and free from 
dust, loose particles, moisture or any other condition that may affect adhesion, fixing quality or durability. 
The color of the tactile marking must provide clear chromatic contrast with the existing or newly finished floor 
surface, in accordance with the design notes and applicable accessibility requirements. The selected color and 
finish must support visual identification and safe orientation. 
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The fixing method must be compatible with the tactile element material and the floor substrate. Adhesive, 
mechanical or other approved fixing methods must ensure durable attachment, without loose edges, unstable 
areas, sharp corners, excessive surface irregularities or tripping hazards. 
 
Where the design notes indicate specific tactile relief height, thickness or dimensional requirements, these 
requirements must be followed strictly. If any inconsistency is identified between the drawings, technical notes, 
Bills of Quantities or product data sheets, the Contractor must request clarification from UNICEF and/or the 
Engineer before procurement or installation. 
 
Adaptation of outdoor routes (if applicable) 
 
The outdoor access routes are to be adapted to ensure continuous, safe and barrier-free movement between 
the site entrance, pedestrian paths, building entrances and other accessible areas. 
The works include, as applicable: 

- lowering existing kerbs/bordures at pedestrian crossings and transition points; 
- adjusting paving, sidewalks and adjacent surfaces to remove abrupt level differences; 
- forming smooth transitions between different pavement levels; 
- local reconstruction of paved areas where required to achieve the necessary levels and slopes; 
- removal or adjustment of obstacles that restrict accessible movement; 
- reinstatement of affected paving, kerbs, drainage elements and adjacent finishes after completion. 

Transitions between sidewalks, access paths, ramps and entrance areas must be smooth, without steps, sharp 
edges or sudden changes in level. 
Where existing kerbs interrupt the accessible route, they are to be lowered or locally reconstructed so that 
wheelchair users and persons with reduced mobility can pass safely and without assistance. 
All adapted areas must maintain proper drainage and must not create depressions, ponding areas or other 
hazards. 
The final route is to be continuous, stable, slip-resistant and free from obstacles, with all levels and slopes 
coordinated with the approved accessibility layout and surrounding existing surfaces. 
 
General installation and acceptance requirements 
 
All tactile and visual markings, both indoor and outdoor, must provide clear visual contrast with the adjacent 
floor or pavement surface. Where the design indicates orange or other contrasting tactile elements, the final 
color and finish must support visual identification and safe orientation. 
 
The fixing method must be compatible with the tactile element material and the substrate. Adhesive, 
mechanical, embedded or other approved fixing methods must ensure durable attachment, without loose 
edges, unstable areas, sharp corners, excessive surface irregularities or tripping hazards. 
 
The tactile route must remain continuous, logical and unobstructed after completion of all related works. Doors, 
thresholds, ramps, handrails, guardrails, signage, drainage elements, utility covers, pavement edges, furniture, 
equipment or other installed elements must not interrupt or obstruct the approved tactile guidance route. 
 
Where tactile routes connect to ramps, stairs, landings, entrances, doorways or changes of direction, the 
Contractor must ensure accurate alignment and proper transition between tactile guiding and warning 
elements. 
 
Construction waste resulting from tactile route works, including dismantled pavement, asphalt cutting residues, 
excavated material, packaging and debris, must be collected, transported and disposed of in accordance with 
the approved ESMP, applicable legal requirements and instructions issued by UNICEF and/or the Engineer. 
Before handover, the Contractor must verify that all indoor and outdoor tactile and visual accessibility elements 
are installed in the correct locations, securely fixed, clean, visible, durable, unobstructed and safe for use. Any 
missing, loose, damaged, incorrectly positioned or non-compliant tactile element must be corrected before 
acceptance. 
 
9.3 Technical Characteristics of Ramps and Related Access Routes 
 
The Contractor is required to execute all ramp-related works strictly in accordance with the design 
documentation, ramp layouts, sections, details, technical specifications and Bills of Quantities. The ramp 
solutions indicated in the design form part of the approved accessibility concept and must be implemented as 
permanent, safe and durable construction elements. 
 
The design includes the following ramp interventions: 
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- new main outdoor ramps Rm-1 (located in Block A) and Rm-4 (located in and common gallery) 
designed to improve the universal accessibility the building; 

- new indoor ramps Rm-2 and Rm-3, ensuring access from the common gallery to Block A and Block 
B. 

- new ramp for the emergency exit from the Block A designed to improve the universal accessibility the 
building; 

- Refurbishment and adaptation of the stairs, related landings, platforms, thresholds and transition areas 
(upon need); 

- metal handrails, guardrails, balustrades and protection elements; 
- tactile and visual warning/guidance elements connected to ramp access routes; 
- demolition, dismantling, excavation, preparation, finishing and reinstatement works required for the 

execution of the ramps; 
- Adaptation of the indoor access routes to ensure continuous, safe and barrier-free movement within 

the school common spaces. 
 

All dimensions, levels, gradients, landings, widths, connection points, handrail details, structural details and 
finishing solutions must follow the approved drawings. Before execution, the Contractor must verify the actual 
site levels and dimensions, especially where ramps connect to existing floors, entrance areas, gallery areas, 
tambour areas, stairs, doors and circulation routes. 
 
The levels must be carefully checked on site before starting ramp works. Any discrepancy between the 
designed levels and actual site conditions must be reported immediately to the Engineer before proceeding. 
 
The ramps must be executed with the slopes indicated in the design documentation. The drawings indicate 
slopes depending on the specific ramp location and configuration. These slopes must not be increased or 
modified on site without prior written approval from UNICEF and/or the Engineer. 
 
The Contractor must ensure correct connection between the outdoor access area, ramp, landing, 
entrance/tambour area and internal floor level. The ramp must not obstruct the main entrance, door operation, 
evacuation route or pedestrian circulation. 
 
The outdoor ramp must be executed with materials and finishes suitable for exterior conditions, including 
exposure to rain, snow, frost, temperature variations and intensive use. The finished surface will prevent water 
accumulation, excessive slipperiness and premature deterioration. Any drainage, slope or water discharge 
issue identified during execution must be reported to UNICEF and/or the Engineer before completion of 
finishes. 
 
Concrete works related to ramps, platforms, steps, foundations or support elements must be executed in 
accordance with the design documentation and applicable Moldovan construction standards. Concrete 
surfaces must be properly formed, compacted, cured, finished and protected until ready for subsequent works. 
 
Metal handrails, guardrails, balustrades and support elements shall be fabricated from stainless steel and 
installed in accordance with the approved details, securely anchored, stable, correctly positioned and suitable 
for safe use by children, staff, visitors and persons with reduced mobility. Fixing systems must be compatible 
with the substrate and ensure long-term stability under normal use conditions. 
 
Handrails, guardrails and balustrades must be free from sharp edges, unstable joints, rough welds, protruding 
elements, loose fixings or other unsafe details. Metal elements should be properly finished and protected 
against corrosion, especially for exterior or moisture-exposed areas. 
 
Where the design requires drilling, anchoring or fixing into existing structures, the Contractor will verify the 
condition and suitability of the substrate before execution. Any weak, cracked, damaged or unsuitable 
substrate must be reported to UNICEF and/or the Engineer before fixing works are carried out. 
 
Demolition and preparatory works related to ramp execution must be carried out carefully and in accordance 
with the approved demolition layout and specifications. These may include dismantling of existing doors, 
removal of existing concrete steps, dismantling of existing pavement, excavation for ramp foundations, removal 
of existing floor tiles, removal of mortar or floor layers, and other works indicated in the approved 
documentation. 
 
Demolition, excavation, cutting, drilling and dismantling works must be performed in a controlled manner, 
avoiding damage to existing walls, columns, floors, foundations, utilities, doors, windows, finishes and other 
elements not included in the approved demolition scope. Elements that are not subject to demolition shall be 
protected throughout the works. 
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The Contractor is responsible for verifying the location of existing utilities, hidden installations and structural 
elements before demolition, excavation, cutting, drilling or anchoring works. Any utility conflict, hidden 
obstruction or unexpected site condition must be reported before proceeding. 
 
Tactile and visual accessibility elements connected to ramp routes will be installed in accordance with the 
approved layout and design notes. Where the design indicates tactile marking M-1 and M-2 near ramps or 
access routes, these elements must be installed only after the final floor surface is completed and properly 
prepared. The installed elements must be securely fixed, visually contrasting, durable, safe underfoot and free 
from loose edges or tripping risks. 
 
The Contractor is responsible for coordinating ramp works with door installation or adjustment, floor finishes, 
wall finishes, tactile markings, signage, lighting, drainage, external pavement, stair works and any related civil, 
architectural or MEP works. No installed element may reduce the effective width, obstruct the ramp, interfere 
with handrails, block landings or compromise the approved accessibility solution. 
 
Before requesting inspection, the Contractor must carry out an internal verification of all ramp-related works, 
including: 

- final ramp slopes; 
- landing dimensions and levels; 
- connection with existing floors, entrance areas and gallery areas; 
- clear widths and unobstructed circulation; 
- surface quality and slip resistance; 
- stability and fixing of handrails, guardrails and balustrades; 
- absence of sharp edges, protrusions or tripping risks; 
- correct installation of tactile and visual elements; 
- quality of concrete, metal and finishing works; 
- proper reinstatement and cleaning of affected areas. 

Any ramp, landing, handrail, guardrail, tactile element, threshold or transition area that is incorrectly executed, 
unstable, unsafe, obstructed, poorly finished or inconsistent with the design documentation must be corrected 
by the Contractor at its own cost. 
Ramp works are not considered ready for acceptance until all related demolition, construction, finishing, 
protection, tactile marking, handrail/guardrail installation, cleaning, reinstatement, testing and documentation 
requirements have been completed and accepted by UNICEF and/or the Engineer. 
 
9.4 Adaptation of the Main Entrance  
 
The works cover adaptation of the main entrance and emergency exit to ensure safe, accessible and functional 
use, including dismantling of existing external doors, preparation of openings, installation of new doors, 
adjustment of thresholds, connection with accessible routes, finishing of affected areas and cleaning after 
completion. 
 
The new external doors must comply with the design documentation, door schedule, technical specifications 
and Bills of Quantities, as follows: 

- Door type U-1 Main entrance (Block A): Thermopane construction with 5-chamber aluminium profile 
with thermal break, Low-E/4S glass, dimensions 1900 x 2800 mm. 

- Door type U-2 Emergency exit (Block A): Thermopane construction with 5-chamber aluminium profile 
with thermal break, Low-E/4S glass, dimensions 2600 x 2800 mm. 

- Door type U-3 Emergency exit (Block A): Thermopane construction with 5-chamber aluminium profile 
with thermal break, Low-E/4S glass, dimensions 2700 x 2800 mm 

- Double Door type U-3 Main entrance (common gallery): Thermopane construction with 5-chamber 
aluminium profile, Low-E/4S glass, dimensions 3500 x 2800 mm. 

-  
 
Before ordering and installation, the Contractor will verify the actual dimensions of the openings, finished floor 
levels, threshold conditions and connection with ramps, landings and circulation routes. 
 
The adapted entrance must ensure safe and barrier-free movement, without excessive thresholds, obstacles 
or restrictions to accessibility. 
 
All affected surfaces around the openings must be repaired and finished. The doors must be properly fixed, 
aligned, sealed, functional and tested before acceptance. 
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10. Resource Center for Inclusive Education  
 
 
This chapter sets out the technical requirements for the works to be carried out in the Resource Center for 
Inclusive Education (CREI) in Block B and the Logopedic Room in Block A. All works are to be executed in 
accordance with the approved design documentation, demolition drawings, finishing schedules, floor build-up 
details, door schedule, ventilation drawings, technical notes and Bills of Quantities. 
 
The intervention covers the internal adaptation and finishing of the spaces indicated in the approved drawings, 
including dismantling works, floor reconstruction, wall and ceiling finishes, internal door installation, heating 
and ventilation works, and coordination with the indoor electrical network, Fire Alarm System (SIP), 
Telecommunications and Signalization (TS), and accessibility measures. 
 
The completed CREI spaces are expected to be safe, accessible, durable, functional, easy to maintain and 
suitable for inclusive education activities in a school environment. 
 
10.1 Dismantling and Preparatory Works 
Dismantling and preparatory works are carried out in accordance with the approved demolition schedule and 
drawings. The works include, as applicable: 

- dismantling of existing door joinery; 
- removal of existing linoleum floor finish; 
- removal of existing mortar screed, including existing floor layers; 
- dismantling of existing suspended ceiling; 
- dismantling of existing heating bodies, cast-iron radiators and pipes; 
- dismantling of existing lighting fixtures; 
- enlargement of the existing door opening, where indicated; 
- removal of other elements indicated in the demolition layout. 

 
Before starting dismantling works, the Contractor verifies the location of existing utilities, heating pipes, 
electrical routes, ventilation elements and other installations. Any difference between the actual site conditions 
and the approved documentation is reported to UNICEF and/or the Engineer before proceeding. 
 
Dismantling works are performed carefully and in a controlled manner, avoiding damage to structural elements, 
adjacent spaces, utilities, finishes and school property not included in the intervention. Elements that are not 
subject to dismantling are protected for the entire duration of the works. 
 
Demolition debris and dismantled materials are collected, removed from the site and managed in accordance 
with the approved ESMP, applicable waste management requirements and instructions issued by UNICEF 
and/or the Engineer. 
 
10.2 Floor Works 
Floor works in the CREI space are executed in accordance with the floor finishing layout, floor build-up details, 
technical specifications and Bills of Quantities. 
 
The works cover removal of existing floor layers, preparation of the existing reinforced concrete slab, execution 
of the new floor build-up, installation of the final laminate floor finish, plinths, thresholds and all related finishing 
details. 
 
The approved floor build-up includes: 

- Existing reinforced concrete slab; 
- self-levelling layer; 
- underlay for laminate/parquet; 
- laminate floor finish; 
- laminate plinths and related finishing elements, installed along the room perimeter and coordinated 

with wall finishes and door frames. 
 
Before starting new floor works, the Contractor verifies the condition of the existing slab, floor levels, moisture 
condition, cracks, uneven areas, weak substrate zones and interfaces with adjacent rooms, corridor areas and 
door thresholds. Any unsuitable substrate condition, excessive level difference or discrepancy with the 
approved documentation is reported to UNICEF and/or the Engineer before proceeding. 
 
The thermal insulation layer is placed evenly and tightly over the prepared slab, without open joints, instability 
or deformation. The levelling screed and self-levelling layer are executed to obtain a stable, smooth and 
uniform surface suitable for the laminate floor system. 
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The laminate flooring is installed over the approved underlay, with proper alignment, expansion gaps and 
perimeter finishing. The completed floor must be stable, level, clean, resistant to regular use and free from 
movement, open joints, lifting edges, scratches or visible defects. 
 
Laminate flooring is installed over the approved underlay and in accordance with the manufacturer’s 
instructions. Laminate boards are laid evenly, securely connected and properly aligned. The finished surface 
is expected to be stable, uniform, resistant to regular use and cleaning, and free from open joints, lifting edges, 
movement, scratches, stains or visible defects. 
 
Expansion gaps and perimeter details are provided in accordance with the laminate flooring system and 
manufacturer’s recommendations. These gaps are covered by laminate plinths or other approved finishing 
elements without restricting floor movement or creating unsafe details. 
 
Laminate plinths are installed along the room perimeter, properly aligned, securely fixed and neatly joined at 
corners, door areas and intersections with other finishes. Plinth installation is coordinated with wall finishes, 
door frames and any fixed elements along the walls. 
 
Final floor levels are coordinated with internal doors, corridor levels, thresholds, circulation routes and 
accessibility requirements. The completed floor is not to create excessive thresholds, abrupt level changes, 
uneven transitions, tripping hazards or obstacles to accessible movement. 
 
Floor works are coordinated with heating, ventilation, indoor electrical network, Fire Alarm System (SIP), 
Telecommunications and Signalization (TS), and any other installations that may pass through, below, above 
or adjacent to the floor area. Hidden or embedded works affecting the floor build-up are completed and 
inspected before closing the floor layers. 
 
Completed floor finishes are protected against moisture, dust, impact, scratches, staining and construction 
traffic until handover. Damaged, unstable, uneven, stained or poorly installed flooring elements are replaced 
or corrected before acceptance. 
 
Before requesting inspection or handover, the Contractor verifies that the floor system is complete, stable, 
level, clean, safe, properly finished and consistent with the approved documentation. Floor works are not 
considered ready for acceptance if any layer, finish, plinth, threshold or transition detail is missing, unstable, 
poorly finished, unsafe or inconsistent with the approved floor build-up and accessibility requirements. 
 
10.3 Wall Finishes 
 
Wall finishing works in the CREI and Logopedic spaces are executed in accordance with the approved wall 
finishing schedule, technical specifications, drawings and Bills of Quantities. 
 
The works cover preparation of existing wall surfaces, removal of unstable or damaged layers, application of 
new plaster and finishing layers, coordination with embedded or wall-mounted installations, painting, final 
cleaning and correction of all defects before handover. 
 
The approved wall finishing system includes, as applicable: 

- Concrete-contact primer; 
- Gypsum-based dry-mix plaster; 
- Eurofin finishing putty; 
- Manually applied interior finishing skim coat; 
- Deep-penetration primer; 
- High-resistance acrylic-polymer emulsion paint in 2 coats, RAL 9003. 

 
Before starting wall finishing works, the Contractor verifies the condition of the existing walls, including surface 
stability, moisture condition, cracks, loose plaster, uneven areas, traces of previous finishes, embedded 
installations and interfaces with doors, ceilings, floors, ventilation openings and electrical routes. 
 
Existing wall surfaces are prepared by removing loose, damaged, unstable or unsuitable layers. The substrate 
is cleaned from dust, residues, grease and other materials that may affect adhesion of the new finishing 
system. Cracks, holes, damaged areas and uneven surfaces are repaired before application of new layers. 
 
Concrete-contact primer is applied where required to improve adhesion between the existing substrate and 
the new plaster/render system. Application is carried out on clean and stable surfaces, in accordance with 
manufacturer’s instructions. 
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Cement-sand plaster on metal mesh is applied to obtain a stable and even base for subsequent finishing 
layers. The metal mesh is fixed securely, properly overlapped and embedded within the plaster layer. Corners, 
edges, openings and junctions with other elements are finished neatly and safely. 
 
The deep penetration primer is applied after the plaster layer has reached the required condition for further 
works. The primer is used to stabilize the surface and improve adhesion of the following layers. 
 
The waterproofing/render layer with fiberglass mesh is applied in accordance with the approved 
documentation. The fiberglass mesh is embedded properly, with adequate overlaps, continuous coverage and 
clean transitions at corners, openings and junctions. 
 
Finishing putty layers are applied to achieve a smooth, uniform and paint-ready surface. The surface is sanded 
and prepared as needed, without visible waves, cracks, rough areas, tool marks or unstable patches. 
 
Before painting, the surface is primed in accordance with the paint manufacturer’s recommendations. Acrylic-
polymeric emulsion paint with increased resistance, color RAL 9003, is applied evenly, normally in two coats, 
unless otherwise specified in the approved documentation. The final painted surface is expected to be uniform, 
clean, resistant to regular cleaning and suitable for use in an educational environment. 
 
Wall finishing works are coordinated with indoor electrical network routes, Fire Alarm System (SIP) devices, 
Telecommunications and Signalization (TS) outlets, ventilation openings, switches, sockets, heating elements, 
door frames and any wall-mounted accessories. Openings, penetrations and fixing points are to be completed 
and checked before final finishing and painting. 
 
All junctions with floors, ceilings, doors, ventilation elements, electrical fittings and adjacent finishes are 
completed neatly. Finished walls are protected against damage, staining, dust and impact until handover. 
 
Before acceptance, the Contractor verifies that the wall finishes are complete, smooth, stable, clean, uniform 
in color, free from cracks, stains, peeling, visible joints, loose areas, rough patches or other defects. Any 
damaged, poorly finished or non-compliant areas are corrected before handover. 
 
10.4 Ceiling Works 
 
Ceiling works in the CREI space are executed in accordance with the ceiling finishing schedule, drawings, 
technical specifications and Bills of Quantities. 
 
The works cover preparation of the ceiling area, installation of the suspended ceiling system, coordination with 
lighting, indoor electrical network, Fire Alarm System (SIP), Telecommunications and Signalization (TS) 
elements, and final adjustment, cleaning and correction of defects before handover. 
 
The approved ceiling solution provides for a suspended ceiling system of Armstrong type, with cassette 
modules 600 x 600 mm, or equivalent system as specified in the approved documentation. 
 
Before installation, the Contractor verifies the existing ceiling condition, room dimensions, ceiling height, 
positions of lighting fixtures, electrical routes, SIP devices, TS elements and any other installations located 
within or above the suspended ceiling zone. Any discrepancy with the approved documentation is reported to 
UNICEF and/or the Engineer before execution. 
 
The suspended ceiling grid is installed level, stable and properly aligned. Main profiles, cross profiles, 
perimeter trims, suspension elements and fixing accessories are installed in accordance with the approved 
documentation and manufacturer’s instructions. The suspension system is to be securely fixed to the existing 
structure and capable of supporting the ceiling panels and related integrated elements.  
 
Ceiling cassette panels are installed neatly, with uniform joints, proper alignment and no visible deformation, 
stains, broken edges or unstable areas. Panels are to be easy to remove where access to installations above 
the ceiling is required. 
 
The ceiling works are coordinated with: 

- lighting fixtures and electrical cabling; 
- Fire Alarm System (SIP) detectors, sounders or other devices, where applicable; 
- Telecommunications and Signalization (TS) elements, where applicable; 
- wall finishes, door openings, partitions and perimeter details; 
- access requirements for maintenance of concealed installations. 
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Openings for lighting fixtures, ventilation elements, SIP and TS devices are cut accurately and finished cleanly. 
Installed devices are to be properly aligned with the ceiling grid and securely fixed, without damaging or 
deforming the ceiling panels. 
 
The Contractor is responsible for ensuring that ceiling installation does not obstruct ventilation operation, 
reduce access to concealed installations, interfere with electrical/SIP/TS systems or create unsafe fixing 
conditions. 
 
Where access to concealed installations is required, removable panels or other approved access 
arrangements are maintained. Access points are to remain functional, safe and coordinated with the ceiling 
layout. 
 
Completed ceiling surfaces are expected to be level, clean, stable, uniform and suitable for use in an 
educational environment. Any damaged, stained, misaligned, loose or poorly fitted panels, profiles or 
accessories are replaced or corrected before acceptance. 
 
The Contractor’s offer is deemed to include all costs required for the complete supply and installation of the 
Armstrong-type suspended ceiling system, including panels, profiles, suspension elements, perimeter trims, 
fixing accessories, openings, cutting, adjustment, coordination with lighting/ventilation/SIP/TS elements, 
cleaning and all related works necessary for full completion. No additional payment claims will be accepted for 
materials, accessories, auxiliary works or installation items required for the complete and functional execution 
of the suspended ceiling system, unless such works result from an approved variation instructed in writing by 
UNICEF and/or the Engineer. 
 
Before requesting inspection or handover, the Contractor verifies that the suspended ceiling system is fully 
installed, properly aligned, coordinated with all integrated installations, clean, stable and free from visible 
defects. 
 
 
10.5 Internal Door and Opening Works 
 
Internal door and opening works for the CREI and related spaces are executed in accordance with the 
approved door schedule, drawings, technical specifications and Bills of Quantities. 
The works cover dismantling of existing internal doors and frames, preparation of the opening, installation of 
the new door and frame, adjustment of the threshold area, repair of affected wall and floor finishes, installation 
of hardware, cleaning and functional verification before handover. 
 
The internal door (U-4) specified for the CREI-related space includes: 

- laminated panel door, 40 mm thick; 
- metal frame; 
- triplex glass 4+4 mm; 
- stainless steel handle set; 
- nominal dimensions 1000 x 2100 mm, or as indicated in the approved door schedule. 

 
NOTE: Where the design documentation does not expressly indicate the detailed type or technical 
characteristics of the internal door for the CREI space, the Contractor is required to comply with the door 
specification provided above. The door proposed for installation is to be included in the Contractor’s offer and 
submitted for review, together with relevant technical data sheets, before procurement and installation. Any 
deviation from the GTS requirements is subject to prior written approval by UNICEF and/or the Engineer. 
 
Before ordering or manufacturing the door, the Contractor verifies the actual opening dimensions, wall 
thickness, finished floor level, threshold condition, opening direction and connection with adjacent circulation 
areas. Any discrepancy between site conditions and the approved documentation is reported to UNICEF 
and/or the Engineer before procurement or installation. 
 
Existing doors, frames, fixings and related elements are dismantled carefully, avoiding damage to adjacent 
walls, floors, finishes, utilities and structural elements not included in the intervention. The opening is prepared 
to receive the new frame, including necessary cleaning, local repairs, levelling and adjustment works. 
 
The new door frame is installed plumb, level and securely fixed to the prepared opening. Fixing points, anchors 
and accessories are selected according to the wall substrate, frame type and manufacturer’s 
recommendations. Gaps between the frame and wall are filled, sealed and finished properly. 
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The door leaf is installed and adjusted to ensure smooth opening and closing, proper alignment, stable 
operation and safe use. The door must not rub against the floor, frame or adjacent finishes, and the final 
installation is to be free from excessive gaps, deformation, unstable fixings or unsafe edges. 
 
The threshold and floor transition at the door opening are finished in a way that supports accessible and safe 
movement. Excessive level differences, abrupt transitions, unstable finishing elements or tripping hazards are 
not acceptable. 
 
The triplex glass element is installed securely and safely, in accordance with the approved door specification 
and manufacturer’s instructions. The glass must be free from cracks, sharp edges, unstable fixing or visible 
defects. 
 
The stainless-steel handle set and related hardware are installed securely, positioned for convenient use and 
tested for proper operation. Hardware must be durable, safe and suitable for intensive use in a school 
environment. 
 
After installation, affected surfaces around the opening, including plaster, paint, floor finish, plinths and 
adjacent details, are repaired and finished to match the surrounding surfaces. 
 
The Contractor’s offer is deemed to include all materials, accessories, fixings, hardware, sealants, adjustment 
works, finishing works and auxiliary items required for complete installation and functional use of the internal 
door. Additional claims related to standard installation accessories or finishing details are not accepted unless 
they result from an approved variation instructed in writing by UNICEF and/or the Engineer. 
 
Before acceptance, the Contractor verifies that the door is complete, stable, aligned, functional, safe, clean 
and properly integrated with the surrounding finishes and circulation route. Any defect, poor adjustment, 
unstable fixing, damaged finish or non-compliance with the approved documentation is corrected before 
handover. 
 
10.6 Heating Works 
 
Heating works related to the CREI spaces are executed in accordance with the approved heating drawings, 
specifications and Bills of Quantities. 
 
The heating works are connected to the existing heating system of the school buildings. Connections are made 
to the existing heating network in the locations and diameters indicated in the approved documentation. 
 
The heating installation includes, as applicable: 

- connection to existing heating pipes, including existing Ø32 network sections where applicable; 
- welded steel pipe Ø20 x 1.8 mm, compliant with the approved specification; 
- cast-iron radiators type MC-140 complete with air vent and wall fixing accessories; 
- ball valves Ø15; 
- air valves; 
- transition and connection elements between existing pipes and new radiator connections; 
- supports, brackets, sleeves, fittings and auxiliary materials required for complete installation. 

 
Radiators are installed in the locations indicated in the approved layout, properly aligned, securely fixed and 
connected to the heating network. Radiator installation is coordinated with wall finishes, window areas, 
furniture layout, CREI functionality, sanitary partitions and circulation space. 
 
Heating pipes are installed straight, securely fixed, protected against mechanical damage and arranged to 
allow proper operation, air release and maintenance. Pipe penetrations through walls or partitions are executed 
with sleeves and properly reinstated after installation. 
 
Any temporary interruption of the heating system is coordinated in advance with the Engineer and school 
administration. 
 
10.7 Ventilation Works 
 
Ventilation works are carried out in accordance with the approved ventilation drawings, equipment schedule, 
technical specifications and Bills of Quantities. 
 
The approved ventilation solution for the CREI spaces provides for supply-exhaust ventilation units with heat 
recovery, integrated filter and remote-control operation, as indicated in the ventilation equipment schedule. 
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The works include, as applicable: 

- supply-exhaust ventilation units type Climtec or approved equivalent; 
- systems P1B1 for CREI spaces, with RD 150 Standard type units or approved equivalent; 
- integrated heat recovery unit; 
- built-in filter; 
- remote switching/control; 
- electrical connection in coordination with the electrical compartment; 
- wall penetrations, fixing accessories, grilles and reinstatement works. 
-  

 
Ventilation openings through external walls are executed in the locations and diameters indicated in the 
approved drawings. Drilling, channel installation and fixing works are performed carefully, avoiding damage to 
structural elements, existing utilities, finishes and adjacent spaces. 
 
Ventilation grilles, channels, units and accessories are installed securely and coordinated with wall finishes, 
suspended ceiling, indoor electrical network, SIP and TS installations. The completed system is checked for 
correct installation, safe fixing, functional operation and proper finishing around all penetrations and openings. 
 
10.8 Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS) 

Interfaces 
 
The CREI spaces include works that interface with the indoor electrical network, Fire Alarm System (SIP), and 
Telecommunications and Signalization (TS) systems. 
 
This section covers only the coordination requirements related to CREI finishing and adaptation works. 
Detailed technical requirements for the indoor electrical network, Fire Alarm System (SIP), and 
Telecommunications and Signalization (TS) are to be provided in dedicated chapters of the General Technical 
Specifications and in the relevant design documentation. 
 
Within the CREI spaces, finishing and construction works are coordinated with: 

- indoor electrical cabling routes; 
- lighting fixtures; 
- switches and sockets; 
- ventilation equipment power supply and control elements; 
- SIP cabling, detectors, sounders or other fire alarm devices, where applicable; 
- TS cabling, outlets, devices or related signalization elements, where applicable; 
- suspended ceiling openings and wall penetrations required for these systems. 

 
Lighting fixtures, sockets, switches and other electrical elements are installed in the approved locations and 
coordinated with wall finishes, suspended ceiling, furniture/equipment placement and accessibility 
requirements. 
 
SIP and TS elements are coordinated with ceiling works, wall finishes, ventilation equipment, circulation routes 
and room functionality. Installed components are not to obstruct movement, reduce usability of the room, 
interfere with doors or create unsafe projections. 
 
Openings, channels, penetrations and fixing points required for electrical, SIP and TS works are executed 
carefully and finished properly after installation. All affected surfaces are repaired and reinstated to match the 
surrounding finishes. 
 
10.9 Coordination with Accessibility and Room Functionality 
 
The final arrangement of doors, floors, wall finishes, ceiling, lighting, ventilation grilles, switches, sockets, 
heating elements, SIP devices, TS devices and any other installed components is coordinated with the 
approved room layout and accessibility requirements. 
 
Installed elements are not to obstruct circulation, reduce manoeuvring space, interfere with door operation, 
create unsafe projections or affect the use of the Resource Center. 
 
Where tactile/visual marking, signage or other accessibility-related elements are indicated in connection with 
the CREI spaces, these are coordinated with the floor finish, door location, corridor route and internal 
circulation. 
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The final spaces are to remain accessible, easy to use, easy to clean and suitable for activities involving 
children, school staff and specialists. 
 
10.10 Final Condition and Acceptance 
Before requesting inspection or handover, the Contractor verifies that the CREI spaces are complete, clean, 
safe, accessible, functional and ready for use. 
 
The following items are completed before acceptance: 

- dismantling works and removal of debris; 
- floor, wall and ceiling finishes; 
- internal door installation; 
- heating and ventilation works; 
- indoor electrical works related to the space; 
- coordination with SIP and TS installations; 
- cleaning and reinstatement of affected areas; 
- correction of defects and non-conformities; 
- submission of relevant quality certificates, conformity documents, test reports, warranties and as-built 

information, where applicable. 
 
The works are not considered ready for acceptance if any finish, door, installation, ventilation element, lighting 
fixture, SIP/TS interface or related component is missing, unsafe, unstable, non-functional, poorly finished or 
inconsistent with the design documentation. 
 
11. Indoor Electrical Network, Fire Alarm System (SIP) and Telecommunications/Signalization (TS) 

Interfaces  
 
11.1 Indoor Electrical Network 
The electrical works are executed in accordance with the approved IEI/EEF design documentation, including 
general notes, electrical diagrams, lighting layout, power equipment layout, distribution panel schemes, 
equipotential bonding scheme, material specifications, Bills of Quantities, applicable Moldovan electrical norms 
and manufacturer’s instructions. 
 
The works cover the reconstruction/adaptation of the interior lighting and power equipment installations for the 
rehabilitated areas, including sanitary blocks, CREI space and related circulation/connection areas indicated 
in the approved drawings. 
 
The electrical system is designed for a 380/220 V network with neutral connected to earth, grounding system 
TN-C-S, and includes power supply from the existing distribution board to the new distribution panels as 
indicated in the approved diagrams. 
 
The Contractor is responsible for supply, installation, connection, testing, commissioning and handover of all 
electrical materials, equipment, distribution panels, cables, conduits, cable channels, switches, sockets, 
luminaires, control devices, protection devices, grounding and equipotential bonding elements required for 
complete and functional execution of the electrical compartment. 
 
All electrical equipment, materials and accessories are to be new, certified for use in the Republic of Moldova, 
compatible with the design, suitable for the intended indoor environment and compliant with applicable 
electrical safety requirements. 
 
The electrical work includes, as applicable: 

- connection to the existing school distribution boards; 
- installation of new distribution panels for the intervention areas; 
- installation of circuit breakers, differential protection devices, load switches, terminals, PE/N bars, 

contactors and related panel accessories; 
- installation of power supply circuits for lighting, sockets, ventilation equipment, electric boilers, hand 

dryers and other electrical consumers; 
- installation of LED lighting fixtures, including luminaires with motion/presence sensors where 

specified; 
- installation of switches, sockets, socket blocks, control posts and connection points; 
- installation of cable channels, U-PVC conduits, flexible tubes, wall chases and protected cable routes; 
- electrical connection for ventilation equipment and coordination with ventilation shutdown through the 

fire alarm system, where specified; 
- installation of grounding and additional equipotential bonding; 
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- testing, commissioning, labelling, cleaning, reinstatement and handover of the complete electrical 
installation. 

 
Exact locations, quantities, circuit designations, cable sections and equipment specifications are specified in 
the approved drawings, single-line diagrams, material specifications and Bills of Quantities. 
 
Distribution Panels 
Distribution panels are to be installed in the locations indicated in the approved drawings. 
The panels must be metal type, with suitable protection degree, lockable door, required number of modules, 
internal wiring, terminals, PE/N bars and clear labels. 
The panels include, as applicable: 

• load switches; 
• automatic circuit breakers; 
• differential protection devices; 
• contactors; 
• terminals; 
• PE and N bars; 
• additional contacts; 
• labels and circuit identification. 

The middle of each distribution panel is to be installed at approximately 1.5 m above finished floor level, unless 
otherwise indicated in the approved documentation or agreed with UNICEF and/or the Engineer/Supervisor. 
Panels must be fixed securely, aligned, accessible for operation and maintenance, and protected from 
accidental damage. 
 
Cabling and Cable Routing 
Electrical circuits are to be executed with copper cables of the types and sections indicated in the approved 
documentation and BoQ. 
The installation includes, as applicable: 

- VVGng(A)-LSLTx / BBHng(A)-LSLTx cables for lighting and power circuits; 
- VVGng(A)-FRLSLTx / BBHng(A)-FRLSLTx fire-resistant cables for fire-related or emergency/control 

circuits where specified; 
- control cables for ventilation control and fire alarm interface; 
- single-core PE conductors for grounding and equipotential bonding; 
- U-PVC conduits; 
- flexible U-PVC tubes; 
- plastic cable channels; 
- junction boxes and fixing accessories. 

Cables are to be installed in plastic cable channels, U-PVC conduits, wall chases, floor layers, ceiling voids or 
other routes indicated in the approved drawings. 
Cable routes must be straight, fixed properly, protected from damage and coordinated with architectural 
finishes, sanitary equipment, ventilation ducts, suspended ceilings, lighting fixtures and other technical 
systems. 
Power circuits, lighting circuits and fire-related/control circuits are to be separated where required. Fire-related 
circuits must not be mixed with basic power circuits in the same undivided cable route. 
Cable channels must be installed neatly, with covers, bends, joints, end pieces and fixing accessories. Visible 
cable routes must be aligned and cleanly finished. 
Cables installed in conduits or tubes must be protected from crushing, sharp bends, deformation and 
mechanical damage. 
 
Lighting Installation 
Lighting works include supply and installation of LED luminaires in the rehabilitated areas, as indicated in the 
approved lighting layouts and luminaire schedules. 
The installation includes, as applicable: 

- LED luminaires for sanitary rooms and circulation areas; 
- LED luminaires with motion/presence sensors; 
- recessed LED luminaires for suspended ceiling areas; 
- IP44 luminaires for humid or sanitary areas; 
- IP20 luminaires for dry internal areas; 
- all supports, fixing elements, connectors and accessories required for complete installation. 

The luminaires must correspond to the required power, luminous flux, protection degree, size and installation 
method indicated in the approved documentation. 
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Before procurement, the Contractor must confirm that the proposed luminaires meet the required technical 
characteristics. If equivalent luminaires are proposed, they must keep at least the same luminous flux, 
protection degree, installation type and suitability for the room conditions. 
Lighting fixtures must be installed in coordination with suspended ceilings, ventilation grilles, fire alarm devices, 
doors, partitions, sanitary equipment and furniture. 
Switches are to be installed at approximately 1.8 m above finished floor level, unless otherwise indicated. 
Lighting circuits must be tested for correct switching, operation of sensors, safe connection and proper 
functioning before handover. 
 
Sockets, Switches and Power Equipment 
The Contractor is responsible for installation of sockets, switches, socket blocks, junction boxes, connection 
points and power supply circuits for the equipment indicated in the approved documentation. 
The works include, as applicable: 

- 2P+PE sockets, 16 A, IP20 or IP44, depending on room conditions; 
- blocks of three sockets where indicated; 
- switches, including IP44 switches for sanitary or humid areas; 
- junction boxes with terminals; 
- power supply for electric boilers; 
- power supply for hand dryers; 
- connection points for ventilation equipment; 
- control posts for ventilation systems; 
- all frames, boxes, covers, terminals and fixing accessories. 

Sockets, switches and control devices must be installed straight, aligned, securely fixed and coordinated with 
sanitary equipment, mirrors, hand dryers, support bars, furniture, doors and accessibility requirements. 
The final position of user-operated electrical elements must not obstruct movement, reduce accessibility or 
create unsafe projections. 
Where exact locations are not fully clear on site, the Contractor is required to seek instructions from UNICEF 
and/or the Engineer/Supervisor before installation. 
 
Ventilation Power Supply and Control 
The electrical work includes power supply and control connections for ventilation equipment indicated in the 
approved documentation. 
The installation includes, as applicable: 

- power supply circuits for ventilation equipment; 
- control cables for start/stop operation; 
- control posts with two buttons for ventilation systems; 
- protection devices in the relevant distribution panels; 
- coordination with the HVAC/ÎVC compartment. 

Control posts for ventilation equipment are to be installed at approximately 1.8 m above finished floor level, 
unless otherwise indicated. 
The Contractor must coordinate all ventilation-related electrical works with the HVAC/ÎVC works before 
installation and testing. 
 
Fire Alarm Interface 
Where indicated, the electrical installation must provide automatic disconnection of ventilation equipment 
through a signal from the fire alarm panel. 
The Contractor is responsible for installing and testing the required power/control interface between the 
electrical installation, ventilation equipment and fire alarm system. 
Fire-related receivers and control circuits are to be installed separately from basic electrical receivers, using 
separate cable routing where required. 
The ventilation shutdown function must be tested before handover to confirm correct operation upon fire alarm 
signal. 
 
Grounding and Equipotential Bonding 
The Contractor must execute protective grounding and equipotential bonding in accordance with the approved 
grounding and equipotential bonding scheme. 
All exposed conductive parts of electrical equipment that are not normally under voltage must be connected 
to the PE system. 
The following elements are to be connected to the equipotential bonding system where applicable: 

- distribution panels; 
- electrical equipment metal parts; 
- metallic cable supports; 
- ventilation equipment and duct elements; 
- metallic pipes; 
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- other conductive parts requiring bonding. 
PE conductors must be properly connected, mechanically secure and protected against corrosion or loosening. 
Protective conductors are to be marked in yellow-green colour. Phase, neutral and PE conductors must be 
identified in accordance with applicable electrical requirements. 
Where water meters, valves or bolted pipe connections interrupt metallic continuity, bypass bonding is to be 
provided where required by the approved scheme. 
Grounding and bonding connections must be checked before closing walls, floors, ceilings or shafts. 
 
Coordination with Other Works 
Before installation, the Contractor must verify the exact position of electrical panels, luminaires, sockets, 
switches, control posts, cable routes and equipment connection points. 
Electrical works are to be coordinated with: 

- architectural and finishing works; 
- sanitary equipment and accessories; 
- accessibility elements; 
- HVAC/ÎVC equipment; 
- fire alarm system; 
- suspended ceilings; 
- wall and floor finishes; 
- existing electrical infrastructure; 
- school administration and maintenance staff. 

Any conflict between electrical works and other installations must be reported to UNICEF and/or the 
Engineer/Supervisor before execution. 
Openings, wall chases, penetrations and affected surfaces must be reinstated after installation and testing. 
 
Quality of Execution 
Electrical works must be executed by qualified personnel using proper tools and safe working methods. 
The installation must be clean, safe, stable and accessible for maintenance. 
The following defects are not acceptable: 

- loose panels, sockets, switches or luminaires; 
- unprotected cables; 
- damaged insulation; 
- missing labels; 
- incorrect cable routing; 
- mixed fire-related and power circuits where separation is required; 
- missing grounding or bonding; 
- unsafe connections; 
- non-functional protection devices; 
- unfinished wall chases or penetrations; 
- equipment installed in conflict with sanitary fixtures or accessibility requirements. 

All such defects, or others observed during the execution, must be corrected before acceptance. 
 
Testing and Commissioning 
Before handover, the Contractor must inspect, test and commission the complete indoor electrical installation. 
Testing includes, as applicable: 

- visual inspection of panels, cables, conduits, cable channels, sockets, switches and luminaires; 
- verification of fixing, alignment, installation height and accessibility; 
- verification of cable routes and cable protection; 
- checking of panel and circuit labels; 
- continuity testing of protective conductors; 
- grounding and equipotential bonding checks; 
- insulation resistance testing; 
- polarity verification; 
- phase, neutral and PE verification; 
- testing of circuit breakers and differential protection devices; 
- functional testing of lighting circuits; 
- functional testing of motion/presence sensors; 
- functional testing of sockets and socket blocks; 
- functional testing of electric boiler supply points; 
- functional testing of hand dryer supply points; 
- testing of ventilation control posts; 
- testing of ventilation shutdown through fire alarm signal, where indicated. 

All test results must be recorded and submitted to UNICEF and/or the Engineer/Supervisor. 
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Any failed test, unsafe condition or non-compliant installation must be corrected and retested before 
acceptance. 
 
Handover Documentation 
Indoor electrical installation is considered ready for acceptance only when all electrical works are complete, 
safe, operational, tested, labelled, documented, clean and accepted by the Engineer. 
 
The Contractor’s offer is deemed to include all cables, conduits, cable channels, distribution panels, protection 
devices, switches, sockets, luminaires, control devices, grounding and bonding materials, fixing accessories, 
testing, labelling, cleaning, reinstatement and all auxiliary works required for complete and functional execution 
of the indoor electrical network for both Block A and Block B. Additional payment claims for standard 
accessories, fixing materials, installation items, testing or coordination works are not accepted unless they 
result from an approved variation instructed in writing the Engineer. 
 
 
11.2 Fire Alarm System (SIP) 
 
The Fire Alarm System works are executed in accordance with the design documentation, including general 
notes, fire alarm network scheme, equipment layout plan, cable routing plan, material specification, Bills of 
Quantities, applicable fire safety norms, manufacturer’s instructions and directions issued by the Engineer. 
 
The works cover the supply, installation, connection, testing, commissioning and handover of the fire alarm 
and related signalization equipment required for the rehabilitated areas, including the CREI space, sanitary 
block for persons with reduced mobility and related circulation areas indicated in the approved drawings. 
 
The system is intended to provide automatic fire detection, manual fire alarm activation, audible and visual 
alarm notification, alarm signal transmission, indication at the fire alarm control panel and coordination with 
related engineering systems, including ventilation shutdown where indicated in the approved documentation. 
 
All equipment, materials, cables, accessories and fixing elements are to be new, certified, compatible with the 
installed system, compliant with the applicable EN 54 requirements where relevant, and suitable for use in an 
educational institution. 
 
The SI/SIP works include, as applicable: 

- supply and installation of the fire alarm control panel; 
- supply and installation of smoke detectors; 
- supply and installation of manual fire alarm call point; 
- supply and installation of internal fire alarm siren; 
- supply and installation of external audible/visual alarm device; 
- supply and installation of remote LED indicators; 
- supply and installation of alarm signal transmitter; 
- supply and installation of reserve power supply and accumulators; 
- supply and installation of “IEȘIRE” information panels; 
- installation of fire alarm cabling, cable channels, conduits and fixing accessories; 
- coordination of fire alarm signal interface with ventilation shutdown, where indicated; 
- installation of related alarm/security signalization elements for the sanitary block for persons with 

reduced mobility; 
- testing, commissioning, labelling, documentation and handover of the complete installation. 

Exact locations, quantities, routes and technical parameters are indicated in the approved SI/SIP drawings, 
equipment specification and Bills of Quantities. 
 
Main Fire Alarm Equipment and Devices 
The fire alarm installation is executed using the equipment indicated in the approved specification and BoQ. 
The works include, as applicable: 

- Fire alarm control panel: SmartLine 020/4 or equivalent, compliant with EN 54-2, complete with 
modules, terminals, enclosure and accessories required for operation; 

- Alarm transmitter: ATS-100, one channel, or equivalent, for transmission of alarm signal; 
- Reserve power supply: reserve power supply unit as indicated in the approved specification; 
- Accumulators: 12 V / 17 Ah batteries, quantity indicated in the approved specification; 
- Smoke detectors: ID100 smoke detectors or equivalent, compliant with EN 54-7; 
- Manual fire alarm call point: IC0020 or equivalent, compliant with EN 54-11; 
- Internal siren: ISO010RE or equivalent, compliant with relevant EN 54 requirements; 
- External audible/visual alarm device: Ivy-R external siren / sound-and-light indicator or equivalent; 
- Remote LED indicators: RI31 or equivalent; 
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- Exit information panels: “IEȘIRE” panels in the locations indicated in the approved layout. 
 
The approved specification indicates the quantities for each item. The Contractor verifies all quantities against 
the approved BoQ and layout before procurement. Any inconsistency is clarified with the Engineer before 
ordering equipment. 
 
Fire Alarm Control Panel and Power Supply 
The fire alarm control panel is installed in the location indicated in the approved layout, in a suitable and 
accessible position for operation, inspection and maintenance. 
 
The design indicates the use of a SmartLine20/4 fire alarm control panel, installed in a metal box/cabinet where 
indicated. The panel is to be fixed securely, connected to the power supply, connected to all fire alarm circuits, 
labelled and protected against unauthorized access or accidental damage. 
 
The panel installation height and final position are coordinated on site, considering access, visibility, operation, 
wall condition, adjacent installations and the existing fire alarm/telecommunication infrastructure. 
 
The system includes reserve power supply, including accumulators, as indicated in the approved specification. 
The reserve power supply is installed, connected and tested to confirm correct operation in case of mains 
power interruption. 
 
Connection to the existing fire alarm or building alarm infrastructure, where applicable, is coordinated before 
execution with the Engineer, the school administration and the relevant maintenance/service representative. 
 
Smoke Detectors 
Smoke detectors are installed in the rooms and locations indicated in the approved fire alarm layout. 
The design specifies ID100 smoke detectors or equivalent, compliant with EN 54-7. Detectors are installed 
according to the approved plan, numbered and labelled in accordance with the circuit/device identification. 
 
Final detector positions are coordinated with the suspended ceiling, lighting fixtures, ventilation grilles, ducts, 
access panels, beams, partitions and room layout. Detectors are not to be installed in locations where their 
operation may be obstructed or affected by airflows, equipment, structural elements or finishing details. 
Detectors are protected against dust, paint, plaster, mechanical impact and moisture during construction. 
Protective covers are removed before testing and commissioning. 
 
Manual Fire Alarm Call Point and Alarm Devices 
The manual fire alarm call point is installed on the evacuation/circulation route in the location indicated in the 
approved layout. 
 
The design specifies manual call point IC0020 or equivalent, compliant with EN 54-11. The call point is installed 
at the height indicated in the design and applicable norms, with convenient and unobstructed access. 
 
The internal siren and external audible/visual alarm device are installed in the locations indicated in the 
approved documentation. Alarm devices are positioned to ensure proper alarm perception in the rehabilitated 
areas and related circulation routes. 
The external audible/visual alarm device is fixed securely and protected against weather exposure or 
mechanical damage where applicable. 
 
 
Cabling and Cable Routing 
Fire alarm cabling is executed in accordance with the approved fire alarm network scheme, cable routing plan 
and equipment specification. 
 
The approved documentation indicates fire alarm and control cabling, including fire-resistant / low-smoke cable 
types such as KПCнг(A)-FRLSLTx and BBГнг-FRLSLTx, or equivalent approved cables, with sections and 
quantities as indicated in the approved specification and BoQ. 
 
Cable routes are installed concealed or protected as indicated in the design, including: 

- plastic cable channel; 
- wall and ceiling routes; 
- above suspended ceiling areas; 
- Ø20 mm corrugated tube with pulling wire; 
- other protected routes indicated in the approved drawings. 
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Cable channels are installed straight, securely fixed and complete with covers, bends, joints, end pieces and 
accessories. Corrugated tubes are fixed properly and protected against crushing, deformation and mechanical 
damage. 
 
Fire alarm cables are routed separately from power circuits. Fire alarm and low-current circuits are not to be 
installed in the same undivided conduit or cable channel with 230/400 V power cables. Where crossings are 
unavoidable, they are arranged at approximately 90 degrees, where practicable. 
 
Cable penetrations through walls, partitions or ceilings are executed carefully, using sleeves or protective 
bushings where required. Fire-rated penetrations, where applicable, are sealed with approved fire-stopping 
materials. 
 
All cables are identified, labelled and grouped before final connection. Labels are installed at both ends of each 
cable and at relevant junction or transition points. 
 
Interface with Ventilation Shutdown 
In the process of implementation, coordination between the fire alarm system and automatic shutdown of 
ventilation equipment upon fire alarm signal, is required, where applicable. 
 
The Contractor coordinates this interface with the electrical and ventilation compartments before execution. 
Control wiring, connection points, relay/interface elements and functional testing are carried out in accordance 
with the approved fire alarm and electrical schemes. 
 
The ventilation shutdown interface is tested during commissioning to confirm that the required ventilation 
equipment is disconnected upon fire alarm signal, where specified. 
 
Related Alarm / Security Signalization for Accessible Sanitary Block 
The intervention also includes related alarm/security signalization elements for the sanitary block for persons 
with reduced mobility. 
 
The works include, as applicable: 

- central unit for security/alarm system, Ajax Hub or equivalent; 
- internal wireless siren, Ajax HomeSIREN or equivalent; 
- wireless alarm button, Ajax Button or equivalent; 
- remote controls, Ajax SpaceControl or equivalent; 
- wired emergency/alarm button for the sanitary block for persons with reduced mobility, where indicated 

in the approved layout; 
- related visual and/or sound alarm elements indicated in the design documentation. 

 
The emergency assistance/call button is installed in the accessible sanitary block in the position indicated in 
the approved layout. Its final location is coordinated with the WC cabin layout, door opening direction, support 
bars, lavatory, circulation space and accessibility requirements. 
 
The system is intended to allow a person with reduced mobility to request assistance in case of emergency. 
The button and related alarm/signalization elements are installed, connected, configured and tested before 
handover. 
Coordination with Other Works 
SI/SIP works are coordinated with: 

- indoor electrical installation and power supply; 
- ventilation equipment and shutdown interface; 
- suspended ceiling and ceiling access; 
- lighting fixtures and electrical routes; 
- TS/telecommunication works; 
- WASH layout and accessible sanitary block equipment; 
- wall finishes, doors, circulation routes and evacuation signage; 
- existing school fire alarm or alarm infrastructure. 

 
The Contractor verifies final device locations before installation to avoid conflict with luminaires, ventilation 
grilles, cable routes, ceiling panels, door openings, sanitary partitions, wall-mounted accessories or 
accessibility elements. 
Any local reinstatement required after cable routing, drilling, fixing or device installation is included in the 
Contractor’s scope. 
 
Testing, Commissioning and Handover 
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Before handover, the Contractor performs inspection, testing and commissioning of the completed SI/SIP and 
related alarm/signalization installation. 
 
Testing and commissioning include, as applicable: 

- visual inspection of fire alarm devices, control panel, cables, conduits, cable channels and junction 
points; 

- verification of correct device location, fixing, accessibility and labelling; 
- continuity testing of fire alarm circuits; 
- insulation testing where applicable and permitted by the equipment manufacturer; 
- functional testing of smoke detectors; 
- functional testing of manual fire alarm call point; 
- testing of internal siren and external audible/visual alarm device; 
- verification of alarm indication at the control panel; 
- fault simulation test, including open circuit and device fault indication where applicable; 
- verification of reserve power supply and accumulator operation; 
- testing of alarm signal transmission through the ATS transmitter; 
- testing of ventilation shutdown interface where specified; 
- testing of “IEȘIRE” information panels, where applicable; 
- testing of the emergency assistance/call system and related alarm/signalization elements for the 

accessible sanitary block. 
 
All defects, incorrect connections, missing labels, unstable fixings, damaged equipment, failed tests or 
incomplete works are corrected and retested before acceptance. 
 
The SI/SIP system is considered ready for acceptance only when all devices, cables, control panel, alarm 
interfaces and related signalization elements are installed, connected, tested, labelled, documented, clean, 
operational and accepted by UNICEF and/or the Engineer. 
 
The Contractor’s offer is deemed to include all materials, devices, cables, conduits, cable channels, fixing 
accessories, power supply elements, accumulators, testing, labelling, configuration, cleaning, reinstatement 
and all auxiliary works required for complete and functional execution of the SI/SIP system. Additional payment 
claims for standard accessories, installation items or coordination works are not accepted unless they result 
from an approved variation instructed in writing by UNICEF and/or the Engineer. 
. 
 
11.3 Telecommunications and Signalization System — TS 
 
The Telecommunications and Signalization (TS) works are executed in accordance with the design 
documentation, including the general notes, telecommunication network layout, equipment/material 
specification, cable routing plans, Bills of Quantities, manufacturer’s instructions and directions issued by 
UNICEF and/or the Engineer. 
 
The TS works cover the supply, installation, connection, testing and handover of the telecommunication, 
data/Internet, and related signalization elements required for the rehabilitated, including the Resource Center 
for Inclusive Education, and related circulation/connection areas. 
 
The system is intended to provide functional telecommunication/data connection points in the rooms indicated 
in the approved documentation. The Contractor is responsible for coordinating TS works with indoor electrical 
installations, lighting fixtures, suspended ceiling, ventilation, heating elements, wall finishes, floor finishes, 
doors, accessibility works and existing school telecommunication infrastructure. 
 
All TS equipment, materials, cables, accessories and fixing elements are to be new, compatible with the 
installed system, suitable for indoor use in an educational institution and installed in accordance with the design 
and manufacturer’s recommendations. 
 
The TS works include, as applicable: 

- connection of the new telecommunication routes to the existing school telecommunication 
cabinet/network; 

- installation of UTP telecommunication cabling from the existing network to the designed outlets; 
- installation of RJ-45 data/Internet outlet; 
- installation of TV outlet; 
- installation of cable channels, corrugated tubes, mounting boxes, connectors and fixing accessories; 
- installation of autonomous wall clock and related power supply element; 
- coordination with nearby 220 V electrical sockets provided under the electrical design; 
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- testing, labelling, cleaning and handover of the completed TS installation. 
 
The exact locations, cable routes, quantities and installation points are indicated in the approved TS drawings, 
specifications and BoQ. 
 
Main Equipment and Materials 
The TS installation is executed using the materials and equipment indicated in the approved specification and 
BoQ. 
The works include, as applicable: 

- structured cabling network elements; 
- data socket with RJ-45 module and frame; 
- TV socket; 
- Ø50 mm mounting box, “Eurodoza” type or equivalent; 
- UTP Cat.5e cable; 
- UTP Cat.5e patch cords, including 0.5 m and 1.5 m lengths where indicated; 
- RJ-45 Cat.5e connectors; 
- Ø20 mm corrugated polyethylene tube; 
- plastic cable channel 10 x 20 mm, complete with covers and accessories; 
- small fixing materials and accessories; 
- autonomous wall clock; 
- autonomous power supply element. 

All proposed equipment and materials are subject to review by the Engineer before installation, where 
requested. 
 
Cable Routing and Installation Requirements 
Telecommunication cabling is installed in accordance with the approved routing plan. The design provides for 
UTP Cat.5e cabling routed from the existing telecommunication network/cabinet to the designed data and TV 
outlets. 
 
Cables are installed concealed where indicated, including in wall chases, cable channels and Ø20 mm 
corrugated tube for drops to outlets. The routing is coordinated with the suspended ceiling, wall finishes, 
electrical installations, lighting fixtures, heating and ventilation elements, water and sewerage installations and 
other building systems. 
 
The Contractor verifies the existing connection point, routing feasibility, wall and ceiling conditions and possible 
conflicts before starting installation. Any discrepancy or obstruction is reported to the Engineer before 
execution. 
 
Cables are installed without excessive bending, twisting, crushing or tension. Cable ends are left with sufficient 
reserve length for proper termination, testing and future maintenance. 
 
Cable channels are installed straight, level, securely fixed and complete with covers, bends, joints, end pieces 
and accessories. Visible routes are to be neat, clean and coordinated with the final room finishes. 
 
Penetrations, chases and openings required for TS cabling are executed carefully. Affected surfaces are 
repaired and reinstated after installation to match the surrounding finishes. 
 
Data/Internet and TV Outlets 
The RJ-45 data/Internet outlet is installed in the location indicated on the approved TS layout and connected 
to the existing telecommunication network through UTP Cat.5e cabling. 
 
Internet outlet is to be installed at approximately 0.30 m above finished floor level, unless otherwise specified 
in the approved drawings. 
 
The TV outlet is installed in the location indicated in the approved documentation. The TV outlet is to be 
mounted on the wall at approximately 2.30 m above finished floor level, unless otherwise specified. 
RJ-45 connectors, sockets and patch cords are installed and terminated in accordance with the selected 
cabling category and manufacturer’s instructions. 
 
The final location of outlets is coordinated with nearby electrical sockets, furniture, wall finishes, CREI layout 
and accessibility requirements. TS outlets are to be securely fixed, properly aligned, cleanly finished and 
accessible for use and maintenance. 
 
Autonomous Wall Clock 
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The autonomous wall clock is installed in the room and location indicated in the approved TS documentation. 
The clock is to be autonomous, with individual power supply, suitable for indoor use and appropriate for an 
educational environment. The clock model and brand are to be coordinated with the Beneficiary, and that the 
clock diameter is not to be less than 300 mm. 
 
The clock is securely fixed, properly aligned and installed after completion of the relevant wall finishes. The 
installation must not damage finished surfaces or interfere with other wall-mounted equipment. 
The autonomous power supply element is installed and checked before handover. 
 
Labelling and Identification 
All telecommunication cables are to be identified, marked and grouped before installation. 
Cable labels are installed at both ends of each cable and at wall passage points where applicable. Outlets, 
cable ends and connection points are labelled consistently with the approved layout and final executed 
condition. 
Labelling is to remain visible, durable and suitable for future maintenance. 
 
TS works are coordinated with: 

- indoor electrical installations and 220 V sockets; 
- lighting fixtures and electrical routes; 
- suspended ceiling and wall finishes; 
- heating and ventilation installations; 
- sanitary works, where applicable; 
- CREI room layout and furniture arrangement; 
- accessibility routes and circulation areas; 
- existing telecommunication infrastructure of the school. 

 
The Contractor is responsible for ensuring that TS routes and devices do not conflict with luminaires, ventilation 
equipment, heating elements, sanitary installations, furniture or accessibility elements. 
 
Any local reinstatement required after cable routing, chasing, fixing or outlet installation is included in the 
Contractor’s scope. 
 
Testing, Commissioning and Handover 
Before handover, the Contractor performs inspection, testing and commissioning of the completed TS 
installation. 
 
Testing and commissioning include, as applicable: 

- visual inspection of cable routes, conduits, cable channels, mounting boxes and outlets; 
- verification of correct outlet location, height, fixing, alignment and labelling; 
- continuity testing of UTP cables; 
- verification of RJ-45 termination and correct pin arrangement; 
- testing of the data/Internet connection point; 
- verification of the TV outlet connection; 
- checking of patch cords and connectors; 
- functional check of the autonomous wall clock and power supply element; 
- verification that cable channels are closed, clean and properly fixed; 
- confirmation that all affected surfaces have been repaired and finished. 

 
All defects, incorrect connections, missing labels, unstable fixings, damaged outlets or incomplete works are 
corrected before acceptance. 
 
The TS system is considered ready for acceptance only when all telecommunication, TV and signalization 
elements are installed, connected, tested, labelled, documented, clean, functional and accepted by the 
Engineer. 
The Contractor’s offer is deemed to include all materials, cables, connectors, outlets, cable channels, conduits, 
fixing accessories, mounting boxes, patch cords, wall clock, power supply elements, testing, labelling, 
cleaning, reinstatement and all auxiliary works required for complete and functional execution of the TS 
system. Additional payment claims for standard accessories, installation items or coordination works are not 
accepted unless they result from an approved variation instructed in writing by UNICEF and/or the Engineer. 
 
12. WASH Facilities and Sanitary Equipment  
 
General Requirements 
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The WASH facilities and sanitary block works are executed in accordance with the approved architectural-
constructive documentation, sanitary equipment layouts, finishing schedules, floor build-up details, door and 
partition schedules, Bills of Quantities, applicable Moldovan construction regulations, accessibility 
requirements, manufacturer’s instructions and directions issued by UNICEF and/or the Engineer. 
 
The works cover rehabilitation and adaptation of the sanitary group in Block “A” and “B”, including boys’ SG, 
girls’ SG, and sanitary group for teachers/persons with reduced mobility. 
The completed sanitary block is to be safe, hygienic, accessible, durable, easy to clean, functional and suitable 
for intensive use in an educational institution. 
 
All materials, equipment, fixtures, fittings and accessories supplied by the Contractor are to be new, certified, 
suitable for use in sanitary spaces, resistant to moisture and regular cleaning, and compliant with the approved 
technical documentation and applicable quality requirements. 
 
The WASH works include, as applicable: 

- dismantling and removal of existing sanitary equipment, finishes, partitions, ceilings, pipes, ventilation 
channels, heating elements and lighting fixtures within the sanitary block area; 

- execution of new partitions, closure elements and related local construction works; 
- reconstruction of floor layers and installation of anti-slip ceramic floor tiles; 
- execution of wall finishes with ceramic tiles; 
- execution of suspended ceiling works in sanitary rooms; 
- installation of internal doors, aluminium-profile partitions and related closing elements; 
- installation of sanitary equipment, lavatories, WC fixtures, mirrors, support bars and accessibility 

accessories; 
- local reinstatement of affected surfaces and connection areas; 
- coordination with water supply and sewerage, electrical, ventilation, heating, SIP/TS and accessibility 

works; 
- testing, cleaning and handover of the sanitary block in complete and functional condition. 

 
The exact quantities, dimensions, room configuration, equipment locations and finishing areas are governed 
by the approved drawings, schedules, specifications and BoQ. 
 
Sanitary Rooms Covered by the Works 
The WASH works cover the sanitary rooms and related areas indicated in the approved drawings. 
For Block A, the works cover: 

- sanitary room for persons with reduced mobility; 
- related circulation and connection areas affected by the works. 

For Block B, the works cover: 
- canteen sink area 
- related areas affected by the WASH works. 

The exact limits of each room, internal dimensions, door openings, partitions, pipe routes and equipment 
positions are to be checked against the approved drawings and verified on site before execution. 
 
Dismantling and Preparation Works 
Before starting dismantling works, the Contractor verifies the existing site conditions, sanitary equipment, pipe 
routes, ventilation channels, electrical routes, heating elements, partitions, floor levels, wall condition and 
ceiling condition. 
 
Existing installations are to be identified, protected, disconnected, diverted or dismantled only after 
coordination with UNICEF and/or the Engineer and the relevant specialists. 
 
Dismantling works include, as applicable: 

- dismantling of existing WC pans, lavatories and related sanitary fixtures; 
- dismantling of existing hand dryers and boilers; 
- dismantling or removal of existing water, sewerage and ventilation pipes/channels; 
- dismantling of existing doors, glazed partitions and partition elements; 
- removal of existing wall finishes, including plaster and ceramic tiles where indicated; 
- removal of existing floor finishes, screeds and related floor layers; 
- removal of ceiling finishes where required; 
- demolition or adjustment of existing partition walls and door openings where indicated; 
- removal of construction waste from the site. 
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Demolition and dismantling works are carried out carefully to avoid damage to structural elements, utilities, 
adjacent rooms, retained finishes and school property. Existing building elements not included in the 
intervention are protected throughout the works. 
 
If unforeseen site conditions, hidden defects or discrepancies are identified during dismantling, the Contractor 
informs the Engineer before continuing the affected works. 
 
Materials resulting from dismantling and demolition are to be removed in a controlled manner and disposed of 
according to applicable waste management requirements. 
 
Floor Works 
 
Sanitary room floors are to be finished with anti-slip ceramic tiles, class R9–R11, grey colour or approved 
equivalent. 
 
For sanitary areas constructed over the existing reinforced-concrete slab, the floor build-up includes: 

- self-levelling mortar; 
- ceramic tile adhesive; 
- anti-slip ceramic tiles R9–R11 color RAL Classic Grey 7001-7047. 

 
Before installation of new layers, the Contractor verifies the condition of the existing slab, moisture condition, 
level differences, cracks, unstable areas and connections with adjacent corridor floors. 
 
The final floor level in the sanitary rooms is to be coordinated with corridor levels, door thresholds, drainage 
connections, sanitary equipment and accessibility requirements. The finished floor must not create unsafe 
thresholds, abrupt level differences, tripping hazards or obstacles to accessible movement. 
 
Ceramic tiles are installed on a stable, level and properly prepared substrate. The finished floor surface is to 
be even, anti-slip, easy to clean, resistant to moisture and suitable for school sanitary facilities. 
 
Joints are to be uniform, properly filled and resistant to moisture. Tile cuts around sanitary equipment, 
partitions, drains, pipe penetrations and thresholds are executed neatly. 
 
Wall Finishes 
Wall finishes in the sanitary block are executed in accordance with the approved wall finishing schedule and 
room layout. 
 
For WASH rooms the wall finishes include ceramic tile finishing over the full wall height. 
For existing limestone block walls, W-1 finish includes: 

- concrete-contact primer; 
- cement-sand plaster mortar M50 on metal mesh Ø4 Bp-I, spacing 150 x 150 mm, with Ceresit 

waterproofing admixture; 
- primer for ceramic tile fixing; 
- ceramic tile adhesive; 
- white ceramic wall tiles, color RAL 9003, over the full wall height. 

 
Wall surfaces are prepared by removing unstable materials, dust, residues and loose layers. Plaster, primers, 
adhesives and ceramic tiles are applied in accordance with manufacturer’s instructions and approved 
specifications. 
 
Ceramic wall tiles are to be moisture-resistant, easy to clean, uniform in colour and properly aligned. Tile joints 
are to be straight, consistent, filled and finished neatly. 
 
Corners, edges, pipe penetrations, sanitary equipment fixing points, door frames and junctions with floors and 
ceilings are completed cleanly and safely. 
 
Wall Finish— Marked Corridor Area 
Wall finish type applies to the marked corridor area and is executed on existing walls, in accordance with the 
approved wall finishing schedule, drawings, technical specifications and Bills of Quantities. 
 
The wall finishing system includes: 

- concrete-contact primer applied to the prepared substrate; 
- cement-sand plaster mortar M50 on metal mesh Ø4 Bp-I, spacing 150 x 150 mm (1.5 kg/m²); 
- deep penetration primer; 
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- smoothing/rendering with dry mix on fiberglass mesh 80 g/m²; 
- putty layer with Eurofin or approved equivalent; 
- finishing skim coat with Seefrock or approved equivalent; 
- primer coat; 
- painting with acrylic-polymeric emulsion paint with increased resistance, 2 coats, colour RAL 9003. 

 
Ceiling Works 
Ceiling works in WASH rooms are executed using type I. 
The ceiling system includes: 

- suspended ceiling made of moisture-resistant gypsum plasterboard PGCU on aluminum profile frame; 
- gypsum-based putty layer — 2 mm; 
- high-quality skim coat — 0.5 mm; 
- primer; 
- acrylic-polymeric emulsion paint with increased resistance, 2 coats, colour RAL 9003. 

 
The suspended ceiling is installed level, stable and properly coordinated with lighting fixtures, ventilation grilles, 
SIP/TS devices, cable routes and wall finishes. Openings for equipment are cut accurately and finished cleanly. 
Ceiling materials are to be suitable for sanitary spaces, resistant to moisture exposure normally expected in 
school WASH facilities and compatible with ventilation and electrical installations. 
 
Sanitary Equipment and Accessibility Accessories 
Sanitary equipment and accessibility accessories are installed in accordance with the approved room layout, 
equipment arrangement, BoQ and applicable accessibility requirements. 
 
The works include, as applicable: 

- WC fixtures and related accessories; 
- lavatories; 
- mirrors; 
- support bars for persons with reduced mobility; 
- sanitary equipment and accessories for the accessible sanitary room; 
- related fixing elements, connection accessories and local reinstatement. 

The sanitary equipment and accessories to be supplied and installed for the WASH facilities include the 
following items: 

- WC pans; 
- WC equipment for persons with reduced mobility; 
- lavatories; 
- taps and mixers; 
- traps, valves and flexible connections; 
- hand dryers; 
- mirrors; 
- soap dispensers; 
- toilet paper holders; 
- waste bins; 
- toilet brush holders; 
- electric boilers; 
- horizontal, vertical and foldable support bars; 
- other accessibility accessories shown in the approved documentation.. 

 
Equipment intended for persons with disabilities is installed in accordance with CP C.01.02-2003 and other 
applicable national accessibility requirements referenced in the project documentation. 
 
The accessible sanitary space is to ensure safe, convenient and independent use. Clearances around the WC, 
lavatory, support bars, door opening and circulation area are to be maintained. 
 
Support bars are fixed securely to walls or structural backing capable of resisting normal use loads. Fixings 
are selected according to the wall substrate and equipment manufacturer’s requirements. 
 
Mirrors, lavatories and accessories are positioned for convenient use and coordinated with door swings, 
support bars, circulation space, wall finishes and other installed equipment. 
 
Doors and Sanitary Partitions 
Doors and sanitary partitions are installed in accordance with the approved door and partition schedule. 
The works include, as applicable installation of aluminium-profile doors with handle and exterior lock.  
For Block A, the door schedule includes: 
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- U-1 — 1000 x 2100 mm, 1 units; 
 
Actual door are verified on site before procurement and installation. Doors are to be installed plumb, level, 
securely fixed and fully functional. 
 
Door operation, clear opening width, threshold condition and connection with accessible routes are checked 
before handover. Doors must not obstruct sanitary equipment, circulation space or accessibility clearances. 
 
Coordination with Water Supply, Sewerage and Ventilation Works 
WASH architectural works are coordinated with the water supply and sewerage compartment, ventilation 
works, electrical installation, SIP/TS systems and heating works. 
 
The Contractor coordinates: 

- pipe routes and connection points; 
- sewerage closure channels; 
- wall and floor penetrations; 
- ventilation openings through external walls; 
- openings for ventilation channels, including Ø150 / Ø200 mm holes where required; 
- installation sequence for sanitary pipes, electrical cables, ventilation components and finishing works. 

 
Flooring and interior finishing works are executed only after concealed or embedded utilities have been 
installed, inspected and accepted where required. 
 
All penetrations, chases and openings are finished neatly after installation of utilities. Affected surfaces are 
reinstated to match surrounding finishes. 
 
Installation Requirements 
Before procurement and installation, the Contractor verifies: 

- actual room dimensions and floor levels; 
- wall substrate condition and fixing capacity; 
- existing and new utility connection points; 
- equipment layout and clearances; 
- door openings and circulation routes; 
- coordination with accessibility requirements; 
- compatibility between equipment, finishes and installations. 

 
Sanitary equipment and accessories are installed using appropriate anchors, brackets, screws, seals and 
connection accessories suitable for the substrate and intended use. 
 
Connections to water supply and drainage are executed tightly and safely, without leaks, unstable fittings or 
exposed unsafe elements. 
 
All equipment is installed cleanly, aligned properly and protected against damage until handover. 
 
Testing, Cleaning and Handover 
 
Before handover, the Contractor verifies and tests all sanitary block works, equipment, finishes and 
accessories. 
Testing and verification include, as applicable: 

- visual inspection of floors, walls, ceilings, doors and partitions; 
- verification of floor levels, thresholds and accessibility conditions; 
- leak testing of lavatories, WC fixtures and drainage connections; 
- functional testing of taps, drainage and related fittings; 
- verification of stability and fixing of support bars and accessories; 
- checking of mirrors, doors, locks, partitions and sanitary accessories; 
- verification that accessible circulation and use of the sanitary room are not obstructed; 
- confirmation that all affected surfaces are repaired, cleaned and reinstated. 

 
All damaged, unstable, leaking, incorrectly positioned, poorly fixed, unsafe or non-functional items are 
corrected or replaced before acceptance. 
 
The sanitary block is considered ready for acceptance only when all works are complete, clean, functional, 
safe, accessible, properly connected, tested, documented and accepted by UNICEF and/or the Engineer. 
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The Contractor’s offer is deemed to include all materials, equipment, accessories, fixings, connection items, 
minor adjustments, local reinstatement, testing, cleaning and auxiliary works required for complete and 
functional execution of the WASH facilities. Additional payment claims for standard accessories, fixings, 
connection elements or coordination works are not accepted unless they result from an approved variation 
instructed in writing by UNICEF and/or the Engineer. 
 
13. Site Organization and Works in an Operating School Environment  
 
13.1 General Requirements 
 
The works are to be organized and executed with consideration that the school may remain partially or fully 
operational during the construction period. The Contractor is responsible for organizing the site in a manner 
that ensures safe separation between construction activities and school users, including students, teachers, 
administrative staff, visitors and other persons present on the premises. 
 
Before mobilization, the Contractor is required to coordinate the site organization arrangements with UNICEF 
and/or the Engineer and the school administration. The arrangements must reflect the approved work 
programme, site access conditions, phasing of works, working hours, school schedule, emergency routes and 
protection measures required for an operating educational institution. 
 
The Contractor’s site organization is to be consistent with the design documentation, the site-specific ESMP, 
health and safety requirements, school access limitations and any instructions issued by UNICEF and/or the 
Engineer. 
 
13.2 Site Mobilization and Demarcation 
Before starting physical works, the Contractor prepares the work area, defines the site limits and installs 
temporary protection measures required for safe execution. 
The site organization includes, as applicable: 

- demarcation of the working area with temporary barriers, fencing, tapes, warning signs or other 
suitable means; 

- clear separation between construction zones and areas used by students, staff and visitors; 
- identification of safe access routes for workers, material delivery and waste removal; 
- protection of existing circulation routes that remain in use; 
- safe storage area for materials, tools and equipment; 
- temporary arrangements for waste collection and removal; 
- temporary protection of floors, walls, doors, windows, furniture, technical installations and finishes not 

included in the works; 
- display of relevant safety signs, contact information and restricted-access notices. 

 
Access of students, school staff and unauthorized persons to the construction area is not permitted. Barriers, 
doors, locks, warning signs and physical separation measures are to remain in place throughout the works 
and adjusted as the work areas change. 
 
13.3 Coordination with School Operation 
The Contractor coordinates daily activities with the school administration and UNICEF and/or the Engineer to 
minimize disruption to the educational process. 
 
Particular attention is required for works that may generate noise, dust, vibration, temporary obstruction of 
circulation routes, interruption of utilities, delivery traffic or other disturbance. Such activities are to be planned, 
where practicable, outside peak school hours or during periods agreed with the school administration. 
 
The Contractor is responsible for maintaining safe and unobstructed access to school areas not included in 
the intervention. Evacuation routes, emergency exits, fire-fighting access and access to essential school 
functions must remain available unless a temporary arrangement has been agreed in advance with UNICEF 
and/or the Engineer and the school administration. 
 
Any planned temporary interruption of water, electricity, heating, ventilation, fire alarm, telecommunications or 
other operational systems is to be announced and coordinated in advance. Unplanned interruptions, damage 
or unsafe conditions are to be reported immediately. 
 
13.4 Access, Deliveries and Material Storage 
Worker access, delivery routes and material handling are organized to avoid conflict with pupil and staff 
movement. The Contractor is responsible for ensuring that deliveries, loading/unloading and movement of 
materials are carried out safely and under supervision. 
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Materials are stored only in agreed locations and in a manner that prevents falling, obstruction, damage, 
contamination or unauthorized access. Hazardous materials, tools, sharp objects, chemicals, adhesives, 
paints, electrical equipment and small fittings are to be stored securely and kept out of reach of students and 
unauthorized persons. 
 
Construction materials, dismantled items and waste are not to be stored in corridors, staircases, emergency 
routes, entrances or areas used by the school, unless specifically agreed as a temporary measure and properly 
protected. 
 
13.5 Protection of Existing Building and School Property 
The Contractor protects all existing building elements, installations, furniture, equipment, finishes, external 
areas and utilities not included in the works. 
 
Protection measures include, as applicable: 

- covering and protection of existing floors, walls, doors, windows and adjacent finishes; 
- protection of furniture, teaching equipment and school assets located near the work area; 
- careful execution of dismantling, drilling, cutting and fixing works; 
- protection of existing electrical, fire alarm, telecommunication, heating, water supply, drainage and 

ventilation installations; 
- prevention of dust, paint, plaster, adhesive, water or mechanical damage to adjacent areas; 
- immediate cleaning of accidental contamination or debris. 

 
Any damage caused by the Contractor to existing property, finishes, equipment, utilities or external areas is 
repaired or replaced at the Contractor’s expense, to the satisfaction of UNICEF and/or the Engineer and the 
Beneficiary. 
 
13.6 Safety, Dust, Noise and Housekeeping 
The Contractor maintains the site in a clean, safe and orderly condition throughout the execution period. 
Openings, trenches, holes, sharp edges, loose cables, unstable materials, unfinished thresholds and other 
hazards are to be protected, covered or clearly demarcated. Tools, ladders, scaffolding, electrical equipment 
and construction materials are secured at the end of each working day. 
 
Dust-generating activities are controlled through appropriate working methods, local protection, cleaning and 
ventilation of the work area. Noise-generating works are planned and coordinated to reduce disturbance to 
school activities. 
 
Temporary electrical connections, extension cables and construction equipment are arranged safely, protected 
from damage and kept away from wet areas and circulation routes. Electrical tools and temporary installations 
are to be used only in safe working condition. 
 
Daily cleaning is required in and around the working area, including removal of debris, dust and waste from 
access routes. The Contractor ensures that construction residues are not spread into school circulation areas 
or occupied spaces. 
 
13.7 Waste Management 
Construction and demolition waste is collected, stored and removed in accordance with the approved ESMP, 
applicable waste management requirements and instructions of UNICEF and/or the Engineer. 
 
Waste is not to be left in areas accessible to students or school staff. Dismantled equipment, packaging, broken 
materials, sharp objects, used containers and other waste are removed regularly from the site. 
 
Waste removal routes are coordinated with the school administration to avoid conflict with school activities and 
to maintain clean and safe circulation areas. 
 
13.8 Temporary Facilities and Worker Conduct on Site 
The Contractor provides and maintains all temporary facilities required for safe and proper execution of the 
works, including storage arrangements, temporary protection, worker access arrangements, cleaning tools 
and other site organization items. 
 
Workers are allowed only in the areas necessary for the execution of the works. Movement through school 
areas is limited to agreed access routes. Smoking, alcohol consumption, inappropriate behavior, unsafe 
actions and unnecessary interaction with students are not permitted on the school premises. 
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The Contractor ensures that workers use appropriate personal protective equipment and follow site safety 
instructions, school access rules and the approved ESMP. 
 
13.9 Communication, Site Control and Reporting 
The Contractor designates a responsible site representative for daily coordination with UNICEF and/or the 
Engineer and the school administration. 
 
The Contractor is responsible for informing UNICEF and/or the Engineer and the school administration in 
advance about planned activities that may affect school operation, access routes, utility services, safety 
conditions or occupied areas. 
 
Any incident, unsafe condition, damage to school property, utility disruption, complaint or situation affecting 
students, staff or school operation is reported immediately to UNICEF and/or the Engineer. 
 
13.10 Completion of Site Organization Obligations 
At the end of the works, the Contractor removes all temporary site organization elements, barriers, unused 
materials, debris, waste, temporary fixings and protection materials. All affected areas are cleaned, reinstated 
and left in safe conditions. 
 
The Contractor’s offer is deemed to include all costs related to site organization in an operating school 
environment, including temporary barriers, signage, protection measures, cleaning, safe access 
arrangements, material storage, waste handling, coordination measures and all auxiliary works required for 
safe and complete execution. Additional payment claims for standard site organization measures are not 
accepted unless they result from an approved variation instructed in writing by UNICEF and/or the Engineer. 
 
 
14. Environmental, Social, Health and Safety Requirements  
 
14.1 General Requirements 
The Contractor is responsible for implementing the works in accordance with the site-specific Environmental 
and Social Management Plan (ESMP), applicable occupational health and safety requirements, environmental 
protection rules, Moldovan legislation, UNICEF requirements and instructions issued by UNICEF and/or the 
Engineer. 
 
The ESHS requirements apply to all construction activities, including mobilization, dismantling works, material 
delivery, internal finishing, installation of accessibility elements, WASH equipment installation, 
electrical/SIP/TS works, ventilation works, waste removal, testing and handover. 
 
The Contractor is required to organize and execute the works in a manner that prevents injury, environmental 
pollution, damage to property, disruption to school activities and unsafe exposure of pupils, staff, visitors or 
workers. 
 
14.2 Site-Specific ESMP 
Before commencement of works, the Contractor submits a site-specific ESMP for review and acceptance by 
UNICEF and/or the Engineer. 
 
The ESMP is to cover, as a minimum: 

- site organization and demarcation of working areas; 
- safe access routes for workers, materials and waste removal; 
- protection of pupils, staff and visitors; 
- occupational health and safety measures; 
- dust, noise and vibration control; 
- waste collection, storage and disposal; 
- prevention of pollution and contamination; 
- management of hazardous substances, if any; 
- emergency preparedness and incident response; 
- fire prevention measures; 
- grievance mechanism and contact information; 
- housekeeping and cleaning arrangements; 
- ESHS monitoring and reporting responsibilities. 

 
The ESMP is kept available on site and updated whenever work conditions, phasing, access arrangements or 
risks change. 
 
14.3 Protection of Pupils, Staff and Visitors 
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Considering that the works are carried out within an educational institution, particular attention is required to 
the safety of pupils, teachers, school staff, parents and visitors. 
 
The Contractor provides physical separation between construction areas and school-used areas through 
barriers, fencing, locked doors, warning signs or other suitable means. Unauthorized access to the work area 
is not permitted. 
Construction activities are organized to avoid unsafe interaction between workers and pupils. Workers are to 
remain within agreed work areas and access routes. Unnecessary contact with pupils, access to classrooms 
or movement through school spaces not related to the works is not allowed. 
 
Evacuation routes, emergency exits and access for emergency services are maintained at all times, unless a 
temporary arrangement has been agreed in advance with UNICEF and/or the Engineer and the school 
administration. 
 
14.4 Occupational Health and Safety 
The Contractor ensures safe working conditions for all workers and personnel involved in the execution of the 
works. 
 
Occupational health and safety measures include, as applicable: 

- use of appropriate personal protective equipment, including helmets, safety footwear, gloves, eye 
protection, respiratory protection and hearing protection where required; 

- safe use of hand tools, power tools, ladders, scaffolds and temporary platforms; 
- proper guarding of openings, holes, unfinished edges and level differences; 
- safe execution of drilling, cutting, dismantling and fixing works; 
- safe handling and lifting of materials and equipment; 
- safe electrical working practices and use of protected temporary power supply; 
- prevention of slips, trips and falls; 
- first aid arrangements on site; 
- daily housekeeping of the work area. 

 
Only workers with the necessary skills, authorization and safety awareness are allowed to perform specialized 
works such as electrical connections, fire alarm works, work at height or operation of power tools. 
 
14.5 Dust, Noise and Vibration Control 
The Contractor applies reasonable measures to control dust, noise and vibration generated by the works. 
Dust-generating activities are carried out with local protection, controlled working methods and regular 
cleaning. Dust is not to spread into classrooms, corridors or other school spaces that remain in use. 
 
Noise-generating activities are coordinated with UNICEF and/or the Engineer and the school administration. 
Where practicable, noisy works are planned outside sensitive school periods, such as lessons, exams or 
school events. 
 
Cutting, drilling, chasing and demolition works are to be performed carefully to limit unnecessary vibration and 
avoid damage to existing finishes, utilities and building elements. 
 
14.6 Waste Management 
Construction and demolition waste is collected, stored and removed in accordance with the approved ESMP 
and applicable waste management requirements. 
 
Waste is stored only in agreed locations and is not to obstruct access routes, emergency exits, school 
circulation areas or areas used by pupils and staff. 
 
The Contractor is responsible for regular removal of waste from the site. Sharp objects, broken materials, 
packaging, used containers, dismantled equipment and other residues are kept out of reach of pupils and 
unauthorized persons. 
 
Hazardous or potentially hazardous waste, if generated, is separated, handled and disposed of in accordance 
with applicable legal requirements and ESMP provisions. 
 
14.7 Pollution Prevention and Material Handling 
The Contractor prevents contamination of soil, surfaces, drainage systems, sanitary installations and occupied 
school areas. 
Paints, adhesives, sealants, primers, cleaning products and other materials are stored safely, in closed 
containers and away from pupils, ignition sources and drainage points. Spillages are cleaned immediately. 
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Materials are handled and stored in a manner that prevents falling, leakage, dust generation, moisture damage 
or unauthorized access. 
Burning of waste, uncontrolled discharge of liquids, disposal of materials into sanitary systems and 
uncontrolled storage of chemicals are not permitted. 
 
14.8 Fire Safety and Emergency Preparedness 
The Contractor maintains fire safety during the execution of works. 
Fire safety measures include, as applicable: 

- keeping evacuation routes and emergency exits clear; 
- safe storage of flammable materials; 
- prohibition of smoking in unauthorized areas; 
- safe use of electrical tools and temporary power connections; 
- immediate removal of combustible waste; 
- availability of basic fire-fighting equipment where required; 
- coordination of any temporary disconnection or works affecting fire alarm systems; 
- emergency contact information displayed on site. 

 
Any fire alarm system disconnection, relocation or testing is coordinated in advance with UNICEF and/or the 
Engineer, the school administration and the relevant maintenance/service representative. 
 
14.9 Utility Interruptions and Service Safety 
Any planned interruption of water supply, electricity, heating, ventilation, fire alarm, telecommunications or 
other services is coordinated in advance with UNICEF and/or the Engineer and the school administration. 
 
The Contractor provides information on the expected duration, affected areas and safety measures before any 
planned interruption. Services are reinstated as soon as possible and checked before the affected areas are 
returned to use. 
 
Unplanned utility interruption, leakage, electrical fault, fire alarm fault or other unsafe condition is reported 
immediately and corrected without delay. 
 
14.10 Incident Reporting and Corrective Measures 
All incidents, accidents, near misses, unsafe conditions, environmental spills, damage to property, complaints 
or situations affecting pupils, staff, visitors or workers are reported immediately to UNICEF and/or the Engineer. 
 
The Contractor is responsible for taking immediate corrective measures, securing the affected area and 
preventing recurrence. 
Where required, the Contractor prepares an incident report describing the event, immediate actions taken, root 
cause, corrective measures and responsible persons. 
 
14.11 Grievance and Communication Arrangements 
The Contractor supports the implementation of the project grievance mechanism during the works. Information 
on how to submit complaints or concerns is displayed at the site in a visible location. The Contractor records 
and reports any complaint received from school representatives, staff, parents, pupils, neighbours or other 
affected persons to UNICEF and/or the Engineer. 
 
Complaints related to safety, access, dust, noise, damage, worker conduct or disruption of school activities 
are addressed promptly and documented. 
 
14.12 ESHS Monitoring and Handover Condition 
The Contractor monitors ESHS compliance throughout the execution period and corrects unsafe or non-
compliant conditions immediately. 
Before handover, the Contractor removes waste, temporary protections, unused materials, temporary facilities 
and site organization elements. The work areas, adjacent spaces and access routes are cleaned and left safe 
for school use. 
 
The works are not considered ready for acceptance if waste remains on site, unsafe conditions are present, 
utilities are not restored, access routes are obstructed, complaints remain unresolved, or ESHS corrective 
actions requested by UNICEF and/or the Engineer have not been completed. 
 
The Contractor’s offer is deemed to include all costs related to implementation of ESHS measures, including 
site demarcation, warning signs, PPE, cleaning, waste management, temporary protections, emergency 
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arrangements, grievance information, reporting and all auxiliary measures required for safe execution of the 
works. 
 
15. Protection of Existing Property and Utilities  
 
15.1 General Requirements 
The Contractor is responsible for protecting all existing property, building elements, utilities, installations, 
equipment, finishes and external areas that are not included in the approved scope of works. 
 
Protection measures are to be planned before commencement of works and maintained throughout the 
execution period. The Contractor is required to verify existing site conditions and identify elements that may 
be affected by dismantling, drilling, cutting, fixing, routing of cables, installation of equipment, material delivery, 
waste removal or other construction activities. 
 
Existing property and utilities include, as applicable: 

- structural elements, walls, floors, ceilings, stairs, ramps, thresholds and openings; 
- doors, windows, glazing, frames, sills and ironmongery; 
- internal and external finishes; 
- sanitary equipment and plumbing installations; 
- electrical installations, distribution boards, switches, sockets and lighting fixtures; 
- fire alarm, telecommunications, signalization and low-current systems; 
- heating and ventilation installations; 
- furniture, teaching equipment and school assets; 
- external pavements, access routes, landscaping, fences and adjacent areas; 
- any other existing elements located within or near the intervention area. 

 
15.2 Verification and Identification of Existing Utilities 
Before starting works, the Contractor verifies the location and condition of existing visible utilities and technical 
installations in the intervention area. 
Where concealed utilities may be affected, the Contractor is responsible for careful checking, tracing and 
coordination before cutting, drilling, chasing, dismantling or fixing works. Existing routes shown in drawings 
are to be treated as indicative unless verified on site. 
Any uncertainty regarding the location, condition or operation of existing utilities is to be reported to UNICEF 
and/or the Engineer before proceeding. The Contractor must not interrupt, disconnect, relocate or modify 
existing utilities without prior coordination and approval. 
 
15.3 Protection During Execution 
The Contractor provides suitable temporary protection to prevent damage, contamination or unsafe conditions 
during execution. 
 
Protection measures include, as applicable: 

- covering and protection of floors, walls, doors, windows, frames, furniture and adjacent finishes; 
- protection of existing pipes, cables, panels, equipment and accessories; 
- temporary barriers or covers around fragile, sensitive or exposed elements; 
- careful execution of dismantling, drilling, chasing and cutting works; 
- dust and debris control during demolition and finishing works; 
- prevention of water, paint, plaster, adhesive, mortar or other material contamination; 
- safe handling and movement of materials and equipment through the school premises; 
- protection of access routes, corridors, stairs and areas that remain in use. 

 
Protection materials and methods must not create additional hazards, obstruct evacuation routes, damage 
existing finishes or prevent safe use of areas that remain operational. 
 
15.4 Existing Utilities and Service Continuity 
The Contractor is responsible for maintaining the continuity and safe operation of existing utilities serving the 
school, except where temporary interruption is approved in advance. 
 
Any planned interruption of water supply, drainage, electricity, heating, ventilation, fire alarm, 
telecommunications, internet, signalization or other services is to be coordinated in advance with UNICEF 
and/or the Engineer and the school administration. 
 
Temporary interruption of services may be carried out only after agreement on timing, duration, safety 
measures and reinstatement arrangements. Emergency services, evacuation routes, fire alarm functions and 
essential school operations are to remain available unless an approved temporary arrangement is in place. 
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Unplanned damage, leakage, power loss, system failure, cable damage or any other service disruption is 
reported immediately to UNICEF and/or the Engineer and the school administration. The Contractor is 
responsible for immediate protective action and correction of the issue. 
 
15.5 Damage Prevention and Reinstatement 
The Contractor executes all works in a manner that avoids unnecessary damage to existing building elements, 
finishes, utilities and school property. 
 
Where local opening, chasing, drilling, fixing or dismantling is required by the approved works, the affected 
areas are reinstated after completion. Reinstatement is to match the surrounding finishes and maintain the 
technical and functional condition of the affected element. 
 
Any damage caused by the Contractor to existing property, utilities, equipment, finishes or external areas is 
repaired or replaced at the Contractor’s expense. Repairs are to be carried out using materials and 
workmanship compatible with the existing condition and accepted by UNICEF and/or the Engineer. 
 
The Contractor is not entitled to additional payment for repair of damage caused by its own activities, 
negligence, poor workmanship, insufficient protection or lack of coordination. 
 
15.6 Protection of Existing Fire Alarm, Electrical, TS and Other Low-Current Systems 
Particular attention is required for existing electrical, fire alarm, telecommunications, internet, signalization and 
other low-current systems located within or near the intervention area. 
 
Before works affecting these systems, the Contractor verifies the existing routes, equipment locations, 
connection points and operational status. Temporary disconnection, relocation, reconnection or adjustment is 
allowed only after prior coordination with UNICEF and/or the Engineer, the school administration and the 
relevant maintenance/service representative, where applicable. 
 
Existing devices, cables, panels and accessories are to be protected against dust, impact, moisture, paint, 
plaster and mechanical damage. After completion of works, affected systems are checked and restored to 
operational condition. 
 
15.7 Protection of School Assets and Occupied Areas 
Furniture, teaching materials, equipment and other school assets located near the work area are to be 
removed, relocated or protected before works commence, as agreed with the school administration. 
 
The Contractor is responsible for ensuring that construction activities do not damage or contaminate occupied 
classrooms, offices, corridors, sanitary spaces, storage rooms or other areas not included in the intervention. 
Dust, debris and construction materials are not to be allowed to spread into school areas that remain in use. 
Access routes used by pupils and staff are to be kept clean, safe and unobstructed. 
 
15.8 Inspection and Acceptance 
Before handover, the Contractor checks all areas affected by the works and confirms that existing property, 
utilities, finishes and equipment have been protected, reinstated and left in safe and functional condition. 
 
UNICEF and/or the Engineer may request correction of any damage, unfinished reinstatement, unsafe 
condition, poor repair, contaminated surface or affected utility before acceptance. 
 
The works are not considered ready for acceptance until all Contractor-caused damage is repaired, temporary 
protections are removed, affected areas are cleaned and existing utilities and property are restored to proper 
condition. 
 
16. Construction Quality Documentation 
 
16.1 General Requirements 
The Contractor is responsible for preparing, maintaining and submitting all construction quality documentation 
required for verification, control, acceptance and handover of the works. 
Quality documentation is to be prepared in accordance with the design documentation, Bills of Quantities, 
applicable Moldovan construction norms and regulations, Codul urbanismului și construcțiilor nr. 434/2023, 
manufacturer’s instructions, UNICEF requirements and directions issued by UNICEF and/or the Engineer. 
 
The documentation must demonstrate that the works have been executed with approved materials, appropriate 
workmanship, required inspections, proper testing and conformity with the approved technical documentation. 
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Where applicable, the Contractor’s quality documentation is to support the preparation and completion of the 
Technical Book of the construction, reception documentation, hidden works records, test protocols, certificates 
of conformity and other documents required under the applicable Moldovan construction regulatory framework. 
 
16.2 Documentation to Be Maintained During Execution 
The Contractor shall ensure that records to the Works and filing out the construction documentation (rom. 
Equivalent Cartea tehnică a construcției) are kept up to date. These records shall include labor, plant, material 
on site, excavation, daily work register, protocol off hidden works, testing protocols, etc. The records shall meet 
the requirements of Moldovan law as well.  
The contractor should prepare and submits to the Engineer before the date of the substantial completion of 
construction works, the complete set of construction documentation. The content construction documentation 
should include: 

- Construction work authorization. 
- Authorization for special water use rights (if applicable); 
- Documents regarding the geodetic marking of the site and geodetic work performed during 

construction. 
- Protocols of hidden work and interim acceptance of construction works. 
- Construction work logs. 
- Construction supervision journal maintained by the design author. 
- Specialty work execution logs 
- Documents and protocols regarding the control and quality verification of construction and installation 

works performed by control authorities.  
- List of execution schemes for construction and communication installations.  
- Protocols of testing of construction elements.  
- Protocols of equipment acceptance following testing. 
- Protocols of testing for pipelines, systems, and communications.  
- Other appropriate documents as may be required according to construction regulation. 

 
The documentation is updated progressively during execution and kept available for review by UNICEF and/or 
the Engineer. 
 
16.3 Material and Equipment Documentation 
Before installation or use, the Contractor submits relevant documentation for materials and equipment, 
including technical data sheets, certificates of conformity, declarations of performance where applicable, 
manufacturer’s instructions, warranties and other supporting documents required to confirm compliance with 
the design and specifications. 
 
This applies, as applicable, to construction materials, finishing materials, doors, floor finishes, tactile elements, 
sanitary equipment, accessibility accessories, electrical materials, SIP devices, TS equipment, ventilation 
equipment and any other supplied items. 
 
Materials and equipment without appropriate documentation, unclear origin, visible defects or inconsistency 
with the approved technical requirements are not accepted for installation. 
 
16.4 Inspection Requests and Hidden Works Records 
The Contractor is responsible for requesting inspection of works before covering, closing or concealing any 
element that will no longer be visible after subsequent works. 
 
Hidden works may include, as applicable: 

- substrate preparation before floor build-up; 
- vapour barrier and insulation layers; 
- levelling layers before final floor finishes; 
- embedded cables, conduits and wall chases; 
- concealed electrical, SIP and TS routes; 
- ventilation openings, ducts and concealed connections; 
- fixing details for support bars, sanitary accessories or other load-bearing mounted elements; 
- any other works that require verification before being covered. 

 
Hidden works are not to be covered before inspection and acceptance by the Engineer and, where required, 
by the responsible technical specialists. Hidden works records are prepared, signed and kept as part of the 
construction quality documentation in accordance with the applicable Moldovan construction procedures. 
 
16.5 Testing, Commissioning and Verification Records 
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The Contractor prepares and submits testing and commissioning records for all works and systems requiring 
functional verification. 
 
Testing and commissioning records include, as applicable: 

- verification of floor levels, transitions and accessibility conditions; 
- inspection of doors, thresholds and hardware operation; 
- testing of sanitary equipment, taps, drainage and leak-tightness; 
- operational testing of hand dryers and related electrical connections; 
- testing of emergency assistance/call button and related visual/sound alarm elements; 
- electrical testing and verification records; 
- SIP testing and commissioning protocols; 
- TS testing and verification protocols; 
- ventilation testing and operational checks; 
- verification of installed tactile, visual and accessibility elements; 
- any other tests required by the approved documentation, applicable norms or manufacturer’s 

instructions. 
 
Any faults, defects, failed tests or incomplete commissioning items are corrected and retested before 
handover. 
 
16.6 Non-Conformities and Corrective Actions 
The Contractor records and corrects all non-conformities identified during execution, inspections, testing or 
pre-handover review. 
 
Non-conformities may include incorrect materials, poor workmanship, missing documentation, damaged 
equipment, defective installation, incorrect positioning, non-compliant dimensions, unsafe conditions, failed 
tests or works inconsistent with the approved documentation. 
 
Corrective actions are implemented at the Contractor’s expense where the issue results from the Contractor’s 
work, materials, coordination failure or non-compliance. Corrected works are subject to reinspection and, 
where applicable, retesting. 
 
16.7 Photo Documentation 
The Contractor prepares photo documentation of relevant work stages, especially before, during and after 
execution of works that will later become concealed or difficult to verify. 
 
Photo records should cover, as applicable: 

- existing conditions before intervention; 
- dismantling and preparatory works; 
- hidden works before covering; 
- installation of key materials and equipment; 
- accessibility elements and WASH equipment; 
- electrical, SIP, TS and ventilation works; 
- completed finishes and final installation condition; 
- defects and corrective actions, where applicable. 

Photo documentation is organized clearly and submitted as part of the quality documentation package when 
requested by UNICEF and/or the Engineer. 
 
16.8 As-Built Information 
Where the executed works differ from the approved drawings due to approved site adjustments, the Contractor 
prepares as-built information or marked-up drawings showing the final executed condition. 
As-built information is required, as applicable, for: 

- cable routes and equipment locations; 
- SIP and TS device locations; 
- ventilation openings, ducts and equipment; 
- sanitary equipment and related connection points; 
- accessibility equipment and support bars; 
- any approved adjustment affecting future operation, maintenance or inspection. 

 
As-built information is submitted before handover and must be consistent with the actual executed works. 
 
16.9 Handover Documentation Package 
Before requesting final inspection, reception or handover, the Contractor submits a complete quality 
documentation package. 
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The package includes, as applicable: 

- list of completed works; 
- material and equipment certificates; 
- technical data sheets and manufacturer’s instructions; 
- warranties for supplied equipment and materials; 
- hidden works records; 
- inspection records; 
- test and commissioning protocols; 
- as-built information or marked-up drawings; 
- operation and maintenance instructions for installed equipment; 
- photo documentation; 
- records of completed corrective actions; 
- documents required for completion of the Technical Book of the construction, where applicable; 
- documents required for reception at completion or other acceptance procedures under the applicable 

Moldovan construction regulatory framework; 
- any other documentation required by UNICEF and/or the Engineer. 

 
The handover documentation is to be complete, organized, legible and submitted in the format requested by 
UNICEF and/or the Engineer. 
 
16.10 Acceptance Condition 
The works are not considered ready for acceptance if required quality documentation is missing, incomplete, 
inconsistent with the executed works or not accepted by UNICEF and/or the Engineer. 
 
Submission of quality documentation does not relieve the Contractor from responsibility for the quality, safety, 
completeness and conformity of the executed works. 
 
The Contractor’s offer is deemed to include all costs related to preparation, maintenance, updating and 
submission of construction quality documentation, including inspections, records, hidden works 
documentation, test protocols, certificates, as-built information, photo documentation, Technical Book inputs 
and handover files required for proper acceptance of the works in accordance with the approved 
documentation and applicable Moldovan construction regulations. 
 
17. Cleaning, Reinstatement and Site Handover  
 
Upon completion of the works, the Contractor shall remove all construction waste, temporary facilities, unused 
materials, tools and equipment from the site. 
All affected areas shall be cleaned, repaired and reinstated. 
The adapted spaces shall be delivered clean, safe, functional, accessible and ready for use. 
Before Substantial Completion, the Contractor shall complete all testing, commissioning, corrections and 
snagging works required by UNICEF and/or the Engineer/Supervisor. 
 
 
18. Substantial Completion of Works  
 
18.1 General Requirements 
Substantial Completion represents the stage at which the works are completed to a condition that allows safe, 
functional and intended use of the rehabilitated areas, subject only to minor defects or outstanding items that 
do not prevent use, operation, safety, accessibility or compliance with the approved documentation. 
 
Substantial Completion is established in accordance with the Contract, applicable Moldovan construction 
regulations, including Codul urbanismului și construcțiilor nr. 434/2023, UNICEF requirements and instructions 
issued by UNICEF and/or the Engineer. 
 
Substantial Completion does not relieve the Contractor from the obligation to correct defects, complete 
outstanding items, submit required documentation or comply with the Defects Liability Period obligations. 
 
18.2 Conditions for Substantial Completion 
The works may be considered substantially complete only when the following conditions are met, as applicable: 

- all main construction, finishing, accessibility, WASH, electrical, SIP, TS and ventilation works are 
completed in accordance with the approved documentation; 

- all installed equipment, accessories and systems are operational, tested and safe for use; 
- access routes, ramps, thresholds, tactile elements and accessibility measures are complete, safe and 

unobstructed; 
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- sanitary equipment, support bars, emergency assistance/call button and related signalization 
elements are installed and functional; 

- SIP, TS, electrical and ventilation systems are tested, labelled and operational; 
- all works are cleaned, reinstated and free from construction waste; 
- temporary site organization elements are removed, except those required for correction of minor 

outstanding items; 
- all major defects affecting safety, functionality, accessibility, quality or use have been corrected; 
- required testing, commissioning and quality documentation has been submitted; 
- the areas are safe for use by pupils, staff and visitors. 

 
18.3 21.3 Inspection and Defect List 
When the Contractor considers that the works have reached Substantial Completion, the Contractor submits 
a written request for inspection to UNICEF and/or the Engineer, accompanied by the required quality and 
handover documentation. 
 
UNICEF and/or the Engineer may inspect the works and prepare a list of defects, omissions or outstanding 
items to be corrected before Substantial Completion, depending on their nature and impact. 
 
Items affecting safety, accessibility, operation of systems, protection of users or compliance with the approved 
documentation are to be corrected before Substantial Completion is accepted. 
 
18.4 Confirmation of Substantial Completion 
Substantial Completion is confirmed only after UNICEF and/or the Engineer accepts that the works are 
complete, functional, safe, clean, documented and suitable for intended use. 
 
The date of Substantial Completion, once confirmed, may be used as the starting point for the Defects Liability 
Period, subject to the provisions of the Contract. 
 
Confirmation of Substantial Completion does not replace or remove any formal reception, commissioning, 
Technical Book or other documentation requirements that may be required under the applicable Moldovan 
construction regulatory framework. 
 
 
19. Defects Liability Period  
 
19.1 General Requirements 
 
The Defects Liability Period (DLP) represents the period after Substantial Completion during which the 
Contractor remains responsible for correcting defects, failures, omissions or non-conformities identified in the 
completed works. 
 
The duration of the DLP is defined in the Contract. Unless otherwise stated in the Contract, the DLP starts 
from the confirmed date of Substantial Completion. 
 
The DLP applies to all works executed by the Contractor, including civil works, finishes, accessibility elements, 
WASH equipment, electrical installations, SIP, TS, ventilation works, doors, fixtures, accessories and any other 
materials or equipment supplied and installed under the Contract. 
 
The DLP obligations are implemented in accordance with the Contract, design documentation, applicable 
Moldovan construction regulations, including Codul urbanismului și construcțiilor nr. 434/2023, manufacturer 
warranties, UNICEF requirements and instructions issued by UNICEF and/or the Engineer. 
 
19.2 Contractor’s Responsibility During DLP 
During the DLP, the Contractor is responsible for correcting, at its own cost, any defect or malfunction resulting 
from: 

- poor workmanship; 
- defective or non-compliant materials; 
- improper installation; 
- incomplete works; 
- failure to follow the design documentation; 
- failure to follow manufacturer’s instructions; 
- poor coordination between works or systems; 
- hidden defects that become visible during use; 
- any other deficiency attributable to the Contractor’s execution. 
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The Contractor remains responsible for the quality, stability, functionality, safety, accessibility and durability of 
the completed works throughout the DLP. 
 
Defects caused by improper use, vandalism, lack of routine maintenance by the Beneficiary, third-party 
intervention or events outside the Contractor’s responsibility are to be assessed separately by UNICEF and/or 
the Engineer before determining responsibility. 
 
19.3 Defect Notification and Response 
Defects identified during the DLP may be notified by UNICEF, the Engineer, the Beneficiary or school 
administration. 
 
Upon receipt of a defect notification, the Contractor is required to inspect the issue, identify the cause and 
propose the corrective measure within the timeframe indicated by UNICEF and/or the Engineer. 
 
Urgent defects affecting safety, accessibility, sanitary use, electrical safety, fire alarm operation, emergency 
assistance/call systems, water leakage or school operation are to be addressed immediately or within the 
shortest practicable timeframe agreed with UNICEF and/or the Engineer. 
 
Non-urgent defects are corrected within an agreed reasonable timeframe, considering the nature of the defect, 
availability of materials and impact on school operation. 
 
19.4 Correction of Defects 
Defect correction works are executed using materials, equipment and workmanship at least equivalent to those 
originally approved and installed. 
 
Corrective works are to be coordinated with UNICEF and/or the Engineer and the school administration, 
especially where access to occupied school areas is required. 
 
The Contractor is responsible for all activities necessary to complete the correction, including: 

- inspection and diagnosis of the defect; 
- dismantling or removal of defective elements; 
- supply of replacement materials or equipment; 
- repair or replacement works; 
- testing and functional verification; 
- cleaning and reinstatement of affected areas; 
- updating of documentation, where applicable. 

 
Corrective works must not create new damage, unsafe conditions, disruption to school activities or loss of 
functionality in other completed areas. 
 
19.5 Access During DLP 
The Contractor is granted reasonable access to the site for inspection and correction of defects, subject to 
prior coordination with UNICEF and/or the Engineer and the school administration. 
 
Access arrangements are to respect school operation, child safety requirements, security rules and any 
instructions issued by the Beneficiary. 
 
Workers attending the site during the DLP remain subject to the same conduct, safety, ESHS and protection 
requirements applicable during the execution period. 
 
19.6 Testing After Defect Correction 
After correction of defects, the Contractor performs the necessary testing, inspection and functional verification 
to confirm that the corrected works are complete, safe and operational. 
 
Testing may include, as applicable: 

- verification of repaired finishes, floors, doors, thresholds and accessibility elements; 
- leak testing of sanitary equipment and drainage connections; 
- functional testing of hand dryers and electrical accessories; 
- functional testing of emergency assistance/call button and related visual/sound alarm elements; 
- SIP testing where defects relate to fire alarm devices, cabling, panel indication or alarm interfaces; 
- TS testing where defects relate to data, TV or signalization elements; 
- ventilation testing where defects relate to ventilation equipment or connections; 
- verification of stability and fixing of support bars, mirrors, fixtures and accessories. 
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Corrected works are subject to acceptance by UNICEF and/or the Engineer. 
 
19.7 Documentation During DLP 
The Contractor maintains records of all defects notified and corrective actions completed during the DLP. 
 
DLP documentation includes, as applicable: 

• defect notification records; 
• inspection findings; 
• proposed corrective measures; 
• dates of corrective works; 
• materials or equipment replaced; 
• testing and verification records; 
• photo documentation before and after correction; 
• updated warranties or manuals, where equipment is replaced; 
• confirmation of completion of corrective actions. 

 
All relevant DLP documentation is submitted to UNICEF and/or the Engineer before Final Completion. 
 
19.8 Defects Liability Bank Guarantee 
Where required by the Contract, the Contractor provides and maintains a Defects Liability Bank Guarantee for 
the amount and duration specified in the Contract. 
 
The Bank Guarantee is maintained valid until completion of the DLP and acceptance of all defect correction 
obligations, unless otherwise stated in the Contract. 
 
Release of the Defects Liability Bank Guarantee may be considered only after expiry of the DLP, correction of 
all notified defects, submission of required documentation and confirmation of Final Completion by UNICEF 
and/or the Engineer. 
 
19.9 End of DLP 
At the end of the DLP, the Contractor may request a final inspection of the completed works. 
 
Before Final Completion, the Contractor ensures that: 

- all notified defects have been corrected; 
- all punch list items remaining from Substantial Completion have been completed; 
- all corrected works have been tested and accepted; 
- affected areas have been cleaned and reinstated; 
- all DLP documentation has been submitted; 
- no outstanding Contractor obligations remain. 

 
The expiry of the DLP does not release the Contractor from unresolved defects notified during the DLP, nor 
from longer-term warranties, manufacturer guarantees, statutory liabilities or obligations provided under the 
Contract and applicable Moldovan legislation. 
 
 
20. Final Completion  
 
20.1 General Requirements 
Final Completion represents the stage reached after expiry of the Defects Liability Period, when all defects, 
omissions and outstanding obligations identified during execution, Substantial Completion, handover or the 
Defects Liability Period have been corrected by the Contractor and accepted by UNICEF and/or the Engineer. 
Final Completion is established in accordance with the Contract, approved documentation, applicable 
Moldovan construction regulations, UNICEF requirements and instructions issued by UNICEF and/or the 
Engineer. 
 
20.2 Conditions for Final Completion 
The works may be considered finally complete only when the following conditions are met, as applicable: 

- the Defects Liability Period has expired; 
- all defects notified during the Defects Liability Period have been corrected; 
- all punch list items from Substantial Completion have been completed; 
- corrected works have been inspected and accepted by UNICEF and/or the Engineer; 
- all installed systems and equipment remain functional and safe; 
- no outstanding safety, accessibility, operational or quality issues remain; 
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- all required final documentation, warranties, manuals, test records and as-built information have been 
submitted or updated; 

- the areas affected by defect correction works have been cleaned and reinstated. 
 
Final Completion is not accepted if defects remain unresolved, systems are not operational, documentation is 
incomplete, or any Contractor obligation related to the works remains outstanding. 
 
20.3 Final Inspection 
Before Final Completion, the Contractor requests a final inspection by UNICEF and/or the Engineer. 
 
The final inspection verifies, as applicable: 

- condition of completed works after the Defects Liability Period; 
- correction of defects and punch list items; 
- functionality of installed WASH, electrical, SIP, TS and ventilation systems; 
- condition of accessibility elements, ramps, tactile markings, doors, thresholds and support 

accessories; 
- condition of finishes, fixtures and installed equipment; 
- completeness of final documentation; 
- cleanliness and reinstatement of any areas affected by corrective works. 

 
Any remaining defects or incomplete items identified during final inspection are corrected by the Contractor 
before Final Completion is confirmed. 
 
20.4 Confirmation of Final Completion 
Final Completion is confirmed only after UNICEF and/or the Engineer accepts that all contractual, technical, 
quality, documentation and defect correction obligations have been fulfilled. 
 
Where applicable, Final Completion supports closure of the Contractor’s obligations related to the Defects 
Liability Period and may serve as the basis for release of the Defects Liability Bank Guarantee, subject to the 
Contract conditions. 
 
Confirmation of Final Completion does not affect any longer-term warranties, manufacturer guarantees, 
statutory liabilities or obligations established under applicable Moldovan legislation and the Contract. 
 
 
 
 

Bill of Quantities 
 
General requirements and instructions  
Bidders are encouraged to visit the site before submitting their offer in order to familiarize themselves with the 
actual site conditions, access arrangements, operational school environment, existing utilities and any 
constraints that may affect the pricing and execution of the works. 
The BoQ must be prepared with precision and clarity, reflecting all items required for the completion of the 
project as specified in the BOQ, design documentation and specifications. 
Ensure that the fulfillment of the BoQ is done in parallel with a detailed consultation of the design 
documentation, including drawings and specifications. Cross-reference each item in the BoQ with the relevant 
sections of the design documents to ensure accuracy and consistency. Ensure that all measurements are in 
the appropriate units as specified in the BoQ template. Refer to the material specifications outlined in the 
design documentation to accurately list the materials required for each item. Ensure that all materials meet the 
specified standards and quality requirements. 
Any ambiguity, discrepancy or inconsistency between the BoQ, drawings, specifications or site conditions is 
to be clarified before submission of the offer. 
Submission of an offer confirms that the Bidder has reviewed the site conditions, BoQ, design documentation 
and execution constraints, and has included all requirements necessary for complete and functional execution 
of the works. 
 
Product Alternatives: 
- If a specific brand or model is specified in the BoQ or design documentation, this specification is indicative 

and not restrictive. Alternative products that match or exceed the specified technical characteristics and 
quality standards can be proposed. 

- Ensure that any proposed alternative products fully comply with the Design specifications. 
 
Final Note: 
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The Contractor's offer must comprehensively cover all necessary works, equipment, and associated tasks for 
the complete supply, installation, and testing of the works, leaving no aspect unaddressed, even if these items 
are not specifically described in the BoQ. 
 
 

2-1-1 Architectural Constructive Solutions 
 

№ 
 crt. 

Simbol norme si 
cod  resurse   

 
Denumire lucrărilor        

Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Bloc A parter existent   
  Capitolul 1.1. Demolari   

1 RpCO56A Demontari: timplarie - usi m2 20,0000 

 2 RpCB18F Demolarea betoanelor vechi cu mijloace 
mecanice,  beton simplu - trepte m3 3,0000 

 3 RpCK42A Desfacerea sapei de mortar de ciment (inclusiv 
toate straturile) m2 20,0000 

 4 RpCB18F Demolarea betoanelor vechi cu mijloace 
mecanice,  beton simplu - pereu m3 1,0000 

 5 RpCK42C Desfacerea pardoselilor gresie m2 20,0000 

 6 RpIC19D 

Demontarea tevii negri, pentru instalatii, montate 
la incalzire centrala prin sudare, la constructii de 
locuit si social culturale, la legarea aparatelor, a 
coloanelor de distributie etc. avind diametrul de 
2 1/2" -3" (de exclus tabla neagra 4 mm) 

m 18,0000 

   Capitolul 1.2. Evacuare gunoi   

7 TrB05B2-5 
Transportul, prin purtare directa, al materialelor 
incomode, avind peste 25 kg, pe distanta de 50 
m 

t 12,6000 

 8 TrI1AA02C3 
Incarcarea materialelor din grupa A - grele, in 
bulgari prin aruncare - de pe rampa sau teren, in 
auto categoria 3 

t 12,6000 

 9 TsI50A5 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 5 km (evacuarea gunoiului) t 12,6000 

   Capitolul 1.3. Marcaj tactil   

10 CI17A Montarea marcajului tactil M-1, AxBxC 
400x400x0,8 mm - 15 buc. m2 2,4000 

 11 CI17A Montarea marcajului tactil M-2, AxBxC 
150x600x0,8 mm - 70 buc. m2 6,3000 

   Capitolul 1.4. Tamplarie   

12 CK21A 

Usi confectionate din profiluri din aluminiu cu 
bariere termica, latime profil cel putin 8 cm, cu 
geam termopan LowE 32 mm, maner cromat - 2 
buc., lungime pana la 2 m, la constructii cu 
inaltimea pina  la 35 m inclusiv, intr-un canat, cu 
suprafata tocului pina la 7 mp inclusiv  (2 buc.) 

m2 12,8000 

   Capitolul 1.5. Pardosea   

13 IzF31A Hidroizolarea   suprafetelor  cu "Ghidroizol" intr-
un strat m2 45,0000 

 14 CC03C Montare plase sudate la inaltimi mai mici sau 
egale cu 35 m, la placi VRI D5 pas 150x150 mm kg 139,5000 

 15 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin - cu adaos hidroizolant Ceresit 

m2 45,0000 

 16 CG01A1 k=6 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 

m2 45,0000 
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1 2 3 4 5 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

 17 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), dimensiuni  
placi: 600*600*10 mm 

m2 45,0000 

   Capitolul 1.6. Pereti   

18 CN53A Grunduirea suprafetelor - Betonocontact 
Consum 0,27 kg/m2 m2 10,0000 

 19 CF17C 

Diverse lucrari - strat de impaslitura din fibra de 
sticla aplicat pe suprafata elementelor 
prefabricate din b.c.a. lipit cu aracet, inclusiv 
stratul de amorsaj 

m2 10,0000 

 20 CF50B 

Tencuieli interioare de 5 mm grosime, executate 
manual, cu amestec uscat pe baza de ipsos, la 
pereti si pereti despartitori, preparare manuala a 
mortarului. 

m2 10,0000 

 21 CN53A Grunduirea suprafetelor interioare a peretilor m2 10,0000 

 22 CF57A 
Aplicarea manuala a chitului pe baza de ipsos 
"Eurofin" grosime 1,0 mm pe suprafetele  
peretilor,  coloanelor  si  tavanelor  

m2 10,0000 

 23 CF56A 
Aplicarea manuala a chitului pentru lucrari la 
interior "Sheetrok"  grosime 0,5 mm pe 
suprafetele  peretilor,  coloanelor  si  tavanelor  

m2 10,0000 

 24 CN53A Grunduirea suprafetelor interioare a peretilor m2 10,0000 

 25 CN06A 
Vopsitorii interioare cu vopsea pe baza de 
copolimeri vinilici in emulsie apoasa,  aplicate in 
2 straturi pe glet existent, executate manual 

m2 10,0000 

   Capitolul 1.7. Balustrada B-1   

26 CL18A 

Confectii metalice diverse din profile laminate, 
tabla, tabla striata, otel beton, tevi pentru 
sustineri sau acoperiri, inglobate total sau partial 
in beton 

kg 569,1800 

 27 IzD03A 

Vopsirea confectiilor si constructiilor metalice cu 
un strat de vopsea de miniu de plumb, 
executate din profile, cu grosimi intre 8 mm si 12 
mm inclusiv, cu pensula de mina 

t 0,5700 

 28 IzD04A 

Vopsirea confectiilor si constructiilor metalice cu 
vopsea de ulei in 2 straturi, executate din profile, 
cu grosimi intre 8 mm si 12 mm inclusiv, cu 
pensula de mina 

t 0,5700 

 29 pret de piata Element decorativ 50x50x50h buc 80,0000 
 30 pret de piata Element decorativ 80x80x30h buc 40,0000 

   Capitolul 1.8. Rampa monolita Rm-1   

31 TsC18A1 
Sapatura mecanica cu buldozer pe tractor pe 
senile de 65-80 CP, inclusiv impingerea 
pamintului pina la 10 m, in teren catg. 1 

100 m3 0,2000 

 32 TsC22A1 k=7 

Spor la consumurile de ore-utilaj din art. TsC18, 
TsC19, TsC20 si TsC21, pentru transportul 
pamintului pe fiecare 10 m in plus, peste 
distanta prevazuta la articolele respective 
TSC18A1 teren catg. I 

100 m3 0,2000 

 33 TsI50A10 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 10 km t 15,0000 

 34 TsC51A Lucrari la descarcarea pamintului in depozit, 
teren categoria I 100 m3 0,2000 

 35 TsC54C Strat de fundatie din pietris m3 2,5000 
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 36 TsC03F1 

Sapatura mecanica cu excavatorul de 0,40-0,70 
mc, cu motor cu ardere interna si comanda 
hidraulica, in pamint cu umiditate naturala, 
descarcare in autovehicule teren catg. II (argila) 

100 m3 0,0500 

 37 pret de piata Costul argilei  m3 5,0000 

 38 TsI50A10 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 10 km (argila) t 9,0000 

 39 TsC51B Lucrari la descarcarea pamintului in depozit, 
teren categoria II 100 m3 0,0500 

 40 TsD05B 

Compactarea cu maiul mecanic de 150-200 kg a 
umpluturilor in straturi succesive de 20-30 cm 
grosime, exclusiv udarea fiecarui strat in parte, 
umpluturile executindu-se din pamint coeziv 

100 m3 0,0500 

 41 CB03A 

Cofraje din panouri refolosibile, cu placaj de 15 
mm pentru turnarea betonului in cuzineti, 
fundatii pahar si fundatii de utilaje inclusiv 
sprijinirile 

m2 12,0000 

 42 CA03H 

Beton turnat in fundatii, socluri, ziduri de sprijin, 
pereti sub cota zero, preparat cu centrala de 
betoane si turnarea cu pompa pe verticala 
(adincime) pina la 10 m inclusiv si pe orizontala 
pina la 15 m inclusiv, beton simplu clasa C 8/10 

m3 2,5000 

 43 CC01E 

Armaturi din otel beton OB 37 fasonate in 
ateliere de santier si montate cu diametrul 
barelor pina la 8 mm inclusiv in fundatii continue 
si radiere (D8 mm B500B) 

kg 106,5200 

 44 CC01E 

Armaturi din otel beton OB 37 fasonate in 
ateliere de santier si montate cu diametrul 
barelor pina la 8 mm inclusiv in fundatii continue 
si radiere (D8 mm A240) 

kg 48,5400 

 45 CC01F1 

Armaturi din otel beton PC 52  fasonate in 
ateliere de santier si montate cu diametrul 
barelor peste  8 mm inclusiv in fundatii continue 
si radiere (D10 mm B500B) 

kg 172,7600 

 46 CC01F1 

Armaturi din otel beton PC 52  fasonate in 
ateliere de santier si montate cu diametrul 
barelor peste  8 mm inclusiv in fundatii continue 
si radiere (D12 mm B500B) 

kg 186,4700 

 47 CA03J 

Beton turnat in fundatii, socluri, ziduri de sprijin, 
pereti sub cota zero, preparat cu centrala de 
betoane si turnarea cu pompa pe verticala 
(adincime) pina la 10 m inclusiv si pe orizontala 
pina la 15 m inclusiv, beton armat clasa C 30/37 
XF3 

m3 10,0000 

 48 IzF31A Hidroizolarea   suprafetelor  cu "Ghidroizol" intr-
un strat m2 60,0000 

 49 CC03C Montare plase sudate la inaltimi mai mici sau 
egale cu 35 m, la placi VrI D4 mm 150x150 kg 90,0000 

 50 IzF53A 
Executarea manuala a suportului pardoselii cu 
strat termoizolant din placi extrudate de 
polistiren inspumat, grosime 30 mm, intr-un strat 

m2 10,0000 

 51 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin  

m2 30,0000 

 52 CG01A1 k=2 Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata m2 30,0000 
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driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

 53 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), - placi 
ceramice antiderapante grosime 10 mm 

m2 60,0000 

   Capitolul 1.9. Balustrada B-2   

54 CL18A 

Confectii metalice diverse din profile laminate, 
tabla, tabla striata, otel beton, tevi pentru 
sustineri sau acoperiri, inglobate total sau partial 
in beton 

kg 258,4300 

 55 IzD03A 

Vopsirea confectiilor si constructiilor metalice cu 
un strat de vopsea de miniu de plumb, 
executate din profile, cu grosimi intre 8 mm si 12 
mm inclusiv, cu pensula de mina 

t 0,2584 

 56 IzD04A 

Vopsirea confectiilor si constructiilor metalice cu 
vopsea de ulei in 2 straturi, executate din profile, 
cu grosimi intre 8 mm si 12 mm inclusiv, cu 
pensula de mina 

t 0,2584 

 57 pret de piata Element decorativ 50x50x50h buc 40,0000 
 58 pret de piata Element decorativ 80x80x30h buc 20,0000 

   Capitolul 2. Bloc A parter proiectat   
  Capitolul 2.1. Demolari   

59 RpCK42A Desfacerea sapei de mortar de ciment (inclusiv 
toate straturile) m2 50,0000 

 60 RpCO56A Demontari: timplarie - usi m2 9,0000 

 61 RpCJ35A Desfaceri de tencuieli ale peretilor interiori, 
inclusiv placaj din gipscarton m2 70,0000 

 62 RpCO56C Demontari: tavan suspendat din gipscarton m2 38,0000 

 63 RpVA35A 

Demontarea canalelor de ventilatie din tabla 
neagra, zincata sau aliminiu, avind perimetrul 
sectiunii rectangulare sau circulare de  250 - 700 
mm  

m2 18,0000 

 64 RpIB12B Demontari calorifere buc 1,0000 

 65 RpEF23A Demontari de corpuri de iluminat orice tip, 
inclisiv tijele si globurile buc 6,0000 

 66 RpCK41C Desfacerea pardoselilor din covor din PVC 
inclusiv plintele din lemn m2 30,0000 

 67 RpCG29D Demolarea peretilor de zidarie din spargeri 
pentru creeri de goluri in zidarie  m3 0,2000 

 68 RpSC05A Demontarea unui lavoar de faianta, inclusiv 
accesoriile buc 1,0000 

 69 RpSC06A Demontarea unui vas de closet din faianta, 
complet echipat  buc 1,0000 

 70 RpCK42C Desfacerea pardoselilor gresie m2 10,0000 
   Capitolul 2.2. Evacuare gunoi   

71 TrB05B2-5 
Transportul, prin purtare directa, al materialelor 
incomode, avind peste 25 kg, pe distanta de 50 
m 

t 17,1000 

 72 TrI1AA02C3 
Incarcarea materialelor din grupa A - grele, in 
bulgari prin aruncare - de pe rampa sau teren, in 
auto categoria 3 

t 17,1000 

 73 TsI50A5 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 5 km (evacuarea gunoiului) t 17,1000 

   Capitolul 2.3. Tamplarie   
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74 CK21A 

Usi confectionate din profiluri din aluminiu cu 
bariere termica, latime profil cel putin 8 cm, cu 
geam termopan LowE 32 mm, maner cromat - 2 
buc., lungime pana la 2 m, la constructii cu 
inaltimea pina  la 35 m inclusiv, intr-un canat, cu 
suprafata tocului pina la 7 mp inclusiv  (3 buc.) 

m2 13,8600 

 75 CK12A 
Usa cu pinza de placaj laminat 40 mm, cu cutie 
metalica, sticla triplex 4x4 mm, dotata in set cu 
minere de inox (1 buc.) 

m2 2,1000 

 76 CK26C Pervazuri montate la ferestre sau usi din mase 
plastice (l=0,3 m, grosimea 2 cm, culoare alba) m 6,0000 

   Capitolul 2.4. Finisare pereti   
  Capitolul 2.4.1. W-1   

77 CN53A Grunduirea suprafetelor - Betonocontact 
Consum 0,27 kg/m2 m2 10,0000 

 78 CC03A 

Montare plase sudate la inaltimi mai mici sau 
egale cu 35 m, la pereti si diafragme, cu 
greutatea plaselor pina la 3 kg/mp VR1-d4 mm 
150x150 

kg 15,0000 

 79 CF02A 

Tencuieli interioare de 2 cm grosime, driscuite, 
executate manual, la pereti sau stilpi, pe 
suprafete plane cu mortar var-ciment marca M 
25-T pentru sprit si mortar M 10-T pentru grund 
si stratul vizibil, pe zidarie de caramida sau 
blocuri mici de beton - cu adaos hidroizolant 
Ceresit 

m2 10,0000 

 80 CF17B k=4 
Diverse lucrari - diferenta de grosime, +- 5 mm 
la stratul de grund aplicat la pereti, executat cu 
mortar 

m2 10,0000 

 81 CN53A Grunduirea suprafetelor - Betonocontact 
Consum 0,27 kg/m2 m2 10,0000 

 82 CI06C 

Placaj din fainata smaltuita, nesmaltuita, mata 
sau lucioasa cu placi de aceeasi culoare si 
format cu dimensiuni de la 15 x 15 cm pina la 30 
x 30 cm, executate pe suprafete plane la pereti 
si stilpi, inclusiv glafurile si muchiile, cu rosturi 
alternante, in incaperi cu suprafata mai mare de 
10 mp, fixate cu adeziv pentu montarea 
placajelor  

m2 10,0000 

   Capitolul 2.4.2. W-2   

83 CN53A Grunduirea suprafetelor - Betonocontact 
Consum 0,27 kg/m2 m2 75,0000 

 84 CF17C 

Diverse lucrari - strat de impaslitura din fibra de 
sticla aplicat pe suprafata elementelor 
prefabricate din b.c.a. lipit cu aracet, inclusiv 
stratul de amorsaj 

m2 75,0000 

 85 CF50B 

Tencuieli interioare de 5 mm grosime, executate 
manual, cu amestec uscat pe baza de ipsos, la 
pereti si pereti despartitori, preparare manuala a 
mortarului. 

m2 75,0000 

 86 CN53A Grunduirea suprafetelor interioare a peretilor m2 75,0000 

 87 CF57A 
Aplicarea manuala a chitului pe baza de ipsos 
"Eurofin" grosime 1,0 mm pe suprafetele  
peretilor,  coloanelor  si  tavanelor  

m2 75,0000 
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 88 CF56A 
Aplicarea manuala a chitului pentru lucrari la 
interior "Sheetrok"  grosime 0,5 mm pe 
suprafetele  peretilor,  coloanelor  si  tavanelor  

m2 75,0000 

 89 CN53A Grunduirea suprafetelor interioare a peretilor m2 75,0000 

 90 CN06A 
Vopsitorii interioare cu vopsea pe baza de 
copolimeri vinilici in emulsie apoasa,  aplicate in 
2 straturi pe glet existent, executate manual 

m2 75,0000 

   Capitolul 2.5. Finisare tavane   
  Capitolul 2.5.1. T-1   

91 СF59D 

Placarea suprafetelor cu un strat de PGC cu 
executarea carcasei metalice simple plane, cu 
inaltimea pina la 4 m: tavane fara izolatie 
(antiumezeala) 

m2 10,0000 

 92 CN53A Grunduirea suprafetelor interioare a  tavanelor  m2 10,0000 

 93 CF57A k=2 
Aplicarea manuala a chitului pe baza de ipsos 
"Eurofin" grosime 2,0 mm pe suprafetele  
peretilor,  coloanelor  si  tavanelor  

m2 10,0000 

 94 CF56A 
Aplicarea manuala a chitului pentru lucrari la 
interior "Sheetrok"  grosime 0,5 mm pe 
suprafetele  peretilor,  coloanelor  si  tavanelor  

m2 10,0000 

 95 CN53A Grunduirea suprafetelor interioare a tavanelor  m2 10,0000 

 96 CN06A 
Vopsitorii interioare cu vopsea pe baza de 
copolimeri vinilici in emulsie apoasa,  aplicate in 
2 straturi pe glet existent, executate manual 

m2 10,0000 

   Capitolul 2.5.2. T-2   

97 CK29F 
Tavane suspendate din panouri prefabricate 
"Armstrong (600 x 600 mm)", inclusiv sistemul-
grila 

m2 35,0000 

   Capitolul 2.6. Finisare pardosele   
  Capitolul 2.6.1. P-1   

98 IzF04J1 Folie PE m2 35,0000 

 99 CA02C 

Beton simplu turnat  in egalizari, pante, sape la 
inaltimi pina la 35 m inclusiv, preparat cu 
centrala de betoane conform art. CA01 sau 
beton marfa, turnare cu mijloace clasice (Strat 
termoizolator din cimentoplast grosimea 10 cm) 

m3 3,5000 

 100 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin - cu adaos hidroizolant Ceresit 

m2 35,0000 

 101 CG01A1 k=6 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 35,0000 

 102 CG56B Sapa din amestec de autonivelare "Nivelir": 
grosime 20 mm m2 35,0000 

 103 CG36A 

Pardoseli din placi laminat montale pe uscat cu 
pozarea stratului sintetic pe suport existent, 
inclusiv plintele de lemn si curatarea, in incaperii 
mai mare de 16 mp (Laminat grosime 10 mm, 
clasa de trafic C33, Plinte PVC) 

m2 35,0000 

   Capitolul 2.6.2. P-2   

104 IzF31A Hidroizolarea   suprafetelor  cu "Ghidroizol" intr-
un strat m2 40,0000 
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 105 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin - cu adaos hidroizolant Ceresit 

m2 40,0000 

 106 CG01A1 k=6 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 40,0000 

 107 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), dimensiuni  
placi: 600*600 mm 

m2 40,0000 

   Capitolul 2.6.3. P-1   
108 IzF04J1 Folie PE m2 10,0000 

 109 CA02C 

Beton simplu turnat  in egalizari, pante, sape la 
inaltimi pina la 35 m inclusiv, preparat cu 
centrala de betoane conform art. CA01 sau 
beton marfa, turnare cu mijloace clasice (Strat 
termoizolator din cimentoplast grosimea 10 cm) 

m3 1,0000 

 110 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin - cu adaos hidroizolant Ceresit 

m2 10,0000 

 111 CG01A1 k=6 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 10,0000 

 112 CG56A Sapa din amestec de autonivelare "Nivelir": 
grosime 10 mm  m2 10,0000 

 113 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), dimensiuni  
placi: 600*600 mm 

m2 10,0000 

   Capitolul 3. Galerie   
  Capitolul 3.1. Demolari   

114 RpCO56A Demontari: timplarie - usi m2 6,0000 

 115 RpCB18F Demolarea betoanelor vechi cu mijloace 
mecanice,  beton simplu - trepte m3 3,0000 

 116 RpSC05A Demontarea unui lavoar de faianta, inclusiv 
accesoriile buc 1,0000 

 117 RpCJ35A Desfaceri de tencuieli ale peretilor interiori  m2 13,0000 
 118 RpCK42C Desfacerea pardoselilor gresie m2 20,0000 

 119 RpCK42A Desfacerea sapei de mortar de ciment (inclusiv 
toate straturile) m2 20,0000 

 120 RpCG29D Demolarea peretilor de zidarie din spargeri 
pentru creeri de goluri in zidarie  m3 0,2000 

   Capitolul 3.2. Evacuare gunoi   

121 TrB05B2-5 
Transportul, prin purtare directa, al materialelor 
incomode, avind peste 25 kg, pe distanta de 50 
m 

t 4,5000 

 122 TrI1AA02C3 
Incarcarea materialelor din grupa A - grele, in 
bulgari prin aruncare - de pe rampa sau teren, in 
auto categoria 3 

t 4,5000 

 123 TsI50A5 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 5 km (evacuarea gunoiului) t 4,5000 

   Capitolul 3.3. Marcaj tactil   

124 CI17A Montarea marcajului tactil M-1, AxBxC 
400x400x0,8 mm - 15 buc. m2 2,4000 
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 125 CI17A Montarea marcajului tactil M-2, AxBxC 
150x600x0,8 mm - 70 buc. m2 6,3000 

   Capitolul 3.4. Tamplarie   

126 CK21A 

Usi confectionate din profiluri din aluminiu cu 
bariere termica, latime profil cel putin 8 cm, cu 
geam termopan LowE 32 mm, maner cromat - 2 
buc., lungime pana la 2 m, la constructii cu 
inaltimea pina  la 35 m inclusiv, intr-un canat, cu 
suprafata tocului pina la 7 mp inclusiv  (5 buc.) 

m2 27,6800 

   Capitolul 3.5. Pardosea   
127 IzF04J1 Folie PE m2 7,0000 

 128 CA02C 

Beton simplu turnat  in egalizari, pante, sape la 
inaltimi pina la 35 m inclusiv, preparat cu 
centrala de betoane conform art. CA01 sau 
beton marfa, turnare cu mijloace clasice (Strat 
termoizolator din cimentoplast grosimea 5 cm) 

m3 0,3500 

 129 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin - cu adaos hidroizolant Ceresit 

m2 7,0000 

 130 CG01A1 k=6 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 7,0000 

 131 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), dimensiuni  
placi: 600*600*10 mm 

m2 7,0000 

 132 CI14A Plinte din placi de ceramica aplicate cu adeziv 
60x7 cm m 6,0000 

   Capitolul 3.6. Rampa monolita Rm-3   

133 RpCA01A 

Sapaturi manuale de pamint in spatii limitate, 
avind sub 1,00 m latime si maximum 1,5 m 
adincime, cu taluz vertical, pentru gropi 
poligonale de fundatii, santuri, canale etc., 
executate in cantitati de pina la 20 mc cu maluri 
nesprijinite 

m3 2,6700 

 134 TsC54C Strat de fundatie din pietris m3 2,5000 

 135 CB03A 

Cofraje din panouri refolosibile, cu placaj de 15 
mm pentru turnarea betonului in cuzineti, 
fundatii pahar si fundatii de utilaje inclusiv 
sprijinirile 

m2 5,0000 

 136 CC01E 

Armaturi din otel beton OB 37 fasonate in 
ateliere de santier si montate cu diametrul 
barelor pina la 8 mm inclusiv in fundatii continue 
si radiere (D8 mm B500B) 

kg 59,2300 

 137 CC01F1 

Armaturi din otel beton PC 52  fasonate in 
ateliere de santier si montate cu diametrul 
barelor peste  8 mm inclusiv in fundatii continue 
si radiere (D10 mm B500B) 

kg 61,7000 

 138 CA03J 

Beton turnat in fundatii, socluri, ziduri de sprijin, 
pereti sub cota zero, preparat cu centrala de 
betoane si turnarea cu pompa pe verticala 
(adincime) pina la 10 m inclusiv si pe orizontala 
pina la 15 m inclusiv, beton armat clasa C16/20 

m3 10,0000 
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 139 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin  

m2 30,0000 

 140 CG01A1 k=2 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 30,0000 

 141 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), - placi 
ceramice antiderapante grosime 10 mm 

m2 30,0000 

   Capitolul 3.7. Balustrada B-1   

142 CL18A 

Confectii metalice diverse din profile laminate, 
tabla, tabla striata, otel beton, tevi pentru 
sustineri sau acoperiri, inglobate total sau partial 
in beton 

kg 326,2600 

 143 IzD03A 

Vopsirea confectiilor si constructiilor metalice cu 
un strat de vopsea de miniu de plumb, 
executate din profile, cu grosimi intre 8 mm si 12 
mm inclusiv, cu pensula de mina 

t 0,3267 

 144 IzD04A 

Vopsirea confectiilor si constructiilor metalice cu 
vopsea de ulei in 2 straturi, executate din profile, 
cu grosimi intre 8 mm si 12 mm inclusiv, cu 
pensula de mina 

t 0,3267 

 145 pret de piata Element decorativ 50x50x50h buc 54,0000 
 146 pret de piata Element decorativ 80x80x30h buc 27,0000 

   Capitolul 3.8. Rampa monolita Rm-4   

147 RpCA01A 

Sapaturi manuale de pamint in spatii limitate, 
avind sub 1,00 m latime si maximum 1,5 m 
adincime, cu taluz vertical, pentru gropi 
poligonale de fundatii, santuri, canale etc., 
executate in cantitati de pina la 20 mc cu maluri 
nesprijinite 

m3 5,0000 

 148 TsI50A10 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 10 km t 8,7500 

 149 TsC51A Lucrari la descarcarea pamintului in depozit, 
teren categoria I 100 m3 0,0500 

 150 TsC54C Strat de fundatie din pietris m3 1,0000 

 151 TsC03F1 

Sapatura mecanica cu excavatorul de 0,40-0,70 
mc, cu motor cu ardere interna si comanda 
hidraulica, in pamint cu umiditate naturala, 
descarcare in autovehicule teren catg. II (argila) 

100 m3 0,0200 

 152 pret de piata Costul argilei  m3 2,0000 

 153 TsI50A10 Transportarea pamintului cu autobasculanta de 
5 t la distanta de 10 km (argila) t 3,5000 

 154 TsC51B Lucrari la descarcarea pamintului in depozit, 
teren categoria II 100 m3 0,0200 

 155 TsD05B 

Compactarea cu maiul mecanic de 150-200 kg a 
umpluturilor in straturi succesive de 20-30 cm 
grosime, exclusiv udarea fiecarui strat in parte, 
umpluturile executindu-se din pamint coeziv 

100 m3 0,0200 

 156 CB03A 

Cofraje din panouri refolosibile, cu placaj de 15 
mm pentru turnarea betonului in cuzineti, 
fundatii pahar si fundatii de utilaje inclusiv 
sprijinirile 

m2 7,6000 
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 157 CA03H 

Beton turnat in fundatii, socluri, ziduri de sprijin, 
pereti sub cota zero, preparat cu centrala de 
betoane si turnarea cu pompa pe verticala 
(adincime) pina la 10 m inclusiv si pe orizontala 
pina la 15 m inclusiv, beton simplu clasa C 8/10 

m3 1,0000 

 158 CC01E 

Armaturi din otel beton OB 37 fasonate in 
ateliere de santier si montate cu diametrul 
barelor pina la 8 mm inclusiv in fundatii continue 
si radiere (D8 mm B500B) 

kg 39,4900 

 159 CC01E 

Armaturi din otel beton OB 37 fasonate in 
ateliere de santier si montate cu diametrul 
barelor pina la 8 mm inclusiv in fundatii continue 
si radiere (D8 mm A240) 

kg 48,5400 

 160 CC01F1 

Armaturi din otel beton PC 52  fasonate in 
ateliere de santier si montate cu diametrul 
barelor peste  8 mm inclusiv in fundatii continue 
si radiere (D10 mm B500B) 

kg 150,8200 

 161 CA03J 

Beton turnat in fundatii, socluri, ziduri de sprijin, 
pereti sub cota zero, preparat cu centrala de 
betoane si turnarea cu pompa pe verticala 
(adincime) pina la 10 m inclusiv si pe orizontala 
pina la 15 m inclusiv, beton armat clasa C 30/37 
XF3 

m3 5,0000 

 162 IzF53A 
Executarea manuala a suportului pardoselii cu 
strat termoizolant din placi extrudate de 
polistiren inspumat, grosime 30 mm, intr-un strat 

m2 5,0000 

 163 CG01A 
Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin  

m2 15,0000 

 164 CG01A1 k=2 

Strat suport pentru pardoseli executat din mortar 
din ciment M 100-T de 3 cm grosime cu fata 
driscuita fin.Diferenta in plus sau in minus pentru 
fiecare 0,5 cm de strat suport din mortar M 200,  
se adauga sau se scade 

m2 15,0000 

 165 CG47D 
Pardoseli din placi de portelonat, inclusiv stratul 
suport din adezivi (amestec uscat), - placi 
ceramice antiderapante grosime 10 mm 

m2 15,0000 

   Capitolul 3.9. Balustrada B-2   

166 CL18A 

Confectii metalice diverse din profile laminate, 
tabla, tabla striata, otel beton, tevi pentru 
sustineri sau acoperiri, inglobate total sau partial 
in beton 

kg 212,3800 

 167 IzD03A 

Vopsirea confectiilor si constructiilor metalice cu 
un strat de vopsea de miniu de plumb, 
executate din profile, cu grosimi intre 8 mm si 12 
mm inclusiv, cu pensula de mina 

t 0,2130 

 168 IzD04A 

Vopsirea confectiilor si constructiilor metalice cu 
vopsea de ulei in 2 straturi, executate din profile, 
cu grosimi intre 8 mm si 12 mm inclusiv, cu 
pensula de mina 

t 0,2130 

 169 pret de piata Element decorativ 50x50x50h buc 30,0000 
 170 pret de piata Element decorativ 80x80x30h buc 15,0000 
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2-1-2 Heating and Ventilation 
 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 
1 2 3 4 5 
  Capitolul 1. Utilaj   

1 pret de piata Ventilator TD Silent 250/100 Silent buc 1,0000 

 2 pret de piata Sistema de ventilare cu recuperare Climtec RD-
150 Standart, N=0,026 kw buc 1,0000 

   Capitolul 2. Lucrari de montare   

3 VC07A 
Montarea ventilatoarelor axiale, de fereastra, tip 
VF 315 - VF 900, avind greutatea de 3,6 - 8,2 kg 
cu motor de 0,25 - 0,55 kw 

buc 1,0000 

 4 VB33A 
Montarea sistemei de ventilare Climtec RDT-150 
sau echivalent dupa caracterisitici - doar 
manopera si utilajele 

buc 1,0000 

   Capitolul 3. Lucrari sanitare   
  Capitolul 3.1. Incalzire   

5 IB06A 
Radiatoare din otel, monobloc avind lungimea 
de pina la  1000 mm, inclusiv ("Korado" 22K-
500-700) 

buc 1,0000 

 6 IB01A 

Radiatoare din fonta cu coloane libere si 
sectiune circulara sau coloane unite si sectiune 
eliptica MC-140 (14 sectii/2 seturi) cu suporti 
inclusi 

m2 1,3200 

 7 ID01A 

Robinet cu ventil cu dublu reglaj (retur  coltar) 
pentru instalatii de incalzire central, avind 
diametrul nominal de 3/8" -1/2" (Robinet coltar 
R14TG d15 mm) 

buc 1,0000 

 8 ID01A 

Robinet cu ventil cu dublu reglaj (retur  coltar) 
pentru instalatii de incalzire central, avind 
diametrul nominal de 3/8" -1/2" (Robinet R5TG 
d15 mm) 

buc 1,0000 

 9 ID06A 
Robinet de aerisire cu cheie mobila pentru 
instalatii de incalzire centrala, avind diametrul 
nominal de 1/4" - Dezaerator D 15 mm 

buc 3,0000 

 10 ID01A 

Robinet cu ventil cu dublu reglaj (retur  coltar) 
pentru instalatii de incalzire central, avind 
diametrul nominal de 3/8" -1/2" (Robinet cu bila 
d15 mm) 

buc 6,0000 

 11 IC11A 

Teava din otel neagra  sudata longitudinal 
pentru instalatii, nefiletata, montata prin sudura 
in coloane, in instalatii de incalzire centrala 
pentru cladiri de locuit si social-culturale, teava 
avind diametrul de 20x1,8 mm (k=1,4, la 
fitinguri) 

m 6,0000 

 12 IE03A 

Efectuarea probei de etanseitate la presiune a  
conductelor de alimentare a aparatelor de 
incalzire (aeroterme, termoconvectoare, 
covectoare de plinta, etc.) avind diametrul de 
3/8" ... 1" 

m 6,0000 

 13 IzJ07C 
Grunduirea conductelor si aparatelor cu un strat 
de miniu plumbГФ-021 si 2 strat de email 
alchidal БТ-177 

m2 0,3700 

   Capitolul 3.2. Ventilare   
14 GD08D Umbrela ЗК.00.000 (c.5.904-51) D100 mm buc 1,0000 
 15 CL20A Difuzor ДПУ-M D100 mm buc 1,0000 
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 16 VA02E 

Confectionarea si montarea canalelor de 
ventilatie drepte, din tabla zincata  de 0,5 mm 
grosime, avind perimetrul sectiunii circulare de D 
100 mm 

m2 5,6500 

 17 IC42B Metal pentru elemente de sustinere kg 4,0000 

 18 IzH22A Izolarea conductelor cu Armaflex Duct Al, 
grosime 19 mm m2 1,0000 

 19 IzH06A 
Izolarea conductelor cu saltele din vata de sticla 
imbracate pe o singura fata, gata confectionate, 
avind grosimea de  50 mm Isover Alu Rio 

m2 4,7100 

 20 IzI09A1 

Protectia termoizolatiei la conducte cu tabla  
zincata de 0,5 mm grosime fixate cu suruburi cu 
cap crestat semirotund, autofiletante (tabla 
zincata gr. 0,5 mm , norma de consum 3,95 
kg/m2) 

m2 4,7100 

 21 RpIB12B Demontari calorifere  buc 3,0000 
 

 
2-1-3 Indoor electrical network 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Lucrari de montare   
  Capitolul 1.1. Panou de distributie din metal 

existent 
  

1 08-03-575-1 Automat BA 47-29 3P/B20/4,5 kA buc 1,0000 
 2 RpEP18A Aplicarea inscriptiilor  buc 1,0000 

   Capitolul 1.2. Panou de distributie din metal 
36 module IP31  

  

3 08-03-573-6 
Dulap (pupitru) de comanda suspendat, inaltime, 
latime si adincime, mm/ Panou de distributie din 
metal 36 module IP31  

buc 1,0000 

 4 08-03-575-1 Intrerupator ВН-3P/25A buc 1,0000 
 5 08-03-575-1 Intrerupator ВН-3P/16A buc 1,0000 
 6 08-03-575-1 Automat BA 47-29 1P/B6/4,5 kA buc 2,0000 
 7 08-03-575-1 Automat BA 47-29 1P/C2/4,5 kA buc 1,0000 
 8 08-03-575-1 Automat AВDТ32/2P/10/10mA buc 4,0000 
 9 08-03-575-1 Contactor electromagnetic modular KM40-11MP buc 1,0000 
 10 RpEP18A Aplicarea inscriptiilor  buc 1,0000 

   Capitolul 1.3. Cabluri   

11 08-02-412-2 

Introducerea conductorilor in tevi si furtunuri 
metalice pozate: primul conductor monofir sau 
multifir in impletire comuna, sectiune sumara 
pina la 6 mm2 

100 m 0,8000 

 12 pret de piata Cablu VVGng (A) -LS 3x1.5 mm2 m 80,0000 

 13 08-02-412-3 

Introducerea conductorilor in tevi si furtunuri 
metalice pozate: primul conductor monofir sau 
multifir in impletire comuna, sectiune sumara 
pina la 16 mm2 

100 m 0,7500 

 14 pret de piata Cablu VVGng (A) -LS 3x2.5 mm2 m 75,0000 

 15 08-02-412-4 

Introducerea conductorilor in tevi si furtunuri 
metalice pozate: primul conductor monofir sau 
multifir in impletire comuna, sectiune sumara 
pina la 35 mm2 

100 m 0,3100 

 16 pret de piata Cablu VVGng (A)-LS 5x6.0 mm2 m 6,0000 
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 17 pret de piata Cablu VVGng (A)-LS 3x6.0 mm2 m 25,0000 

 18 08-02-412-2 

Introducerea conductorilor in tevi si furtunuri 
metalice pozate: primul conductor monofir sau 
multifir in impletire comuna, sectiune sumara 
pina la 6 mm2 

100 m 0,1000 

 19 pret de piata Cablu KVVGng (A)-LS 4x1.0 mm2 m 10,0000 

 20 08-02-412-2 

Introducerea conductorilor in tevi si furtunuri 
metalice pozate: primul conductor monofir sau 
multifir in impletire comuna, sectiune sumara 
pina la 6 mm2 

100 m 0,4000 

 21 pret de piata Cablu PV 1x6,0 m 40,0000 
   Capitolul 1.4. Echipament electric de iluminat  

(de creat resursa) 
  

22 08-03-594-10 

Corp de iluminat cu lampi luminescente in 
tavane suspendate, montat pe suspensii,/ Corp 
de iluminat cu lampi LED incadrabil IP-44, 
900Lm, 10W, 135x68x113 mm  

100 buc 0,0500 

 23 08-03-594-16 

Corp de iluminat cu lampi luminescente in 
tavane suspendate, montat in piese inglobate, 
cantitate lampi, in corp de iluminat, 2 / Corp de 
iluminat cu lampi LED incadrabil IP-20, 3600Lm, 
32W, 595x595x85 mm 

100 buc 0,0400 

   Capitolul 1.5. Articole electrice de instalare 
(de creat resursa) 

  

24 08-03-591-2 Intreruptor monopolar  10A/230V  IP44 100 buc 0,0300 

 25 pret de piata Post cu doua butoane de comanda pornire-
oprire IP-54 buc 1,0000 

 26 pret de piata Cutie de distributie cu cleme buc 9,0000 
   Capitolul 1.6. Tevi (de creat resursa)   

27 08-02-409-1 Teava flexibila spirala tip mediu 750N D20 mm, 
U=PVC cu proprietati de autostingere 100 m 1,0000 

 28 08-02-409-1 Teava flexibila spirala tip mediu 750N D25 mm, 
U=PVC cu proprietati de autostingere 100 m 0,7500 

 29 08-02-390-1 Canale din masa plastica cu latime: pina la 40 
mm. / Cablu canal 60x40 mm (de creat resursa) 100 m 0,3000 

 30 08-02-390-1 Canale din masa plastica cu latime: pina la 40 
mm. / Cablu canal 25x16 mm (de creat resursa) 100 m 0,5500 

   Capitolul 2. Utilaj   
  Capitolul 2.1. Panou de distributie din metal 

existent 
  

31 pret de piata Automat BA 47-29 3P/B20/4,5 kA buc 1,0000 
   Capitolul 2.2. Panou de distributie din metal 

36 module IP31  
  

32 pret de piata Panou de distributie din metal 36 module IP31  buc 1,0000 
 33 pret de piata Intrerupator ВН32-3P/25A buc 1,0000 
 34 pret de piata Intrerupator ВН32-3P/16A buc 1,0000 
 35 pret de piata Automat BA 47-29 1P/B6/4,5 kA buc 2,0000 
 36 pret de piata Automat BA 47-29 1P/C2/4,5 kA buc 1,0000 

 37 pret de piata Intrerupator automat diferential 
AВDТ32/2P/10/10mA buc 4,0000 

 38 pret de piata Contactor electromagnetic modular KM40-11MP buc 1,0000 

 39 pret de piata Grup de contacte adaugatoare 1NO-1NC analog 
ДКП32-11 buc 2,0000 
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2-1-4 Fire alarm system (SIP) 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Lucrari de montare   
  Capitolul 1.1. Semnalizare de incendiu   

1 10-08-001-01 
Aparate receptoare: Dispozitive "ПС" de 
receptie si control, de demarare. / Panou de 
control si dirijare incendiu Smartline 20/2 

buc 1,0000 

 2 10-08-003-02 Dispozitive de ultrasunet: aparat de ultrasunet in 
executare monobloc  Emitator radio ATS-100 buc 1,0000 

 3 08-01-101-2 Convertizor, masa pina la 0,25 t, Sursa de 
alimentare de rezerva PИП=12V buc 1,0000 

 4 10-04-066-05 Aparataj de perete: Alarma sonora adresabila 
ES0010RE buc 1,0000 

 5 10-08-003-01 Aparat de semnalizare de capacitate/ Detector 
de fum ED100 buc 2,0000 

 6 10-08-003-01 Aparat de semnalizare de capacitate/ Avertizor 
de incendiu manual IC0020 buc 2,0000 

 7 10-01-055-02 Pozare cablu si conductor pe pereti: Cablu, 
masa 1 m pina la 1 kg, pe perete: de caramida 100 m 1,0500 

 8 pret de piata Cablu КПСЭнг (A)-FRLS 2x0,8 mm2 m 75,0000 
 9 pret de piata Cablu VVGng-FRLSLTx 3x1,5 mm2 m 30,0000 

 10 08-02-390-1 
Canale din masa plastica cu latime: pina la 40 
mm. / Cablu canal 22x10x2000 (de creat 
resursa) 

100 m 0,5000 

 11 08-02-409-1 

Teava din vinilplast pe contructii instalate, pe 
pereti si coloane, fixare cu scoabe,  Tub din 
teava corugata care nu propaga ardere D20 mm 
(de creat resursa) 

100 m 0,6000 

 12 08-01-121-1 Acumulator 12V 17A/h buc 2,0000 
 13 pret de piata Piese metalice material de fixare kg 1,0000 
 14 10-04-066-05 Aparataj de perete: Sonerie/Sirena Ivy-R buc 1,0000 

   Capitolul 1.2. Semnalizare de paza   

15 10-08-001-01 
Aparate receptoare: Dispozitive "ПС" de 
receptie si control, de demarare. / Panou de 
control semnalizare de paza Ajax Hub 

buc 1,0000 

 16 10-04-066-05 Aparataj de perete: Sonerie/Sirena Ajax 
HomeSiren buc 1,0000 

 17 10-08-002-01 
Avertizoare "ПС" automatice: termic de 
electrocontact, de contact magnetic in executare 
normala/ Buton Ajax Button 

buc 1,0000 

   Capitolul 2. Utilaj   
  Capitolul 2.1. Semnalizare de incendiu   

18 pret de piata Panou de control si dirijare incendiu Smartline 
20/2 buc 1,0000 

 19 pret de piata Emitator radio ATS-100 buc 1,0000 
 20 pret de piata Sursa de alimentare de rezerva PИП=12V buc 1,0000 
 21 pret de piata Alarma sonora adresabila ES0010RE buc 1,0000 
 22 pret de piata Detector de fum ED100 buc 2,0000 
 23 pret de piata Avertizor de incendiu manual IC0020 buc 2,0000 
 24 pret de piata Acumulator 12V 17A/h buc 2,0000 
 25 pret de piata Indicator RI31 buc 2,0000 
 26 pret de piata Sirena Ivy-R buc 1,0000 

   Capitolul 2.2. Semnalizare de paza   
27 pret de piata Panou de control semnalizare de paza Ajax Hub buc 1,0000 
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 28 pret de piata Sirena Ajax HomeSiren buc 1,0000 
 29 pret de piata Buton Ajax Button buc 1,0000 
 30 pret de piata Ajax Space control (breloc) buc 2,0000 

 
 

2-1-5 Telecommunications and signalization (TS) 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Lucrari de montare   

1 10-02-030-05 Set pentru impamintare TE set 1,0000 
 2 10-04-066-07 Aparataj de perete: Priza  buc 1,0000 
 3 pret de piata Priza de date 1 RJ45 buc 1,0000 
 4 10-04-066-07 Aparataj de perete: Priza  buc 1,0000 
 5 pret de piata Priza televizor buc 1,0000 
 6 pret de piata Cutii pentru prize buc 2,0000 
 7 08-02-398-1 Conductor in jgheaburi, sectiune pina la 6 mm2 100 m 1,5000 
 8 pret de piata Cablu UTP cat. 5e m 150,0000 
 9 08-02-398-1 Conductor in jgheaburi, sectiune pina la 6 mm2 100 m 0,0400 
 10 pret de piata Patch cord UTP cat 5e, 0,5 m buc 2,0000 
 11 pret de piata Patch cord UTP cat 5e, 1,5 m buc 2,0000 
 12 pret de piata Conector RJ-45, UTP cat. 5e buc 4,0000 

 13 08-02-409-1 

Teava din vinilplast pe contructii instalate, pe 
pereti si coloane, fixare cu scoabe,  Tub din 
teava corugata care nu propaga ardere D20 mm 
(de creat resursa) 

100 m 0,5000 

 14 pret de piata Piese metalice material de fixare kg 1,0000 

 15 08-02-390-1 
Canale din masa plastica cu latime: pina la 40 
mm. / Cablu canal 22x10x2000 (de creat 
resursa) 

100 m 1,0000 

 16 10-08-016-01 Ceasornice electrice secundare unilaterale 
pentru incaperi: pe perete buc 1,0000 

 17 10-08-003-03 Sursa de alimentare autonoma buc 2,0000 
   Capitolul 2. Utilaj   

18 pret de piata Set pentru impamintare TE set 1,0000 

 19 pret de piata Ceasuri autonome de perete inclusiv 
acumulatoare buc 1,0000 

 20 pret de piata Sursa de alimentare autonoma buc 2,0000 
  
 

2-1-6 Technological Equipment 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Lucrari de montare   
  Capitolul 1.1. Bloc A parter proiectat   

1 SE59A Uscator de maini din inox, 1,5kw, 250V (doar 
manopera) buc 2,0000 

 2 SC13A Oglinda sanitara din semicristal cu marginile 
slefuite, avid dimensiunile de 600x1000 mm buc 2,0000 

 3 SC14A1 Dozator sapun din inox buc 2,0000 
   Capitolul 2. Utilaj   
  Capitolul 2.1. Bloc A parter proiectat   

4 pret de piata Uscator de maini din inox, 1,5kw, 250V buc 2,0000 
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 5 pret de piata Suport pentru hirtie de WC din inox buc 1,0000 
 6 pret de piata Urna pentru gunoi din inox buc 2,0000 
 7 pret de piata Perie pentru WC dotata cu suport din inox buc 1,0000 

 8 pret de piata Bara suport orizontala pentru persoane cu 
dizabilitati din inox buc 2,0000 

 9 pret de piata Bara suport verticala pentru persoane cu 
dizabilitati din inox buc 2,0000 

 10 pret de piata Bara suport rabatabila din inox buc 1,0000 
 
 

2-1-7 Indoor water sewerage system 

№ 
 crt. 

Simbol norme si 
cod  resurse   

Denumire lucrărilor        Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 

1 RpSC06A Demontarea unui vas de closet din faianta, 
complet echipat  buc 1,0000 

 2 RpSC05A Demontarea unui lavoar de faianta, inclusiv 
accesoriile buc 3,0000 

 3 SC07A1 

Vas pentru closet, complet echipat, din 
semiportelan, portelan sanitar etc. inclusiv 
pentru handicapati, asezat pe pardoseala, cu 
rezervorul de apa montat pe vas, la inaltime sau 
semiinaltime, avind sifonul interior tip S. (Vas 
WC (closet) pe pardoseala in set complet cu 
rezervor de spalare, capac cu balamale, set de 
fixare, robinet de inchidere cu racord flexibil, 
conform SM EN 997) 

buc 1,0000 

 4 SC04C 

Lavoar din semiportelan, portelan sanitar etc. 
inclusiv pentru  handicapati, avind teava de 
scurgere din material plastic, montat pe 
piedestal. (Chiuveta (lavoar) in set complet, 
armгtura de inchidere cu racord flexibil si sifon 
tip butelie, conform SM EN 14688) 

buc 3,0000 

 5 SD04A 

Baterie amestecatoare cu brat basculant stativa 
pentru lavoar sau spalator, indiferent de modul 
de inchidere, inclusiv pentru handicapati, avind 
diametrul de 1/2". (Baterii monocomanda cu 
cartus ceramic, cu sistem pentru economisirea 
apei) 

buc 3,0000 

 
 

 
 

7-1 General Paln 

№ 
 crt. 

Simbol norme si 
cod  resurse   

 
Denumire lucrărilor        

Unitatea de 
măsură  

Volum  

 

1 2 3 4 5 
  Capitolul 1. Demolari   

1 Dl109 Decaparea mecanizata a imbracamintei din 
beton asfaltic m3 4,0000 

 2 RpCS19G Demontari: borduri la trotuare, asezate pe beton m 30,0000 
   Capitolul 2. Evacuare gunoi   

3 TrI1AA02C3 
Incarcarea materialelor din grupa A - grele, in 
bulgari prin aruncare - de pe rampa sau teren, in 
auto categoria 3 

t 26,2500 
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 4 TsI50C Transportarea incarcaturilor cu autocamione la 
distanta 3 km I(evacuarea gunoiului) t 26,2500 

   Capitolul 3. Pavaj   

5 TsE01A Nivelarea manuala a terenurilor si platformelor, 
cu denivelari de 10-20 cm, in teren usor 100m2 0,6000 

 6 TsD05A 

Compactarea cu maiul mecanic de 150-200 kg a 
umpluturilor in straturi succesive de 20-30 cm 
grosime, exclusiv udarea fiecarui strat in parte, 
umpluturile executindu-se din pamint necoeziv 

100 m3 0,1800 

 7 TsC54C Strat de fundatie din pietris - 150 mm m3 7,0000 
 8 TsC54A Strat de fundatie din nisip m3 4,0000 

 9 DE18A 

Pavaje executate din placi de trotuare din beton 
prefabricat asezate pe un strat din amestec 
uscat de ciment si nisip, in proportie 1:6, rostuit 
cu amestec uscat de ciment si nisip, grosime 
strat de 5 cm (placi de pavaj grosime 6 cm) 

m2 50,0000 

 10 DE10A 
Borduri prefabricate din beton, pentru trotuare 
15x30x100 cm vibropresate, pe fundatie de 
beton 30x15 cm (Beton C20/25) 

m 30,0000 

 11 DE18A 

Pavaje executate din placi de trotuare din beton 
prefabricat asezate pe un strat din amestec 
uscat de ciment si nisip, in proportie 1:6, rostuit 
cu amestec uscat de ciment si nisip, grosime 
strat de 5 cm (placi de pavaj pentru marcaj tactil 
tip L 20x10x6 cm) 

m2 5,0000 

 12 DE18A 

Pavaje executate din placi de trotuare din beton 
prefabricat asezate pe un strat din amestec 
uscat de ciment si nisip, in proportie 1:6, rostuit 
cu amestec uscat de ciment si nisip, grosime 
strat de 5 cm (placi de pavaj pentru marcaj tactil 
tip B 20x10x6 cm) 

m2 5,0000 
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